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CHAPTER 1 

INTRODUCTION 

The Twente (Twantay) Canal is an artificial waterway connecting between the Ayeyawrady delta area 

and the Yangon River in Myanmar, which was completed by British Government in 1883 over the 

length of 34 km. Over a century, the Twente (Twantay) Canal has been changed and improved by 

shortcutting, widening and deepening, reverting, etc. However, due to lack of regular maintenance, it 

has become irregular by local erosion and deposition, which is threatening safe and smooth ship 

navigation. Aware of the necessity of systematical improvement and management of the Twente 

(Twantay) Canal, Ministry of Transport and Communications (MOTC) instructed the Directorate of 

Water Resources and Improvement of River Systems (DWIR) under the MOTC to deliberate how to 

effectively improve the Twente (Twantay) Canal and to systematically manage it even with foreign aids 

in 2012. 

Twente (Twantay) Canal Improvement project was conducted by cooperation between Directorate of 

Water Resources and Improvement of River Systems (DWIR) of the Ministry of Transport of the Union 

of Myanmar and the ISAN Cooperation from the Republic of Korea. The first stage of implementation 

of the Twente (Twantay) Canal Improvement Project will be carried out by the loan of Economic 

Development Cooperation Fund (EDCF) form the Korean Government and the project will be 

benefitted for local people in the region and people using the canal by providing safe navigation, smooth 

flow of cargos, bank protection, flood protection and development in tourism.  

TOR for EIA of the proposed project has been issued by MONREC-ECD on 08 May 2019, with the 

following provision:  

“…(e) To include resettlement action plan for the affected persons from proposed project including loss 

of land, magnitude, type of lands, number of affected houses and livelihood restoration plans in the 

assessment report.” 

In addition, the EDCF Safeguard Policy, of the Export-Import Bank of Korea, donor of the ODA 

concessionary loan for the project implementation, ensures the borrower " shall prepare RP, if the 

proposed project will have involuntary resettlement impacts, RP aims to restore or improve the quality 

of life of displaced persons to or above pre-project levels, and its level of details and comprehensiveness 

shall be commensurate with the significance of involuntary resettlement impacts." (Art 26 of the Policy) 

The preliminary assessment of the project, based on the assumption of ROW to be within the 30 m 

range from the boundary of the construction site (and 30 m from boundaries of the shipyards in 

Kanaungto), about 2,697 households (with 669 lots and 2,697 structures) were identified to be subject 

to the land acquisition and involuntary resettlement. Based on the international safeguard standards 

such as ADB Safeguard Policy Statement (2009), the rule of thumbs in good international practices is 

that over the 40 households subject to involuntary resettlement triggers the need for establishment of 

the Resettlement (Action) Plan.  

Therefore, the proposed project is required to develop a separate resettlement action plan (RAP) from 

the ESIA.
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CHAPTER 2 

PROJECT DESCRIPTIONS 

2.1 Objectives and Main Components  

The Twente (Twantay) Canal water improvement Project was designed to address the current river 

erosion and frequent flooding that have hampered the use of safe inland waterways and affected the 

lives of residents near the canal. It is essential to improve the condition of canal for regional 

development and safe inland waterway by reducing the damage from floods. 

The proposed project is divided into two phases taking into consideration of the urgency and scale of 

the project: Phase 1: Channel Training and Flood Embankment, and Phase 2: Multi-Purpose Barrage 

Development. Project components at Phase 1 comprise measures to resolve urgent and serious problems 

such as bed and bank erosion and flood damages. Channel training measures are designed to reduce the 

flow velocity due to the tidal flow and to stabilize the flow field in the Twente (Twantay) Canal. Flood 

embankment measures are to secure to prevent the inundation of the canal water above the designed 

flood level during the largest spring tide. This project components at phase 1 will ensure less physical, 

social, and environmental damages due to bed and bank erosion and flood and protect lives, properties, 

and livelihood of affected persons. 

 

The project area, part of the Twante Canal (between 0 mile and 6.5 mile) and part of the yangon river 

(the right bank of a river) is located in the Yangon South District of Yangon Region. The geographical 

coverage of the area is part of the Dala Township, SeikkyiKhanaungto Township, Kyimyindaing 

Township and Twante Township. The location map of the project components phase 1 is shown in 

Figure 2-1 below. Explanation of each of the components at phase 1 are presented in the following.  
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Figure 2-1: Location Map of Proposed Project Components at Phase 1 
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◼ Component 1: Waterway Maintenance 

Component 1 consists of two sub-components such as 1.1-Bank Protection and 1.2 -Bed Scour 

Prevention as shown in Figure 2-2. The main purpose of Sub-Component 1.1-Bank Protection is to 

mitigate channel contraction reducing the flow velocity and erosion risk near ‘0’ mile junction. Major 

work items include as below: 

1) To remove 4 groynes on both sides at 0.5 mile, 

2) To improve the channel alignment near 0.5 mile, and 

3) To install the bank protection near ‘0’ mile junction area (L=5,880m). 

 

 
Figure 2-2: Location Map of Component 1 

 

Sub-component 1.1 was designated to protect the bank from erosion due to tidal flows near ‘0’ mile 

junction and to regulate the velocity field. Particularly, it aims to reduce the maximum flow velocity at 

0.5 mile, that is, the maximum velocity of 2.37 m/s decreases to 1.19 m/s during the flood tide while 

the maximum velocity of 3.23 m/s decreases to 1.46 m/s during the ebb tide. It is encouraged that this 

sub-component affects negligibly the flow field at 3.5 mile inducing 3~4% increase of flow velocity as 

shown in Table 2-1. However, it is noticeable that there is potential of bed change near the junction at 

0 mile showing low velocity field near the junction of the Khanaungto Creek, recapping that multi-

purpose barrages at Phase 2 are required as permanent measure against the bed change. Based on the 

soil investigation results near the Project site, it was found that the Twente (Twantay) Canal is on the 



5 

 

weak foundation and so the following factors shall be considered for the design of bank protection: 

1) Weight reduction using lightweight materials, 

2) Soil improvement by replacement, and 

3) Frame formation by piling. 

 

Basically, the original silty soil is required to be replaced by sandy soil for stability of the bank 

protection, which was considered for the design in the Study. The bank protection proposed in the Study 

consists of slope protection and toe protection. First, the slope protection is to protect the bank erosion 

from tractive force of tidal flow and wave action from shipping and its type can be classified into hard 

and flexible surface types. The hard surface type may cover the bank using brick, concrete block, cement 

grouted rock, etc. while the flexible surface type may use gabion mattress, hand-placed, dry rubble 

facing, dumped riprap, Reno mattress, etc. Main features of slope protection type can be compared as 

seen in Table 2-2. As seen in the table, each type has both strong and weak points and with regard to 

weak foundation of the Project site, the rip-rap type was found to be unsuitable for slope protection 

while two types of environmental block and gabion mattress were considered in the Study.  

 

Table 2-1: Summary of Flow Velocity Distribution at 0 and 3.5 Miles 

Division Original Case1 Case2 Case3 Case4 Case5 Case6 Case7 

Flood 

Tide 

0.5 mile 

Max. 2.37 1.19 1.93 1.66 1.24 1.03 1.74 1.06 

Avg. 1.53 1.14 1.60 1.37 1.18 0.99 1.46 1.01 

Min. 0.93 1.04 1.05 0.85 1.07 0.91 0.89 0.92 

3.5 mile 

Max. 1.43 1.46 1.40 1.28 1.48 1.26 1.28 1.26 

Avg. 1.25 1.29 1.24 1.12 1.31 1.12 1.12 1.12 

Min. 1.00 1.06 1.02 0.91 1.07 0.93 0.91 0.93 

Ebb 

Tide 

0.5 mile 

Max. 3.23 1.46 3.49 3.13 1.50 1.47 3.47 1.51 

Avg. 1.80 1.19 2.03 1.81 1.24 1.18 2.01 1.24 

Min. 0.66 0.80 0.92 0.64 0.87 0.79 0.70 0.86 

3.5 mile 

Max. 1.55 1.63 1.53 1.56 1.62 1.63 1.55 1.63 

Avg. 1.38 1.43 1.37 1.38 1.42 1.43 1.37 1.43 

Min. 0.76 0.85 0.87 0.76 0.84 0.85 0.76 0.85 

 

Table 2-2: Main Features of Major Slope Protection Type 

Evaluation Items Rip-Rap 
Environmental  

Block 
Gabion Mattress Remarks 

1. Strength +++ +++ +++  

2. Weight (light) + ++ ++ Key 

3. Flexibility +++ + ++  

4. Economical View ++ ++ ++  
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5. Landscape ++ +++ ++  

Note) +++: excellent, ++: fair, +: poor 

The toe protection serves as the foundation of slope protection against falling down of the back-fill and 

slope covering materials preventing from scouring at the foundation of slope protection. In general, 

dumping rip-rap, gabion box or piling with filling stones is applicable for the toe protection, which was 

considered for the design in the Study. Two types of bank protection are proposed as seen in Table 2-3 

and Figure 2-3. 

Table 2-3: Structures of Bank Protection Type 

Division Type 1 Type 2 Remarks 

Slope 

Protection 

· Environmental block 

· Geotextile 
· Sand replacement 

· 1:2 slope 

· Gabion mattress 

· Geotextile 
· Sand replacement 

· 1:2 slope 

 

Toe 

Protection 

· Gabion box 

· Sand and rubble 

· Piling 

· Gabion box 

· Sand and rubble 

· Piling 

 

Bottom 

Protection 

· Stone pouch · Stone pouch  

Photographs 
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(a) Type 1 

 
(b) Type 2 

Figure 2-3: Typical Section of Bank Protection 

 

The main purpose of Sub-Component 1.2 Bed Scour Prevention is to mitigate irregularity in flow depth 

and to regulate the stream wise flow field near ‘0’ mile junction raising the minimum bed level from 

El.-27.6m to El.-15.0m. In principal, the deep pool near ‘0’ mile junction will be filled with sand 

materials and the channel bed can be armored by riprap, gabion mattress, concrete block, etc. for 

scouring prevention whose dimension can be determined based on flow characteristics. 

 

Referring to HEC11 from U.S. Department of Transportation Federal Highway Administration, and 

Design Guidelines by the Ministry of Land, Infrastructure and Transport (MOLIT) of Republic of Korea, 

the armoring countermeasures are designated as shown in Table 2-4. In the Study, the main features for 

each countermeasure were seriously reviewed and finally the stone gabion with fiber pocket was 

adopted for bed armoring in the Project as shown in Figure 2-4. 

 

Table 2-4: Main Features of Armoring Countermeasures 

Division Riprap Stone Gabion (wire) Stone Gabion (fiber) 

Requirements · Riprap size (0.3 m) 

· Thickness (0.5 m) 

· Riprap size (80~150 
mm) 

· Thickness (0.3 m) 

· Riprap size (80~150 
mm) 

· Thickness (0.3 m) 

Constructability · Not easy to acquire 

stone materials 

· Non-uniform size 

· Not easy for laying 

· Easy to acquire stone 

materials (recycled) 

· Regular 

· Not easy for laying 

· Easy to acquire stone 

materials (recycled) 

· Regular 

· Easy for laying 

Maintenance · Loss of materials · No loss of materials 

· Not flexible 

· No loss of materials 
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· Corrosion of wire 

mesh 

· Proper for soft 

ground (flexible) 

· No corrosion of fiber 

Cost · US$ 54 per m3 · US$ 98 per m3 · US$ 136 per m3 

Photographs 

   

Adoption   O 

 

 

Figure 2-4: Typical Section of Bed Scour Protection 

◼ Component 2: Flood Embankment 

The main purpose of this component is to secure not to over the flood level during the largest spring 

tide in Khanaungto, Dala, and Twente (Twantay) Townships. This component is divided into three sub-

components according to the sections as shown in Figure 2-5. Major work item is to embank along 

canals with drainage facility and concrete pavement as shown in Figure 2-6.  

 

In this study, the levee crest was designed to be 1.5m higher than high water level considering freeboard 

covering concrete pavement for traffic. The crest width of at least 7m was set up for two-lane road. For 

slope protection, seeding mattress and sodding were designed on the river and land sides, respectively, 

and the slope is adjustable from 1:2 to 1:3 according to the density of residential area land use. It was 

found from the site investigation that the dense residential area approximately corresponds with the 

bank protection site by Component 1. Based on design criteria and preliminary design as described 

above, the typical cross-sections are section by section drawn in Figure 2-7 and the work quantities for 
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Phase 1: Channel Training and Flood Embankment were estimated as seen in Table 2-5. 

 

 
Figure 2-5:  Location Map of Component 2 

 

 

 
Figure 2-6:  Typical Section of Flood Embankment 
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(a) 0 mile 

 
(b) K0 

 
(c) 2 mile 

Figure 2-7:  Cross-sectional Maps of Project Components at Phase 1 
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Table 2-5: Work Quantities for Project Components at Phase 1 

Work Items Description Units Quantity Remarks 

Component 1. Channel Training     

1.1 Bank Protection     

· Removal of Groynes Near 0.5 mile LS 1  

· Bank Protection Near 0 mile junction M 5,880  

1.2 Bed Scour Prevention Near 0 mile junction    

· Stone Gabion El.-15.3 ~ -15.0m m3 16,000  

· Sandbag El.-27.6 ~ -15.3m m3 224,000  

Component 2. Flood Embankment     

2.1 Khanaungto Section L=11.5km    

· Embankment W=7.0m, H=2.0m m3 300,000  

· Slope Protection Both sides (Sodding) M 23,000  

· Concrete Pavement W=7.0m, T=0.2m M 11,500  

· Drainage Facility  M 11,500  

2.2 Dala Section L=12.2km    

· Embankment W=7.0m, H=2.0m m3 320,000  

· Slope Protection Both sides (Sodding) M 24,400  

· Concrete Pavement W=7.0m, T=0.2m M 12,200  

· Drainage Facility  M 12,200  

2.3 Twente Section L=15.8km    

· Embankment W=7.0m, H=2.0m m3 410,000  

· Slope Protection Both sides (Sodding) M 31,600  

· Concrete Pavement W=7.0m, T=0.2m M 15,800  

· Drainage Facility  M 15,800  

 

 

2.2 Implementation Schedules 

Project implementation schedule was established while considering similar projects in Korea and 

Myanmar, construction quantities, climate conditions (dry and wet seasons) in the Project site. Total 6 

years are required for the Project including 3 months for Consultant selection, 9 months for detailed 

design and tender service, and 60 months for construction and supervision as seen in Figure 2-8 and 
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Table 2-6 shows the annual investment plan based on construction quantities. 

 
Figure 2-8: Project Implementation Schedule 

 

Table 2-6: Annual Investment Plan 

Items 

Annual Investment (1,000 US$) 

Total 1st 

Year 
2nd Year 

3rd 

Year 

4th 

Year 

5th 

Year 

6th 

Year 

EDCF 

1. Direct Construction Cost - 7,618 13,121 13,808 12,856 5,503 52,906 

2. Consulting Services 1,813 1,189 736 538 453 792 5,521 

3. Direct Investment (1+2) 1,813 8,807 13,857 14,346 13,309 6,295 58,427 

4. Contingencies 1 185 754 869 910 93 2,812 

5. Service Charge 2 9 14 15 14 7 61 

Subtotal 1,816 9,001 14,625 15,230 14,233 6,395 61,300 

Myanmar 

1. Commercial Tax 276 2,645 - - - - 2,921 

2. Customs - 105 - - - - 105 

3. Project Management Cost 35 76 139 145 135 57 587 

4. Compensation 3,247 1,082 - - - - 4,329 

Subtotal 3,558 3,908 139 145 135 57 7,942 

Total 5,374 12,909 14,764 15,375 14,368 6,452 69,242 

 

2.3 Expected Benefits 

A. Better and Safer Access to Inland Water Transport  

Before 2009, there was a deep pool at 3.5 mile of Twente (Twantay) Canal and it generated high speed 

flow and vortices there during the ebb tide, which caused to reduce the traffic volume. Since channel 

widening in 2009, the traffic through the Twente (Twantay) Canal was recovered and became normal 

as of now. 

Presently, there is a deep pool at 0 mile of Twente (Twantay) Canal, which is similar to previous one at 

3.5 mile, it is also causing high speed flow and vortices at 0 mile during the ebb tide. The pool is getting 

deeper with time and it generates more unstable flow at 0 mile. This motivates the Project to secure the 

safe navigation. 

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Contractor Selection

Construction &

Supervision

Year6
Activities

Selection of Consultant &

Detailed Design

Bidding

Land Acquisition &

Compensation

Year1 Year2 Year3 Year4 Year5
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Based on the previous experiences, it is reasonable to assume that the freight transport by inland 

waterways will be reduced due to the unstable waterway at 0 mile without the Project and then the 

reduced traffic will be transported by the second-best way (railway). The transport unit cost of inland 

waterway is 20.60 Kyats/ton-mile lower than that of railway. Therefore, the difference in unit prices of 

freight transport between inland waterway and railway causes the increase of the transport cost, which 

can be considered as the project benefits. Also, as of now, toll fee of Twente (Twantay) Canal are 35 

Kyats/ton for vessels over 100 ton, and 50 Kyats/ton for vessels below 100 ton. When using railway 

instead of Twente (Twantay) Canal, the toll fee for railway will be collected, even though the Project 

will prevent reduction of the number of vessels and secure the toll fee of Twente (Twantay) 

 

B. Prevention of Land Loss 

From official interview in the F/S, it was found that land loss occurs by bank erosion along the Twente 

(Twatay) Canal and lost area reaches 128 and 1,115 m2 per annum in Khanaungto and Dala townships, 

respectively. The estimated benefits from prevention of land loss become US$ 0.225 million after the 

completion of channel training. 

 

C. Prevention of Flood Damages 

It was found in the F/S that total 6,821 ha can be protected from flood damages during the largest spring 

tide. From the official interview in the F/S, the unit price of flood damages was estimated as shown in 

Table 1.7 Houses, other buildings, farmland, etc. damaged by the flood are estimated using flood 

inundation map during the largest spring tide prepared in the F/S. 

In the F/S, urbanization according to the new town development plan of Yangon was assumed causing 

the increase of houses, buildings, and other infrastructures. In July 2015, Yangon Regional Government 

invited tender for development of the new town expansion project after the parliament’s approval 

indicating the new town development has been realized as the plan. Consequently, the estimated flood 

damages are considered as the annual project benefits from the flood protection. 

Table 2-7:  Unit Price of Flood Damages 

Classification Unit 

Unit Price 

Dala Twente 
Seikkyi 

Khanaungto 
Adopted 

House Kyats/EA 1,130,000  61,670,000  23,680,000  1,130,000  

House Property Kyats/EA 750,000  74,000,000  24,630,000  750,000  

School Kyats/EA 3,229,095  179,394,145  68,887,352  3,229,095  

Market Kyats/EA 13,118,197  728,788,713  279,854,866  13,118,197  

Market Property Kyats/EA 1,500,000,000  3,000,000,000  300,000,000  300,000,000  
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Office Kyats/EA 14,369,471  798,303,945  306,548,715  14,351,532  

Office Property Kyats/EA 70,000,000  75,000,000  150,000,000  70,000,000  

Crops Kyats/ha  - - - 448,975 

Buffalo Kyats/EA  - 300,000  - 300,000  

Cow Kyats/EA 300,000  400,000  - 300,000  

Pig Kyats/EA 200,000  200,000  - 200,000  

Goat Kyats/EA 100,000   - - 100,000  

Chicken Kyats/EA - 3,600 - 3,600 

Source: Official Interview with Local Offices and Statistical Yearbook (CSO, 2011) 

 

Compensation Costs 

Items Unit Price Quantities Cost (US$) Remarks 

A. Affected Subjects   4,115,688  

(1) Lands  15,630 m2 3,176,846  

    Dala Township 172 US$/m2 1,192 m2 205,289  

Seikkyi Khanaungto Township 251 US$/m2 8,356 m2 2,098,675  

Twente Township 144 US$/m2 6,082 m2 872,881  

(2) Buildings 20,000 US$/building 39 buildings 780,000  

(3) Other Infrastructures - - 158,842 5% of (1) 

B. Additional Support 100 US$/month·HH 117 month·HH 11,700  

C. Management Cost   41,157 1% of A 

D. Subtotal (A+B+C)   4,168,545  

E. Contingencies   160,455 4% of D 

Total   4,329,000  

 

2.4 Executing Agency 

Waterways Department was organized and founded in 1972 by combining Dredging and River 

Conservancy sections of Department of Marine Administration and parts of Hydrographic Surveying 

section of Port Corporation under Ministry of Transport and Communication. In 1999, the Department 

was extended and reorganized as the DWIR. The DWIR has been expended and reorganized with the 

increase of international attention, aids, and investment on water resources in Myanmar (see Figure 2-

9). 
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Figure 2-9: Organizational Structure of DWIR 

 

The DWIR has implemented river training works in the Twente Canal, which are small-scaled works 

financed by the Myanmar Government.  
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CHAPTER 3 

APPLICABLE NATIONAL AND LOCAL LAWS, REGULATIONS AND POLICIES 

 

3.1 Government of Myanmar 

Relevant laws and regulations related to land tenure, land use, land acquisition, compensation of assets 

and losses in Myanmar are summarized in Table 3-1. 

 

A. Types and Classes of Land in Myanmar  

Virtually all land in Myanmar is owned by the State and with the exception of some freehold 

titles mainly in urban areas, the remaining land parcels in the country (except Forest Land, 

Grazing Land, land held in Cantonment and Monasteries) are rented out to individuals and 

companies through Grant, Lease or License, government’s in considerations of how land is 

used for and who uses it and for how long. From the administrative point of view, land can be 

classified into the following eleven categories.  

 

1. Freehold Land 

2. Grant Land 

3. Agricultural Land 

4. Garden Land 

5. Grazing Land 

6. Cultivable Land, Fallow Land and Waste Land 

7. Forest Land 

8. Town Land 

9. Village Land 

10. Cantonments and  

11. Monastery 

 

B. Laws relating to Land Acquisition and Resettlement in Myanmar 

Laws and regulations related to the land acquisition, compensation and resettlement in Myanmar are 

summarized as follows: 

Table 3-1: Relevant Laws and Regulations on Land Acquisition and Resettlement 

Policy, Law and 

Regulation 

Description 

The Constitution of the 

Union of Myanmar 

(2008) 

 The Constitution identifies that state is owner of all lands as well as natural 

resources above and below the ground, above and beneath the water and in the 

Union's atmosphere. Citizens and organizations are allocated land use rights but 

do not own the land. 
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Policy, Law and 

Regulation 

Description 

 State has a right to enact necessary law to supervise extraction and utilization of 

State-owned natural resources by economics forces 

Land Acquisition Act 

No. 1/1894 

 The Act is still the legal basis for land acquisition which is consideration for 

calculating a suitable amount of compensation is to be made as quick as possible 

for affected person when the land is acquired by the government.   

 Government has authority to acquire the land under this Act not only for public 

purpose but also for business reasons for the companies at that time: 

◼ Whenever it appears to the President of the Union that land in any 

locality is needed or is likely to be needed for any public purposes, a 

notification to that effect, shall be published in the Gazette, and the 

Collector shall cause public notice of the substance of such 

notification to be given at convenient places in the said locality. 

(Article 4)  

◼ Relevant procedures, including notice periods, procedures for 

objections to acquisition (Art. 5),  

◼ Method of valuation of land, the process for taking possession of land 

(Arts. 16 and 17) 

◼ Court processes and appeals (Arts. 18 and 24) 

◼ Procedures for the temporary occupation of land (Art. 35) and the 

acquisition of land for companies (Art. 38). 

◼ Compensation 'at market value' is provided to those from whom land 

is acquired (Art. 23). 

The Conservation of 

Water Resources and 

Rivers Law (2006)  
 

 The aims of this law are as follows: (a) to conserve and protect the water 

resources and river system for the beneficial utilization of the public; (b) to 

enable smooth and safe waterways navigation along rivers and creeks; (c) to 

contribute to the development of the state economy through improving water 

resources and river system; and (d) to protect environmental impact.  

 The law is under the jurisdiction of the Ministry of Transport. This law focuses 

on transportation safety and its development. However, it lacks actual numerical 

criterion for natural environment.  

Underground Water 

Act (1930) 
 

 This act prohibits sinking of a tube for the purpose of obtaining underground 

water except under and in accordance with the terms of a license granted by the 

water officer. Township Officer or sub-divisional officer had power to close a 

license tube after exercising jurisdiction over the local area concerned and the 

expense of such closure shall be recoverable from the owner of the tube as if it 

were an arrear of land-revenue.   
Canal Act (1905)   The Burma Canal Act was enacted by the Authority of the Government of the 

Union of Burma in 1905, and amended by Burma Act in 1914, 1924, 1928, and 

1934, which has the aim to use and control for public purposes the water of all 

rivers and streams flowing in natural channels and of all lakes and other natural 

collections of water, and to control and undertake in whole or in part the 

maintenance of any work designed for irrigation, drainage, navigation or 

protection against floods or erosion.  

 Canal Act has components enacted as below: 

◼ Application of water for public purposes 

◼ Construction and maintenance of works 

◼ Supply of water 

◼ Water rates 

◼ Village canal and village drainage works 

◼ Canal navigation and drainage 
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Policy, Law and 

Regulation 

Description 

◼ Obtaining labor for canals and drainage works 

◼ Jurisdiction, offences and penalties, and 

◼ Supplementary provisions 

 All river facilities such as bank protection, flood embankment, etc. proposed by 

the Project for smooth inland navigation and flood protection of Twente Canal 

shall be complied with the Canal Act. 

Embankment Act 

(1905) 
 

 The Burma Embankment Act was enacted by the Authority of the Government 

of the Union of Burma in 1905, and amended by Burma Act in 1923, and 1931 

 The embankment is defined as any embankment constructed for the purpose of 

excluding, regulating or retaining water, and includes all earthen walls, dams, 

canals, drains, piers, groins, sluices, buildings, water-gauges, bench-marks and 

other works subsidiary to any such embankment.  

 Embankment Act stipulates clauses regarding embankment and embankment 

works such as duties of Embankment-officer, obtaining labor and material, 

payment and compensation, offences and penalties, etc. 

Forest Law 8/92  The law includes the classification of type of land belonging to Forestry 

Department.   

 The law supports conservation, sustainable forestry and socio-economic 

benefits. 

 In addition, the law decentralizes forest management to some degree and 

encourages the private sector and community participation in forest management 

Union Government 

Notification No. 

39/2011 

 On the application of right to use land owned by government, government 

departments, organization, citizens. 

Myanmar Special 

Economic Zone Law, 

2011 

 The developer shall bear the expenses of transferring and compensation of 

houses, buildings, farms and gardens, orchards/ fields, plantation on land 

permitted by the Central Body if these are required to be transferred 

Farmland Law 11/2012  The law introduces right to use the land to farmers through land use certificate 

and acquiring the farmland for other purpose 

Farmland Rules 

62/2012 

 The Rules details the eligibility of farmer or organization for the process of 

acquiring land use certificate, the role and responsibility of farmland committee 

in various level and the application process of land use certificate.  

 And regulating the requirement of indemnity and compensation to the affected 

person when it comes to the case of confiscating farms in the interests of nation. 

Vacant, Fallow & 

Virgin Lands 

Management Law 

10/2012 

 Stipulation of claiming unused land to usable in form of agriculture, livestock, 

mining & government allowable other purpose. 

Vacant, Fallow & 

Virgin Lands 

Management Rules 

1/2012  

 The Rules introduces the process of application and approval of the unused land 

for various purposes; 

National Land Use 

Policy (2016) 

 The most updated guidance notes on land acquisition, but no procedures or laws 

have been defined. 

Draft Guidelines on 

Public Participation in 

Myanmar's EIA 

Processes (2017) 

 This is a draft version issued by MONREC on 31 May 2017 

 Provide more specific guidelines conducting public consultations related to EIA 

procedures.  

 While not yet officially adopted, the EIA team was encouraged to refer to it as 

in draft version. 
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Policy, Law and 

Regulation 

Description 

Transfer of Property 

Act (1882) 

 Property of any kind may be transferred, expect as otherwise provided by this 

Act or by any other law for the time being in force. 

 Transfer of property may be made without writing in every case in which a  

Land and Revenue Act 

(1879) 

 This Act extends to Lower Burma and the Thayetmyo District of Upper Burama 

 The President of the Union may, by notification, expect any area form the 

operation of this Act. 

 Nothing contained in this Part shall apply to the following: 

(a) Land included in any forest constituted a “reserved forest” under the law 

for the time being in force; 

(b) Land included in any fishery demarcated under the Fisheries Act; 

(c) The soil of any public road, canal, drain or embankment; 

(d) Land included within the limits of any town; 

(e) Land appropriated to the dwelling-places of any town or village; 

(f) Land included in any military cantonment; 

(g) Land included in any civil station; 

The Lower Burma 

Town and Village Land 

Act (1899) 

 This Act extends to Lower Burma and the Thayetmyo District of Upper Burma 

 The provisions of this Act shall apply only to land in towns and villages. 

 A landholder’s right in respect of any land shall cease if the landholder abandons 

of the land for two years continuously 

The Partition Act 

(1893) 

 Nothing herein contained shall be deemed to affect any local law providing for 

the partition of immoveable property paying revenue to Government. 

Procedures conferring 

the Right to Cultivate 

Land  (1991)  

 The Central Committee for the Management of Culturable Land, Fellow land 

and waste land may grant to citizens for agriculture and livestock breeding 

purposes the right to cultivate/right to utilize culturable land, fallow land and 

waste land up to the extent mentioned below: 

1. Agriculture 

2. Livestock, Poultry Farming and Aquaculture 

 If an application is submitted by organization consisting of foreigners for the 

right to cultivate/ right to utilize land, the matter is to be referred to the Foreign 

Investment Commission  
 

Procedures for the land acquisition and compensation in the content of the public purpose infrastructure 

development by the government is articulated in the Land Acquisition Act (1894). To list: 

Sections Key provisions of the LAA (1894) 

Section 4(1) Requires publication of preliminary notification and conducting survey 

Section 5A (1) 

and 5A (2) 

Allows for payment for all damages to the assets surveyed. 

Identifies filing of objections to the acquisition of any land in writing and opportunity to be 

heard. 

 Provides for objections in writing to be heard by the Collector either in person or by pleader 

and further enquiry as necessary. 

Section 6(1) Requires the Government to make a more formal declaration of intent to acquire land 

following hearing of objections received under Section 5. 

Section 7 Allows the Senior Officer to be authorized by the President of the Union to direct the 

Collector 

to take order for the acquisition of the land. 

Section 8 Grants the Collector to organize the land to be acquired to be physically marked out, 

measured and plans. 
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Section 9(2) Requires the Collector to give notice to all affected persons (APs) that the 

Government intends to take possession of the land and if they have any claims for 

compensation then these claims are to be made at an appointed time. 

Section 10(1) Allows the Collector to record statements of APs in the area of land to be acquired or any 

part thereof as co-proprietor, sub-proprietor, mortgagee, and tenant or otherwise. 

Section 11 Requires the Collector to make enquiries into the measurements, value and claim and then 

issue the final award. The award includes the land's marked area and the valuation of 

compensation. Although the LAA requires payment of compensation, Myanmar lacks any 

specific methodology for determining compensation for affected land and other assets. 

Section 16 After award under Section 11, authorizes the Collector to take possession of land free from 

all encumbrances. 

Section 17 Allows acquisition of land under emergency situations 

Section 18(1) In case of dissatisfaction with the award, permits APs to request the Collector to refer the 

case onward to the court for a decision. This does not affect the Government taking 

possession of the land. 

(Source: Land Acquisition and Resettlement Framework: Myanmar Climate-Friendly Agribusiness Value Chains Sector 

Project (Mar 2018)) 

 

3.2 International Good Practices and EDCF Safeguard Policy  

EIA Procedure (2014) of Myanmar does not address specific matters in relation to resettlement. 

According to the Article 7 of the Procedure,  projects involving resettlement shall additionally comply 

with separate procedures issued by responsible ministries, and in the absence of such procedures all 

such, Projects shall adhere to international best practice on Involuntary Resettlement (as accepted by 

international financial institutions including the World Bank Group and Asian Development Bank) on 

Involuntary Resettlement and Indigenous Peoples). 

 

EDCF Safeguard Policy (2016) also requires the Project Proponent refer to the international practices, 

in case the national legislation and regulations are less stringent (Art. 18 of the Safeguard Policy 1). 

Thus, the Project will also need to be consistent with international lender’s safeguards policies, 

specifically World Bank ESS 5 and Guidance Note as well as ADB's Safeguard Policy Statements (2009) 

on the related issues, in addition to the EDCF Safeguard Policy (2016).  

 

3.3 Policy Gap between EDCF (and International Safeguard Standards) and 

Government of Myanmar  

The EDCF Safeguard Policy on land acquisition and involuntary resettlement is on par with the 

international safeguard good practices and principles including the ADB SPS (2009). This section 

                                       
1" 18. A proposed project must comply with the borrowing country’s environmental and social requirements, and may refer 

to internationally recognized standards, when appropriate. If the relevant requirements of the borrower’s country 
regulations and laws are more stringent than the requirements of the EDCF Safeguard Policy or internationally recognized 
standards, it is required that the project may comply with more stringent requirements." 
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summarise major equivalence analysis and gap filling measures between the ADB SPS (2009) and the 

Myanmar country safeguard policies:  

 

ADB Safeguard Policy 

Statement (2009) 

Myanmar Country 

Safeguard System 

Equivalence Gap filling measures 

I. Info disclosure, 

consultation (“Meaning 

participation”)  

The Rangoon 

Development Trust Act 

(1920)info 

dissemination  

Farmland Law (2012) –

dispute/grievance setting 

procedures  

Partial equivalence  

(-) Consultation and 

participation procedures 

(-) Vulnerability 

consideration  

RAP shall strengthen 

the policy on par with 

the EDCF Safeguard 

Policy Principle & 

ADB recommended 

procedures for 

PEA(DWIR)’s 

adoption  
II. GRM  LAA (1894)_ Part II_ 

Acquisition 

Objection_final decision 

by the Union president  

Farmland Law (2012)_  

Referral system (track-

township- district – State 

farmland mgt body)  

Partial equivalence  

(-) No appeal to court 

(No external 

accountability)  

III. Livelihood restoration 

_ (1) land-based rst for 

land based PAFs 

(otherwise: cash 

compensation at 

replacement value for 

land) 

(2) Prompt replacement of 

assets with access to 

assets of equal of higher 

value  

(3) Additional revenue 

and services thorough 

benefit sharing schemes 

where possible  

Constitution (1984)_ 

land ownership by state 

+ user right by citizens  

LAA (1894) Part II: 

Acquisition_ Enquiry 

into Measurements, 

Value and Claims and 

Award by the Collector  

LAA (1894) Part III 

Reference to Court and 

Procedure thereon  

Partial equivalence  

(+) Replacement cost 

compensation of land 

and damaged crops at 

market value  

(+) Compensation 

mechanism (in 

Farmland Law)  

(-) Prompt asset 

replacement  

(-) Income restoration 

(-) Access to other 

benefits 

“Farmers without land 

entitlements (incl. 

minority) not protected 

as their lots categorized 

as “vacant” under the 

VFVM law.”(*)  

Subject to PEA 

(DWIR) decision ►  

ADB Safeguard Policy 

Statement (2009)  

Myanmar Country 

Safeguard System  

Equivalence  Gap filling measures  

IV. Provide compensation 

and other RST entitlement 

Farmland Law (2012), 

Chap IX. Section 26 

Partial equivalence in 

the determination of the 

date due for 

Core international 

safeguard principle  



22 

 

before physical or 

economic displacement  

Rangoon Development 

Trust Act (1922), Chap 

IV. Section 56  

compensation of 

expropriated land in 

RDTA (1992): 3 months 

upon announcement of 

compensation 

(-) “Compensation prior 

to displacement” not 

mentioned.  

Subject to PEA 

(DWIR) decision ►  

V. Timely disclosure of 

draft R(A)P, incl. 

documentation of 

consultation process, with 

accessibility (location, 

language) to affected 

persons and stakeholders 

& Disclosure final R(A)P 

with required updates  

LAA (1894) Part VII, 

Section 42_ Every such 

agreement, as soon as 

may be after its 

execution, be published 

in the Gazette […]   

Partial Equivalence  

(-) Law are not specific 

to R(A)P disclosure as in 

FIR (2014)  

RAP shall strengthen 

the policy on par with 

the EDCF Safeguard 

Policy Principle & 

ADB recommended 

procedures for 

PEA(DWIR)’s 

adoption  

ADB Safeguard Policy 

Statement (2009)  

Myanmar Country 

Safeguard System  

Equivalence  Gap filling measures  

VI. Ensure displaced 

persons without titles to 

land or any recognizable 

legal rights to land are 

eligible for RST 

assistance and 

compensation for loss of 

non-land assets  

Constitution (2008)_ 

Chapter 1, Section 37 

LAA (1894) Part I, 

Preliminary (b)” persons 

interested” (women, 

minors, “lunatics or 

idiots, if free from 

disability”…);  

10 (1): The Collector 

[…] sub-proprietor, 

mortgages, tenant or 

otherwise.”  

Partial Equivalence 

Constitution accord 

rights over land (to use 

or cultivate etc.) 

exclusively subject to 

the approval of local 

government bodies that 

are appointed by the 

central government 

“Currently, people do 

not have entitlement to 

their land are not 

protected in 

expropriating their land 

their lots are categorized 

as “vacant” under the 

VFVM law.” 

(*) 

LAA (1894), 

mentioning “person 

interested” does not 

mention whether titled, 

with other legal rights or 

not.  

Core international 

safeguard principle  

Subject to PEA 

(DWIR) decision ►  
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VII. Monitor and assess 

the RAP outcome with 

indicators based on 

baselines & Disclosure 

the results.  

Foreign Investment 

Rules (2014) Chapter 

22/Services08: 

Publishing and 

publication of 

periodicals in ethnic 

languages including 

Myanmar  

Gap.  

No law existent  

FIR (2014) only covers 

disclosure but not 

monitoring.  

RAP shall strengthen 

the policy on par with 

the EDCF Safeguard 

Policy Principle & 

ADB recommended 

procedures for 

PEA(DWIR)’s 

adoption.  

 

3.4 Objectives, Policies and Principles of the Framework RAP for the Proposed 

 Project  

A. Objectives  

The project has prepared this LARF to lay out the purpose, principles, and procedures to be used in 

screening, planning, preparing LARPs as required, and implementing resettlement for any subproject 

or component of the Project with resettlement or land acquisition impacts. The project’s entitlements, 

assistance and benefits presented below are determined by the laws and regulations of the government 

and EDCD Safeguard Policy (2016) and take into account the extent of losses incurred by affected 

households resulting from acquisition of assets. The objectives of this LARF are to ensure that the 

following objectives are met: 

1. Adverse social and physical impacts of sub-projects are avoided, minimized, and or mitigated; 

2. All affected households are provided with appropriate compensation and assistance for lost 

assets which will contribute to an improvement of, or at least maintain, their pre-project 

quality of life; 

3. Nobody will be disadvantaged because of the project; 

4. Improve, or at least restore the livelihoods of severely affected persons and vulnerable 

affected households; and 

5. Assistance to vulnerable groups. 

 

B.  Principles  

In order to achieve the above objectives, the project will adhere to the following resettlement policies 

and principles: 

1. Involuntary resettlement and impacts on land, structures and other fixed assets will be 

minimized where possible by exploring all alternative options and identifying the option with 

the least impact on the population; 

2. No land acquisition or site clearing will be done inside the Right-of-Way (ROW) in 

anticipation or ahead of it being considered for implementation under the Project. Similarly, 

no land acquisition or site clearing will be done inside the ROW until and after the updated 

resettlement plan has been agreed upon by government, and until all compensation and/or 
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assistance due to the affected households are provided; 

3. Compensation will be based on the principle of full replacement cost and market value, 

whichever is appropriate and most favorable to the affected household for the asset concerned; 

4. All the affected households without any discrimination confirmed to be residing in, doing 

business, or cultivating land or having rights over resources within the project affected area 

or land to be acquired or used for the project during the conduct of inventory of losses (IOL) 

and census of affected households (prior to the cut-off date) are entitled to compensation for 

affected assets, incomes and businesses at replacement cost as specified in the entitlement 

matrix, and, depending on the severity of impact on their livelihood and income capacity, will 

be provided with livelihood restoration measures to improve or restore their pre-project living 

standards, income-earning capacity and production levels; 

5. There will be no deductions in compensation payments for land, structures or other affected 

assets for salvage value, depreciation, taxes, stamp duties, fees or other transaction costs; 

6. If ownership over any affected asset is under dispute, the compensation for the same will be 

held in a court designated bank until its lawful owner is decided by competent legal 

authorities; 

7. Affected persons who are asset owners but allow others to use those assets are compensated 

for losses of those assets. Users of the assets would be compensated for loss of standing crops, 

loss of income from the asset for the course of the lease or rental agreement; 

8. Affected households that lose only part of their physical assets but will not be left with a 

portion that will be inadequate to sustain their current standard of living as determined by 

affected households together with project engineers during detailed design. If not adequate to 

sustain current standard of living, the entire asset will be considered as totally affected and 

will be acquired by the project. 

9. Affected shop owners, if any, will be assisted in gradually dismantling and setting up their 

shops in a new location to be agreed with the PMU. If no other alternative exists, the affected 

person may temporarily move the shop to a residual area of the right of way (ROW) and in a 

way, that will allow them to gradually phase out their operation in their present location place 

and gradually begin their operation in their temporary new place within the ROW until a 

permanent location is confirmed during detailed design. Under this arrangement, disruption 

in the operation of shop owners will be minimized, thereby averting severe impact on the 

affected households’ livelihood. Public land and no individual household will have tenure 

over any land within the ROW. However, affected households presently cultivating plots 

inside the ROW will be allowed to continue cultivating the residual area of their cultivated 

plots in the ROW.  

10. Temporarily affected land and communal infrastructure will be restored to pre-project 

conditions; 
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11. Meaningful consultation will be carried out with affected households, affected communities 

and concerned groups to ensure participation throughout the resettlement process, from 

planning, implementation and operation of the project. Plans for the acquisition of land and 

other assets will be carried out in consultation with affected households who will receive prior 

information of the compensation, relocation and other assistance available to them. The 

comments and suggestions of affected households and communities will be taken into 

account; 

12. Any acquisition of, or restriction on access to, resources owned or managed by the affected 

households as a common property, e.g., communal forest, communal farm, will be mitigated 

by arrangements that will ensure access of those affected households to equivalent resources 

on a continuing basis; 

13. There shall be an effective mechanism for hearing and resolving project-related grievances 

during the planning, updating and implementation of the resettlement plan; 

14. The approved Framework Resettlement Action Plan (RAP) and Resettlement Action Plan 

(RAP) will be disclosed to affected households and indigenous households in a form and 

language(s) understandable to them.; 

15. Resettlement identification, planning and management will ensure that gender concerns are 

incorporated; 

16. Provide all affected households requiring relocation with required support including 

assistance and allowances, secure tenure to the relocated land, and improve living conditions 

at resettlement sites; 

17. Special measures will be incorporated in the Framework RAP/RAP to protect socially and 

economically vulnerable groups. Appropriate assistance will be provided to help affected 

households belonging to any of these vulnerable groups improve their socio-economic status; 

18. Existing cultural and religious practices will be respected and, to the maximum extent possible, 

preserved; 

19. Adequate resources will be identified and provided during the preparation and updating of the 

RAP, including sufficient budgetary support in a timely manner to cover resettlement costs 

within the agreed implementation period; and adequate human resources for supervision, 

liaison and monitoring of land acquisition, resettlement and rehabilitation activities; 

20. Civil works will not take place for any segment of the subproject, until (a) compensation has 

been fully paid to affected households; (b) agreed livelihood restoration and resettlement 

measures are in place, and (c) the acquired land is free from all encumbrances. Civil works 

contractors will not be issued notice of site possession for any section or segment until these 

conditions are fulfilled. The schedule of the start of civil works in any section or segment of 

the project will be coordinated and planned with the executing agency, implementing agency 

and other related local bodies. 
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Related to the preparation and the execution of the RAP at the later stage, following principles are 

recommended abiding by. 

 

① (Full) Replacement Cost Principle  

Based on the gap (equivalence) analysis between the Myanmar's current status of its own related laws 

and regulations and the international safeguard principles including the EDCF Safeguard Policy, the 

Committee is expected to establish a valuation criteria for each of the affected assets due to the project 

implementation, in the form of an entitlement matrix.  

In calculating the full replacement costs for compensation, the World  Bank provides the following 

guidances:  

<Box 3.4> World Bank's Defitnion and Recommended Approach in Calculation 

(Source: WB ESS 5 Guidance Note Foonote 5 of ESS 5 Para 31) 

 

""Replacement cost"is defined as a method of valuation yielding compensation sufficient to replace 

assets, plus necessary transaction costs associated with asset replacement." 

"When functioning markets exist, replacement cost is the marke tvalue as established through 

independent and competent real estate valuation, plus transaction costs." 

"Where functioning markets do not exist, replacement cost may be determined thorugh alternative 

means, such as calculation of ouput value for land or productive assets, or the undepreciated value of 

replacement material and labor for construction of structures or other fixed assets, plus transaction 

costs. " 

"Transaction costs include administrative charges, registration or title fees,reasonable moving 

expenses,and any similar cost imposed on affected persons." 

"In all instances where physical displacement results in loss of shelter, replacement cost must at least 

be sufficient to enable purchase or construction of housing that meets acceptable minimum 

community standards of quality and safety." 

"The valuation method for determing replacement cost should be documented and included  in 

relevant resettlement planning documents."  

"To ensure compensation at replacement cost, planned compensation rates may require updating in 

project areas where  inflation is high or the period of time between calculation of compensation 

rates and delivery of compensation is extensive." 

 

EDCF Safeguard Policy (2016) articulates the following principles2: 

                                       

2 LAA (1894) Part II: Acquisition_ Enquiry into Measurements, Value and Claims and Award by the 

Collector  



27 

 

 "The rate of compensation for acquired land or other assets shall be calculated at full replacement 

costs, as much as possible. The calculation of full replacement costs should reflect market prices, 

transaction costs, interest, transitional and restoration costs, and other applicable costs."  (Art 26 of 

the EDCF Safeguard Policy (2016)), and; 

"The borrower will ensure that no physical displacement or economic displacement will occur until i) 

compensation at full replacement cost has been paid to each displaced person for project components 

or sections that are ready to be constructed; (ii) other entitlements listed in the resettlement plan have 

been provided to displaced persons; and  iii) a comprehensive income and livelihood rehabilitation 

program,  supported by an adequate budget, is in place to help displaced persons improve, or at least 

restore, their incomes and livelihoods.[...]"  (Art 30 of the EDCF Safeguard Policy  (2016)) 

In accordance with the LAA (1894), the compensation amount will be based on market value or the 

replacement cost principle. For details of the calculation, further specification is required as concrete 

methodology for market value assessment for land and other asset items are not specified in Myanmar's 

laws and regulations. In the course of market survey and the replacement cost study (RCS) it is 

recommended that the assessment methodology is reviewed in view of the key compensation principle 

of the EDCF Safeguard Policy (2019) and international good practices of ADB and WB (whose key 

approach is explained in the Section 4.5 on Replacement Cost Survey(RCS) of this report below.) 

 

For loss of social service facility such as a monastery, the structure will be rebuilt to original or better 

condition in size and quality in the vicinity. Reconstruction management plan shall be carried out and 

details of the plan shall be determined by clarifying current use of facilities through consultation with 

representatives of the social facility manager. 

 

② Consideration of vulnerable groups among PAPs/PAFs 

Any vulnerable households and especially vulnerable affected households and those with women 

headed households, low-income households, elderly-headed households with no additional support and 

people with physical disabilities will be entitled to participate in any project sponsored livelihood 

development and restoration activities. 

 

Preliminary survey on the above has been carried out in initial socio-economic survey to determine 

demand and needs, as part of the ESIA. Vulnerable groups were identified in all four townships of the 

study area as shown in the Table below:  
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Table 3-2: Vulnerable Groups of the Study Area 

Township 
Women-headed 

households  

Old Persons without 

family support 

(> 75 years) 

Disabled persons  

Twante 60 34 19 

Dala 197 111 44 

Seikgyi Kanaungto 54 56 143 

Kyimyindaing 10 12 25 

Total 321 213 231 

 

The majority of them are household heads who are over seventy-five years old. According to key-

informants, there is no special program or activity to support these vulnerable people in this area. By 

social structure, they are taken care of by relatives and neighbors and are living in the communities 

without difficulties. The Myanmar Poverty and Living Condition Survey (2017) indicates that the 

national poverty line for 2017 is 1,590 kyat per adult equivalent per day (in 2017 quarter 1 kyat)3. In 

the later socio-economic census for the PAPs/PAFs identified based on the detailed engineering design, 

it is recommended that all the four types of the vulnerable groups within the PAPs/PAFs to be identified 

and integrated into the updated RAP as target groups for vulnerable people allowance:  

 

<Target groups eligible for Vulnerable People Allowance>  

Group 1: Women headed households 

Group 2: Low-income households (persons/households with below the national poverty line)  

Group 3: Elderly-headed households with no additional support and, 

Group 4: People with physical disabilities 

 

It is recommended that vulnerable households will receive assistance equivalent to minimum wages 

(Kyat 4,800/day4) for a period of three months, apart from their entitlement for assets lost and the 

income restoration program. In addition, female-headed households who are subject to physical 

relocation shall be provided transitional assistance, including consultation support for identifying the 

relocation location. PAPs that are identified as vulnerable group will be prioritized in receiving the 

benefits of the income restoration and livelihood program. 

 

                                       

3 https://www.worldbank.org/en/country/myanmar/publication/poverty-report-myanmar-living-

conditions-survey-2017  
4 Based on official daily minimum wage of 2018, by the Minimum Wage Committee of Myanmar 

(https://tradingeconomics.com/myanmar/minimum-wages) 

https://www.worldbank.org/en/country/myanmar/publication/poverty-report-myanmar-living-conditions-survey-2017
https://www.worldbank.org/en/country/myanmar/publication/poverty-report-myanmar-living-conditions-survey-2017
https://www.worldbank.org/en/country/myanmar/publication/poverty-report-myanmar-living-conditions-survey-2017
https://www.worldbank.org/en/country/myanmar/publication/poverty-report-myanmar-living-conditions-survey-2017
https://tradingeconomics.com/myanmar/minimum-wages
https://tradingeconomics.com/myanmar/minimum-wages
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Vulnerable households will also be encouraged to participate in the decision-making process for 

selection of appropriate income restoration measures and skill training programs based on their needs 

and preferences. During the meetings to selection of income restoration measures and skill training 

programs, all eligible vulnerable households shall be invited for discussions. 

 

③ Gender Consideration  

Although works and businesses of the fishery have traditionally been dominated by males, especially 

for large-scaled ones in offshore and deep-seas, women have carved a niche of the fishery industry in 

Myanmar by engaging in inland water fisheries, including aquaculture and small-scale fishery, in 

addition to the sale of fish harvested. This linkage to the fishery industry has provided women, not just 

with job opportunities, but also practical ways of supporting their families by providing protein nutrition 

(subsistence fishery) as well. Female-heads of the families may resort to the small-scale fishery along 

the Twente Canal for nutritional sustenance of their families, if not selling them for income-generation. 

Female merchants from poor households also tend to utilize informal mobile peddlers, because they 

find it hard to obtain permanent places or to have large-scale businesses. In addition, potential disruption 

of the irrigation from the Twente Canal and Yangon river may disproportionately disadvantage the 

female-headed and other vulnerable affected households if they resort to the canal and river for their 

daily source of water, portable and otherwise.  

In a nutshell, female population among the affected groups have a high stake in relation of the 

implementation of the proposed project. Therefore, it is necessary that due representation and 

participation of the female PAPs and female-headed PAFs in all course of the information disclosure 

and consultation process. In particular, PEA(DWIR-PMU) is recommended to ensure the following 

during resettlement planning and implementation: 

1. During updating the RAP, both men and women regardless of ethnicity, including informal and 

unregistered settlers and tenants, are invited to and fully participate in the information disclosure 

and consultation sessions, providing inputs to DMS, RCS and consultations on compensation and 

assistance. Participation rates of the male and female PAPs shall be counted and duly documented. 

2. Women will be invited to discuss and finalize the income restoration measures and implementation 

schedule - and will be the persons to receive the income restoration assistance and implement the 

income restoration measures. 

3. Any committees and local-level decision-making bodies on the resettlement and compensation of 

the proposed project shall be equally represented both by male and female citizens. 

4. Performance/Progress monitoring report on the compensation, resettlement and livelihood and 

income restoration program shall have disaggregated indicators by gender. Post-project evaluation 
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of the project, if/when conducted, will also have gender-disaggregate indicators in terms of the 

figures of the total recipients of the compensation, assistance and livelihood programs. 

 

④ Livelihood Restoration Plan  

TOR for EIA of the proposed project which was issued by MONREC-ECD on 08 May 2019 requires 

establishment of RAP including livelihood restoration plans. Thus, a livelihood restoration for all 

severely affected households will be implemented as part of RAP implementation. Livelihood 

restoration activities and or support will be identified through a participatory process with each affected 

household. This consultation can take place during the conducting of the SES and DMS. It is important 

that both husband and wife are part of this participatory consultation, and following individual affected 

household consultations, a meeting of all affected households should be called to discuss the findings 

and needs for the livelihood restoration support. Results of the consultation shall be duly documented 

in the form of the information disclosure/consultation monitoring report and reported to the PEA, the 

Land Compensation and Resettlement Negotiations Committees (LCRNC). PEA (DWIR-PMU) is 

expected to regularly report to the Export-Import Bank of Korea, on the progress of the implementation 

of the livelihood restoration program as part of the environmental and social monitoring reporting.  

⑤ Other Supports  

Other supports will include:   

- Transitional Assistance for all PAPs subject to physical relocation: Moving Support will include one-

time cash compensation (based on the distance and other factors). In case the relocation site is not ready 

for moving by the time of relocation, the they will also be entitled to the transitional allowance (in cash), 

(all PAPs subject to physical relocation shall be eligible to). The case compensation amount should be 

sufficient to meet temporary rental expenses and other costs until occupancy is available. (WB ESS 5 

Article 18)  

- Income loss of the laborer based on land-based economic activities: One-time income compensation 

for 1 month shall be compensated to the worker/laborer before they are economically displaced. In 

assessing the amount of the monthly wage, documentary evidence would need to be presented. If 

presenting the document to prove the monthly wage is not possible. the minimum wage shall be 

provided. 
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CHAPTER 4 

PLANNING AND IMPLEMENTATION PROCESS OF LAND ACQUISITION, 

COMPENSATION AND RESETTLEMENT 

 

Land acquisition requires the finalization of the detailed design, based on which Detailed Measuremtn 

of Study (DMS) is carried out. Actual land acquistion and compensation takes place when the 

inventorizatoin of the loss assets are finalized based on the results of the DMS and extensive 

consultations with the public and the affected households and communities. This RAP suffices as an 

initial framework for RAP. At the later stage, separate procedures related to this process shall be issued 

by responsible ministries. As of now, the relevant procedural laws and regulations to the land acquisition 

and compensation and resettlement are largely lacking, thus per EIA Procedure of Myanmar (2018), the 

suggested RAP will adhere to international practice and core principles on involuntary resettlements. 

 

For the planning of the RAP it is noted that the current stage of the project preparation enables only an 

initial(framwork) approach of the RAP and the concrete and final RAP need to be developed at the later 

stage upon the completion of the detailed design of the proposed project. Thus the presented results in 

the sections below, such as findingsof the socio-economic survey,and inventory of loss (IOL) are only 

rough estimations and subject to revisions and finalization at the later phase of the project 

implementation. 

 

4.1 Setting the Study Limits (AoI) for Land Acquisition and Resettlement 

A. Spatial boundary for direct social impact assessment - Land acquisition and Involuntary 

Resettlement  

Direct impacts include land acquisition (both public and private-owned land) for construction and 

temporary or permanent access road building. Right-of-ways of the embankment and other canal 

improvement works are designated to be as follows: 
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1. Area 1: ROW in Twante Section and Dala Section- Areas along, adjacent to Twante Canal, 

within 30 meter (Tentatively supposed 30-meter ROW before confirming AoI) from the limit 

of the construction site (canal improvement and embankments) 

 

2. Area 2:  ROW in Seikkyi Khanungto Section: As of May 2015, it was reported that there are 

29 officially registered shipyards located along the Twante canal in Seikkyi Khanaungto 

Township (DWIR Data-2015-2016). The area is reported to cover 2,190 acres (8,962,616 sqm). 

In order to minimize the impacts on the shipyard business during the construction, ROW is to be 

drawn outskirt from the limits of the shipyard area inward to the landside, not cross-cutting the 

existing facilities. (The exact alignment of the ROW shall be determined later.) 

Twante Section 

(L=15.80km) 

Dala Section 

(L=12.20km) 

Light blue line 

: 30m ROW (Tentative)  
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B. Spatial boundary for other types of direct and indirect social impact assessment 

3. Area 3: ROW in Yangon River(MPA in charge, Kanungto, Dala, and Kyimyindaing Section) : 

ROW is tetative supposed to 30meter from the limit of the construction site of embankments. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Red line: Tentative ROW  

Blue line: Tentative ROW 
30m line 



34 

 

 

 

C. Spatial boundary for social impact assessment in Yangon River Section MPA in charge 

In addition, geographical scopes are set for study along the administrative boundaries of the affected 

three Township for the social impacts such as:  

➢ Long-term income and livelihood and general improvement of living condition 

(including traffic, health and sanitation conditions etc): While the primary beneficiaries of 

the project would be the inland water transport industry and the residents along the canal, the 

spill-over and ripple effects are expected to reach the broader community including the other 

residents of the affected Township. Thus the study would include the residents of the three 

affected Township as secondary level of beneficiaries and include them in the study as part of 

stakeholder engagement.  

➢ Temporary nuisances and disturbance in livelihood due to the noise generation, water 

and air and other pollution and construction-related waste generations: While actual 

scope of influence may differ from item and item, the study suggest to lump the entire 

tboundaries of the affected four townships as the limits of this study for the convenience of 

assessment as well as due to the jurisdictional/administrative governance mechanism.  

➢ Temporary disturbance of shipyard operation businesses in SeikkyiKhanaungto 

Township: The study assumes that the owners and the employees of the shipyard business in 

SeikkyiKhanaugto Township as part of the SeikkyiKhanaungto Township business 

community, regardless of their actual residential locations. Special consideration shall be 

given to reflect their particular concerns and socio-economic baseline conditions through the 

survey design and the arrangement of a focused group discussion (FGD).  
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➢ Temporary disturbance of fishery and inland water transport business during 

construction: The study assumes that the affected persons and households engaged in the 

fishery and inland water transport business (e.g. mini passenger boats (mini bus type business 

with the vessel capacity of about 20 passengers and taxi type boats (small engine boats hosting 

max. less than 5 passengers) and associated business holders as part of the business community 

of the three affected Township, regardless of their actual residential locations. Special 

consideration shall be given to reflect their particular concerns and socio-economic baseline 

conditions through the survey design and the arrangement of targeted interviews.  

 

The following figure shows the Administrative Boundaries of the Four Affected Townships (Twante 

Township, SeikkyiKhanaungto Township, Kyimyindaing Township and Dala Township). 
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Figure 4-1: The Administrative Boundaries of the Four Affected Townships  

(Twante, SeikkyiKhanaungto, Dala and Kyimyindaing) 

 

4.2 Land Conformation Survey 

◼ Land Use Status in Study Townships 

Land use status of the study townships are as shown Table 4.1. Large area is allocated for agricultural 

land in Twente, Dala and Kyinmyindaing Twonships. The largest ratio of agricultural land in total area 

is 83.8 % in Dala Township, followed by 57.4 % in Kyimyindaing Township, and 5.01 % in Twente 

Township. Apart from agricultural land, about 1~5 % of land is allocated for the residential area in 
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Twente and Dala Township while 34.4 % and 42.6 % of land is allocated for the residential area in 

Sekikyi Khanaungto and Kyimyindaing Township respectively.  

Table 4.1 : Land Use in the Study Townships 

Townships Total 

Area 

(Acres) 

Agricultura

l Land 

(Acres)  
 

Settlemen

t Land 

(Acres)  

Forest 

and 

Natura
l Area 

(Acres

) 

Industria

l Land 

(Acres) 

Unuse

d Land 

(Acres
) 

 

Fallow 

(Acres
) 

Other 

(Acres

) 

Twente 236711 118523  3456 868 102 58462 1283 54017 

(%) 50.1 1.5 0.4 * 24.7 0.5 22.8 

Dala 55368 46384  2696 - 340 5688 260 - 

(%) 83.8 4.9 - 0.6 10.3 0.5 - 

Seikkyi 
Khanaungto 

1949.4
7 

87  670.47  - 324 - - 868 

(%) 4.5 34.4  16.6 - - 44.5 

Kyimyindain

g 

3077 1767 1310 - - - - - 

(%) 57.4 42.6 - - - - - 

Source: General Administrative Department, 2017  

Note: * Less than 0.1%  

 

◼ Land Confirmation Survey 

According to land confirmation survey, there are 6 ward/village in Twente, 6 wards in Dala, 9 ward/ 

village in Seikkyi Kanaungto and 3 wards in Kyimyindaing which are to be affected by the project 

implementation. 

Township Affected Ward/Village 

Dala 1. Kyaung Su 

2. Tar Gyi 

3. Sarbarchaung 

4. Hmawset 

5. Kamarkasit 

6. Settmyay 

Seikgyi Seikkyi 

Kanaungto 

1. Seikgyi East 

2. Seikgyi West 

3. Seikkyi Kanaungto East 

4. Seikkyi Kanaungto West 

5. ThakhinBaThaung 

6. AuTunAoe 

7. PanPinChaung 

8. SamarDuWar 

9. ChaungWineLay 

Kyimyindaing 1. Seik Kyi 

2. U Myar 

3. Nga Zin 
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Figure 4-2: Affected Structure and Land within the ROW in the Entire Project Area (Blue 

lines: ROW Boundary & Black Dots: Locations of the Structures) 

 

 

Figure 4-3: Affected Structure and Land within the ROW at the Yangon River-Twente Canal 

junction and from Point 0 mile to Point 3.5 mile (Blue lines: ROW boundary & Red 

dots: locations of the structures) 

 

 

Kyimyindaing 

Section 
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Figure 4-4: Affected Structure and Land within the ROW in Twente and Seikkyi Kanaungto 

(Blue Lines: ROW Boundary & Red Dots: Locations of the Structures) 

 

Figure 4-5: Affected Structure and Land within the ROW in Twente ((Blue lines: ROW Boundary 

& Red dots: Locations of the Structures) 

 

Following table shows the results of the preliminary counting of the affected households, number of the 

structure and land ownership type by township. In total, as many as 2,697 households are found to be 

affected in the four affected townships with 2,028 structures (including residential and economic 

buildings and structures). In total about 120 hectare in is expected to be affected.  
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Table 4-2: Affected Households, Structures and Landowners in Project 30 m ROW 

No. Township 
Households 

(PAFs) 
Structures Landowners 

1. Twente 479 203 276 

2. Dala 646 490 156 

3. Seikkyi Kanaungto 1220 1034 186 

4. Kyimyindaing 352 301 51 

 Total 2,697 2,028 669 

 

According to the findings, Seikkyi Kanaungto Township has a highest number of affected households, 

structures, with biggest portion of the land (about 120 ha) subject to land acquisition. The least affected 

in terms of the scale of the land acquisition and relocation impact is Twente Township. 

 

The entire list of the PAFs subject to land acquisition is attached in Annex 1 of this report.  

 

◼ Living Environment in the Project Area 

Since some part of the project area is currently used by illegal settlers, plantation and business 

operations such as shipyards. The PAPs living or farming in the canal area can easily take their pass 

ways to access to other areas for their living. Also, they can live and work without any environmental 

nuisance generated by human economic activity including noise and vibration. However, once 

construction and operations of the canal start, the everyday pass ways will be controlled for safety 

reason and there would be negative impact of noise and vibration nuisance generated from the 

construction and operation area comparing with previous living environment. Without proper control 

and mitigation measures to be conducted by DWIR, it is difficult to secure their safety and ensure their 

quality of life. In other words, incompletion of resettlement gives significant negative impacts towards 

both operation/management side and the PAPs who keep living in the airport area, whereas it would be 

better for the PAPs to seek their new life out of the canal area with receiving proper livelihood 

restoration measures and a positive economic effect triggered by the Twente (Twantay) canal 

improvement project as well as other correlated projects. Some people used canal land for their living, 

cultivation, access roads and other activities.  

 

4.3 Socio-economic Survey for Potentially Affected Persons/Households 

Socio-economic survey as part of the ESIA also included the basic profiling of the potentially affected 

persons and households in the four affected Townships, includingthe following survey items:  
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The ESIA team will engaged key local stakeholders including the affected communities through 

quantitative and qualitative baseline study, focus group discussions and other participatory exercise as 

follows: 

 Data collection including acquirement of the location map with updated demarcation of the 

household and land use/ownership type within the AOI ("social maps") at Township level 

 Individual household interview (Questionnaire-based household survey) 

 Semi-structured in-depth interviews with key informants, including community leaders and 

head of villages/wards 

 Focused group discussions (FGD) of particular interest groups among the project affected 

people, including: Shipyard business community, fishing community and women 

 Review activities conducted in the field and initial analysis of findings and feedbacks from 

key stakeholders and Project affected persons and other key local stakeholders 

 Data analysis including data entry, data cleaning, data processing, recording, feedback to key 

project staff 

 

a. Secondary Data Collection: Baseline data gathered from the regional government (YRG) and 

other appropriate government and public organizations, academics and other experts in relevant 

fields, etc. The secondary data sources included reports, field documents, monographs, 

information leaflets/booklets, manuals, written order and instruction, statement of the 

government organization, among others.  

b. Primary data Collection: Primary data collection through direct observations, interviews, 

individual/target group consultation (FGDs)to collect and verify the socio-economic conditions 

(demography/residence), economic status (by age, sex, education, occupation, ethnical group 

and income, expenditure, loan and household assets and poverty status). The social survey will 

be participatory in nature and carry out a series of focus group discussion (FGDs). The survey 

tools and methodologies considered will be developed by the Local consultant (REM) and 

reviewed by the Isan consortium before implementation. The study also reflects the comments 

and concerns in the ESIA raised by the survey respondents, participants in FGDs, interviews 

and other consultation activities (including the public consultation workshops).   

c. A questionnaire-based initial survey for socio-economic conditions will be carried out 

during field surveys. 353 households was be selected as sample for the study with sufficient 

representation of each of the four affected Township sections (i.e. Dala, Twante, Kyimyindaing 

and SeikkyiKhanaungto), on the basis of the sampling method (Total 13% sampling out of the 

total potentially affected households(2,697 PAFs)) . Even representation of women and various 

occupational group (including shipyard, fishing and commerce communities etc.) will be 

ensured in setting the respondent targets.  
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◼ Population of Twente, Dala, Seikkyi Khanaungto, and Kyimyindaing Township 

The lack of publicly available demographic data for 2018 at township level is a major impediment to 

detailed analysis. The extensive, annually-collected, demographic data is not readily available for 2018 

and the last countrywide data shared is for 2014. Figure 3.1 shows the population of Twente, Dala, Seikkyi 

Khanaungto, Kyimyindaing townships. 

 

 

Figure 4-6: Population Map for Study Townships 

Table 4-3 shows the population by sex, annual growth rate and population density of Twente, Dala, 

Seikkyi Khanaungto, and Kyimyindaing Townships. It indicates that the population of females exceeds 

the population of males in Twente, Dala, and Kyimyindaing Townships. In terms of sex ratio, the 

township Twente and Dala have the highest sex ratio in the region at 96 males per 100 females. The 

lowest sex ratio of the population is 89 males per 100 females which is lower than that of Nationwide 

and Yangon Region. 
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Table 3-1 and Figure 3-2 provide that the annual growth rate in Twente Township is 1.36% which is 

higher than nationwide annual growth rate of 0.88%.  Kyimyindaing Township has the lowest annual 

growth rate at 0.30 which is lower than the national growth rate. In Seikkyi Khanaungto and Kyimyindaing 

Township, all populations live in urban areas.  

 

Table 4-3:  Population by Sex, Annual Growth Rate, and Population Density of Study 

Townships 

 Population  

Total Male  Female  Annual 

Average 

Growth Rate 

Sex Ratio  

(the number of 

males per 100 

females) 

Population 

Density 

(/km2) 

Twente 226,836 111,251 115,585 1.36* 96 312.9 

Dala 172,857 84,671 88,186 0.75* 96 771.5 

Seikkyi 

Khanaungto 

34,003 17,068 16,935 0.78* 101 4,313.3 

Kyimyindaing 111,514 52,627 58,887 0.30* 89 8,955.4 

Source: a. Census Report, 2014,   

      b. * General Administrative Department, 2017 
 

 

Figure 4.7: Annual Average Growth Rate  

◼ Initial Household Survey Results 

 

The Twente Canal Project is located in Twente, Dala, SeikkyiKhanaungto and Kyimyindaing 

Townships and the household surveys were undertaken across 19wards/villages in four townships 

(Table 4.4) out of total 24 ward/villages that would be affected by the project. Selection of the 

wards/villages were made mainly based on the accessibility and limited time during the survey.353 

households (out of total 2,696 PAFs: about 13% sampling) responded to the survey, with 125 male 

0
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(35%) and 228 female (65%) respondents respectively. .More females responded than male as the most 

part of the survey was carried out during daytime when many males, the household heads or 

breadwinners, were outside for work.The following table shows the detail information of the village 

tracts and villages in the survey area.  

 

Table 4-4: Respondents Profile of the Village/Ward in Survey Areas 

Township Study Ward/Village Respondents Sampling Ratio  

(Out of the expected 

project affected 

households of the 

Township) (%) 

Male Female Total - 

Twente 1. Pathein 

2. Sat Ka Lay 

3. Thar Si 

4. Sat San 

5. PyawBwal 

Lay 

57 

(52%) 

36 

(48%) 

93 

(100%) 

19.4% 

(93/479) 

Dala 7. Hmaw Set 

8. KyaungSu 

9. Tar Gyi 

16 

(21%) 

61 

(79%) 

77 

(100%) 

11.9% 

(77/646) 

Seikkyi 

Khanaungto 

10. U Tun Oh 

11. Pan Pin 

Chaung 

12. Samar Du 

War 

13. ThaKhin Ba 

14. Thaung 

15. Ka Naungto 

(east) 

16. Seikkyi 

(west) 

17. Seikkyi 

(east) 

45 

(28%) 

115 

(72%) 

160 

(100%) 

13.1% 

(160/1,220) 

Kyimyindaing 4. Seik Kyi 

5. U Myar 

6. Nga Zin 

7 

(30%) 

16 

(70%) 

23 

(100%) 

6.5% 

(23/352) 

Total - 125 

(35%) 

228 

(65%) 

353 

(100%) 

13.08% 

(353/2,697) 

Source: Household Survey, 2018 

 

The respondents were divided into four broad age groups, those less than 18 years (Minors), 19-35 years 

(Young adults), 36-50 years (Mature adults), and over 50 years (Elders). Figure 4-8 shows that 

Population by broad age groups in study Townships. 
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Table 4-5: Age Group of Respondents (%) 

Township 
Minors 

(18 years) 

Young adults 

(19-35) 

Mature 

Adults 

(36-50) 

Elders  

( >50) 

Twente 2% 42% 41% 15% 

Dala 1% 19% 38% 42% 

Seikkyi Khanaungto 0% 19% 37% 44% 

Kyimyindaing 0% 45% 35% 30% 

 

 

Figure 4.8: Respondent comparison by Age Group in the Four Study Townships 

 

The following table shows that the majority of survey participants were family members, while 25 %, 

35 %, 22 %, and 23 % of respondents were head of households in Twante, Dala, SeikkyiKhanaungto, 

and Kyimyindaing Township respectively.  

Table 4-6: Respondent Percentage 

Township Head of household 

(%) 

Family member 

(%) 

Total 

Twente  25 75 100 

Dala 35 65 100 

SeikkyiKhanaungto 22 78 100 

Kyimyindaing 23 77 100 

      Source: ESIA Team's Household Survey, 2018 
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[Duration of Residence among Survey Respondents]  

The following table indicates the duration of living in current location. 195 out of total 353 respondents 

(55%) reported to have lived in their current location more than 25 years while 27 respondents (7.5%) 

reported to live less than five years. In general, in all the four townships, the residents are long stayers 

in their respective locations.  

Table 4-7: Duration of Living in the Location (Total respondents: 353 HHs) 

Township <5years 5-15 years 16-25 years >25 years 

Twente 7 11 14 61 

Dala 7 16 19 35 

SeikkyiKhanaungto 12 25 35 88 

Kyimyindaing 1 7 4 11 

Total 27 

(7.6%) 

59 (16.7%) 72 (20.4%) 195 (55.2%) 

 

[Property Ownership Types of the Survey Respondents] 

The survey asked respondents about the ownership status of their current residence. The survey results 

are shown in Table 4.8-12. Most of the households (323 out of 353 respondents. 91.5%) reported that 

they own their home, while 20 respondents (5.6%) rent and seven respondents neither own their home 

nor pay rent. Three respondents replied that their homes were provided by their employers. While 

verification by the documentary evidence is required, it is surmised that the majority of the respondents 

are owners of their residential land or the housing structure or both.  

Table 4-9: Ownership Status of Respondents’ Current Residence (Total respondents: 353 

HHs) 

Township Owner Renter Provided by 

employer 

Other I don't know 

Twente 93 0 0 0 0 

Dala 68 3 1 5 0 

SeikkyiKhanaungto 142 14 2 2 0 

Kyimyindaing 20 3 0 0 0 

Total 323 

(91.5%) 

20 (5.7%) 3 (0.8%) 7 (2%) 0 

Source: Household Survey, 2018 

 

[Debt Status of the Survey Respondents]  

The survey also asked respondents about their debt status. It was found that about half of the respondents 

have a type of debt.  

Table 4-10:       Household Debt (%) 

Township Yes No 

Twente 44% 54% 

Dala 51% 49% 
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SeikkyiKhanaungto 53% 47% 

Kyimyindaing 52% 48% 

Source: Household Survey, 2018 

[Poverty]  

In Myanmar, poverty has steadily declined since early 2000s. Myanmar is in a transition from a centrally 

directed economy to a market-oriented economy. This has been supported by a reform program 

launched by the government in 2011.Household expenditure, on average, has been increased by 15% 

over the past decade, enhancing the living standards of Burmese people. This can be shown in various 

well-being indicators, such as sales of consumer goods. For example, more than 42% of households had 

motorcycles in 2015, about 4 times more than that in 2009.5Still, 37% of the population lives near or 

below the national poverty line in 2015, which means that a large portion of people continue to remain 

vulnerable to poverty. The country’s gross domestic product (GDP) was estimated to be $56.8 billion 

in 2014, approximately $1,505 of the GDP per capital – one of the lowest in Southeast Asia (World 

Bank 2015). 

 

The situation is generally worse in rural regions, 38.8% of its population in 2015, whereas only 14.5% 

of those in towns and cities was regarded as poor in the same year. Sectoral growth figures can explain 

reasons why rural poverty had been alleviated at a slower pace. Manufacturing and service sector were 

more rapidly grown than agricultural industry during the same period.6 The same pattern applies in the 

four affected townships: Dala and Twente Tonwnship, with a level of rural population still residing, 

marks the less socio-economic development level compared with 100% urbanized SeikkyiKanaungto 

and Kyimingtine Township. With the advancement of the SUDP and Yangon City Development Plan, 

the former Township are expected to mark visible socio-economic development with higher income 

levels with rapid urbanization in the future. 

 

Households in poverty tend to make their livings through agriculture, in most cases either as laborers 

or as small farmers. Even when they are farming, most of them do not have their own land. Besides, 

poor people are likely to be distant from the formal economy, including public credit services or market 

transactions. They are also less likely to be highly educated, both household heads and working age 

members. All of these factors are closely correlated with low income levels. 

 

Identification of low income group of PAPs/PAFs would need to be made at the later stage once the 

IOL is validated and finalized upon the completion of design of the project. It is recommended that PEA 

                                       
5 The World Bank (2017) Myanmar Poverty Assessment 
6The World Bank (2017) Myanmar Poverty Assessment 
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(DWIR-PMU) establish a special mitigation measures for this group of vulnerability, such as extending 

the vulnerability allowances and/or income and livelihood restoration. 

 

[Ethnicity and Religion]  

 

Household Survey Results indicates that the majority of the respondents are Bamar while 13 

respondents are Kayin (Table 4-11and Figure 4-9).  

 

Table 4-11: Respondents by Ethnicity in Study/Focus Areas 

Township Bamar Mon Shan Kayin Others 

Twente 369 0 0 9 0 

Dala 341 3 0 0 16 

SeikkyiKhanaungto 714 1 0 4 0 

Kyimyindaing 97 0 0 0 3 

Total 1521 4 0 13 19 

 Source: Household Survey, 2018 

 

 

 Source: Household Survey, 2018 

Figure 4-9: Respondents by Ethnicity in Study/Focus Areas 

 

[Literacy and Education]  

 

The following table indicates that the literacy rate of respondents in Dala Township is 90% while the 

literacy rate of respondents in SeikkyiKhanaungto Township is 68%. Twente, SeikkyiKhanaungto, and 

Kyimyindaing Township have lower literacy rate than that of national average (89.5 %).  
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Table 4-12: Respondents by Literacy Rate in Study/Focus Areas 

Township 
Literate 

(%) 

Male (%) 
Female (%) 

Myanmar 89.5 - - 

Twente 88 45 43 

Dala 90 48 42 

Seikkyi Khanaungto 68 36 32 

Kyimyindaing 81 41 40 

  Source: Household Survey, 2018 

 

Table 4-13 shows the education facilities in study townships. Twente has eight state high schools, 22 

state middle schools, 183 state primary schools, two preschools, and one monastery education center. 

There are no universities and colleges in Twente. 

Dala has four state high schools, seven state middle schools, 53 state primary schools, three preschool 

and three monastery education centers. 

Seikkyi Khanaungto has two state high schools, one state middle school, 14 state primary schools, and 

one preschool. 

Kyimyindaing has seven state high schools, five state middle schools, 11 state primary schools, 13 

preschools, and two monastery education centers. 

There are no universities and colleges in those four townships. 

Table 4-13: The Education Facilities in the Four Affected Townships 

Name of 

Township 

No.of 

University/ 

College 

No.of High 

School 

No. of 

Middle 

School 

No.of 

Primary 

School 

No.of  

Pre School 

Monastery 

Education 

School 

Twente 0 8 22 183 2 1 

Dala 0 4 7 53 3 3 

Seikkyi 

Khanaungto 

0 2 1 14 1 0 

Kyimyindain

g 

0 7 5 11 13 2 

Source: General Administrative Department, 2017  

The total population in study townships is 517,747(the proportion of aged 15 and over is 374,622) and 

the number of educational facilities is 330, which means that the number of educational facilities is 

insufficient compared to the total population. In particular, with the exception of primary schools in 

Twente, the total number of educational facilities is 147, which means that more educational facilities 

are expected to be needed as a proportion of the population in study townships.In the case of Seikkyi 

Khanaungto and Kyimyindain, the proportion of children aged 14 and below who need basic education 

is 3,286 and 25,076 with the number of pre-schools, primary school and middle school in each township 

is 16 and 19.  
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According to the household survey, the literacy rate of Seikkyi Khanaungto is 68 percent and that of 

Kyimyindain is 81 percent, which is lower than 88 percent in Twente and 90 percent in Dala. The 

average literacy rate of Myanmar is 89.5%. While further study is required to clarify the reason for 

visibly low rate of the reported literacy rates among the respondents in Seikki Kanaungto and 

Kyimyindain of our household survey, it is possible that adult family members may have been absent 

during the household survey due to their work outside - being 100% urban population there are no 

farmers whose presence at residence areas are more likely during the work days, that junior population 

may have responded.  

 

[Income Level] 

 

The following Table 4-14 indicates that the highest average individual annual income is estimated as 

2,632,255.9 Kyats for Kyimyindaing Township and Dala Township has lowest average individual 

annual income. 

Table 4-14: The Average Individual Annual Income Status of Study Townships (Unit: 

Kyat) 

Township 2014-15 2015-16 2016-17 

Twente 1,651,514 1,688,712 1,725,910 

Dala 443,442 558,776 674,110 

SeikkyiKanaungto 786,032 857,994 1,091,608 

Kyinmyindaing 1,882,711.6 2,014,485.7 2,632,255.9 

Source: General Administrative Department, 2017  

Household Survey Results 

As can be seen in the following table, most of the households (196 out of 353 households) reported an 

income of between 1,100,000-3,600,000 Kyats. Four households reported an income of less than 

1,000,000 Kyats and 56 households reported an income of more than 6,000,000 Kyats. 

Table 4-15: Annual Income of Survey Results (Total respondents: 353 HHs) 

Income Rate Unit: Kyat 

Township <1000000 1100000-

3600000 

3700000-

6000000 

>6000000 

Twente 0 54 26 13 

Dala 0 37 23 17 

Seikkyi Khanaungto 3 90 43 24 

Kyimyindaing 1 15 5 2 

Total 4(1.1%) 196(55.5%) 97(27.5%) 56(15.9%) 

Source: Household Survey, 2018 
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According to the household surveys, Table 4.16 indicates that 28 out of 353 households reported an 

annual expenditure of more than 5,000,000 Kyats while 201 households reported an annual expenditure 

between 1,000,000-3,000,000 Kyats. 

Table 4-16: Annual Expenditure of Survey Results (Total respondents: 353 HHs)  
Unit: Kyat 

Township <100000 100000-300000 310000-500000 >500000 

Twente 2 61 27 3 

Dala 0 43 20 14 

Seikkyi Khanaungto 3 86 62 9 

Kyimyindaing 1 11 9 2 

Total 6  (1.7%) 201 (57%)  118 (33.4%)  28 (7.9%) 

Source: Household Survey, 2018 

In term of income sources, agriculture, including livestock and fishery is most important sector for 

Myanmar’s economy. As can be seen from the following Table 4-17, the main sources of income in 

Study Townships are agriculture, fishery and official employment of the government. 

Table 4-17: Existing Status of Local Livelihoods in Townships 

Township Working-

age 

Population 

(aged 15+)  
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Twente 144013 2.1 4.5 50.1 0.

1 

3.7 1.5 28.0 9.0 1 

Dala 177497 2.9 13.6 2.3 0.

1 

13.6 0.2 - 11.6 55.8 

SeikkyiKanaungto 14613 3.4 6.0 0.4 0.

3 

10.5 0.4 59.5 - 19.5 

Kyinmyindaing 76661 17.6 8.6 0.4 0.

2 

25.2 6.5 - 13.0 28.6 

Source: General Administrative Department, 2017  

 

[Economic Infrastructure by Township] 

 

Twente Township is located in Yangon region and is an economically developing township. Township 

local people tend to operate mainly for agriculture. In addition, has the breeding business. Twente 

Township can transport to other township by road, by water and waterway and good transportation. The 

main township’s main products are rice and exported to other parts. The economic status, occupational 

status, income status and other social infrastructures are shown in Table 4-18. 
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Table 4-18:  The Economic Facilities of Twente Township (as of April 2017) 

No. Name of 

Township 

No. of 

factories 

No. of  

Workshops 

No. of Small scale/ 

domestic enterprises 

Total 

 

1 Twente 68 2 (car repair 

shops) 

55 125 

Source: General Administrative Department, Twente Township (2017) 

Dala Township located in Yangon region and is also the commercial city. The local people are mainly 

doing agriculture and services. The economic status, occupational status, income status and other social 

infrastructures are shown in Table 4-19. 

Table 4-19:  The Economic Facilities of Dala Township (as of March 2017) 

No. Name of 

Township 

No. of 

factories 

No. of 

Workshops 

No. of Small scale/ 

domestic enterprises 

Total 

 

1 Dala 2 14 (Wet 

shipyards) 

27 43 

Source: General Administrative Department, Dala Township (2017) 

Seikkyi Khanaungto is located in Yangon Township and that economic growth is slowing Township 

local people mainly work agriculture and causal. Township only use transportation for water, if create 

for employment opportunities and services the residents could be living the high living standard and 

will be developed faster. The economic status, occupational status, income status and other social 

infrastructures are shown in Table 4-20. 

Table 4-20: The Economic Facilities of SeikkyiKhanaungto Township (as of March 2017) 

No. Name of Township No. of 

factories 

No. of 

Workshops 

No. of Small scale/ 

domestic enterprises 

Total 

 

1 Seikkyi Khanaungto 1 41 (Lunn) 63 105 

Source: General Administrative Department, SeikkyiKhanaungto Township (2017) 

Kyimyindaing Township has a relatively small scale of economy. Township is also located on the 

intersection of the road and water access and good transportation. Most workers are either casual 

workers. The economic status, occupational status, income status and other social infrastructures are 

shown in Table 4-21. 

Table 4-21: The Economic Facilities of Kyimyingdaing Township (as of April 2017) 

No. Name of 

Township 

No. of 

factories 

No. of Workshops No. of Small scale/ 

domestic enterprises 

Total 

 

1 Kyimyindaing 2 6 (unidentified) 16 24 

Source: General Administrative Department, Kyimyindaing Township (2017) 
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◼ Disturbance of Shipyard business operations in Seikkyi Kanaungto Section 

As of 2015, 29 shipyards are found to be registered in Seikkyi Kanaungto Section. The shipyards in 

Seikkyi Kanaungto section serve to build, repair and disintegrate the vessels for inland water transport. 

The shipyard facilities have been established in this region since 1960s and the FGD in December 2018 

with the shipyard operation community reported that it is reported that there are about 40 shipyards 

currently in operation, out of which 32 shipyards are owned and run by private owners and the 8 

shipyards by MPA. On the average one shipyard company is hiring about 10 employees based on a 

daily labor basis (with 12,000~15,000 kyat for daily wage).  

Although the shipyard operations are recognized de facto by the Myanmar government, de jure 

recognition is not clear: According to the Kanaungto Shipyard Association, an interest group of the 

shipyard business owners and operators, the Association has been paying the "fees" to the Myanmar 

government according to The Canal Act [BURMA ACT II. 1905]. With the new civilian government 

taking the power in 2015, they stopped paying the fees. It is found that formal licenses have not been 

issued to the shipyard owners.  

 

While the official mandate for the canal management for inland water transport lies with the DWIR, the 

Shipyard association claimed that regular canal maintenance (such as regular sedimentation clearing 

through dredging etc.) have been carried out by the shipyard operators themselves on their own costs.  

 

According to the land confirmation survey, the large portion of the areas (1.1286 ha with 29 shipyards) 

where the shipyard facilities are located belong to the category of canal land under the DWIR 

ownership.   

 

Typical structure of the shipyard facilities includes a machine shop, a pipe and boiler shop, warehouse 

plate, carpenter shop and slipways (see the picture below). The shipyards in Kanagungto Section are 

relatively of small scale (with 1.1286 ha occupancy on the average) which deals with the small and 

medium size vessels. It was observed that in Twente canal area, painting and repairing of the vessels 

are often done at the slipway or dry dock in an open air. (See the pictures below.) 
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Figure 4-10: Images of shipyard operations in Dala Township  

(source: alamy stock photo, www.alamy.com) 

 

The size and structures of each of the shipyards are shown in the following table:  

 

Table 4-22: List of Shipyards in Affected Areas 

No. Location (Ward/Township) Size (ha) 

1 Seikkyi Kanaungto 0.0248 

2 Seikkyi Kanaungto 0.0248 

3 Seikkyi Kanaungto 0.0414 

4 Seikkyi Kanaungto 0.0248 

5 Seikkyi Kanaungto 0.0248 

6 Seikkyi Kanaungto 0.0248 

7 Seikkyi Kanaungto 0.0248 

8 Seikkyi Kanaungto 0.0248 

9 Seikkyi Kanaungto 0.0248 

10 Seikkyi Kanaungto 0.0644 

11 Seikkyi Kanaungto 0.0248 

12 Seikkyi Kanaungto 0.0248 

13 Seikkyi Kanaungto 0.0644 

14 Seikkyi Kanaungto 0.0248 

15 Seikkyi Kanaungto 0.0414 

16 Seikkyi Kanaungto 0.0414 

17 Seikkyi Kanaungto 0.0414 

18 Seikkyi Kanaungto 0.0248 

19 Seikkyi Kanaungto 0.0248 

20 Seikkyi Kanaungto 0.0414 
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21 Seikkyi Kanaungto 0.0368 

22 Seikkyi Kanaungto 0.248 

23 Seikkyi Kanaungto 0.0248 

24 Seikkyi Kanaungto 0.0248 

25 Seikkyi Kanaungto 0.0248 

26 Seikkyi Kanaungto 0.0248 

27 Seikkyi Kanaungto 0.0248 

28 Seikkyi Kanaungto 0.0248 

29 Seikkyi Kanaungto 0.0368 

 Total 1.1286 

 

Concerns have been raised during FGD and public consultations sessions regarding potential 

disturbance of the shipyard operations by the project implementation. Currently, DWIR holds a position 

that the shipyard facilities would not be disturbed, and their business operations should be able to 

continue during construction without stoppage, as ROW for the construction would not be drawn to 

dissect the shipyard areas. However, until now DWIR has not determined the exact demarcation of the 

ROW in Seikkyi Kanaungto Section.  

 

◼ Loss of Income and Business Opportunities 

Another group to be affected by the project implementation includes those whose source of income and 

livelihood are significantly dependent upon the Twente Canal and the adjacent land to the canal subject 

to acquisition. This include, among others, owners of crops and fruit (and other commercial) trees, 

agricultural workers (sharecroppers and sustenance farmers), people running small boat crossing 

enterprises (mini boat bus and taxis) and their employees, etc.  

 

First of all, total 92 ha of the affected land are farming land (mostly rice and small farming). Owners of 

crops and fruit (and other commercial) trees and other resources that are attached to the land that are to 

be taken for construction and ROW, would need to be compensated based on the replacement cost 

principle (which includes both the current market price of the assets and the transaction costs). 

Agricultural workers based on labor contract, be it sharecroppers with or without any written (legal) 

contractual documents, whose livelihood is predominantly dependent upon the sharecropping on the 

affected land, are likely to lose their means of livelihood, constituting the primary vulnerable group, 

during the detailed measurement study (DMS), the project proponent would need to count the number 

of the sharecropping households on the affected land, provide disturbance allowances to minimize the 

negative impacts upon the group. Compensation should be made in accordance with relevant laws and 

regulations in Myanmar and the EDCF Safeguard Policy and other internationally recognized safeguard 

policies (such as WB OP/BP 4.12). 
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Small boat business community include small boat owners, boat minibus and taxi operators and their 

employees (staff onboard, ticket-office clerk, etc.) along the canal and Yangon river (project area). 

According to information source from DWIR, a number of boat taxis and boat buses are being operated 

a day along the Twente Canal, catering about a huge number of passengers a day. Currently, there are 

about 15 boat bus and taxi stops along the Yangon river and the Canal (project area) (See the map 

below). 

Table 4-23: Inland Water Transport Services Routes in Myanmar 

Sr. Division/Route Schedule 

1. Yangon – Dala Daily (46) trips 

2. Wadan – Dala Daily (19) trips & 9 trips in Sunday 

3. Yangon – Seikkyi Kanaungto Daily (8) trips & 6 trip in Sunday 

4. Sintohtan – Sarparchaung Suspended 

5. Wadan – Saikgyi Suspended 

 

While commercial fishing is not officially allowed in Yangon River and Twente Canal, it is reported 

that about several hundred people are still practicing fishing in the river and the canal. In effect, fishing 

practice is condoned by the authority and a significant number of households are making a living 

partially, if not entirely, from fishing. There is no existent data on the actual scale of the fishing 

community in Yangon River or Twente canal. 

 

This project is, however, unlikely to make significant impacts on the fishing community as the 

construction work is largely focused on the canal side, not the canal itself. Fishing is a mobile activity, 

in bed scouring area, fishermen could simply move to alternative location for fishing as the fish swam 

would also alter their movement tracks away from the construction site.  

 

During the focused group discussion with farmers, it was also found that some farming lands are using 

the river and canal water for irrigation through pumping and piping. In case their waterway is 

temporary/permanent blocked due to the construction work, alternative channel and water way would 

need to be provided by the project proponent/contractor to ensure continued farming activities.  

 

Negative impacts on their income and business opportunities, however, are judged to be locally 

contained and temporary. One way to minimize the disturbance due to the construction is to sequentially 

sectioning out area by area for construction work. In this way, those whose passage to the river is 

blocked by construction, could make avail of alternative passages during construction.  Project 

proponent may need to arrange for alternative route to access the canal, in case any pier or boat bus/taxi 

stops are to be closed due to construction work.  
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4.4 Detailed Measurement Survey (DMS) 

A. Inventory of Losses (IOL)  

The IOL for the proposed project listed below is based on the preliminary design and the socio-

economic survey of the potential affected persons/households based on the preliminary design and 

ROW assumption as of the date of writing this plan. Finalization of the IOL will be made upon the 

completion of the DED and DMS (which will be explained in the sections below). 

 

The IOL should cover all fixed assets (i.e. land used for residence, commerce, agriculture including 

ponds; dwelling units; stalls and shops; miscellaneous structures such as fences, tombs, and wells; tress 

with commercial value; crops; etc.), which are located in the project construction area. These will be 

identified, tagged, measured and their owners, and users if a different party, identified. International 

Safeguard Standards, such as ADB SPS, stipulate that when asset owners and asset users are different 

people and both are affected, it is possible that both are entitled to some compensation. Socio-economic 

conditions of the identified households including source of livelihood, income level, and ownership of 

productive assets will also be gathered as part of the IOL. Final IOL is to be conducted by staff of the 

provincial and district departments of agriculture (PAFO and DAFO) and local authorities with support 

of village representatives and in collaboration with the feasibility study consultants.  

 

B. Detailed Measurement Study (DMS) 

Once the detailed engineering design(DED) is approved, the detailed measurement study (DMS) 

finalizes and validates the results of the Inveontory of loss(IOL), severity of  impacts and list of 

affected households due to the project implementation. The final cost of resettlment for the project will 

be determinedfollowing the completion of DMS. 

 

Cut-off date for eligibility is the date after which people will not be eligible for compensation or 

assistance. As a rule of thumb, the cut-off date for eligibility is set by the PEA as a date when the first 

offical information disclosure of the project to the public is made. In the proposed project,  the official 

cut-off date has been originally set to be 31 July 2018. 

 

During the DMS, data will be collected on the followingassets from100% of PAP/PAFs following DED. 

The data collected during DMS constitute a formal basis for determining the PAP/PAFs entitlement to 

compensation and other types of assistance and levels of compensation. For each of PAP/PAF,the scope 

of the data will include: 

(i) Total and affected areas of land, by type of land assets, 

(ii) Total and affectedareas of structures, by type of structure (main or secondary) 

(iii) Legal status of affected land and structure assets,and duration of tenure and ownership 
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(iv) Quantity and types of affecged crops and trees 

(v) Quantiy of other losses, e.g.business or other income,jobs or other productive assets,estimated 

daily net income from informal shops 

(vi) Quantity/area of affected community property,community or public assets, by type 

(vii) Summary data on PAP/PAF households,by ethnicity, gender hf head of household, household 

size, primary and secondary data source of household income viz-a-viz poverty line, income 

level,whether household is headed by women, elderly, disabled, poorer indigenous peoples 

(viii) Identify whether affected land or source of income is primary source of income;and 

(ix) PAP/PAF knoleldge of the proposed project and their preferences for compensation and, as 

required,relocation sites and rehabilitation measures   

 

4.5  Replacement Cost Survey (RCS)  

A. Market survey  

According to the market survey, REM Team went to collected the market survey in each townships on 

12th to 14th December 2018. 

Sr. Township 
(A) Land 
category 

(*) 

(B) Size 
(C) Price 

(Lakh) 

(D) 

Location 

of land 
(*) 

(E) 
Structure 

or not (*) 

(I) 
Year of 

price 

1 Dala 

2 1 Acre 

900 -

1000 1 1 2018 

1 20'x50' 
500 - 
1000 1 3 2018 

1 20'x50' 200 - 400 2 2 2018 

1 20'x50' 150 - 200 3 2 2018 

2 Twente 

2 1 Acre 200 - 500 1 1 2018 

4 1 Acre 100 - 150 1 1 2018 

4 1 Acre 70 - 100 2 1 2018 

1 40'x60' 

500 - 

1000 1 3 2018 

1 40'x60' 200 - 500 2 2 2018 

1 40'x60' 70 - 200 3 2 2018 

3 
Seikgyi 

khanaungto 

1 25'x50' 200 - 400 1 3 2018 

1 25'x50' 150 - 200 2 2 2018 

1 25'x50' 80 - 150 3 2 2018 

4 300'x300 500 - 800 4 1 2018 

4 Kyimyindaing 

1 10'x20' 50 – 70 3 2 2018 

1 20'x40' 70 - 150 3 3 2018 

1 40'x60' 150 - 250 3 3 2018 

[*Code]  

(A) Land category:  1. Residential land, 2. Paddy field, 3. Dry field, 4. Orchard land, 5. Others 

(specify)  

(D) Location of land:  

 1. Facing the main road , 2. Not facing road but near the main road, 3.  Inside the village area, 

4.Others (specify)  
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(E) Structure or not  

 1. No structure, 2. with 1 story house, 3. With 2 stories house, 4. With more than 3 stories house, 5. 

Others (specify)  

 

  

Figure 4.11: Images of Market Survey Activities carried out by Local Assessment 

Team (REM) 

 

B. Replacement Cost Survey (RCS) 

The replacement cost survey (RCS) will be carried out in parallel with DMS and SES activities by 

collecting information from both secondary and primary sources (direct inverviews with people in the 

affected area, material suppliers, house contractors), and from both those affected and those not 

affected.  Government rates baesd on the market survey shall be adjusted , as necessary,in order to 

reflect the full replacement cost as much as possible.  

Land Acquisition Act of Myanmar (1894) does not mention explicitly the adoption of the replacement 

cost compensation but the Section 23(1) indicates that various other factors need to be taken into 

account in addition to the market value for land and damaged crops. To specify:  

Sections Key provisions of the LAA (1894) 

Section 23(1) 

 

 

 

 

 

 

 

 

 

Section 23(2) 

[Calculation of the Compensation Amount] 

Requires the award of compensation for owners for acquired land to be determined at its 

market value taking into consideration: 

 

i) market value of the land at the date of publication of the notice;  

ii) damages caused to any standing crops or trees; 

iii) adverse impacts due to severance of the affected land from other land;  

iv) adverse impacts on other assets, moveable or immoveable; 

v) causing displacement of residence or place of business due to acquisition; and  

vi) loss of profits due to the time lag between the notice served under section 6 and time of 

taking possession of the land. 

 

Provides an additional 15% on the assessed market value in view of the compulsory nature 

of the acquisition for public purposes. 
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Section 11 [Enquiry into Measurements, Value and Claims, and Award by the Collector] 

 

11. On the day so fixed, or on any other day to which the enquiry has been adjourned, the 

Collector shall proceed to enquire into the objections (if any) which any person interested 

has stated pursuant to a notice given under section 9 to the measurements made under 

section 8, and into the value of the land at the date of the publication of the notification 
under section 4, sub-section (1) and into the respective interests of the persons claiming the 

compensation, and shall make an award under his hand of:  

 

(i) the true area of the land;  

(ii) the compensation which in his opinion should be allowed for the land; and  

(iii) the apportionment of the said compensation among all the persons known or believed to 

be interested in the land, of whom, or of whose claims, he has information, whether or not 

they have respectively appeared before him 

 

Although the LAA requires payment of compensation and illustrate a  list of considerations (i)~Vi) of 

the Section 22(1) of the LAA (1894)) in determining the market value, any specific methodology for 

determining compensation for affected land and other assets are lacking (See Section 11  of the LAA 

(1894)). Calculation of the market value of lands and other assets for the project, once carried out by 

the valuer, will need to be reviewed and validiated by Land Compensation and Resettlement 

Negotiations Committees (LCRNC).  

In principle. compensation will be based on the principle of full replacement cost and market value for 

all affected properties of land and non-land types, whichever is appropriate and most favorable to the 

affected household for the asset concerned.  

With the possible time  laspe between the timefor initial survey and the actual time for compensation, 

updates are required to realize the actual replacement cost at the time of compensation to individual 

PAPs/PAFs. 

4.6  Entitlement Matrix  

Entitlement refers to a range of measures (i.e. compensation and/or other assistances as set forth and 

agreed in the Entitlement Matrix), which are provided to affected households, depending on the type 

and severity of their losses, to restore their economic and social base (ADB definition). Below is a 

suggestive matrix for the proposed project for the DWIR's consideration for adoption: 

Type of Loss Entitled Persons Entitlement Implementation Issues Implementation 

Institution 

Permanent Loss  

A. Loss of Land and Land Use Right 
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Type of Loss Entitled Persons Entitlement Implementation Issues Implementation 

Institution 

Loss of Land Legal title 

holder/owner of 

residential, 

agricultural, or 

commercial land 

(A1) 

·Cash compensation at 

replacement cost for 

purchase of land in 

similar condition to the 

lost land will be provided. 

·Replacement land 

compensation (similar 
condition) will be 

provided if requested. 

• For more than 10% 

of the farming land 

and if more than 

20% of the 

residential land are 

taken (severely 

affected 

PAPs/PAFs), 

compensation for the 

entire lot shall be 
compensated.  

• If less than 10% of 

agricultural land and 

less than 20% of 

residential land are 

taken ("partial loss 

of land"), partial 

compensation shall 

be made based on 

the actual size of the 

lots that are to be 

taken. In case of 

partial loss of land, 

if the remaining land 
is no longer viable 

for continued use, 

compensation for 

entire land holding 

at replacement cost.  

• For acquisition of 

the (esp. farming) 

land, land-for-land 

compensation option 

shall be provided as 

a top priority if 

available in the area, 

as much as possible 
in addition to the 

cash compensation 

so that the affected 

farming family can 

freely choose.  

 In case of 

replacement land 

compensation, 

infrastructure such as 

power, gas, water, 

access road etc. shall 

be facilitated before 

actual relocation. 

• An additional 15% 

on the assessed 

market value will be 

paid as required by 

national law for 

(Evaluation, 

Payment) 

YRG 

(Land to Land 

Compensation) 

YRG 
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Type of Loss Entitled Persons Entitlement Implementation Issues Implementation 

Institution 

compulsory nature 

of the acquisition.  

• Exemption from 

paying tax on 

compensation and 

administrative cost 

for the affected land. 

• The project will 

assist affected 

people in getting the 

residual land 

registered. 

• Severely affected 

households will be 
entitled to a 

transition allowance 

(allowance for 

severely affected 

households (Refer to 

Row 9 of this 

entitlement matrix) 

 Severely affected or 

vulnerable household 

will be entitled to 

receive livelihood 

restoration support 

Unauthorized 
occupants of 

residential, 

agricultural, or 

commercial land 

(A2) 

·No compensation for loss 

of land will be provided to 

unauthorized occupants of 

public land. 

- Assistance of livelihood 
restoration will be 

provided to unauthorized 

occupants. 

·Included are 

unauthorized occupants 

who received previous 

compensation yet continue 

to occupy the land. 

(Illegal Squatter) 

Xxx 

Loss of Land 

Use Right 

Land users with 

legal land use 

certificate or 
equivalent right 

to use residential, 

agricultural, or 

commercial land 

(A3) 

·Cash compensation at 

original cost to obtain the 
land use right will be 

provided. 

·New land use right will 

be provided that assures 

livelihood or business 

environment similar to 

lost land, if requested. 

·Eligibility of certificate 

holder will be determined 

by either legal registration 
document for land use 

right or tax certificate. 

·In case original cost for 

the land use right cannot 

be established, registration 

fee for land use right in 

the applicable region will 

be provided. 

(Evaluation, 

Payment) 

YRG 
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Type of Loss Entitled Persons Entitlement Implementation Issues Implementation 

Institution 

Unauthorized 

land user of 

residential, 

agricultural, or 

commercial land 

(A4) 

·No compensation for loss 

of land use right will be 

provided to unauthorized 

users of public land. 

·Assistance of livelihood 

restoration will be 

provided to unauthorized 

land users. 

·Included are 

unauthorized land users 

who received previous 

compensation for land use 
rights yet continue to use 

the land. 

Xxx 

B. Loss of Structure 

Loss of 

structures 
including 

residential 

houses, 

commercial 

office, or 

accompanying 

structures such 

as retaining 

walls 

Owner of 

structures  
(B1) 

• ·Cash 

compensation at 

replacement cost 
based on actual 

market price of 

materials and cost 

of labor for 

dismantling, 

transfer, and 

rebuild. No 

deduction for 

depreciation or the 

remaining values 

of salvageable 

materials. Or 
where structure 

can be moved, 

cash and/or in-

kind assistance to 

move and repair 

affected structure. 

·Reconstruction of lost 

structures in similar 

condition will be provided 

if requested. 

·In determining the 

compensation of 
structures, depreciation of 

the asset and the value of 

salvageable materials will 

not be taken into account. 

·Removal of affected 

structures will be 

conducted by DWIR. This 

does not apply in case that 

entitled persons remove 

the structures, either 

partial or a whole, at their 

own expenses. 

-No compensation will be 

provided to the ones who 

have previously received 

appropriate compensation 

for the structures. 

-Assistance of livelihood 

restoration will be 

provided to those 

ineligibles for 

compensation.  

• For partially 

affected main 

structures (with 
less than 10% of 

their total 

productive 

assets are lost), 

in addition to 

compensation 

for affected part 

of the structures, 

entitled to 

allowance to 

repair remaining 

portion of 
structure. 

(Evaluation, 

Payment) 

YRG 

(Removal) 

DWIR 
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Type of Loss Entitled Persons Entitlement Implementation Issues Implementation 

Institution 

• In addition 15% on 

the assessed market 

value will be paid 

as required by 

national law for 

compulsory nature 

of the acquisition 

• Affected people 

assisted in getting 

necessary approvals 

for re-installation of 

any affected utilities 
like electricity, 

telephone, and/or 

water connections or 

compensation paid in 

cash based on 

prevailing cost of 

disconnection and 

re-installation 

• For partially 

affected main 

structures (with 

less than 10% of 

their total 

productive 
assets are lost), 

in addition to 

compensation 

for affected part 

of the structures, 

entitled to 

allowance to 

repair remaining 

portion of 

structure. 

• In addition 15% on 

the assessed market 

value will be paid 
as required by 

national law for 

compulsory nature 

of the acquisition 

• Affected people 

assisted in getting 

necessary approvals 

for re-installation of 

any affected utilities 

like electricity, 

telephone, and/or 

water connections or 

compensation paid in 

cash based on 
prevailing cost of 

disconnection and 

re-installation 
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Type of Loss Entitled Persons Entitlement Implementation Issues Implementation 

Institution 

Loss of social 

service facility 

such as 

monastery 

Representative of 

facility manager 
(B2) 

·Social service facility 

such as a monastery will 

be rebuilt to original or 

better condition in size 

and quality in the vicinity. 

·Details of compensation 

shall be determined by 

clarifying current use of 

facility through 

consultation with 

representative of the 

facility manager. 

(Evaluation, 

Reconstruction) 

YRG 

C. Other Loss (Crops, Trees etc.) 

Loss of crops Representative of 

farm land user 

(both legal and 

unauthorized) 

(C1) 

·Cash compensation at 

whole sale prices of crops 

before harvest on the 

affected agricultural land 

will be provided. 

Or Alternatively:  

• For annual crops, 

affected people will 

be given 4 months’ 

notice to pick crops 

prior to clearance. 

For crops that cannot 

be harvested, 

affected people will 

be awarded the full 
market value of 

production lost. 

• Cash assistance 

equivalent to 6 years 

value of paddy in 

areas which affected 

people can no longer 

cultivate. 

• Other possible forms 

of assistance, if 

needed, in 

consultation with 
government 

authorities and 

households during 

updating of the 

resettlement plan to 

• support restoration of 

livelihoods. 

·Compensation will be 

paid regardless of legal or 

unauthorized land owner 

and user. 

·In case of animal 
husbandry, no loss of 

livestock is applicable 

since livestock is not 

immovable. Provision of 

the right to operate animal 

husbandry as in ‘A3’. 

(Evaluation、
Payment) 

YRG 

Loss of 

Perennial Crops 

and Trees 

Owners of 

affected trees: 

(i) Rubber, 

timber, and 

fruit trees 

(ii) Private shade 

• Cash 

compensation at 

market price for 

loss of 

crops/fruits 

calculated as 

• Replacement of 

saplings up to a 

factor of 15 new 

to one old tree 

included in the 

compensation. 

YRG 
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Type of Loss Entitled Persons Entitlement Implementation Issues Implementation 

Institution 

trees number of years 

needed to bear 

fruit. 

 

Wood value 

considered for 

applicable trees. 

D. Assistance for Restoration Livelihood 

Assistance for 

moving cost 

Household head 

of PAPs who 

needs physical 

relocation 

(D1) 

·Cash assistance for 

moving cost estimated on 

required moving expenses 

will be provided.  

·Cash assistance for a 

single moving activity 

will be provided. 

·Estimation arrangement 

in an early stage with 

PAPs will be required 

since the assistance 

amount depends on the 

distance to a relocation 

site. 

(Evaluation, 

Payment) 

YRG 

Assistance for 

income loss 

associated with 

loss of land or 

land use right  

Household head 

of PAPs who 

loses agricultural 

income 

(D2) 

·Cash assistance 

equivalent to the price of 

2 crop yields on the 

affected agricultural farm 

at whole sale prices will 

be provided. 

·Consultation support in 

finding new destination 

for agricultural farm will 

be provided. 

·Livelihood restoration 

assistance will be 

implemented through 

income 

restoration/improvement 

programs including 

vocational training if 

needed. 

·Cash assistance will be 

provided regardless of 

legal or unauthorized land 

owner and user. 

·No assistance will be 

applied for livestock 

industry since no 

significant loss or damage 

resulted in income loss is 

expected for livestock 

relocation. 

(Evaluation, 

Payment) 

YRG 

Employee who 

loses income 

from farm work 

or other job 

(D3) 

·Cash assistance 

equivalent to 1 month (30 

days) income, monthly 

amount of annual net 
income of the year before 

displacement, will be 

provided. 

·Attention must be paid 

that entitled persons are 

eligible to severance pay 

per Myanmar’s Labor 

Laws. 

·Document certifying 

employee’s income will 

be examined in evaluating 

cash assistance. 

·In case above document 

is not available, cash 

assistance will be 

evaluated based on 

(Evaluation, 

Payment) 

YRG 
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Type of Loss Entitled Persons Entitlement Implementation Issues Implementation 

Institution 

minimum wage with 

consultation with the 

entitled person. 

Assistance to 

vulnerable 

persons 

Head of 

household with a 

disabled member 

(D4) 

·Cash assistance 

equivalent to 1 month (30 

days) of minimum wage 

will be provided. 

·A disabled person is 

defined as one with 

physical disability or with 

difficulties due to old age. 

·Assistance amount would 

be estimated from the 

minimum wage of 

Myanmar of 2018, 

4,800MMK/day.7 

(Evaluation, 

Payment) 

YRG 

Female-headed 

household or 

head of 

household below 

poverty line 

(D5) 

·Cash assistance 

equivalent to 1 month (30 

days) of minimum wage 

will be provided. 

·Consultation support in 

finding new relocation 

destination will be 

provided. 

·Livelihood restoration 

assistance will be 

implemented through 
income 

restoration/improvement 

programs including 

vocational training. 

·Poverty household is 

defined as the household 

which is below the 

poverty 

line8(431,795MMK/year 

for average adult 

individual income) 

·Assistance amount will 

be estimated from the 

minimum wage of 

Myanmar of 2018, 

4,800MMK/day.  

(Evaluation, 

Consultation, 

Payment) 

YRG 

6. Loss of 

business 

incomes 

Owner 

with or 

without title  

Cash allowance 

equivalent to 1-month 

income9.  

• The allowance may 

be extended 

monthly for the 

transitional period 

up to 6 months in 

cases where the 

business needs to 

relocate to another 

location. 

YRG 

                                       

7Reference: the Minimum Wage Committee of Myanmar 

(https://tradingeconomics.com/myanmar/minimum-wages) 

8 An ADB Land Acquisition and Resettlement Framework for Myanmar: Climate-Friendly Agribusiness Value Chains Sector 

Project, published in 2018, defines the minimum subsistence as MMK1,183 per day or monthly MMK 35,490 based on 

poverty rate of $1.25 per day per person.  

9 As reflected in tax receipts. For those without tax receipts, the income of similar proxy businesses will be 

used for shop owners. 

https://tradingeconomics.com/myanmar/minimum-wages
https://tradingeconomics.com/myanmar/minimum-wages
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Type of Loss Entitled Persons Entitlement Implementation Issues Implementation 

Institution 

7. Loss of 

employment 

Employees 

of 

Businesses 

(incl. 

shipyard 

workers), 

affected 

agricultural 
workers, 

• Cash allowance 

equivalent to 1-

month income in 

project areas. 

• If an affected 

household is 

severely affected, 

entitled to receive 

livelihood 

restoration support 

(See Section F) and 

transition allowance 

(See Row 9) 

• If possible, job 

trainings (related to 

construction of the 
project etc.) for the  

laid-offs  

YRG 

 

 Temporary Loss  

Loss type Entitled 

Persons 

Entitlement Implementation Issues Implementation 

Institution 

Temporary 

acquisition or 

easement 

during 

construction 

or for camp/ 

storage, etc. 

Affected people 

or affected 

household with 

formal legal 

rights or 

recognizable 

rights under 

the law 

• Monthly cash 

compensation to cover 

income opportunity lost 

and restoration of land 

(leveling, drainage, 

fertilizer etc.) of land 

and/or structures to pre-

project levels. 

 

• Affected asset to be 

fully restored within 1 

month of return to 

owner. 

• DWIR-PMU will inform 

the public at least 45 days 

before the start of civil 

works/excavation 

activities. 

• The contractor will ensure 

that the excavation of 

trenches and other civil 

work activities are carried 

in a systematic manner and 

least inconvenience to 

general public and roadside 

property owners. 

Contractors will make 

arrangements to minimize 

traffic obstructions and 

facilitate smooth flow of 
traffic. 

•  

YRG 

 Users without 

formal rights to 
the land 

• Cash compensation for 

non-land assets (standing 
crops, trees, structures) at 

replacement cost 

. •  

 

4.7 Assistance for Livelihood Restoration of the PAPs/PAFs and the affected communities 

 

Although the proposed project aims to avoid negative impacts on the livelihood of the PAPs/PAFs and 

the affected community, it is possible that some households could be severely affected by losing 10% 
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or more of their productive land or other assets, or impacts affect vulnerable households. If so, an 

income improvement program needs to be designed and provided. The income improvement program 

will be designed in a participatory manner during RAP preparation and will include, among others, any 

of the following measures: (i) alternative livelihood; (ii) improved agricultural production; (iii) 

appropriate skills training, and (iv) preferred consideration for rehabilitation and construction work 

related job opportunities. 

 

A. Project-related employment.  

Priority will be given to at least one working age member of the affected households in jobs generated 

by the project during the construction phase. Depending upon the skills required, contractors will be 

required to give first option of such jobs to the affected people rather than bringing labor from outside 

the project areas. The construction-related employment policy needs to be developed by the DWIR-

PMU and imposed upon the contractors through contractual agreement. DWIR-PMU's construction-

related employment policy would need to be stipulated as part of the RAP and informed to the 

PAPs/PAFs in a timely manner. DWIR-PMU is recommended regularly monitor the implementation.  

 

B. Agricultural Production Support 

Priority will be given to the entitled households to participate in the agricultural production support 

activities that are part of the project. Affected people will be from households whose livelihoods are 

mainly agriculture oriented and land based. DWIR-PMU's construction-related employment policy 

would need to be stipulated as part of the RAP and informed to the PAPs/PAFs in a timely manner as 

part of the entitled PAPs/PAFs compensation package. 

 

C. Other types of Livelihood Restoration Program 

For affected households whose livelihoods are not agriculture-based, other support for instance in 

business generation (such as vocational planning, small business planning, financial planning, and the 

accessing and use of credit) and vocational training (through government or private sector programs) 

can be considered on a case by case basis. 

 

4.8 Information Disclosure, Consultation & Grievance Redress Mechanism (GRM)  

A. Identification of Stakeholders  

The project is located in the south-western Yangon Region and the townships that are to be directly 

affected are Dala, Seikkyi Khanaungto, Kyimyindaing and Twante. The stakeholders include the local 

communities, PAPs/PAFs, local government authorities, CBOs, civil society and business associations 

in the affected localities. Regarding the PAPs/PAFs, more than 2,000 households and about 40 shipyard 

business entities were identified during the preliminary site survey in areas that are subject to be 



70 

 

affected by the project implementation, which may require land acquisition and involuntary 

resettlement.  

A list of stakeholders of the proposed project are mapped in Table 4.24 below, with respective 

engagement plan:  

Table 4-24: Preliminary Stakeholder Mapping with Engagement Strategies 

No. Stakeholders 

Organizational Analysis & Engagement 

Strategies 

(Inform/Consult/Involve/Collaborate) 

I. Ministry 

1. Ministry of Natural 

Resources and 

Environmental 

Conservation 

(MONREC) 

- Director, ECD (Nay 

Pyi Taw) 

- Director, ECD 

(Yangon Region) 

- Forest Department 

-  EIA Administrator  

 

-> Consult /Involve  

2. Ministry of Transport 

and Communications 

(MOTC) 

- Directorate of 

Water Resources 

and Improvement 

of River Systems 
(DWIR) 

 

- Project Proponent (& Supervisor of the overall 

project implementation) 

 

3. Ministry of Transport 

and Communications 

(MOTC) 

- Department of 
Meteorology and 

Hydrology 

- Marine 

Administration 

Department 

- Myanmar 

Shipyards 

- Myanmar Port 

Authorities 

- Inland Water 

Transport 

-> Consult/Involve/Collaborate 

4. Ministry of 

Agriculture, Livestock 

and Irrigation 

- Department of 

Agriculture Land 

Management and 

Statistics 

- Irrigation and Water 

Utilization 

Management 

Department 

- Department of 

Fisheries 

- Department of Rural 

Development 

- Other responsible agencies (who contribute 
relevant information about specific issues and 

matters within their jurisdiction. This information 

may include specific legislative requirements, 

policy objectives, standards, technical knowledge 

and expertise, and experience with similar projects 

or local conditions. Certain agencies also may have 

the role of providing licenses, permits, approvals or 

leases.) 

 

- >Consult/Involve/Collaborate 

5. Ministry of Social 

Welfare, Relief and 

Resettlement 

- Department of 

Relief& 

Resettlement  

6. Ministry of Religious - Department of 
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Affairs and Culture Archeology and 

National Museum 

7. Ministry of Health and 

Sports 

- Department of 

Health 

II.Region/District/Township Level  

1. Land compensation 

and Resettlement 

Committee 

Daw Nilar Kyaw, 

Minister of 

Electricity, Industry, 

Transport and 

Communication 

 

-> Consult/Involve/Collaborate 

2. South Yangon District 

General 

Administration 

Department 

South Yangon 

District Administrator 

3 Twante, Dala and 

Seikkyi-Khanaungto 

Township 

Development 

Committee 

 

4 Development 

Committee 

U Nyein Chan Myint 

5 Dala GAD U Yin Htwe 

6 Seikkyi Khanaungto 

GAD 

- 

7 Kyimyindaing GAD   

8 Twante GAD   

III.Village (Quarter) Level 

1. Village Tract and 

Village Administrator 

 Wider community  

 

-> Inform/Consult/Involve 

 

2. Communities living in 

and around the project 

area (residents in the 

Dala, Twante, 

Kyimyindaing and 

Seikkyi Khanaungto 

Township) 

 

3. Vulnerable Groups 

(e.g the elderly 

without family 

support, the physically 

disabled, ethnic 

minorities, female-

headed households, 

etc.) /Women 

Identification and list 

of the group by 

category among the 

PAPs shall be 

identified during the 

EIA investigation 

(PAP profiling) 

 

Affected groups (have a significant role in 

identifying concerns and issues, and in providing 

local knowledge and information. Their views 

should be taken into account in choosing among 

alternatives, in deciding on the relative importance 

of issues, and in identifying mitigation measures, 

compensation provisions and the objectives of 

environmental management plans) 

 4. Representatives from 

local businesses 
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(shipyard owners, 

boat/ship owners, 

farmers, fishermen 

and employees in the 

associated businesses 

etc.) 

->Inform/Consult/Involve/Collaborate 

5. Directly affected Land 

Owner and 

House/Structure 

Owners and tenants in 

the land that are to be 

affected 

 

B . Initial Consultations with Potentially Affected Persons/Households Carried Out So 

Far  

B-1. Stakeholder Consultatation Meetings at Township Level  

As part of the ESIA procedure, two rounds of public consultation sessions took place in the four affected 

Townships(Twante, Dala, Seikkyi - Kanaungto and Kyimyindaing) as part of the ESIA procedure -first round 

at the scopingstageand the second during the ESIA investigation stage.The estimated nature and scale 

of the land acquisition and involuntary resettlement was presented to the participants at these sessions: 

 

Table 4-25: Overview of Public Consultation Meetings 

Session Township  

(Venue: respective Township 

halls) 

Date & Time Participants Contents 

1st 

Twante 20 Sept. ‘18 85 persons 
 Project overview 

 Briefing on EIA 

 Key expected impacts 

 Q& A 

Dala 21 Sept. ‘18 72 persons 

Seikkyi-Kanaungto 21 Sept. ‘18 63 persons 

Kyimyingdaing 15 Nov. ‘18 24 persons 

2nd 

Twante 28 Jan. ‘19 178 persons 
 Project plan 

 Key expected impacts from draft EIA 

results/findings 

 Q& A 

Dala 28 Jan. ‘19 119 persons 

Seikkyi-Kanaungto 26 Jan. ‘19 139 persons 

Kyimyingdaing 29 Jan. ‘19 42 persons 

 

The PCMs disclosed relevant information on the project plan, EIA procedure, schedule, and its interim findings 

including the approximate scope of the land acquisition (with assumption of the ROW demarcating at the FS stage) 

and results to the potentially affected households and the communities. The presentations invited questions and 

concerning voices from the public around the topics summarized as below:  

Questions & Concerns raised from the 1st PCM 

▪ Land compensation for affected person; 

▪ Potential impacts to agriculture sector affected by the salt water from Yangon and Tow Rivers; 

▪ Concerns about salt water level which can damage to the river bank;  

▪ Request to guarantee of the construction quality control and maintenance of the project; 
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▪ Request for plantation of mangrove at the bank of the canal area; 

▪ Request to government to control under the Rules and Regulations of using boats in Canal; 

▪ Suggest making sure for the accurate ESIA survey 

▪ The other side of Kyimyindaing is still weak development and there have land related issue. 

So, be careful when the project implementation. We are welcome the project, we would like to 

help and cooperate as much as we can. 

 

Questions & Concerns raised from the 2
nd

 PCM 

▪ Land compensation for affected persons; 

▪ To relocate the houses even before the project starts; 

▪ Concerns about discharge sewage into the creek directly;  

▪ Request to announce the project information in DWIR Facebook page; 

▪ Request for repairing the houses in rainy season before the project implementation; 

▪ Request to DWIR for using and repairing the village roads; 
▪ Suggest they want to promote their livelihood; 

▪ To grow the mangrove trees along the Twente Canal; 

▪ They relocate to other place if arrangement is near the old places; 

▪ The other side of Kyimyindaing is quite poor and there have health, education and bank erosion 

issues. Thus, it is needed to consider about their opportunities and embankment. As 

summarized, they welcomed the project and are willing to help and cooperate as much as they 

can. 

 

A-2. Focused Group Discussions (FGDs) 

FGD is a information disclosure, communication and consultation tool targeting a particular group of 

affected communities and individual who has collectively distinctive interests or types of the projects 

due to their occupation/geological locations and other socio-cultural and economic attributes. In the 

case of this project, a shipyard community in Kanagungto constitutes a particular and distinctive 

interests as their day-to-day shipyard operation may be affected due to the project implementation. 

While the DWIR decided not to disturb their business interest by delineating a ROW without disturbing 

the boundaries of the facilities, it was reported that there are felt concerns from the Kanaungto 

Community related to the project.  

Another FGD targeting the Dala farmers and resident representative has been decided to be carried out 

during this mission, with the recommendation by the DWIR/PMU.  

Two rounds of FGDs with the shipyard operators' community in Seikyi Kanaugto Township and 

affected farmers in Dala Township (24 Dec 2018).  

A series of focus group meetings had been accomplished as described in Table below:  

Table 4-26: Focus Group Discussion in the Study Area 

    Dates 

   /Venue  
 Participants Background /Objectives 

 

Key Findings  

24th December 

2018/ Taung Thu 

▪ -Shipyard 

Association (19 

people) 

[Background] 
[Operation Status]  
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Gyi Restaurant, 

SeikkyiKhanaungto 

Township 

▪  

▪ -DWIR-PMU: 

2 Personnel 

incl.   Mr. 

Maung Maung 

Lwin _ 
Assistant 

Director  

▪  

▪ -ESIA 

consultants 

Most residents are considered 

to be involved in shipyard-

related business (including 

operation and management). 

Thus, this community has 

particular interests, i.e. 

operation of shipyard 

business. The affected groups 

include both the management 

and the workers (and their 

respective families) 

 

[Objectives/Program] 

1) Info gathering (Socio-

economic profiling & business 

activity status) 

2) Checking their engagement 

status (on the project 
implementation esp. on 

determining the ROW)  

3) Identification of their 

concerns about + expectation 

from the project  

4) Group discussions on the 

raised concerns and (ideally) 

finding agreed solutions 

(collectively) 

 

• 40 registered shipyard 

business entities in 

operation (32 private & 8 

MPA-owned enterprises)  

• Oldest with more than 60 

years' operation 

• Paying taxes ("fees") to 

the government (before 

the current 

administration) but the 

business license has not 

been officially issued.  

• Profit has been declined 

since 2013/2014.  

• Minimum 10 workers 

per operation 

(12,000~15,000kyat 

daily wage on average)  

• Sedimentation problem 

is hampering the 

shipyard operation: 

companies are financing 

their regular dredging  

activities by themselves 

for 30,000 kyat for one 

time dredging)  

• Both wet dock (not 

available for full tide) 

and dry dock in 

operation  

 

[Opinions &Requests]  

• Timely project progress 

information disclosure 

(with concrete project 

location) is required 

• Concerns about 

potential disruption of 

the operation and loss of 

income and economic 

activities, resultant 

layoff of the workers  

• Design consideration 

and ROW demarcation 

is required to minimize 

the disruption  

• Compensation needs to 

include the taxes and the 
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future loss of incomes 

during construction  

• Relocation of the 

shipyard is "simply not 

possible" due to the lack 

of the available area 

• GRM to be established  

24th December 

2018/ Hpayar Gyi 

Village, Twente 

Township 

- Farmers (19 

people) 

 

▪ -DWIR-PMU: 

2 Personnel 
incl.   Mr. 

Maung Maung 

Lwin _ 

Assistant 

Director  

▪  

-ESIA 

consultants 

[Background] 

Project activities will be 

highly likely to have 

significant impacts on the 

lives of farmers along the 

river: their farmlands could 

be subject to land acquisition 

and  they might have to be 

relocated and resettled in 

other places. 

 

[Objective/Program] 

1) Info gathering (Socio-

economic profiling & business 

activity status) 

2) Checking their engagement 

status (on the project 

implementation esp. on 

determining the ROW)  

3) Identification of their 

concerns about + expectation 

from the project  

4) Group discussions on the 

raised concerns and (ideally) 
finding agreed solutions 

(collectively) 

[Findings] 

• Majority of the affected 

land are private rain-fed 

rice paddies (not CN 

land), partially irrigated 

from the canal water 

(daily 8-hour pumping 

to 8 acre paddy through 

double-pipe from the 

canal) 

• Portable water drawn 

from the village pond. 

No water shortage so far 

& 50 % of the 

households in the 

village has artesian 

wells within their 

residential area 

 

[Opinions & Requests] 

• Partial (less than 50%) 

of the land to be 

acquired and the 

residual lots the farmers 

wish to continue to 

farm: Income loss  due 

to partial land 

acquisition is concerned. 

• Timely relocation 

assistance and 

compensation: Cash 

compensation for agri 

land and land-for-land 

for the residence is 

preferred. (Land-for-

land for agri land is "not 

feasible in this area due 

to the unavailability of 

land) 

• Relocation is preferred 

during dry seasons. 

• Potential disruption of 

the agricultural 
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irrigation needs to be 

managed by the 

Contractor (e.g. 

identifying and 

providing alternative 

flow and irrigation 

channel in advance of 

the construction)   

 

  

Figure 4-11: Focus Group Discussion with Shipyard Association in SeikkyiKhanaungto 

Township 

  

Figure  4-12: Focus Group Discussion with Affected Farmers in Twente Township 

  

Recommendations based on the major stakeholders for the RAP establishment are summarised as 

follows: 

•   Provide options for land-for-land/cash compensation/relocation assistance options for the 

PAPs/PAFs subject to land compensation 

• Provide alternative irrigation options through designing especially for the affected farmers along 

the canal.  

• Public consultation activities should be conducted throughout all the stages of the project. 
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The establishment and operation of GRM (Grievance Redress Mechanism) is highly recommended as 

a vital consultation activity. 

 

Monitoring by the project proponent (DWIR) and external agents should include both regular and ad-

hoc consultations and discussions with diverse stakeholders of the project, especially project-affected 

people, in order to supervise environmental and social performance and to manage unexpected impacts. 

 

Installation of comment boxes at GAD offices of each township could be a good means of collecting 

opinions, concerns, and feedback from local communities, with timely delivery to the project proponent 

(DWIR), the local government (YRG), and the Contractor for construction. 

 

Public consultation during the project is to be carried out and improved in accordance with RAP, which 

will be established in more detail after the detailed design. 

 

B-3. Information Disclosure Activities so far  

The Project Proponent (DWIR) posted posters at the major public locations in the affected Townships 

(including Twente, Dala, Seikkyi Kanaungto and Kyimyindaing also publicized on the overview of the 

project and invitation to the PCM in major local newspapers including New Light of Myanmar 

(Myanmar Ah Lin), the Mirror (Kyaymon) and Daily Eleven (See Figure 8.4-6) between 20~21 

September 2018 (during ESIA scoping stage) and in the National and Private Newspaper such as New 

Light of Myanmar (Myanma Ah Lin), the Mirror (Kyaymon) and public disclosure plan in each 

township office on 22nd January 2019 (during ESIA investigation stage). 

 

C. Suggeted Furure Information Disclosure and Consultation Activities  

International safeguard standards recommend that key information on the land acquisition, 

compensation and resettlement need to be communicated earliery in the decisio-making proess in ways 

that are meaningful and accessible through the project cycle. Thus the updates of the RAP, with reivsed 

and updated impact scales, and accordingly adjusted resettlement action plans need to be disclosed to 

and major decisions regarding the relocation and resettlement packages (including the compensation 

and other assistance packages) need to be made thourgh timely and sufficient consultation process with all 

the key stakeholders including the PAPs/PAFs in a timely manner. Following is the suggetsed action 

plan for furture information disclosure and consultation activities for the proposed project: 

 

Project Stage Information Disclsoure & Consultation Activities Agent 

Detailed Engineering 

Design (DED) 
• At least one time public consultation workshop 

shall be carried out during the detailed 

PEA (DWIR-PMU) 

with the support of the 
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engineering designing stage. All the potential 

PAPs/PAFs, representatives of the affected 

communities (four affected Townships) and 

relevant local government agencies shall be 

invited, informed and consulted through the 

sessions. 

DED Consutlant 

Appoval of DED  • Approved design witll be shared with the 

PAP/PAFs, affected communities and the 

relevant agencies. 

PEA (DWIR-PMU) 

with the support of the 

DED Consutlant 

Detailed 

Measurement Study 

(DMS) & 

Replacement Cost 

Study(RCS) 

• Plan for DMS and RCS will be publicly 

announced by Relevant ward authorities. The 

plan need to be clearly informed to the 

PAPs/PAFs in particular with the specific dates  

and the concrete schedules. 

PEA (DWIR-PMU) 

with the support of the 

DED Consutlant and 

RCS Team 

Updating RAP  

(Prior to /during 

construction)  

• All the identified PAPs/PAFs and relevant 

agencies need to be consulted during updating 

the RAP following the approved DED. The 

opinions, suggestions and concerns of the 

PAPs/PAFs and the representatives of the 

affected communities will be incorporated in the 

updated RAP. 

• Outline of the updated RAP include (In 

accoranec with the EDCF Safeguard Policy10): 

Executive Summary/ Project Description/Scope 

of Land Acquisition and Resettlement/ Socio-

economic Survey of the PAPs/PAFs/ 

Information Disclosure, Consultatation and 

Participation/ Grievance Redress Mechanisms/ 

Legal Framework/ Entitlements, Assitancec and 

Benefits/ Income Restoration/ Budget and 

Financing Plan/ Implementation Schedule/ 

Monitoring and Reporting  

• The updated RAP need to include the future 

information disclosure/consultation plan and 

RAP updating plan, if applicable. 

• PEA(DWIR-PMU) will upload the final design 

on its organizational or project website in a 

timely manner. 

PEA (DWIR-PMU) 

with the support of the 

RAP Consultant 

 

 

                                       

10 For details of the outlines and content of the RAP,  see [Appendix 5] Outline of Resettlement 

Plan of the EDCF Safeguard Policy 

(https://www.edcfkorea.go.kr/site/homepage/menu/viewMenu?menuid=005001006003)  

https://www.edcfkorea.go.kr/site/homepage/menu/viewMenu?menuid=005001006003
https://www.edcfkorea.go.kr/site/homepage/menu/viewMenu?menuid=005001006003
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D. Grievance Redress Mechanism (GRM) 

Part II of the Land Acquisition Act of Myanmar (1894) stipulates the affected persons' rights to object 

for the proposed acquisition for the public purpose project initiated by the government of the Myanmar: 

According to the Section 5 (A): Any person interested in any land which has been notified under section 

4 as being needed or likely to be needed for a public purpose or for a company may object to the land 

acquisition within 30 days of notification, object to the acquisition of any land in the locality, as the 

case may be. 

 

Objections need to be made to the Collector in writing. The Collector gives the objector an opportunity 

of being heard either in person then after making inquiries will submit the case for the decision of the 

Governor, who assigned the Collector, The decision of the Governor on the objections is final. In 

addition, anybody who raises objections on the matter of land acquisition and compensation could 

request the Collector to refer the case to the Court.  

 

The EDCF Safeguard Policy also recommends the EDCF-financed project shall include the local 

grievance redress mechanism for ESIA and the grievance redress mechanism for the Resettlement 

Action Plan (RAP). 

According to the EDCF Safeguard Policy, the GRM needs to be established based on the following 

principles: 

- Systematic and appropriate scale to the anticipated risk of the project: Due to the 

potentially significant social impacts of the project, it is highly important to establish a fully 

developed GRM Mechanism in a timely manner.  

- Gender consideration: It is desirable that the focal point of the GRM also include a designated 

person in charge to deal with the grievances related to women.  

- GRM operation in a culturally acceptable way of the recipient country: Most GRM process 

are related with land acquisition and compensation plan about the loss of assets and lands. Thus, 

the government body such as GAD office or the project related government department will 

stand as the administrator. 

- Application of project-specific procedures & presentation of all content of complaints required 

 

For the proposed project, in case of any objection to the compensation offered by the PEA(DWIR) 

through the administration of the YRG, the concerned PAP can file PAPs file a complaint to the general 

administration of the YRG within 30 days after the notification. Then YRG(GAD) will undertake the 

review and carry out mediation. If the grievances cannot be resolved, relevant committees 

(investigation, compensation, or relocation committees) established internally in the YRG will examine 

and decide to accept or reject them, to propose solutions. If agreement cannot be reached despite this, a 
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court will decide the legitimacy of the grievances. For the work period of each process, relevant 

institution or person is responsible for confirming the period of processing works and inform it all the 

relevant. The grievance redress mechanism is presented in the diagram below. 

 

For the grievances related to the resettlement and other types of complaints related to the project 

implementation, it is recommended that the PAP makes avail of the local grievance redress mechanism 

(GRM) institutionalized by the PEA(DRIW-PMO). For more details, see the ESIA Report Chapter 9 

on Grievance Redress Mechanism.  
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4.9 Monitoring, reporting and Evaluation 

 

The monitoring and evaluation shall be carried out during and after relocation or resettlement activities by 

DWIR and YRG.  

The effects of a RAP are tracked against the baseline conditions of the population before resettlement. This 

baseline is established through the census, assets inventories, land-use assessments, and socioeconomic 

studies of the population and the area affected by the Project.  

Monitoring and Evaluation (M&E), including reporting, will be regularly carried out as a major element of 

the management of the RAP implementation throughout the period of RAP implementation. The RAP 

implementation has to be efficiently managed to ensure that:  

(i) the RAP implementation will be completed as scheduled and within the budget;  

(ii) the outputs and outcomes will meet the quality specifications; and  

(iii)  the effects will meet the expectations of the RAPs. The M&E task will provide feedback information 

to enable the management to determine:  

1. Whether the resettlement activities that are on the critical paths of the Project will cause any delay to 

the Project implementation schedule.  

2. Whether the mitigation measures are effective and adequate.  

3. Whether the PAPs are further affected and placed under severe hardship.  

4. Whether the management is alerted to the delays and problems and takes effective corrective actions.  

The Project will establish systems for internal and external M&E to support the management of RAP 

implementation. The monitoring mechanism would include both international and external monitoring 

activities: 

 

A. Internal Monitoring 

Internal monitoring will be done by DWIR and YRG, if possible, PAHs or PAH representatives shall also  

beincluded.  

The specific objectives of the internal monitoring are to:  

1. Verify that the baseline information of all Project Affected People (PAPs) have been carried out and 

that the valuation of assets lost or damaged, and the provision of compensation, has been carried out in 

accordance with the approved Resettlement Action Plan;  
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2. Oversee that the RAP is implemented as designed and approved; and  

3. Verify that funds for implementation of the RAP are provided by the DWIR and YRG in a timely 

manner and in amounts sufficient for their purposes, and such funds are used in accordance with the 

provisions of the RAP.  

The main indicators to be monitored regularly are:  

1. The entitlements of PAPs are in accordance with the entitlement matrix mentioned in and that the 

assessment of compensation is carried out in line with agreed procedures;  

2. Payment of compensation to the affected people in the various categories according to the level of 

compensation described in the RAP;  

3. Public information and public consultation and grievance procedures as described in the RAP;  

4. Consultation and participation of PAPs in designing and implementing livelihood support program.  

 

B. External Monitoring  

 

External monitoring shall be carried out by NGOs or independent groups. 

External monitoring should be periodically carried out by an independent monitoring agency to provide an 

independent view on the achievement of the RAP. The external monitoring will focus on the outcomes and 

results of compensation and livelihood support such as the changes in living standards and livelihoods of 

the PAPs, the effectiveness, impact and sustainability of entitlements, the need for further mitigation 

measures if any, and to learn strategic lessons for future policy formulation and planning.  

The external monitoring can adopt some of the following indicators:  

5. Full payment to be made to all affected persons sufficiently before land acquisition.  

6. Completion of land acquisition before the construction starts.  

7. Public consultation and awareness of compensation policy: (a) All PAPs should be fully informed and 

consulted about land acquisition and compensation, and livelihood support; (b) Ongoing of public 

consultation meeting each month regarding problem, issue or grievance related to the compensation and 

livelihood support.  

8. The operation of the mechanisms for grievance redress, and the speed of grievance redress will be 

monitored.  

9. The level of satisfaction of PAPs with various aspects of the livelihood support program will be 
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monitored and recorded.  

10. Throughout the implementation process, the trends of living standards will be observed and surveyed. 

Any potential problems in the restoration of living standards will be reported, and recommendation for 

further adjustment of the plan and approach should be made if necessary.  

The following activities are the standard functions of the external monitors:  

1. Verification of internal monitoring reports, by field check of the following:  

• payment of compensation including its levels and timing  

• livelihood restoration  

• satisfaction of PAPs towards the RAP implementation  

2. Interview random samples of PAPs to assess their knowledge and concerns regarding the compensation 

process, their entitlements and rehabilitation measures.  

3. Check the type of grievance issues and the functioning of grievance redress mechanisms by reviewing 

processing of appeals at all levels and interviewing aggrieved PAPs.  

4. Survey the standards of living of PAPs to assess whether they have been improved or maintained.  

5. Advise Project management regarding possible improvements in the implementation of the RAP.  

6. Regular external monitoring should begin along with implementation activities and carry on until the 

end of the RAP and Project phasing out. 

In addition, based on the agreement between the PEA and the Export-Import Bank of Korea, PEA will 

report the RAP performances to the Bank on a regular basis, or upon request.  

Following are the suggested monitoring framework for the land acquisition, compensation and 

resettlement:  

Impact Performance 

Indicators 

Responsible 

Entities 

Reporting to Frequency EDCF 

Safeguard 

Policy  

Pre-Construction 

Land 

acquisition 

and 

involuntary 

resettlement 

(for land 

clearing, 

equipment 

mobilization 

Develop  

Resettlement 

Policy, Framework 

& Resettlement 

Action Plan (RAP) 

Team/Focal 

point in 

charge of land 

Acquisition, 

Compensation 

and 

Resettlement 

of DWIR-

PMU  

DWIR-PMU & 

Land  

Compensation 

and 

Resettlement 

Negotiations 

Committees 

(LCRNC) 

Upon the 

completion of the 

policy, framework 

and the RAP  

 

In case of update of 

each, within 15 days 

after the completion 

DWIR submit 

the final RAP 

to KEXIM 
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Impact Performance 

Indicators 

Responsible 

Entities 

Reporting to Frequency EDCF 

Safeguard 

Policy  

and access 

road 

development 

(if 

applicable) 

of the updates 

Land acquisition, 

compensation and 

resettlement 

progress report 

Team/Focal 

point in 

charge of land 

Acquisition, 

Compensation 

and 

Resettlement 

of DWIR-

PMU 

DWIR-PMU & 

Land  

Compensation 

and 

Resettlement 

Negotiations 

Committees 

(LCRNC) 

Quarterly DWIR submit 

the 

performances 

on info 

disclosure, 

consultation 

and GRM (as 

part of 

environmental 

and social 

monitoring 

report) to 

KEXIM on a 

regular  

basis (as 

agreed 

between 

DWIR and 

KEXIM: 

either 

annually or 

biweekly) 

Info 

disclosure, 

consultation 

& GRM 

Include info 

disclosure, 

consultation and 

GRM Plan as part 

of the Resettlement 

Action Plan (RAP),  

Submit 

implementation 

progress (incl. 

GRM grievance 

case management) 

as part of 

Environmental and 

social Monitoring 

Report  

Operationalize 

GRM logbook 

Team/Focal 

point in 

charge of info 

disclosure, 

consultation 

and GRM of 

DWIR-PMU. 

 

In case for the 

PAPs/PAFs' 

objection to 

the proposed 

compensation 

amount, 

objection 

received in 

due course as 

stipulated in 

the LAA 

(1894) shall  

be referred to 

the Collector 

and the Senior 

Officer 

authorized by 

DWIR-PMU & 

Land  

Compensation 

and 

Resettlement 

Negotiations 

Committees 

(LCRNC) 

 

[For 

compensation 

objection case] 

from the 

Collector to the 

Senior Officer 

authorized by 

the President of 

Myanmar 

 

[For farmland 

acquisition 

related dispute] 

case referred to 

Track/Ward -> 

Township -> 

With 15 days after 

carrying out the 

consultation session 

with the 

stakeholders 

including 

PAPs/PAFs 

including affected 

communities 

 

Within xx  (TBC) 

days after receiving 

the 

objection/grievances  

DWIR submit 

the 

performances 

on info 

disclosure, 

consultation 

and GRM (as 

part of 

environmental 

and social 

monitoring 

report) to 

KEXIM on a 

regular basis 

(as agreed 

between 

DWIR and 

KEXIM: 

either 

annually or 

bi-annually) 
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Impact Performance 

Indicators 

Responsible 

Entities 

Reporting to Frequency EDCF 

Safeguard 

Policy  

the President 

of the Union 

of Myanmar, 

shall refer the 

case to the 

Collect to 

further 

examine the 

case. If 

deemed 

necessary, the 

case is 

referred to the 

court.  

For farmland 

Track/Ward-

Township-

District-State 

level 

management 

body to 

receive any 

related 

grievances, 

adjudicate 

and in case 

the solution is 

not sought for 

an d settled, 

refer the case 

to the 

immediate 

upper level of 

body.   level 

GRM focal 

point liaising 

with the 

DWIR-PMU 

District -> 

State 

management 

body 

Construction (after issuance of ECC) 

Land 

acquisition 

(Ongoing). 

Compensation 

& 

Resettlement  

Land acquisition, 

compensation and 

resettlement 

progress report 

Team/Focal 

point in 

charge of land 

Acquisition, 

Compensation 

and 

Resettlement 

of DWIR-

DWIR-PMU & 

Land 

Compensation 

and 

Resettlement 

Negotiations 

Committees 

(LCRNC) 

Quarterly DWIR submit 

the 

performances 

(as part of 

environmental 

and social 

monitoring 

report) to 
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Impact Performance 

Indicators 

Responsible 

Entities 

Reporting to Frequency EDCF 

Safeguard 

Policy  

PMU KEXIM on a 

regular basis 

(as agreed 

between 

DWIR and 

KEXIM: 

either 

annually or 

bi-annually) 

Income and 

livelihood 

restoration 

and other 

assistance 

program  

Livelihood and 

other assistance 

program progress 

report 

Team/Focal 

point in 

charge of 

livelihood & 

other 

assistance 

program of 

DWIR-PMU 

DWIR-PMU & 

Land 

Compensation 

and 

Resettlement 

Negotiations 

Committees 

(LCRNC) 

Quarterly  

Info 

disclosure, 

consultation 

& GRM 

Submit 

implementation 

progress (incl. 

GRM grievance 

case management) 

as part of 

Environmental and 

social Monitoring 

Report  

Operationalize 

GRM logbook 

Team/Focal 

point in 

charge of info 

disclosure, 

consultation 

and GRM of 

DWIR-PMU. 

 

In case for the 

PAPs/PAFs' 

objection to 

the proposed 

compensation 

amount, 

objection 

received in 

due course as 

stipulated in 

the LAA 

(1894) shall  

be referred to 

the Collector 

and the Senior 

Officer 

authorized by 

the President 

of the Union 

of Myanmar, 

shall refer the 

case to the 

Collect to 

further 

examine the 

case. If 

DWIR-PMU & 

Land 

Compensation 

and 

Resettlement 

Negotiations 

Committees 

(LCRNC) 

 

[For 

compensation 

objection case] 

from the 

Collector to the 

Senior Officer 

authorized by 

the President of 

Myanmar 

 

[For farmland 

acquisition 

related dispute] 

case referred to 

Track/Ward -> 

Township -> 

District -> 

State 

management 

body 

With 15 days after 

carrying out the 

consultation session 

with the 

stakeholders 

including 

PAPs/PAFs 

including affected 

communities 

 

Within xx (TBC) 

days after receiving 

the 

objection/grievances  

DWIR submit 

the 

performances 

on info 

disclosure, 

consultation 

and GRM (as 

part of 

environmental 

and social 

monitoring 

report) to 

KEXIM on a 

regular basis 

(as agreed 

between 

DWIR and 

KEXIM: 

either 

annually or 

bi-annually) 



88 | P a g e  

 

Impact Performance 

Indicators 

Responsible 

Entities 

Reporting to Frequency EDCF 

Safeguard 

Policy  

deemed 

necessary, the 

case is 

referred to the 

court.  

For farmland 

Track/Ward-

Township-

District-State 

level 

management 

body to 

receive any 

related 

grievances, 

adjudicate 

and in case 

the solution is 

not sought for 

an d settled, 

refer the case 

to the 

immediate 

upper level of 

body.   level 

GRM focal 

point liaising 

with the 

DWIR-PMU 

Operation 

Info 

disclosure, 

consultation 

& GRM 

OperationalizeGRM 

logbook 

Team/Focal 

point in 

charge of info 

disclosure, 

consultation 

and GRM of 

DWIR-PMU. 

 

DWIR-PMU & 

Land 

Compensation 

and 

Resettlement 

Negotiations 

Committees 

(LCRNC) 

Within xx (TBC) 

days after receiving 

the 

objection/grievances  

DWIR submit 

ad hoc GRM 

report to 

KEXIM 

should there 

be any 

unexpected 

GRM case of 

significance 

occur.   

 

4.10 Institutional Arrangements  

A. General Project Management  

The Ministry of Planning and Finance (MOPF) is the official representative of the government as the 

borrower and recipient of funds. It is the responsibility of this Ministry to (i) fulfil government fiduciary 

and financial management oversight; (ii) to provide sufficient counterpart contribution for project activities 
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in a timely manner; and (iii) ensure delays are not encountered in project procurement. Funds flow will be 

the responsibility of MOPF and will work closely with the executing agency. 

 

DWIR will be the project executing agency and will be responsible for overall project management, 

coordination and reporting. DWIR has established a PMU. The PMU will have the responsibility for the 

day to day management, coordination and supervision of the project, as well as consultant recruitment, 

financing and fund flow and the oversight of safeguard issues and measures and implementation of the 

RAP. 

 

The national level coordination will also be assisted by a project steering committee which will be co-

chaired by a representative of the DWIR and one representative from the MOPF and relevant ministries 

and organizations(TBC).  The steering committee may invite persons and agencies to discuss specific 

agenda items, when required. The committee shall determine the quorum for effective decision-making. 

 

B. RAP Institutional and Implementation Arrangement  

The government institutions are involved in land acquisition, including Ministry of Agriculture, Livestock 

and Irrigation (MOALI), State Land Records Department (SLRD), Farmland Management Bodies (FMB), 

Ministry of Natural Resources and Environmental Conservation (MONREC), Central Committee for the 

Management of Vacant, Fallow and Virgin Lands (CCVFV) and Department of Human Settlement and 

Housing Development (DHSHD), City Development Committees and important institution is General 

Administration Department (GAD). DWIR is project owner and responsible for coordination among 

institutions and collaboration with relevant institutions not only government but also civil societal 

organizations. 

 

DWIR has established PMU for the proposed project. The PMU will assume day-to-day management of 

the project and will be responsible for coordinating and implementing project activities, including 

procurement, recruitment, disbursement, contract administration, monitoring and reporting and 

implementation of the RAP. The PMU will be headed by a project manager and will comprise full-time 

core staff. 

 

For RAP preparation and implementation, the PMU will procure the services of  qualified social 

specialists, internally or externally as appropriate, who will be responsible for RAP preparation and guiding 

and monitoring RAP implementation, as well as a land valuer. 
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Based in the PMU, the social specialist will work with the land valuer, and relevant district, township and 

community officials to implement training and capacity building related to the land acquisition approach 

and other requirements of this Framework RAP and RAP. The social specialist will carry out their roles 

and responsiblities in accordance with both the laws and regulatory requirements of Myanmar and the 

EDCF Safeguard Policy. As required, the social specialists shall provide orientation to the land valuer and 

implementing ageng staff (including contractors (and sub-contractor, as approrpirate)) to ensure they 

understand the basis of market value and the replacement cost survey (RCS) and requirements for 

negotiated settlement in undertaking the DMS,RCS and the socio-economic survye needed in preparing 

RAP. The land valuer will help document consultations and negotiations and provide any related 

information for the resettlement database. 

As of July 2019, the Land  Compensation and Resettlement Negotiations Committees (LCRNC) has been 

established at eacd of the four affected Townships with the following member composition. 

 

Regarding projects involved with involuntary resettlement and land acquisition in Myanmar, a proponent 

(DWIR) of project will prepare Resettlement Action Plan (RAP) cooperated with relevant regional 

government and implement activities related with resettlement and land acquisition. 

 

About preparation of RAP for the Twente (Twantay) Canal Improvement project, the ad-hoc committees 

such as Land Compensation and Resettlement Negotiations Committee(LCRNC),   Relocation 

Committee and sub-committees are to be established under primary committee called Steering Committee 

for negotiation with project affected persons (PAPs) and preparation of supporting materials for the 

negotiation. 

 

Land Compensation and Resettlement Negotiations Committee (LCRNC) was formed in  September 2018 

with each of the four Township-level subcommittee. LCRNC mainly takes a role of determination of a 

scope of compensation and determination of compensation entitlement. Compensation Committee (a sub-

committee within LCRNC) studies unit price of affected crops and lands through confirmation of a market 

price and decide total amount of compensation cost, as well as analysis of assistance for living restructure. 

LCRNC also takes the responsibilities for in charge of assurance of land for land-to-land compensation, 

implementation of re-construction for affected structures, and demolish of affected structures after 

relocation. 
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Actual finalization, implementation of grievance management and monitoring will be done by DWIR and 

YRG. Overview of roles Land Compensation and Resettlement Negotiations Committee and other relevant 

agencies are shown on Table 4-24- 4-29 below: 

Table 4-24: Overview of Roles for Land Compensation and Resettlement Negotiations By

  Relevant Agency (TBC) 

Task Team  Members Roles 

Responsibl

e 

Organizati

on 

  LCRNC 

Negotiations Tasks 

Team 

Chairperson: Minister of 

Electricity, Industry, 

Transport and 

Communication  

Secretary: Division 

Officer, DWIR 

 

Members: 13 persons 

(from YRG/YCDC/ 

MOTC/MPA) 

Sub-committees per 

Township (in Dala, 

Twente, 

SeikkyiKanaungto and 

Kyimingdaing): 38 

persons (from YRG/ 

Township GAD 

Departments/Farmland 

and Saved Land 

Verification Committee/ 

Yangon Township 

Electricity Supply 

Cooperation etc.) 

• Supervise implementation status of 
RAP in collaboration with DWIR 

• Ensure that laws and standards to 

comply with are facilitated 

• Prepare information materials to 

disclose regarding projects and RAP 

• Review and approve investigation 

reports regarding the scope of compensation 

• Review and approve compensation 

agreement 

• Review and approve compensation 
payment reports and requests. 

• Supervise investigation activities of 

grievance redress system 

• Consult and coordinate with 

stakeholders regarding cases required to advance 

projects 

• Supervise grievance redress and 

monitoring after completion of compensation-

related activities 

YRG 

Investigation 

Tasks Team 

• Grasp the scope of impact 

• Grasp land prices of affected lands by 

obtaining the land certificates 

• Set up the unit price of compensation 

through investigating the market values of 

affected lands and structures 

• Prepare investigation reports regarding 

the scope of compensation 

• Request signatures from concerned 

parties on investigation reports 

YRG 
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Compensation 

Tasks Team 

• Examine and determine the prices of 

affected lands and structures 

• Examine the content of compensation 

in RAP 

• Examine and propose the content of 

assistance other than land and structure for 
resolution of difficulties 

• Receive complaints 

(dissatisfaction/disagreement) regarding 

compensation amount from PAPs 

• Request approval from Steering 

Committee regarding the examined content of 

compensation 

• Notify PAPs of affected assets 

• Organize resident briefings 

• Negotiate the content of compensation 

with PAPs 

• Draft compensation agreement 

• Request signatures on compensation 

agreement from entitled persons 

• Examine compensation payment 

reports 

• Examine grievance claims, decide 

acceptance or rejection 

YRG 

Relocation Tasks 

Team 

• In case of compensation by 

replacement land, select replacement land and 

negotiate with PAPs 

• Undertake the procedure to transfer the 

title of replacement land 

• In case of reconstruction of affected 

structure, determine the details of reconstruction, 

negotiate with PAPs 

• Carry out reconstruction of affected 

structure 

• Undertake the procedures to transfer 

the title of reconstructed structure 

• Remove residual structure after 

relocation 

YRG 

District Law Office 

 Officers : 1 • Prepare legal document and undertake 

the procedures required for compensation 

• Provide feedback to related committees 

about required procedures 

YRG 

Ministry of Planning and Finance 

 Officers : 2 • Prepare compensation payment reports, 

submit compensation payment requests to DCA. 

• Prepare for compensation payment, 

prepare proof of payment after payment is 

complete 

• Receive checks from DCA for the 
amount based on payment requests 

• Deliver the checks to entitled persons, 

receive receipts 

YRG 

Department of Water Resources and Improvement of River Systems (DWIR) 
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The composition of the members of the LARNC and its subcommittees at Township level are as follows:  

 

Table 4-25: Land Compensation and Resettlement Negotiations Committees, Yangon Region: 

Member        Composition 

No. Name Institution Position 

1 Daw Nilar Kyaw Minister of Electricity, Industry, Transport and Communication Chairman 

2 U Thitsar 
Head of Department, City Planning and Land Management 

Department, Yangon City Development Committee  
Member 

3 U Thant Zin 
Chief Executive Officer, Yangon Township Electricity Supply 

Corporation, 
Member 

4 
U Kyi Tin

  
Director, Yangon Regional Development Committee  Member 

5 
U Zaw Moe 

Aung 

Regional Officer, Agricultural Land Management and Statistic 

Department, 
Member 

6 U Kyaw Kyaw Regional Officer, Agricultural Department Yangon Region Member 

7 
Daw Soe Sint 

Win 
Director, Planning Department Yangon Region Member 

8 
U Nay Win 

Aung 

District Administrator, Yangon (South) District General 

Administrative Department, 

Member 

 

9 U Bo Soe  Yangon Region, In Charge, Myanma Port Authority Member 

10 
U Maung Maung 

Lwin 

Assistant Director, Directorate of Water Resources and Improvement 

of River Systems, Yangon Region 
Member 

11 
U Htay Lwin

  

Assistant Director, Directorate of Water Resources and Improvement 

of River Systems, Yangon Region 
Member 

12 
U Aung Kyaw 

Mu 

Division Officer, Directorate of Water Resources and Improvement of 

River Systems, Yangon Region 

Secretary 

 

13 
U Kyaw Soe

  

Deputy Director, Directorate of Water Resources and Improvement of 

River Systems, Yangon Region 

Joint 

Secretary  

DWIR Officer: U Sein Lwin • Within the department, investigate 

considerations given by related committees, 

reflect the result on RAP. 

• Prepare a final RAP 

• In case of compensation by 

replacement land, work with related committees 
to select replacement land, confirm the finalized 

replacement land 

• In case of reconstruction of affected 

structure, confirm the details and status of 

reconstruction 

• Attend the negotiation for the content 

of compensation with PAPs  

• Examine grievance claims, determine 

acceptance or rejection, prepare profiles in case 

of taking legal actions 

• Examine and authorize compensation 
payment reports and requests received from 

Steering Committee 

• Issue checks for compensation 

• Deliver checks for compensation to 

Ministry of Planning and Finance 

DWIR 
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 Table 4-26: Land Compensation and Resettlement Negotiations Sub-committee, Twente Township 
No. Name Institution Position 

1 U Kyaw Soe 
Deputy Director, Directorate of Water Resources and 

Improvement of River Systems, Yangon Region 
Team Leader 

2 U Myint Kyaing 
Assistant Director, Agricultural Land Management and 

Statistic Department, Yangon (South) District 

Deputy-Team 

Leader 

3 U Moe Khine Tun 
Township Administrator, General Administrative 

Department, Twantay Township 
Member 

4  
Farmland and others Lands, Saved and Verification 

Committee Members, Twantay Township 
Member 

5 U Thein Htoo 
Township Administrator, Township Development 

Committee, Twantay Township 
Member 

6 U Nyein Chan Zaw 
Township Manager, Electricity Supply Corporation, 

Twantay Township 
Member 

7 U Khin Maung Oo 
Township Manager, Agricultural Department Twantay 

Township 
Member 

8 U Than Maung 
Township Officer, Irrigation Department, Twantay 

Township 
Member 

9 U Phyo Wai Kyaw 
Township Officer, Agricultural Land Management and 

Statistic Department Twantay Township  
Secretary 

10 U Thein Zaw 
Staff Officer, Directorate of Water Resources and 

Improvement of River Systems 
Joint Secretary  

 

Table 4-27: Land Compensation and Resettlement Negotiations Sub-committee, Dala Township 
No. Name Institution Position 

1 U Kyaw Soe 
Deputy Director, Directorate of Water Resources and 

Improvement of River Systems, Yangon Region 
Team Leader 

2 U Myint Kyaing 
Assistant Director, Agricultural Land Management and 

Statistic Department, Yangon (South) District 

Deputy-Team 

Leader 

3 U Yin Htwe 
Township Administrator, General Administrative 

Department, Dala Township 
Member 

4  
Farmland and Others Lands, Saved and Verification 

Committee Members, Dala Township 
Member 

5 U Khin Maung Kywe 
Township Officer, Township Development Committee, 

Dala Township 
Member 

6 U Mya Shwe 
Township Manager, Twonship Electricity Supply 

Corporation, Dala Township 
Member 

7 U Myo Thu 
Township Manager, Agricultural Department, Dala 

Township 
Member 

8 U Yan Moe Oo 
Township Officer, Irrigation and Water Management 

Department, Dala Township 

Member 

 

9 U Myo Min Khaing 
Township Officer, Agricultural Land Management and 

Statistic Department, Dala Township 

Secretary 
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10 U Htay Lwin 
Assistant Director, Directorate of Water Resources and 

Improvement of River Systems, Yangon Region 
Joint Secretary  

 

 

Table 4-28: Land Compensation and Resettlement Negotiations Sub-committee, Seikkyi Kanaungto 

       Township 
No. Name Institution Position 

1 U Kyaw Soe 
Deputy Director, Directorate of Water Resources and 

Improvement of River Systems, Yangon Region 
Team Leader 

2 U Myint Kyaing 
Assistant Director, Agricultural Land Management and 

Statistic Department, Yangon (South) District 

Deputy-Team 

Leader 

3 U Zaw Thein 
Township Administrator, General Administrative 

Department, Seikkyi Kanaungto Township 
Member 

4  

Farm Land and Others Lands, Saved and Verification 

Committee Members, Seikgyikhanaungto Township

  

Member 

5 U Aung Zaw Moe 
Township Officer, Township Development Committee, 

SeikgyiSeikkyi KanaungtoTownship 
Member 

6 U Mya Hlaing 
Township Manager, Township Electricity Supply 

Corporation, Seikkyi Kanaungto Township 
Member 

7 U Hla Htay 
Township Officer, Agricultural Department, Seikkyi 

Kanaungto Township 
Member 

8 U Khin Phay 
Township Officer, Agricultural Land Management and 

Statistic Department, Seikkyi Kanaungto Township 

Secretary 

 

9 U Htay Lwin 
Assistant Director, Directorate of Water Resources and 

Improvement of River Systems, Yangon Region  
Joint Secretary  

 

Table 4-29:  Land Compensation and Resettlement Negotiations Sub-committee, Kyimyindaing 

Township 

No. Name Institution Position 

1 U Kyaw Soe 

Deputy Director, Directorate of Water Resources 

and Improvement of River Systems, Yangon 

Region 

Team Leader 

2 U Myint Kyaing 

Assistant Director, Agricultural Land 

Management and Statistic Department, Yangon 

(West) District 

Deputy-Team 

Leader 

3 U Zar Ni Win 
Township Administrator, General Administrative 

Department, Kyimyindaing Township 
Member 

4  

FarmLand and Other Lands, Saved and 

Verification Committee Members, Kyimyindaing 

Township 

Member 

5 U Zan Shin Kam 
Township Officer, Township Development 

Committee, Kyimyindaing Township 
Member 

6 U Aung Thein 
Township Manager, Yangon Township Electricity 

Supply Corporation, Kyimyindaing Township 
Member 
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7 U Hla Htay 
Township Officer, Agricultural Department, 

Kyimyindaing Township 
 

8 U Wai Phyo Kyaw 

Township Officer, Agricultural Land Management 

and Statistic Department, Kyimyindaing 

Township 

Member 

9 U Htay Lwin 

Assistant Director, Directorate of Water Resources 

and Improvement of River Systems, Yangon 

Region 

Member 

 

4.11 Budgets and Financing 

The PMU through the social specialist and land valuer will be responsible for formulating the resettlement 

and or land acquisition budget based upon information obtained from affected household and field surveys 

(DMS, RCS) conducted by the project consultants and implementing agency field staff. The costs of 

resettlement for the project will be calculated based on the RCS applied to the confirmed DMS, and the 

entitlements set out in the entitlement matrix of RAP (based on the suggested entitlement matrix presented 

in this Framework RAP). A contingency of 2% of the total project infrastructure investment costs for access 

road and other additional provisionary items will be included in total project cost estimates for land 

acquisition compensation to be used as required during implementation of RAP. A total amount for 

compensation under the project shall be determined later.  

 

All costs for resettlement, including compensation and allowances, staff training and operational and RAP 

administrative costs, monitoring and reporting and income restoration will be financed by the Myanmar 

government. MOPF will provide the budget directly to the township DOF who will then coordinate with 

the PMU and compensation committee to disburse payments of compensation and allowances to affected 

households. 

 

4.12 Implementation Schedules  

Concrete RAP implementation schedules will be developed upon the formulation of the RAP once the 

DED is complete. 
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Annex 1. (Initial) Inventory of PAFs 

1. Twente Township  

Sr Owner Address 

Type of 

building/land/ 

plot 

Bilding/ land Area 
Within 

ROW (%) 
GPS number Latitude Longitude Remarks 

1 U Thein Tun PyawBweLay Canal Land  
1.5 

Acres/5 

Acres 

20% 1022 16.74840 96.10304 Farm/ Paddy 1.67 

2 U Tin Thein PyawBweLay Canal Land 
Roof-Dhani,Wall-Dhani, Floor-

Bamboo 
10×10 100% 1023 16.74814 96.10199  

3 U Zayyar Maung PyawBweLay Canal Land 
Roof-Zinc, Wall-Bamboo,Floor-

Bamboo 
10×10 100% 1024 16.74816 96.10189  

4 U San Nyein PyawBweLay Canal Land 
Roof-Plastic, Wall_Plastic,Floor-

Bamboo 
10×10 100% 1026 16.74820 96.10178  

5 Daw May Zin Moe PyawBweLay Canal Land 
Roof-Zinc, Wall_Bamboo,Floor-

Bamboo 
10×10 100% 1027 16.74815 96.10179  

6 Daw Yu Khaing PyawBweLay Canal Land  15×25 100% 1028 16.74815 96.10173 Plot 

7 U Kyaw Win Tun PyawBweLay Canal Land Roof-Zinc, Wall_Zinc,Floor-wood 10×15 100% 1029 16.74811 96.10161  

8 U Thein Myint PyawBweLay Canal Land Roof-Zinc, Wall-Wood,Floor-Wood 12×12 100% 1030 16.74815 96.10162  

9 Daw Shout Kyaung PyawBweLay Canal Land 
Roof-Zinc, Wall-Bamboo,Floor-

Bamboo 
12×12 100% 1031 16.74810 96.10156  

10 U Phar Saung Yone PyawBweLay Canal Land 
Roof-Zinc, Wall-Bamboo,Floor-

Bamboo 
12×12 100% 1032 16.74808 96.10152  

11 U Win Kyaing PyawBweLay Canal Land 
Roof-Zinc, Wall-Bamboo,Floor-

Bamboo 
12×12 100% 1033 16.74808 96.10149  

12 U Than Naing PyawBweLay Canal Land 
Roof-Zinc, Wall-Bamboo,Floor-

Bamboo 
12×15 100% 1034 16.74811 96.10137  

13 U Kan Myint PyawBweLay Canal Land  20×40 100% 1035 16.74811 96.10135 Plot 

14 U Than Sein PyawBweLay Canal Land 
Roof-Zinc, Wall-Bamboo,Floor-

Bamboo 
10×10 100% 1036 16.74805 96.10131  

15 U Kyi Than PyawBweLay Canal Land 
Roof-Zinc, Wall-Bamboo,Floor-

Bamboo 
15×15 100% 1037 16.74809 96.10122  

16 U Thet Aung PyawBweLay Canal Land 
Roof-Dhani,Wall-Dhani, Floor-

Bamboo 
10×10 100% 1038 16.74811 96.10113  

17 U Myo Myint PyawBweLay Canal Land  20×40 100% 1039 16.74811 96.10103 Plot 



Twente Township 

 

2 

 

18 Daw Nyein Tin PyawBweLay Canal Land 
Roof-Zinc, Wall-Bamboo,Floor-

Bamboo 
10×20 100% 1040 16.74806 96.10098  

19 
U Kyaw Gyi / U 

Shan Gyi 
PyawBweLay Canal Land   10% 1041 16.74802 96.10097 Plot 

20 
Daw Than Than 

Ngwe 
PyawBweLay Canal Land 

Roof-Zinc, Wall-Bamboo,Floor-

Bamboo 
12×15 100% 1042 16.74812 96.10090  

21 Saw Soe Moe PyawBweLay Canal Land  20×30 100% 1043 16.74813 96.10081 Plot 

22 U Kyaw Htwe PyawBweLay Canal Land 
Roof-Zinc, Wall_Plastic,Floor-

Bamboo 
12×15 100% 1044 16.74809 96.10078  

23 U Kyaw Win PyawBweLay Canal Land 
Roof-Zinc, Wall_Zinc,Floor-

Bamboo 
10×10 100% 1045 16.74811 96.10075  

24 U Than Lwin PyawBweLay Canal Land 
Roof-Zinc, Wall-Bamboo,Floor-

Wood 
15×20 100% 1046 16.74811 96.10067  

25 Daw Tin Ngwe PyawBweLay Canal Land 
Roof-Zinc, Wall-Bamboo,Floor-

Bamboo 
10×10 100% 1047 16.74811 96.10066  

26 U Chit Ko PyawBweLay Canal Land 
Roof-Zinc, Wall-Bamboo,Floor-

Bamboo 
10×10 100% 1048 16.74808 96.10062  

27 U Myo Thet PyawBweLay Canal Land 
Roof-Zinc, Wall-Bamboo,Floor-

Bamboo 
10×10 100% 1049 16.74810 96.10058  

28 U Zaw Lin Htut PyawBweLay Canal Land 
Roof-Zinc, Wall_Plastic,Floor-

Bamboo 
10×10 100% 1050 16.74809 96.10055  

29 U Tin Win PyawBweLay Canal Land 
Roof-Zinc, Wall-Bamboo,Floor-

Bamboo 
12×15 100% 1051 16.74807 96.10050  

30 Daw Kyi Ohn PyawBweLay Canal Land Roof-Zinc, Wall_Plastic,Floor-wood 10×10 100% 1052 16.74808 96.10047  

31 U Myint Thein PyawBweLay Canal Land 
Roof-Dhani,Wall-Dhani, Floor-

Bamboo 
10×15 100% 1053 16.74808 96.10042  

32 Daw Ta Mar PyawBweLay Canal Land 
Roof-Dhani,Wall-Dhani, Floor-

Bamboo 
10×10 100% 1054 16.74807 96.10041  

33 U Han Htay PyawBweLay Canal Land 
Roof-Zinc, Wall-Dhani,Floor-

Bamboo 
10×10 100% 1055 16.74807 96.10037  

34 U Soe Thiha PyawBweLay Canal Land   10% 1056 16.74799 96.10037 Plot 

35 U Thein Shwe Oo PyawBweLay Canal Land 
Roof-Zinc, Wall-Bamboo,Floor-

Bamboo 
12×15 100% 1057 16.74806 96.10034  

36 U Tin San PyawBweLay Canal Land 
Roof-Zinc, Wall-Bamboo,Floor-

Bamboo 
12×15 100% 1058 16.74806 96.10031  

37 U Hlaing Win PyawBweLay Canal Land 
Roof-Dhani,Wall-Dhani, Floor-

Bamboo 
10×10 100% 1059 16.74806 96.10029  

38 U Cho PyawBweLay Canal Land 
Roof-Dhani, Wall_Plastic,Floor-

Bamboo 
10×10 100% 1060 16.74805 96.10023  
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39 U Tun Nay Lin PyawBweLay Canal Land 
Roof-Zinc, Wall-Dhani,Floor-

Bamboo 
10×10 100% 1061 16.74805 96.10022  

40 U Zayyar Win PyawBweLay Canal Land 
Roof-Zinc, Wall-Dhani,Floor-

Bamboo 
10×10 100% 1062 16.74804 96.10015  

41 U Tin Lin zaw PyawBweLay Canal Land 
Roof-Zinc, Wall-Dhani,Floor-

Bamboo 
10×10 100% 1063 16.74803 96.10012  

42 U Zaw Min Tun PyawBweLay Canal Land 
Roof-Zinc, Wall-Dhani,Floor-

Bamboo 
10×10 100% 1064 16.74804 96.10007  

43 U Zaw Htike PyawBweLay Canal Land 
Roof-Zinc, Wall-Dhani,Floor-

Bamboo 
10×12 100% 1065 16.74803 96.10005  

44 U Hein Thet Wai PyawBweLay Canal Land 
Roof-Zinc, Wall-Bamboo,Floor-

Wood 
12×15 100% 1066 16.74801 96.10003  

45 U Zaw Oo PyawBweLay Canal Land 
Roof-Dhani,Wall-Dhani, Floor-

Bamboo 
12×12 100% 1067 16.74802 96.09999  

46 U Aung Phyo Oo PyawBweLay Canal Land 
Roof-Zinc, Wall-Bamboo,Floor-

Bamboo 
10×15 100% 1068 16.74802 96.09996  

47 U Soe Lwin PyawBweLay Canal Land 
Roof-Zinc, Wall-Bamboo,Floor-

Bamboo 
10×10 100% 1069 16.74802 96.09991  

48 U Thein Min Soe PyawBweLay Canal Land 
Roof-Zinc, Wall-Dhani,Floor-

Bamboo 
10×12 100% 1070 16.74799 96.09990  

49 U Min Chit Oo PyawBweLay Canal Land 
Roof-Zinc, Wall-Dhani,Floor-

Bamboo 
10×12 100% 1071 16.74799 96.09986  

50 
U Min Chit Oo/ 

Coop 
PyawBweLay Canal Land Wall-Plastic,Floor-Wood 4×4 100% 1072 16.74803 96.09986  

51 
U Min Chit Oo/ 

Pigsty 
PyawBweLay Canal Land  6×6 100% 1073 16.74807 96.09986  

52 U Ye Min PyawBweLay Canal Land 
Roof-Zinc, Wall-Bamboo,Floor-

Bamboo 
10×12 100% 1074 16.74800 96.09982  

53 U Thein Kyaw Oo PyawBweLay Canal Land 
Roof-Zinc, Wall-Bamboo,Floor-

Bamboo 
10×15 100% 1075 16.74799 96.09979  

54 U Thein Than Soe PyawBweLay Canal Land 
Roof-Zinc, Wall-Bamboo,Floor-

Bamboo 
10×10 100% 1076 16.74797 96.09976  

55 U Naing Lin Aung PyawBweLay Canal Land 
Roof-Zinc, Wall-Bamboo,Floor-

Bamboo 
12×15 100% 1077 16.74796 96.09973  

56 U Than Aung PyawBweLay Canal Land 
Roof-Zinc, Wall-Bamboo,Floor-

Bamboo 
10×10 100% 1078 16.74795 96.09970  

57 U Zin Min Aung PyawBweLay Canal Land 
Roof-Zinc, Wall-Bamboo,Floor-

Plywood 
15×15 100% 1079 16.74796 96.09966  

58 
U Zin Min 

Aung/Pigsty 
PyawBweLay Canal Land 

Roof-Dhani,Wall-Wood, Floor-

Wood 
10×10 100% 1080 16.74801 96.09963  

59 U Than Oo PyawBweLay Canal Land Roof-Zinc, Wall-Bamboo,Floor- 12×10 100% 1081 16.74796 96.09963  
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Bamboo 

60 U Than Soe PyawBweLay Canal Land 
Roof-Zinc, Wall-Dhani,Floor-

Bamboo 
12×15 100% 1082 16.74794 96.09959  

61 U Soe Aung PyawBweLay Canal Land 
Roof-Zinc, Wall-Dhani,Floor-

Bamboo 
15×12 100% 1083 16.74796 96.09955  

62 U Aung Lin Tun PyawBweLay Canal Land 
Roof-Zinc, Wall-Bamboo,Floor-

Bamboo 
10×10 100% 1084 16.74796 96.09953  

63 U Aung Naing PyawBweLay Canal Land 
Roof-Zinc, Wall-Bamboo,Floor-

Bamboo 
10×10 100% 1085 16.74795 96.09950  

64 
U Chit Ko/Father U 

Than zaw 
PyawBweLay Canal Land 

Roof-Zinc, Wall-Bamboo,Floor-

Bamboo 
10×10 100% 1086 16.74794 96.09944  

65 U Ngwe Ya PyawBweLay Canal Land 
Roof-Dhani, Wall_Bamboo,Floor-

Bamboo 
10×10 100% 1087 16.74795 96.09941  

66 U Nay Min Htet PyawBweLay Canal Land 
Roof-Dhani, Wall_Bamboo,Floor-

Bamboo 
10×10 100% 1088 16.74796 96.09938  

67 U Aung Thu PyawBweLay Canal Land 
Roof-Dhani, Wall_Bamboo,Floor-

Bamboo 
10×10 100% 1089 16.74794 96.09934  

68 U Hla Myint Oo PyawBweLay Canal Land 
Roof-Zinc, Wall-Bamboo,Floor-

Wood 
10×15 100% 1090 16.74795 96.09933  

69 U Aung Khant PyawBweLay Canal Land 
Roof-Dhani,Wall-Dhani, Floor-

Bamboo 
10×10 100% 1091 16.74794 96.09929  

70 U Myo Win PyawBweLay Canal Land 
Roof-Plastic, Wall_Plastic,Floor-

Bamboo 
10×10 100% 1092 16.74796 96.09923  

71 U Twal Tar PyawBweLay Canal Land 
Roof-Zinc, Wall-Plastic,Floor-

Bamboo 
10×12 100% 1093 16.74794 96.09922  

72 
U Kyaw 

Zayya/Shop 
PyawBweLay Canal Land 

Roof-Zinc, Wall-Plastic,Floor-

Bamboo 
4×5 100% 1094 16.74791 96.09918  

73 
U Kyaw Zayya/ 

House 
PyawBweLay Canal Land 

Roof-Zinc, Wall-Dhani,Floor-

Bamboo 
10×12 100% 1095 16.74794 96.09915  

74 U Zaw Win San PyawBweLay Canal Land 
Roof-Dhani,Wall-Dhani, Floor-

Bamboo 
12×15 100% 1096 16.74790 96.09915  

75 U Soe Thu Aung PyawBweLay Canal Land 
Roof-Dhani,Wall-Dhani, Floor-

Bamboo 
10×10 100% 1097 16.74792 96.09910  

76 U Than Lwin PyawBweLay Canal Land 
Roof-Zinc, Wall-Dhani,Floor-

Bamboo 
15×15 100% 1098 16.74792 96.09905  

77 U Than Lwin PyawBweLay Canal Land 
Roof-Dhani, Wall_Bamboo,Floor-

Bamboo 
15×15 100% 1099 16.74791 96.09899  

78 U Win Aung Kyaw PyawBweLay Canal Land 
Roof-Zinc, Wall-Bamboo,Floor-

Bamboo 
18×15 100% 1100 16.74793 96.09897  

79 U Than Zaw Myint PyawBweLay Canal Land Roof-Zinc, Wall-Wood,Floor-Wood 12×15 100% 1101 16.74789 96.09889  
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80 U Nay Lin Aung PyawBweLay Canal Land 
Roof-Zinc, Wall-Dhani,Floor-

Bamboo 
12×15 100% 1102 16.74791 96.09883  

81 U San Win PyawBweLay Canal Land Roof-Zinc, Wall-Zinc,Floor-Bamboo 12×15 100% 1103 16.74792 96.09876  

82 Daw Su Hnin Thu PyawBweLay Canal Land 
Roof-Zinc, Wall-Bamboo,Floor-

Bamboo 
10×10 100% 1104 16.74789 96.09866  

83 Daw Lo Dar PyawBweLay Canal Land 
Roof-Zinc, Wall-Bamboo,Floor-

Wood 
12×15 100% 1105 16.74788 96.09865  

84 

Daw Win Mar 

/Brother U Hlaing 

Oo 

PyawBweLay Canal Land 
Roof-Zinc, Wall-Bamboo,Floor-

Wood 
10×20 100% 1106 16.74787 96.09854  

85 U Kyaw Myo Oo PyawBweLay Canal Land 
Roof-Dhani,Wall-Dhani, Floor-

Wood 
12×10 100% 1107 16.74789 96.09850  

86 DWIR PyawBweLay Canal Land   100% 1108 16.74788 96.09838 Plot 

87 U Kyaw Kyaw PyawBweLay Canal Land 
Roof-Zinc, Wall-Bamboo,Floor-

Bamboo 
10×10 100% 1109 16.74788 96.09828  

88 U Aung Myint PyawBweLay Canal Land Roof-Zinc, Wall-Dhani,Floor-Wood 15×12 100% 1110 16.74788 96.09821  

89 U Tin Wai Zaw PyawBweLay Canal Land Roof-Zinc, Wall-Zinc,Floor-Bamboo 15×15 100% 1111 16.74788 96.09818  

90 U Myo Hla Tun PyawBweLay Canal Land 
Roof-Dhani,Wall-Dhani, Floor-

Bamboo 
12×15 100% 1112 16.74787 96.09811  

91 U Tin Tun PyawBweLay Canal Land 
Roof-Zinc, Wall-Bamboo,Floor-

Bamboo 
12×10 80% 1113 16.74787 96.09808  

92 U Mya Win/ Pigsty PyawBweLay Canal Land Roof-Zinc, Wall-Dhani,Floor-Wood 20×30 70% 1114 16.74784 96.09790  

93 U Ohn Myint / Store PyawBweLay Canal Land 
Roof-Dhani,Wall-Dhani, Floor-

Bamboo 
20×30 80% 1115 16.74784 96.09776  

94 U Ohn Myint / Store PyawBweLay Canal Land Roof- Zinc 20×30 80% 1116 16.74786 96.09774  

95 U Than Oo/ Store PyawBweLay Canal Land Roof- Zinc 10×20 30% 1117 16.74782 96.09765  

96 
U Nyunt Win/ 

Pigsty 
PyawBweLay Canal Land Roof- Dahni 10×10 100% 1118 16.74787 96.09747  

97 
U Myint Thein/ 

Pigsty 
PyawBweLay Canal Land Roof- Dahni 10×10 100% 1119 16.74783 96.09724  

98 U Nyo Win PyawBweLay Canal Land 
Roof-Dhani,Wall-Zinc, Floor-

Bamboo 
 10% 1120 16.74781 96.09703  

99 U Zin ko PyawBweLay Canal Land Roof-Zinc, Wall-Brick,Floor-Wood 10×10 100% 1121 16.74780 96.09691  

100 U Win Nyo/ Pigsty PyawBweLay Canal Land Roof- Plastic 6×10 100% 1122 16.74784 96.09691  

101 U Zaw Zaw PyawBweLay Canal Land Roof- Plastic 7×7 100% 1123 16.74782 96.09681  
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Aung/Pigsty 

102 U Hla Aye PyawBweLay Canal Land 
Roof-Zinc, Wall-Bamboo,Floor-

Wood 
10×30 30% 1124 16.74787 96.09024  

103 U Tin Soe PyawBweLay Canal Land 
Roof-Zinc, Wall-Bamboo,Floor-

Wood 
15×30 50% 1125 16.74788 96.09021  

104 U Myo Win PyawBweLay Canal Land Roof-Zinc, Wall-Brick,Floor-Wood 15×15 100% 1126 16.74789 96.09015  

105 U Tin Thein Oo PyawBweLay Canal Land 
Roof-Zinc, Wall-Bamboo,Floor-

Wood 
15×20 100% 1127 16.74786 96.09010  

106 
U Tin Thein Oo/ 

Store 
PyawBweLay Canal Land 

Roof-Plastic, Wall_Plastic,Floor-

Bamboo 
5×7 100% 1128 16.74786 96.09008  

107 U Phoe Hla/ store PyawBweLay Canal Land Roof-Zinc, Wall-Bamboo 7×10 100% 1129 16.74783 96.09001  

108 U Sein Tun PyawBweLay Canal Land 
Roof-Zinc, Wall_Plastic,Floor-

Bamboo 
5×7 100% 1130 16.74782 96.08998  

109 U Nyunt Win PyawBweLay Canal Land 
Roof-Zinc, Wall-Bamboo,Floor-

Wood 
12×15 100% 1131 16.74787 96.08994  

110 
U Myint Shwe/ 

Firewood Hut 
PyawBweLay Canal Land 

Roof-Dhani, Wall_Bamboo,Floor-

Bamboo 
5×7 100% 1132 16.74788 96.08988  

111 
U Myint Shwe/ 

House 
PyawBweLay Canal Land 

Roof-Zinc, Wall-Bamboo,Floor-

Bamboo 
12×20 100% 1133 16.74783 96.08984  

112 U San Tint PyawBweLay Canal Land 
Roof-Zinc, Wall-Bamboo,Floor-

Bamboo 
12×20 100% 1134 16.74784 96.08977  

113 
U Than Hlaing/ 

Coop 
PyawBweLay Canal Land 

Roof-Dhani,Wall-Bamboo, Floor-

Bamboo 
5×7 100% 1135 16.74784 96.08973  

114 
U Than Hlaing/ 

House 
PyawBweLay Canal Land 

Roof-Dhani,Wall-Bamboo, Floor-

Bamboo 
10×12 100% 1136 16.74786 96.08969  

115 
U Than Hlaing/ 

Store 
PyawBweLay Canal Land 

Roof-Dhani,Wall-Bamboo, Floor-

Bamboo 
5×7 100% 1137 16.74785 96.08967  

116 U Aung Than Zaw PyawBweLay Canal Land 
Roof-Dhani,Wall-Bamboo, Floor-

Bamboo 
7×7 100% 1138 16.74788 96.08965  

117 Hut/ common PyawBweLay Canal Land   100% 1139 16.74776 96.08981  

118 
Pyi Htaung Su Aung 

Pagoda 
PyawBweLay Canal Land   5% 1140 16.74777 96.08992  

119 U Aung Kyaw Tun PyawBweLay Canal Land  0.38 Acres 100% 1141 16.74776 96.08956 Plot 

120 U Moe Aung PyawBweLay Canal Land 
Roof-Zinc, Wall-Bamboo,Floor-

Wood 
12×10 100% 1142 16.74748 96.08900  

121 U Kyaw Tun PyawBweLay Canal Land  0.24 Acres 100% 1143 16.74741 96.08874 Plot 

122 Yan aung Marn PyawBweLay Canal Land   100% 1144 16.74732 96.08799  
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Aung Pagoda 

123 Religious Hall PyawBweLay Canal Land   100% 1145 16.74727 96.08790  

124 Religious Hall PyawBweLay Canal Land   40% 1146 16.74712 96.08780  

125 U Thar Ohn PyawBweLay Canal Land  0.15 Acres 10% 1148 16.74707 96.08686 Plot 

126 U Thike Tun PyawBweLay Canal Land   10% 1147 16.74709 96.08736 Plot 

127 U Ne To PyawBweLay Canal Land   60% 1149 16.74704 96.08635 Plot 

128 U Kan Tun PyawBweLay Canal Land   50% 1150 16.74704 96.08599 Plot 

129 U Phyo Phyo PyawBweLay Canal Land   80% 1151 16.74705 96.08559 Plot 

130 U Myo Win PyawBweLay Canal Land   5% 1153 16.74700 96.08467 Plot 

131 Bridge PyawBweLay Canal Land    1152 16.74702 96.08491  

132 Bridge PyawBweLay Canal Land    1154 16.74701 96.08359  

133 DWIR Office PyawBweLay Canal Land   10% 1155 16.74706 96.08211  

134 DWIR / Store PyawBweLay Canal Land   10% 1156 16.74711 96.08191  

135 Shrine PyawBweLay Canal Land    1157 16.74716 96.08187  

136 U Myat Ko PyawBweLay Canal Land 
Roof-Dhani,Wall-Dhani, Floor-

Bamboo 
20×30 100% 1158 16.74715 96.08172  

137 U Aung Ngwe PyawBweLay Canal Land 
Roof-Zinc,Wall-Dhani, Floor-

Bamboo 
25×30 10% 1159 16.74712 96.08169  

138 U Ko Shine PyawBweLay Canal Land   10% 1160 16.74707 96.08158  

139 U Khin PyawBweLay Canal Land 
Roof-Zinc,Wall-Plastic, Floor-

Bamboo 
10×20  1161 16.74716 96.08151  

140 
Daw Khat Khat 

Khaing/Fire Place 
PyawBweLay Canal Land 

Roof-Dhani,Wall-Dhani, Floor-

Bamboo 
10×10  1162 16.74714 96.08149  

141 U Lwan Ko PyawBweLay Canal Land 
Roof-Zinc,Wall-Bamboo, Floor-

Wood 
15×20  1163 16.74714 96.08140  

142 
Daw Khat Khat 

Khaing/ House 
PyawBweLay Canal Land 

Roof-Zinc,Wall-Bamboo, Floor-

Wood 
15×20  1164 16.74712 96.08137  

143 U Htein Lin PyawBweLay Canal Land 
Roof-Zinc,Wall-Bamboo, Floor-

Wood 
10×15  1165 16.74714 96.08135  

144 U Thein Zaw Oo PyawBweLay Canal Land 
Roof-Zinc,Wall-Bamboo, Floor-

Wood 
15×15  1166 16.74711 96.08129  
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145 U Thar Tun PyawBweLay Canal Land  0.15 Acres 30% 1167 16.74703 96.08108 Plot 

146 U Myint Naing Win PyawBweLay Canal Land   10% 1168 16.74693 96.08047 Plot 

147 U Win Oo PyawBweLay Canal Land  0.05 Acres 50% 1169 16.74673 96.08021 Plot 

148 U Hla Kyaing PyawBweLay Canal Land  0.50 Acres 70% 1170 16.74631 96.07891 Plot 

149 U Hla Tin PyawBweLay Canal Land 
Roof-Zinc,Wall-Bamboo, Floor-

Bamboo 
30×25 50% 1171 16.74610 96.07861  

150 
DWIR/ Workshop 

store 
PyawBweLay Canal Land 

Roof-Dhani,Wall-Bamboo, Floor-

Bamboo 
30×20  1172 16.74611 96.07843  

151 DWIR/ Hall PyawBweLay Canal Land 
Roof-Dhani,Wall-Bamboo, Floor-

Bamboo 
30×30  1173 16.74617 96.07836  

152 DWIR/ Hall PyawBweLay Canal Land 
Roof-Dhani,Wall-Bamboo, Floor-

Bamboo 
30×30 20% 1174 16.74596 96.07807  

153 U Thar Tun PyawBweLay Canal Land  1.70 Acres 80% 1175 16.74602 96.07799 Plot 

154 DWIR workshop PyawBweLay Canal Land    1176 16.74590 96.07716  

155 
U Kalar/U Than 

Nyunt 
PyawBweLay Canal Land Roof-Zinc,Wall-Dhani, Floor-Wood 25×20  1177 16.74548 96.07523  

156 U Aye Kyaw PyawBweLay Canal Land Roof-Zinc,Wall-Dhani, Floor-Wood 12×10  1178 16.74544 96.07511  

157 Daw Myint Sein PyawBweLay Canal Land 
Roof-Dhani,Wall-Dhani, Floor-

Wood 
10×12  1179 16.74545 96.07504  

158 U Than Nyunt Oo PyawBweLay Canal Land 
Roof-Dhani,Wall-Dhani, Floor-

Wood 
12×12  1180 16.74544 96.07499  

159 U Han Thein PyawBweLay Canal Land 
Roof-Dhani,Wall-Dhani, Floor-

Wood 
12×20  1181 16.74534 96.07471  

160 U Tin Win Tun PyawBweLay Canal Land 
Roof-Dhani,Wall-Dhani, Floor-

Wood 
12×20 40% 1182 16.74527 96.07447  

161 U San Tin Paikswel Farm farm 1.5 acre 75% 1183 16.74516 96.07382  

162 U Thein Win Aung Paikswel Farm  0.18 acre 100% 1184 16.74450 96.07133  

163 DWIR Paikswel Farm hut 15x15 100% 1185 16.74442 96.07090  

164 Daw Mya Khin Paikswel Farm  0.66 acre 0% 1186 16.74439 96.07075  

165 U Saw Hla Htun Paikswel Farm  1.2 acre 80% 1187 16.74433 96.07023  

166 DWIR Paikswel  hut 15x15 100% 1188 16.74371 96.06833  

167 DWIR Paikswel  hut 15x15 100% 1189 16.74369 96.06822  
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168 U Thein Win Paikswel Farm  3.5 acre 80% 1190 16.74360 96.06782  

169 DWIR Paikswel  hut 15x15 80% 1191 16.74351 96.06759  

170 
Daw Khin Thida 

Win 
Paikswel Farm  2.27 acre 80% 1192 16.74200 96.06257  

171 DWIR Paikswel  hut 20x20 80% 1193 16.74183 96.06215  

172 U Win Htun Paikswel Farm  1.5 acre 80% 1194 16.74158 96.06143  

173 DWIR Paikswel  hut 15x30 100% 1195 16.74133 96.06080  

174 DWIR Paikswel  hut 15x30 100% 1196 16.74109 96.06022  

175 Daw San San Htay Paikswel Farm  0.85 acre 80% 
 

1197 
 

16.74091 96.05995  

176 DWIR Paikswel  hut 15x30 100% 1198 16.74078 96.05957  

177 DWIR Paikswel  hut 15x30 100% 1199 16.74063 96.05922  

178 DWIR Paikswel  hut 10x15 100% 1200 16.74055 96.05901  

179 DWIR Paikswel  hut 15x30 100% 1201 16.74054 96.05885  

180 U Zaw Tun Paikswel  hut 15x15 100% 1202 16.74047 96.05865  

181 U Soe Gyi Paikswel  Roof - Zinc, Wall - bamboo 20x30 100% 1203 16.74040 96.05870  

182 U Zaw Tun Paikswel  Roof - Danni, Wall - danni 10x10 100% 1204 16.74046 96.05850  

183 
representative  of 

owner 
Paikswel  Roof - Danni, Wall - danni 15x15 100% 1205 16.74040 96.05840  

184 U Nay Hteik Paikswel  Roof - wood, Wall - danni 15x15 100% 1206 16.74004 96.05781  

185 DWIR Paikswel  hut 20x30 100% 1207 16.74003 96.05766  

186 Daw Kyi Saw Paikswel Farm  1.54 acre 80% 1208 16.73972 96.05683  

187 DWIR Paikswel  hut 20x40 100% 1209 16.73938 96.05614  

188 DWIR Paikswel  hut 20x20 100% 1210 16.73934 96.05593  

189 DWIR Paikswel  hut 20x20 100% 1211 16.73923 96.05596  

190 DWIR Paikswel  hut 15x20 100% 1212 16.73922 96.05592  

191 DWIR Paikswel  hut 15x15 100% 1213 16.73916 96.05596  
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192 DWIR Paikswel  hut 15x20 100% 1214 16.73915 96.05590  

193 U Hla Naing Paikswel Farm  1.45 acre 100% 1215 16.73922 96.05585  

194 U Kyi Soe Oo Paikswel Farm  1.39 acre 100% 1216 16.73858 96.05399  

195 Daw Aye Aye Win Paikswel Farm  1.68 acre 100% 1217 16.73815 96.05236  

196 U Zaw Oo Paikswel Farm  0.86 acre 100% 1218 16.73764 96.05031  

197 
Daw Khin San 

Myint 
Paikswel Farm  1.48 acre 100% 1219 16.73739 96.04924  

198 U Thein Ein Paikswel Farm  1.55 acre 100% 1220 16.73697 96.04751  

199 U Khin Soe Paikswel  hut 15x15 100% 1221 16.73694 96.04737  

200 U Myo Aye Paikswel Farm  1.74 acre 100% 1222 16.73648 96.04553  

201 U Thiha Myo Aung Paikswel Farm  1.85 acre 100% 1223 16.73560 96.04190  

202 
representative  of 

owner 
Tharsi Farm  5 acres 30% 1183 16.74617 96.06258  

203 
representative  of 

owner 
Tharsi Farm  3.5 acres 60% 1184 16.74677 96.06446  

204 U Min Aung Tharsi Farm  1 acre 80% 1185 16.74730 96.06598  

205 U Min Aung Tharsi  Roof-Zinc,Floor-Wood 65x25 40% 1186 16.74754 96.06633 Rice Meal 

206 U Min Aung Tharsi  Roof-Zinc,Wall-Bamboo, Floor-

Wood 
30x30 100% 1187 16.74759 96.06661  

207 U Tin Aung Moe Tharsi  Roof-Danni, Wall-Danni,Floor-

Wood 
20x20 100% 1188 16.74770 96.06677  

208 U Myo Ko Tharsi  Roof-Zinc,Wall-Flagstone,Foor-

Brick 
15×20 5% 1189 16.74778 96.06684  

209 U Aye Lwin Tharsi  Roof-Danni, Wall-Danni,Floor-

Wood 
12x12 100% 1190 16.74773 96.06686  

210 U Aye Lwin Tharsi  Roof-Danni, Wall-Danni, Floor-

Wood 
30x25 100% 1191 16.74769 96.06687  

211 U Tun Naing Oo Tharsi  Roof-Zinc, Wall-Danni,Floor-Wood 25x25 80% 1192 16.74779 96.06694 50x120 Farm 50% 

212 U Zaw Min Naing Tharsi  Roof-Zinc, Wall-Danni,Floor-Wood 20x20 100% 1193 16.74769 96.06702  

213 U Kyaw Sein Tharsi   50x120 80% 1194 16.74779 96.06704 Farm 

214 U Nyein Chan Aye Tharsi  Roof-Zinc, Wall-Bamboo, Floor-

Wood 
20x20 100% 1195 16.74773 96.06719  
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215 U Zaw Lwin Tharsi  Roof-Danni,Wall-Danni-Wood 10x10 100% 1196 16.74780 96.06720  

216 U Zaw Lwin Tharsi  Roof-Zinc,Wall-Flagstone,Floor-

Wood 
15x15 100% 1197 16.74781 96.06724  

217 U Moe Lwin Tharsi  Roof-Danni,Wall-Bamboo,Floor-

Wood 
15x15 100% 1198 16.74778 96.06726  

218 U Myat Tun Tharsi  Roof-Zinc,,Floor-Wood 30x30 20% 1199 16.74792 96.06726  

219 Daw Hnin Yee Tharsi  Roof-Danni,Wall-Bamboo ,Floor-

Wood 
15x20 100% 1200 16.74786 96.06730  

220 U Kyaw Zin Oo Tharsi  Roof-Zinc,Wall-Bamboo,Floor-

Wood 
15x15 100% 1201 16.74777 96.06733  

221 
Daw Moe Moe 

Than 
Tharsi  Roof-Zinc, Wall- Bamboo, Floor-

Wood 
15x15 100% 1202 16.74780 96.06739  

222 U Kyaw Sein Tharsi  Roof-Zinc,Wall-Danni ,Floor-Wood 15x15 70% 1203 16.74797 96.06736  

223 U Aung Lwin Tharsi  Roof-Zinc,Wall-Danni ,Floor-Wood 20x30 90% 1204 16.74799 96.06746  

224 U Saw Htun Tharsi  Roof-Zinc,Wall-Danni,Floor- Wood 15x15 100% 1205 16.74791 96.06742  

225 U Saw Tun Tharsi  Roof-Zinc,Wall-Flagstone,Floor-

Wood 
20x30 100% 1206 16.74785 96.06749 40x60 Farm Shop 

226 U Kyaw Thura Tharsi  Roof-Zinc,Wall-Danni,Floor-Wood 15x15 100% 1207 16.74779 96.06745  

227 U Zaw Min Soe Tharsi  Roof-Zinc,Wall-Danni,Floor-Wood 15x15 100% 1208 16.74779 96.06750  

228 U Saw Rain Kyal Tharsi  Roof-Zinc,Wall-Danni,Floor-Wood 15x15 100% 1209 16.74790 96.06755  

229 
Daw Khin Malar 

Tun 
Tharsi  Roof-Zinc,Wall-Danni,Floor- Wood 15x15 100% 1210 16.74801 96.06756  

230 U Min Thura Nyein Tharsi  Roof-Zinc, Wall- Wood,Floor-Wood 10x15 100% 1211 16.74793 96.06763  

231 Daw Yee Yee Tint Tharsi  Roof-Zinc, Wall-Wood, Floor-Wood 15x15 100% 1212 16.74793 96.06768  

232 U Saw Htee Fhae Tharsi  Roof-Zinc,Wall-Zinc,Floor-Wood 18x20 100% 1213 16.74794 96.06777  

233 U Aung Than Tharsi  Roof-Zinc, Wall-Wood,Floor-Wood 30x40 40% 1214 16.74804 96.06771  

234 U Kyaw Naing Tharsi  Roof-Zinc,Wall-Danni,Floor- Wood 20x20 100% 1215 16.74806 96.06789  

235 U Mya Soe Naing Tharsi  Roof-Zinc,Wall-Bamboo,Floor-

Wood 
20x20 100% 1216 16.74798 96.06790  
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236 U That Khaing Tharsi  Roof-Zinc,Wall-Bamboo, Floor- 

Bamboo 
20x20 100% 1217 16.74814 96.06804  

237 
representative  of 

owner 
Tharsi Land Plot 

Roof-Zinc,Wall-Bamboo,Floor- 

Bamboo 
40x60 60% 1218 16.74817 96.06815 Farm 

238 Daw San San Win Tharsi  Roof-Zinc,Wall-Bamboo,Floor- 

Wood 
25x25 90% 1219 16.74820 96.06827  

239 U Aye Lwin Tharsi  Roof-Zinc Wall-Bamboo,Floor- 

Wood 
80x60 70% 1220 16.74823 96.06835 Farm 

240 U Aung Tin Win Tharsi  Roof-Zinc,Wall-Zinc,Floor- Wood 25x25 95% 1221 16.74828 96.06855  

241 U Myint Oo Tharsi  Roof-Zinc,Wall-Bamboo,Floor- 

Wood 
25x30 40% 1222 16.74832 96.06865  

242 U Aung Phyo Than Tharsi  Roof-Danni,Wall-Danni,Floor- 

Wood 
15x15 100% 1223 16.74830 96.06873  

243 U Myint Zaw Tharsi  Roof-Zinc, Wall-Danni , Floor-

Wood 
20x20 100% 1224 16.74830 96.06880  

244 U Aung Gyi Myint Tharsi Farm 
Roof-Zinc, Wall-Danni ,Floor- 

Wood 
1.5 acres 70% 1225 16.74840 96.06898  

245 U Aung Kyaw Lwin Tharsi Farm 
Roof-Zinc, Wall-Danni ,Floor- 

Wood 
1.8 acres 80% 1226 16.74851 96.06937  

246 Daw Khin San Yee Tharsi Farm Roof-Zinc,Wall-Danni,Floor- Wood 0.6 acres 50% 1227 16.74884 96.07091  

247 U Zaw Linn Tharsi  Roof-Danni,Wall-Danni,Floor- 

Wood 
10x15 100% 1228 16.74888 96.07098  

248 U Tin Ngwe Tharsi  Roof-Danni,Wall-Danni, floor- 

Wood 
10x15 100% 1229 16.74890 96.07104  

249 U Tin Ngwe Tharsi  Roof-Danni,Wall-Danni, floor- 

Wood 
15x30 100% 1230 16.74897 96.07102  

250 U Tin Ngwe Tharsi  Roof-Danni,Wall-Danni, floor- 

Wood 
10x15 100% 1231 16.74901 96.07106  

251 U Tin Ngwe Tharsi Farm 
Roof-Danni,Wall-Danni, floor- 

Wood 
0.5 acre 100% 1232 16.74896 96.07109  

252 Daw Khin San Yee Tharsi Farm 
Roof-Danni,Wall-Danni, floor- 

Wood 
5 acres 20% 1233 16.74906 96.07112  

253 U Aung Kyaw Lwin Tharsi Farm 
Roof-Danni,Wall-Danni, floor- 

Wood 
10.60 acres 20% 1234 16.74971 96.07385  

254 Daw Nyo Mar Oo Tharsi Farm 
Roof-Danni,Wall-Danni, floor- 

Wood 
12.80 acres 15% 1235 16.75018 96.07583  

255 U Khin Tharsi Farm Roof-Danni,Wall-Danni, floor- 0.5 acres 10% 1236 16.75044 96.07916  
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Wood 

256 U Win Thein Tharsi Farm 
Roof-Danni,Wall-Danni, floor- 

Wood 
0.51 acres 50% 1237 16.75051 96.07964  

257 Daw Mya Myint Zu SatKalay Hut Roof-Zinc,Wall-Zinc,Floor- Wood 0 100% 1238 16.75032 96.07953  

258 Daw Mya Myint Zu SatKalay  Roof-Zinc,Wall-Wood,Floor- Wood 40x60 100% 1239 16.75022 96.07998 2 Floor 

259 Daw Mya Myint Zu SatKalay Farm Roof-Zinc,Wall-Wood,Floor-Wood 6.5 acres 20% 1240 16.75033 96.08026  

260 U Nyunt Lwin SatKalay  Roof-Zinc,Wall-Brick,Floor- Cement 40x60 100% 1241 16.75110 96.08230 17 acres 20% farm 

261 U Nyein Chan SatSam  Roof-Zinc,Wall-Bamboo, Floor-

Wood 
15x28 95% 1242 16.75217 96.08432  

262 Daw Aye Myint SatSam Land Plot 
Roof-Zinc,Wall-Bamboo,Floor- 

Wood 
30x60 70% 1243 16.75219 96.08437  

263 U Than Htay SatSam  Roof-Zinc, Wall-Danni,Floor- Wood 15x28 90% 1244 16.75225 96.08442  

264 U  Toe Aung SatSam Land Plot Roof-Zinc, Wall-Danni,Floor-Wood 50x60 100% 1245 16.75234 96.08450  

265 U Toe Aung SatSam Land Plot 
Roof-Dhani,Wall-Danni ,Floor- 

Wood 
50x90 5% 1246 16.75229 96.08446  

266 U Aye Than SatSam  Roof-Zinc, Wall-Wood,Floor-Wood 20x30 100% 1247 16.75232 96.08458  

267 U Aung Thura SatSam Land Plot Roof-Zinc, Wall-Wood,Floor-Wood 30x70 15% 1248 16.75237 96.08456  

268 U Myint Lwin SatSam Land Plot Roof-Zinc, Wall-Wood,Floor-Wood 30x70 40% 1249 16.75244 96.08463  

269 U Win Thu Aung SatSam  Roof-Danni, Wall-Danni,Floor- 15x15 100% 1250 16.75237 96.08470  

270 U Thein Win SatSam  Roof-Zinc, Wall-Flagstone,Floor- 

Wood 
10x30 60% 1251 16.75250 96.08471 50x65 (70%) 

271 U Yan Naing Soe SatSam  Roof-Zinc, Wall-Zinc,Floor-Bamboo 25x40 80% 1252 16.75258 96.08485  

272 U Soe Myint SatSam  Roof-Danni, Wall-Danni, Floor-

Wood 
15x15 100% 1253 16.75252 96.08490  

273 U Khin Mg Aye SatSam  Roof-Danni, Wall-Danni,Floor-

Bamboo 
15x30 80% 1254 16.75262 96.08489  

274 U Aung Oo SatSam Land Plot 
Roof-Danni, Wall-Danni,Floor-

Bamboo 
14x60 60% 1255 16.75266 96.08495  

275 U Soe Myint Shwe SatSam Land Plot 
Roof-Danni, Wall-Danni,Floor-

Bamboo 
15x60 70% 1256 16.75270 96.08501  

276 U Aung Kyaw Soe SatSam  Roof-Zine, Wall-Danni,Floor-Wood 20x25 60% 1257 16.75273 96.08506  
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277 Daw Khin San SatSam  Roof-Zinc, Wall-Flagstone, Floor- 

Wood 
30x25 20% 1258 16.75282 96.08513  

278 Daw Hnin Gyi SatSam  Roof-Zinc, Wall-Wood, Floor--

Wood 
30x30 10% 1259 16.75297 96.08527  

279 U Hlaing Win SatSam  Shop 8x8 100% 1260 16.75292 96.08535  

280 U Hla Than SatSam  Roof-Zinc, Wall-Wood, Floor-Wood 25x25 10% 1261 16.75301 96.08534  

281 U Zaw Min Naing SatSam  Roof-Zinc, Wall-Wood, Floor- 

Wood 
20x20 20% 1262 16.75307 96.08538  

282 U Than Htwe SatSam  Roof-Zinc, Wall-Zinc,Floor- Wood 12x20 20% 1263 16.75311 96.08543  

283 U Mya Twin SatSam  Roof-Zinc, Wall-Wood, Floor - 

Wood 
15x30 40% 1264 16.75315 96.08549  

284 KaMaDa15 Satetoe SatSam  Roof-Zinc,Wall-Flagstone, Floor- 

Brick 
15x20 60% 1265 16.75327 96.08560 

74x125.21 10% 

Farm 

285 U Myo Nyunt SatSam Land Plot 
Roof-Zinc, Wall-Flagstone, Floor- 

Brick 
100x40 100% 1266 16.75327 96.08573  

286 U Tin Ko Latt SatSam  Roof-Zinc, Wall-Wood, Floor-Wood 20x40 60% 1267 16.75331 96.08568  

287 U Tin Ko Lat SatSam Shop 
Roof-Zinc, Wall-Danni, Floor-

Bamboo 
25x40 100% 1268 16.75333 96.08577  

288 Daw Mya Sein SatSam  Roof-Zinc, Wall-Wood,floor- Wood 25x25 10% 1269 16.75341 96.08576 40x80 10% Farm 

289 U Aung Thu SatSam  Roof-Zinc, Wall-Bamboo,Floor-

Wood 
20x40 100% 1270 16.75335 96.08581  

290 Daw Than Mya SatSam  Roof-Zinc,Wall-Bamboo,Floor- 

Wood 
15x20 100% 1271 16.75336 96.08585  

291 U Sein Win Than SatSam Land Plot 
Roof-Zinc, Wall-Bamboo, Floor-

Wood 
20x80 10% 1272 16.75345 96.08580  

292 U Kyaw Win SatSam  Roof-Zinc,Wall-Bamboo,Floor- 

Wood 
20x50 100% 1273 16.75340 96.08591  

293 Daw Saw Gyi SatSam  Roof-Zinc, Wall-Bamboo, Floor- 

Wood 
20x30 50% 1274 16.75348 96.08584  

294 Daw Win Win Maw SatSam  Roof-Zinc, Wall-Wood,Floor- Wood 20x25 100% 1275 16.75344 96.08597  

295 U Myiint Zaw SatSam  Roof- Zinc, Wall- Flagstone 16x35 40% 1276 16.75352 96.08588  

296 U ToeToe Win SatSam  Roof-Zinc, Wall-Wood,Floor- Wood 15x20 100% 1277 16.75349 96.08597  
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297 Daw Thein Myint SatSam  Roof-Zinc, Wall-Wood,Floor-Wood 20x30 10% 1278 16.75356 96.08593  

298 U Aung Myo Htet SatSam Land Plot Roof-Zinc, Wall-Wood,Floor- Wood 20x30 100% 1279 16.75350 96.08602  

299 U Kyaw Swar Htike SatSam  Roof-Zinc, Wall-Wood,Floor- Wood 20x20 100% 1280 16.75353 96.08607  

300 Daw Hla Myint SatSam Land Plot 
Roof-Zinc, Wall-Wood ,Floor- 

Wood 
50x50 30% 1281 16.75363 96.08605  

301 
Daw Than Than 

Ngwe 
SatSam Land Plot Roof-Zinc, Wall-Wood,Floor- Wood 20x25 100% 1282 16.75358 96.08612  

302 U Zaw Zaw SatSam  Roof-Zinc, Wall-Danni,Floor-Wood 20x25 40% 1283 16.75368 96.08608  

303 U Than Htwe SatSam  Roof-Zinc, Wall-Bamboo,Floor-

Wood 
15x25 100% 1284 16.75364 96.08616  

304 U Aung Ko Latt SatSam  Roof-Zinc, Wall-Wood,Floor-Wood 20x25 5% 1285 16.75373 96.08612  

305 U Kyaw Shein Win SatSam  Roof-Zinc, Wall-Bamboo,Floor-

Wood 
60x25 100% 1286 16.75369 96.08625 60x40 farm 

306 U Aung Naing Min SatSam  Roof-Zinc, Wall-Wood, Floor-Wood 20x30 30% 1287 16.75375 96.08617  

307 U Myint Than SatSam  Roof-Zinc, Wall-Danni, Floor-

Bamboo 
20x30 100% 1288 16.75376 96.08629  

308 Daw Tin Aye SatSam  Roof-Zinc,Wall-Bamboo,Floor- 

Wood 
15x20 5% 1289 16.75381 96.08623  

309 Daw Than May SatSam  Roof-Zinc, Wall-Bamboo ,Floor- 

Bamboo 
20x30 100% 1290 16.75379 96.08634  

310 U Naing Win SatSam  Roof-Zinc, Wall-Wood ,Floor- 

Wood 
20x25 20% 1291 16.75387 96.08630  

311 Daw Kyi Than SatSam  Roof-Zinc,Wall-Bamboo,Floor- 

Wood 
15x15 100% 1292 16.75383 96.08639  

312 U Thura SatSam  Roof-Zinc, Wall-Wood,Floor- Danni 20x20 10% 1293 16.75393 96.08637  

313 Daw Hnin Shwe SatSam  Roof-Zinc,Wall-Flagstone,Floor- 

Wood 
15x20 100% 1294 16.75386 96.08644  

314 U Myint Wai SatSam Land Plot 0 30x30 100% 1295 16.75394 96.08647  

315 U Nyunt SatSam  Roof-Zinc,Wall-Zinc, Floor- Wood 15x15 10% 1296 16.75400 96.08641  

316 
Myittha PaungKue 

Bridge 
SatSam  Wood 7x65 100% 1297 16.75405 96.08655 Bridge 

317 U Myo Thant SatSam Land Plot 0 30x60 20% 1298 16.75415 96.08662  
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318 U Aye Than SatSam  Roof-Zinc, Wall-Danni,Floor- Wood 25x25 100% 1299 16.75408 96.08666  

319 U San Myint Thein SatSam Land Plot Roof-Zinc, Wall-Wood,Floor- Wood 30x60 20% 1300 16.75419 96.08667  

320 Daw San Ngwe SatSam Land Plot 
Roof-Zinc,Wall-Wood, Floor - 

Wood 
25x30 100% 1301 16.75414 96.08671  

321 U Thant Zin Htun SatSam Land Plot Roof-Zinc,Wall-Danni,Floor- Wood 20x25 100% 1302 16.75417 96.08675  

322 U Thein Lu SatSam Land Plot  30x60 20% 1303 16.75423 96.08673  

323 Daw Aye Mu Htwe SatSam  Roof-Zinc,Wall-Bamboo,Floor- 

Bamboo 
12x12 100% 1304 16.75421 96.08680  

324 U Phyo Aung Linn SatSam  Roof-Zinc,Wall-Bamboo,Floor- 

Wood 
25x30 100% 1305 16.75426 96.08685  

325 Daw Mar Lar Soe SatSam Land Plot  15x10 100% 1306 16.75423 96.08682  

326 U Gyi Nyunt SatSam Land Plot  50x70 100% 1307 16.75432 96.08683  

327 U Mya Aung SatSam Land Plot  50x100 100% 1308 16.75432 96.08690  

328 U Mya Aung SatSam Land Plot  50x25 100% 1309 16.75436 96.08696  

329 U Kyaw Win Nyunt SatSam Land Plot 
Roof-Zinc, Wall-Danni, Floor-

Bamboo 
25x30 100% 1310 16.75440 96.08699  

330 Daw Gyi Sein SatSam Land Plot  40x100 5% 1311 16.75449 96.08702  

331 
Daw Khin Myint 

Shwe 
SatSam Land Plot  55x30 100% 1312 16.75446 96.08708  

332 U Kyaw San Win SatSam Land Plot  40x60 10% 1313 16.75455 96.08710  

333 U Than Lwin SatSam Land Plot  70x100 10% 1314 16.75456 96.08719  

334 U Myint Lwin SatSam Land Plot  70x100 10% 1315 16.75477 96.08735  

335 U Htay Aung SatSam  Zinc 20x30 10% 1316 16.75481 96.08738 Tea 

336 KueToeSate SatSam  Zinc 10x15 100% 1317 16.75481 96.08743  

337 
Daw Khin Win 

Shwe 
SatSam Land Plot  90x100 10% 1318 16.75489 96.08747 SatSam (lose) 

338 U Thein Naing Pathein Land Plot  250x80 3% 1319 16.75558 96.08821  

339 U Kyaw Htut Pathein  Roof-Zinc, Wall-Danni, Floor- 

Bamboo 
10×20 35% 1320 16.75559 96.08816 

Rent house U Aung 

Myo Oo 
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340 U Kyaw Htut Pathein  Roof-Dhani, Wall-Bamboo ,Floor-

Bamboo 
10x20 90% 1321 16.75562 96.08824 block of land 80x80 

341 U Khin Thein Pathein  Roof-Zinc, Wall-Floor-Bamboo 10x20 90% 1322 16.75568 96.08831  

342 U Aung Myo Thu Pathein  Roof-Zinc, Wall-Zinc,Floor- 

Bamboo 
10x20 100% 1323 16.75565 96.08834  

343 U Tin Win Pathein  Roof-Zinc, Wall-Bamboo, Floor- 

Bamboo 
10x20 100% 1324 16.75562 96.08838  

344 
Daw Khin Aye 

Maw 
Pathein  Roof-Zinc, Wall-Danni, Floor- 

Bamboo 
10x12 100% 1325 16.75571 96.08839 

Rent house U Ngwe 

Lwin 

345 U Han Htun Pathein Land Plot  12x60 100% 1326 16.75575 96.08841  

346 U Ohn Myint Pathein  Roof-Zinc, Wall-Danni,Floor- Wood 15x15 100% 1327 16.75575 96.08847  

347 U Aung Win Pathein  Roof-Zinc, Wall-Bamboo, Floor- 

Wood 
15x20 100% 1328 16.75583 96.08850  

348 
Daw Khin Aye 

Maw 
Pathein Land Plot  10x60 100% 1329 16.75585 96.08853  

349 U Tint Zaw Pathein  Roof-Zinc, Wall-Flagstone, Floor - 

Wood 
10x90 90% 1330 16.75586 96.08857  

350 
Daw Khin Aye 

Maw 
Pathein Land Plot  14x60 70% 1331 16.75589 96.08860  

351 U Tin Htut Pathein  Roof-Zinc,Wall-Zinc, Floor-Wood 15x20 70% 1332 16.75594 96.08864  

352 
Ma Thinzar Wint 

Htut 
Pathein  Roof-Zinc,Wall-Bamboo, Floor-

Wood 
15x15 100% 1333 16.75590 96.08868  

353 U Than Lwin Pathein Land Plot  25x70 70% 1334 16.75598 96.08870  

354 U Than Tin Pathein  Roof-Zinc,Wall-Danni, Floor-

Bamboo 
12x15 90% 1335 16.75605 96.08875  

355 U Hlaing Min Pathein  Roof-Zinc,Wall-Danni,Floor-

Bamboo 
10x10 100% 1336 16.75600 96.08879  

356 
Daw Khin Aye 

Maw 
Pathein Land Plot  15x70 30% 1337 16.75601 96.08873  

357 Daw Ei Ei Aung Pathein  Roof-Zinc,Wall-Bamboo, Floor- 

Wood 
15x20 80% 1338 16.75607 96.08880  
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358 U Myo Ko Ko Pathein  Roof-Zinc, Wall-Danni,Floor- 

Bamboo 
12x20 90% 1339 16.75610 96.08885  

359 U Kyaw Htut Pathein Land Plot  15x70 70% 1340 16.75612 96.08889  

360 U Kyaw Htut Pathein  Roof-Zinc,Wall-Bamboo,Floor- 

Bamboo 
12x20 90% 1341 16.75615 96.08892  

361 
Daw Khin Aye 

Maw 
Pathein Land Plot  15x70 70% 1342 16.75618 96.08896  

362 U Kyaw Nyunt Pathein  Roof-Zinc,Wall-Bamboo,Floor- 

Wood 
12x20 90% 1343 16.75622 96.08901  

363 U Kyaw Tin Oo Pathein  Roof-Zinc,Wall-Flagstone,Floor- 

Wood 
25x70 95% 1344 16.75628 96.08909  

364 
U Kyaw Zay Yar 

Oo 
Pathein Land Plot  15x70 70% 1345 16.75625 96.08904  

365 U Win Sein Pathein Land Plot  25x70 70% 1346 16.75632 96.08915  

366 U Than Lwin Pathein Land Plot 
Roof-Zinc,Wall-Danni,Floor- 

Bamboo 
20x25 10% 1347 16.75640 96.08923  

367 Taman Sate Pathein  Roof-Zinc,Wall-Wood,Floor- Wood 15x20 100% 1348 16.75644 96.08930  

368 U Khin Shwe Pathein Land Plot  20x60 100% 1349 16.75647 96.08933  

369 Daw Myint Khaing Pathein Land Plot  20x60 100% 1350 16.75652 96.08936  

370 U Tin Win Pathein Land Plot  35x60 100% 1351 16.75655 96.08939  

371 
Daw Aye Aye 

Myint 
Pathein Land Plot  25x60 100% 1352 16.75657 96.08945  

372 U Naing Win Pathein  Roof-Zinc,Wall-Bamboo,Floor- 

Bamboo 
20x30 100% 1353 16.75659 96.08952  

373 
Daw Khin Aye 

Maw 
Pathein Land Plot  15x60 100% 1354 16.75664 96.08955  

374 U Win Nyunt Pathein  Roof-Zinc,Wall-Danni,Floor- 

Bamboo 
25x30 100% 1355 16.75665 96.08960  

375 
Daw Nyein Nyein 

Soe 
Pathein  Roof-Zinc,Wall-Zinc,Floor- Bamboo 15x15 100% 1356 16.75668 96.08969 15x60 block of Land 

376 Daw Baby Pathein  Roof-Zinc,Wall-Bamboo,Floor-

Bamboo 
15x18 100% 1357 16.75672 96.08974 20x60 block of Land 
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377 
Daw Phyu Phyu 

Win 
Pathein  Roof-Zinc,Wall-Bamboo,Floor-

Bamboo 
15x25 100% 1358 16.75675 96.08981 22x70 block of Land 

378 U Mg Win Pathein  Roof-Zinc,Wall-Bamboo,Floor-

Bamboo 
10×10 100% 1359 16.75680 96.08985 25x70 

379 U Win Kyi Pathein  Roof-Zinc,Wall-Bamboo,Floor-

Bamboo 
20x20 100% 1360 16.75687 96.08991 60x70 block of Land 

380 Daw Nyunt Pathein  Roof-Zinc,Wall-Bamboo,Floor-

Bamboo 
15x20 100% 1361 16.75694 96.08997 60x70 block of Land 

381 U Aye Min Pathein  Roof-Zinc,Wall-Bamboo,Floor-

Bamboo 
15x20 100% 1362 16.75695 96.09001 20x70 block of Land 

382 U Than Kyaw Htay Pathein  Roof-Zinc,Wall-Danni, Floor-

Bamboo 
20x15 100% 1363 16.75698 96.09004 25x70 block of Land 

383 U Zaw Linn Pathein  Roof-Zinc,Wall-Bamboo, Floor-

Bamboo 
20x20 100% 1364 16.75703 96.09010 25x70 block of Land 

384 U Aung Tin Myint Pathein  Roof-Zinc,Wall-Danni,Floor-

Bamboo 
15x20 100% 1365 16.75706 96.09013 15x70 block of Land 

385 Daw Thin Thin Pathein Land Plot  15x70 100% 1366 16.75708 96.09017 15x70 block of Land 

386 U Sein Linn Soe Pathein  Roof-Zinc,Wall-Bamboo,Floor-

Wood 
15x20 100% 1367 16.75710 96.09020  

387 
Daw Hnin Yu 

Hlaing 
Pathein  Roof-Zinc,Wall-Danni,Floor-

Bamboo 
10x15 100% 1368 16.75715 96.09023 20x70 block of Land 

388 U Chit Thu Aung Pathein  Roof-Zinc,Zinc, Wood,Floor-Wood 13x15 100% 1369 16.75716 96.09024 20x70 block of Land 

389 U Ohn Than Pathein  Roof-Zinc,Wall-Bamboo,Floor-

Wood 
15x20 100% 1370 16.75715 96.09026  

390 Daw Ma Cho Pathein  Roof-Danni,Wall-Bamboo,Floor-

Wood 
10x10 100% 1371 16.75720 96.09027  

391 U Mya Thein Pathein  Roof-Zinc,Wall-Bamboo,Floor-

Bamboo 
15x40 100% 1373 16.75720 96.09031  

392 U Myo Aung Pathein  Roof-Danni,Wall-Danni,Floor-Wood 10x13 100% 1374 16.75722 96.09034  

393 Daw Thi Thi Maw Pathein Land Plot  15x60 100% 1375 16.75725 96.09035  

394 U Thet Lwin Pathein Land Plot  20x60 100% 1376 16.75726 96.09036 block of Land 15x60 

395 U Aung Zaw Latt Pathein  Roof-Danni,Wall-Danni,Floor-

Bamboo 
10x20 100% 1377 16.75729 96.09039 block of Land 15x60 
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396 U Pyae Sone Aung Pathein  Roof-Zinc,Wall-Bamboo,Floor-

Bamboo 
10x15 100% 1378 16.75730 96.09042  

397 
U Phyo Wai Yan 

Htun 
Pathein Land Plot  15x60 100% 1379 16.75733 96.09046 block of Land 15x60 

398 U Zaw Zaw Aung Pathein  Roof-Zinc,Wall-Bamboo,Floor-

Bamboo 
12x15 100% 1380 16.75736 96.09049  

399 U Mya Thaung Pathein Land Plot  40x60 100% 1381 16.75741 96.09056 block of land 15x60 

400 U Soe Naing Pathein  Roof-Danni,Wall-Danni,Floor-Wood 15x12 100% 1382 16.75749 96.09059  

401 
Daw Khin Aye 

Maw 
Pathein Land Plot  20x60 100% 1383 16.75753 96.09064  

402 U Thura Kyaw Pathein Land Plot  20x60 100% 1384 16.75756 96.09069  

403 U Soe Thein Pathein Land Plot  70x70 3% 1385 16.75764 96.09076  

404 U Tun Tun Win Pathein    5% 1386 16.75779 96.09090 Yard 

405 U Aye Thein Pathein Land Plot  25x100  1387 16.75544 96.08810  

406 U Aye Kuu KalarTan Farm  5 Acres 50% 1388 16.74590 96.06177 PaikSwel 

407 U Wai Yan KalarTan  Roof-Danni,Wall-Danni,Floor-

Bamboo 
15x10 100% 1389 16.74562 96.06130  

408 U Chit Thae Maung KalarTan  Roof-Danni, Wall-Danni,Floor-

Bamboo 
5x5 100% 1390 16.74556 96.06108 Chicken hut 

409 U San Aung KalarTan  Roof-Zinc,Wall-Wood,Floor-Wood 15x30 10% 1391 16.74558 96.06082  

410 U Ye Linn Tun KalarTan  Roof-Danni,Wall-Bamboo,Floor-

Wood 
15x25 40% 1392 16.74557 96.06088  

411 U San Shwe KalarTan  Roof-Danni,Wall-Bamboo,Floor-

Wood 
20x25 50% 1393 16.74561 96.06096  

412 U Chit Thae Maung KalarTan  Roof-Danni,Wall-Danni,Floor-

Bamboo 
15x20 100% 1394 16.74563 96.06108  

413 U Aye Ko KalarTan  Roof-Zinc,Wall-Bamboo,Floor-

Bamboo 
20x25 50% 1395 16.74567 96.06110  

414 U Ye Ni Tun KalarTan 
Land Plot 0.25 

acres 
Roof-Zinc,Wall-Wood,Floor-Wood 30x30 5% 1396 16.74537 96.06060 PaikSwel 

415 U Tun Shwe KalarTan Farm  2 acres 40% 1397 16.74526 96.06029 PaikSwel 17 acres 
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416 U Tun Shwe KalarTan Farm  3 acres 60% 1398 16.74496 96.05958  

417 U Tin Soe KalarTan Farm  2 acres 40% 1399 16.74446 96.05855  

418 U Aung Kyaw Lwin KalarTan Farm  2 acres 20% 1400 16.74415 96.05792  

419 U Mg Mg Aye KalarTan Farm  2 acres 25% 1401 16.74378 96.05705  

420 U Hla Kyu KalarTan Land Plot  1.5 acres 20% 1402 16.74353 96.05646  

421 U Myo Win KalarTan Land Plot  .50 acres 20% 1403 16.74343 96.05624  

422 U San Naing KalarTan Land Plot  .50 acres 25% 1404 16.74326 96.05562  

423 U Mya Thein KalarTan Land Plot  5 Acres 25% 1405 16.74301 96.05502  

424 U Mya Thein KalarTan  Hut 8x8 100% 1406 16.74280 96.05454  

425 U Aung Kyaw Lwin KalarTan Land Plot  5 Acres 30% 1407 16.74273 96.05415  

426 U Sein Hlaing KalarTan Land Plot  3 acres 50% 1408 16.74223 96.05237  

427 U Thant Zin KalarTan  Roof-Zinc, Wall-Bamboo, Floor-

Wood 
30x30 40% 1409 16.74209 96.05178  

428 U Than Zaw KalarTan Land Plot  1 acre 40% 1410 16.74195 96.05155  

429 U Than Soe KalarTan Land Plot  1 acre 40% 1411 16.74186 96.05117  

430 U Myo Aung KalarTan Land Plot  2 acres 30% 1412 16.74168 96.05063  

431 
Lake, Dhamma 

Thukha 
KalarTan   2 acres 30% 1413 16.74148 96.04975  

432 
Dhamma Thukha 

Monestry 
KalarTan   4 acres 15% 1414 16.74144 96.04952  

433 U Than Nyein KalarTan  Lake 80x60 100% 1415 16.74124 96.04886  

434 U Than Nyein KalarTan  Roof-Danni, Wall-Bamboo, Floor-

Bamboo 
12x12 100% 1416 16.74129 96.04899  

435 U Than Nyein KalarTan  Roof-Zinc, Wall-Kansa, Floor-

Bamboo 
30x20 100% 1417 16.74132 96.04894  

436 U Mg Gyi KalarTan Farm  13 acres 20% 1418 16.73756 96.03935 6.5 miles 

437 U Mg Gyi KalarTan   15x15 100% 1419 16.73745 96.03923  

438 U Aung Kyaw Lwin KalarTan Farm    1420 16.73791 96.04053  

439 U Myint Soe KalarTan Farm  6 acres 20% 1421 16.73808 96.04114  
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440 U Myo Aung KalarTan Farm  6 acres 20% 1422 16.73894 96.04335  

441 U Soe Myint KalarTan Farm  2 acres 25% 1423 16.73910 96.04347  

442 U Myo Aung KalarTan Farm  6 acres 20% 1424 16.73929 96.04387  

443 U Lam Bar KalarTan Farm   20% 1425 16.73961 96.04472  

444 U Gyi Win KalarTan Land Plot  0.40 acre 50% 1426 16.74017 96.04590  

445 U Myint Lwin KalarTan  Roof-Danni, Wall-Danni, Floor-

Bamboo 
10x10 20% 1427 16.74027 96.04595  

446 U Tin Nyunt KalarTan  Roof-Danni, Wall-Bamboo, Floor-

Bamboo 
15x10 100% 1428 16.74025 96.04603  

447 U Myint Lwin KalarTan  Roof-Zinc, Wall-Bamboo, Floor-

Bamboo 
20x20 30% 1429 16.74033 96.04600  

448 U Kyi Win KalarTan  Roof-Danni, Wall-Bamboo, Floor-

Bamboo 
30x30 80% 1430 16.74035 96.04610  

449 U Tun Min Soe KalarTan Land Plot  80x80 70% 1431 16.74041 96.04622  

450 U Tin Soee KalarTan Yard  40x60 5% 1432 16.74048 96.04639  

451 U San Ngwe KalarTan  Roof-Danni, Wall-Danni, Floor-

Bamboo 
15x20 5% 1433 16.74051 96.04646 (120x64) 20% 

452 U Aung Chit Oo KalarTan  Roof-Danni, Wall-Danni, Floor-

Bamboo 
12x15 100% 1434 16.74046 96.04666  

453 U San Thaung KalarTan  Roof-Zinc, Wall-Bamboo, Floor-

Bamboo 
10x30 5% 1435 16.74057 96.04661 

(20x60) 20% U 

Kyaw (Asset) 

454 U Aung Thu Kha KalarTan  Roof-Danni, Wall-Bamboo, Floor-

Bamboo 
30x30 10% 1436 16.74061 96.04670 30x30 30% 

455 Daw Win Win Maw KalarTan  Roof-Danni, Wall-Danni, Floor-

Wood 
15x20 90% 1437 16.74062 96.04677 block of land 30x30 

456 U Ye Win Tun KalarTan  Roof-Danni, Wall-Wood, Floor-

Wood 
15x25 100% 1438 16.74060 96.04685  

457 U Zun KalarTan  Roof-Zinc, Wall-Bamboo, Floor-

Bamboo 
12x12 100% 1439 16.74065 96.04688  

458 U Myint Oo KalarTan  Roof-Zinc, Wall-Danni, Floor-

Bamboo 
10x10 10% 1440 16.74070 96.04688  

459 Ywar Lake KalarTan   0.70 acre 30% 1441 16.74075 96.04708  

460 U Lin Lin KalarTan Land Plot  40x60 30% 1442 16.74088 96.04748  

461 U Myint Lwin KalarTan Land Plot  30x60 30% 1443 16.74091 96.04753  
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462 U Than Tun KalarTan  Roof-Danni, Wall-Danni, Floor-

Bamboo 
15x15 30% 1444 16.74092 96.04758 block 25x60 40% 

463 Spirit Houuse KalarTan  Brick 5x5 100% 1445 16.74086 96.04766  

464 U Kyaw Win KalarTan  Roof-Danni/Zinc, Wall-Danni, 

Floor-Bamboo 
15x20 40% 1446 16.74092 96.04764  

465 Daw Aye Myint KalarTan  Roof-Danni, Wall-Bamboo, Floor-

Bamboo 
15x30 80% 1447 16.74097 96.04777 (30x60) 90% 

466 U Win Tin KalarTan  Roof-Zinc, Wall-Bamboo, Floor-

Bamboo 
15x20 95% 1448 16.74095 96.04787 (40x120) 30% 

467 U Win Tin KalarTan  Roof-Danni, Wall-Danni, Floor-

Bamboo 
15x15 10% 1449 16.74099 96.04783  

468 Daw San Aye KalarTan  Pig Yard 15x20 100% 1450 16.74098 96.04792 (30x60) 80% 

469 U Kyaw Lin Oo KalarTan  Roof-Zinc, Wall-Bamboo, Floor-

Wood 
12x12 100% 1451 16.74103 96.04799 (30x60) 90% 

470 U Zaw Linn Htike KalarTan  Roof-Zinc, Wall-Bamboo, Floor-

Bamboo 
18x20 10% 1452 16.74109 96.04815 (45x80) 35% 

471 U Myint Sein KalarTan Land Plot  20x20 100% 1453 16.74112 96.04820  

472 U Win Htay KalarTan  Roof-Zinc, Wall-Bamboo, Floor-

Wood 
15x30 3% 1454 16.74113 96.04827 (50x80) 50% 

473 U Win Htay KalarTan  Roof-Zinc, Wall-Flagstone, Floor-

Wood 
15x25 20% 1455 16.74115 96.04833  

474 U Thein Hlaing KalarTan  Roof-Zinc, Wall-Bamboo, Floor-

Wood 
20x30 50% 1456 16.74116 96.04839 20x80 50% 

475 U Win Htike KalarTan  Roof-Zinc, Wall-Flagstone, Floor-

Wood 
20x30 80% 1457 16.74118 96.04847 (40x120) 90% 

476 U Kyaw Kyaw Wai KalarTan  Roof-Zinc, Wall-Bamboo, Floor-

Bamboo 
15x20 50% 1458 16.74119 96.04853 (20x80) 50% 

477 U Aung San KalarTan  Roof-Zinc, Wall-Wood, Floor-Wood 30x50 95% 1459 16.74120 96.04860 (40x120) 90% 

478 U Tun Than KalarTan  Roof-Zinc, Wall-Flagstone, Floor-

Wood 
15x20 100% 1460 16.74122 96.04868 (30x120) 80% 

479 U Than Nyein KalarTan  Roof-Zinc, Wall-Flagstone, Floor-

Wood 
20x30 100% 1461 16.74125 96.04875 (0.20 acre) 80% 
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2. Dala Township  

Sr Owner Address 
Type of 

building/land/plot 
Building/ land Area 

Within 

ROW (%) 

GPS 

number 
Latitude Longitude Latitude 

1 ThaMan Gate Kyaung Su CN House 30*50 100% D1 16.75882 96.12410 Office 

2 U Aung Min Oo Kyaung Su CN Shop  100% D2 16.75880 96.12412  

3 U Aye Lwin Kyaung Su CN Shop 20*15 100% D3 16.75871 96.12419  

4 U Khin Mg Lay Kyaung Su CN Shop 30*20 100% D4 16.75871 96.12418  

5 U Sein Shwe Kyaung Su CN Shop 30*15 100% D5 16.75867 96.12401  

6 U Hla Kyine Kyaung Su CN Shop 15*15 100% D6 16.75860 96.12393  

7 Market Kyaung Su CN Market 30*100 100% D7 16.75828 96.12367  

8 Tha Ma Shop Kyaung Su CN Shop 15*20 100% D8 16.75826 96.12353  

9 Donate by AMI Kyaung Su Permit Roof-Zinc 10*15 100% D9 16.75822 96.12338 
Public Water 

Tank 

10 Daw Khin Thet Mu Kyaung Su Permit Roof-Zinc, Wall-Wood 20*50 100% D10 16.75821 96.12330  

11 Daw Than Than Sint Kyaung Su Permit Roof-Zinc, Wall-Wood 10*50 100% D11 16.75820 96.12325  

12 Daw Nyunt Sein Kyaung Su Permit Roof-Zinc, Wall-Wood 10*50 100% D12 16.75818 96.12324  

13 Daw San Myint Kyaung Su Permit Roof-Zinc, Wall-Wood 10*50 100% D13 16.75816 96.12322  

14 U Hla Tun Oo Kyaung Su Permit Roof-Zinc, Wall-Brick 10*50 100% D14 16.75812 96.12318  

15 Daw Moe Moe Khine Kyaung Su Permit  20*50 100% D15 16.75810 96.12315  

16 Ko Lin Lin Kyaung Su Permit  20*50 100% D16 16.75808 96.12312  

17 
Daw Kyin Aye / Daw 

PyoneYe 
Kyaung Su Permit Roof-Zinc, Wall-bamboo 10*50 100% D17 16.75806 96.12310  

18 U Hla Thwn Kyaung Su Permit Roof-Zinc, Wall-Zinc 20*50 100% D18 16.75802 96.12308  

19 Ko Shine Kyaung Su Permit Roof-Zinc, Wall-Wood 20*50 100% D19 16.75798 96.12305  

20 Marine Office Kyaung Su Permit Roof-Zinc, Wall-Zinc 50*20 100% D20 16.75800 96.12296  

21 Daw Thaung Thaung Ye Kyaung Su Permit Roof-Zinc, Wall-Wood 10*50 100% D21 16.75795 96.12300  

22 U Kyi Hlaing Kyaung Su Permit Roof-Zinc, Wall-Wood 10*50 100% D22 16.75794 96.12297  

23 U Htay Win Kyaung Su Permit Roof-Zinc, Wall-Wood 20*50 100% D23 16.75791 96.12294  
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24 
U Pan Mya/ Aung Si Thu 

Phyo 
Kyaung Su Permit Roof-Zinc, Wall-Wood 20*50 100% D24 16.75783 96.12289  

25 U Than Tun Kyaung Su Permit Roof-Zinc, Wall-Wood 20*50 100% D25 16.75780 96.12287  

26 Daw Than Than Kyaung Su Permit Roof-Zinc, Wall-Wood 20*50 100% D26 16.75777 96.12284  

27 Unknow Name Kyaung Su Permit  20*50 100% D27 16.75775 96.12281  

28 U Nay Myo Thu Kyaung Su Permit  20*50 100% D28 16.75772 96.12277  

29 
Daw Pyone Ye/ Daw Kyin 

Aye 
Kyaung Su Permit Roof-Zinc, Wall-bamboo 10*50 100% D29 16.75768 96.12273  

30 U Khin Aung Kyaung Su Permit Roof-Zinc, Wall Wood 10*50 100% D30 16.75765 96.12268  

31 Ko Shine Kyaung Su Permit  20*50 100% D31 16.75762 96.12264  

32 U Win Win Kyaung Su Permit Roof-Zinc, Wall Wood 20*50 100% D32 16.75757 96.12259  

33 U Kyi Tun Kyaung Su Permit Roof-Zinc, Wall Wood 20*50 100% D33 16.75756 96.12253  

34 U Myat Kyaw Oo Kyaung Su Permit Roof-Zinc, Wall Wood 20*50 100% D34 16.75752 96.12248  

35 U Aye Khine Kyaung Su Permit Roof-Zinc, Wall Bamboo 20*50 100% D35 16.75750 96.12244  

36 U Chit San Kyaung Su Permit Roof-Zinc, Wall Wood 10*50 100% D36 16.75747 96.12242  

37 Daw Thaung Thaung Ye Kyaung Su Permit Roof-Zinc, Wall-Zinc 10*50 100% D37 16.75744 96.12238  

38 Ko Shine Kyaung Su Permit  20*50 100% D38 16.75741 96.12235  

39 Ko Shine Kyaung Su Permit  20*50 100% D39 16.75738 96.12231  

40 Ko Shine Kyaung Su Permit  20*50 100% D40 16.75735 96.12228  

41 Ko Shine Kyaung Su Permit  20*50 100% D41 16.75731 96.12223  

42 Ko Shine Kyaung Su Permit  20*50 100% D42 16.75730 96.12219  

43 U Tin Sein Kyaung Su Permit Roof-Zinc, Wall-Wood 10*50 100% D43 16.75725 96.12216  

44 Daw War Nu Kyaung Su Permit Roof-Zinc, Wall-Wood 10*50 100% D44 16.75722 96.12213  

45 Daw Lae Lae Win Kyaung Su Permit  10*50 100% D45 16.75719 96.12210  

46 U Thein Tun Kyaung Su Permit Roof-Zinc, Wall-Wood 20*50 100% D46 16.75715 96.12208  

47 U Zaw One Kyaung Su Permit Roof-Zinc, Wall-Brick 20*50 100% D47 16.75709 96.12205  

48 U Mya Than Kyaung Su Permit Roof-Zinc, Wall-Wood 10*50 100% D48 16.75706 96.12192  
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49 Daw Myint Myint Aye Kyaung Su Permit Roof-Zinc, Wall-Wood 10*50 100% D49 16.75703 96.12187  

50 U Sein Pan Kyaung Su Permit Roof-Zinc, Wall-Wood 10*50 100% D50 16.75702 96.12185  

51 U Khin Mg Htay Kyaung Su Permit Roof-Zinc, Wall-Wood 10*50 100% D51 16.75699 96.12184  

52 Daw Khin Mar Myint Kyaung Su Permit Roof-Zinc, Wall-Wood 20*50 100% D52 16.75698 96.12179  

53 Daw Khin Aye Myint Kyaung Su Permit Roof-Zinc, Wall-Wood 20*50 100% D53 16.75695 96.12177  

54 U Nay Win Kyaung Su Permit Roof-Zinc, Wall-Wood 20*50 100% D54 16.75691 96.12173  

55 U Win Htike Kyaung Su Permit Roof-Zinc, Wall-Wood 20*50 40% D55 16.75687 96.12170  

56 
Rain Water Receivor 

(AMI) 
Kyaung Su Permit Roof-Zinc, Wall-Wood 20*10 20% D56 16.75687 96.12165  

57 U Thar Khin Kyaung Su Permit Roof-Zinc, Wall-Wood 10*50 100% D57 16.75682 96.12164  

58 Daw Moe Moe Khine Kyaung Su Permit  10*50 100% D58 16.75678 96.12163  

59 U San Ye Kyaung Su Permit  10*50 100% D59 16.75679 96.12160  

60 U Than Aung Kyaung Su Permit Roof-Zinc, Wall-Wood 10*50 100% D60 16.75676 96.12159  

61 Daw San San Pyone Kyaung Su Permit Roof-Zinc, Wall-Wood 20*50 100% D61 16.75672 96.12158  

62 Daw Sandar Aye Kyaung Su Permit Roof-Zinc, Wall-Wood 10*50 100% D62 16.75668 96.12156  

63 U Zaw Lwin Kyaung Su Permit Roof-Zinc, Wall-Wood 20*50 100% D63 16.75668 96.12151  

64 U Thet Htwe Kyaung Su Permit Roof-Zinc, Wall-Wood 10*50 100% D64 16.75662 96.12149  

65 Daw Ohne Ye Kyaung Su Permit Roof-Zinc, Wall-Wood 20*50 100% D65 16.75662 96.12143  

66 U Win Maung Kyaung Su Permit Roof-Zinc, Wall-Wood 20*50 100% D66 16.75659 96.12140  

67 U Htay Aung Kyaung Su Permit Roof-Zinc, Wall-bamboo 10*50 100% D67 16.75656 96.12137  

68 Daw Yin Hla Kyaung Su Permit Roof-Zinc, Wall-Wood 10*50 100% D68 16.75651 96.12135  

69 U Hla Shwe Kyaung Su Permit Roof-Zinc, Wall-Zinc 10*50 100% D69 16.75650 96.12133  

70 Daw Khin Saw Kyaung Su Permit Roof-Zinc, Wall-Wood 10*50 100% D70 16.75648 96.12130  

71 Daw Tin Tin Win Kyaung Su Permit Roof-Zinc, Wall-Wood 20*50 100% D71 16.75647 96.12125  

72 U Khin Hlaing Kyaung Su Permit Roof-Zinc, Wall-Concret 20*50 100% D72 16.75640 96.12119  

73 U Than Tun Kyaung Su Permit Roof-Zinc, Wall-Brick 20*50 100% D73 16.75638 96.12115  

74 Pon Nyar Thar Ya Kyaung Su  Roof-Zinc, Wall-Brick 50*40 100% D74 16.75857 96.12406  
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75 Funeral Service OfficeK Kyaung Su  Roof-Zinc, Wall-Wood 20*15 100% D75 16.75846 96.12400  

76 U Myint Lwin Kyaung Su Permit Roof-Zinc, Wall-Wood 40*50 100% D76 16.75801 96.12342  

77 U Min Lwin Soe Kyaung Su Permit Roof-Zinc, Wall-Concret 40*60 60% D77 16.75796 96.12326  

78 U Par Kyaung Su Permit Roof-Zinc, Wall-Wood 30*50 20% D78 16.75793 96.12312  

79 Daw Aye Mu Kyaung Su Permit Roof-Zinc, Wall-Wood 10*50 20% D79 16.75791 96.12304  

80 U Than Win Kyaung Su Permit  40*50 20% D80 16.75789 96.12296  

81 U Khin Mg Zaw Kyaung Su Permit Roof-Zinc, Wall-Wood 20*50 50% D81 16.75758 96.12288  

82 U Than Kyaw Htay Kyaung Su Permit Roof-Zinc, Wall-Wood 10*50 100% D82 16.75755 96.12284  

83 U Than Aung Kyaung Su Permit Roof-Zinc, Wall-Wood 10*50 100% D83 16.75755 96.12281  

84 Daw Hmwe Kyaung Su Permit Roof-Zinc, Wall-Wood 10*50 100% D84 16.75753 96.12279  

85 U Hlaing Kyi Kyaung Su Permit  10*50 100% D85 16.75751 96.12285  

86 Daw Kyi Htay Kyaung Su Permit Roof-Zinc, Wall-Wood 10*50 100% D86 16.75747 96.12277  

87 U Ye Min Zaw Kyaung Su Permit Roof-Zinc, Wall-Wood 10*13 100% D87 16.75752 96.12272   

88 U Htay Naing Kyaung Su Permit Roof-Zinc, Wall-Wood 10*30 100% D88 16.75746 96.12274 40*60 

89 representative  of owner Kyaung Su Permit  40*50 100% D89 16.75743 96.12269  

90 U Soe Min Kyaung Su Permit Roof-Zinc, Wall-Wood 20*50 30% D90 16.75739 96.12260  

91 U Si Thu Kyaung Su Permit Roof-Zinc, Wall-Wood 40*50 30% D91 16.75699 96.12213  

92 U Tun Tun Win Kyaung Su Permit Roof-Zinc, Wall-Wood 20*50 70% D92 16.75688 96.12203  

93 U Hla Tun Zaw Kyaung Su Permit Roof-Zinc, Wall-Wood 20*50 30% D93 16.75685 96.12195  

94 Daw Than Win Kyaung Su Permit Roof-Zinc, Wall-Wood 20*50 80% D94 16.75662 96.12162  

95 U Thein Min Zaw Kyaung Su Permit Roof-Zinc, Wall-Wood 20*50 20% D95 16.75656 96.12159  

96 Daw Tin Tin Htay Kyaung Su Permit Roof-Zinc, Wall-Brick 20*50 20% D96 16.75652 96.12155  

97 Daw Khin May Thein Kyaung Su Permit Roof-Zinc, Wall-Wood 20*50 20% D97 16.75648 96.12150  

98 Daw Than Hla Kyaung Su Permit Roof-Zinc, Wall-Wood 20*50 20% D98 16.75645 96.12146  

99 representative  of owner Kyaung Su Permit  20*50 20% D99 16.75641 96.12141  

100 U Tun Shein Kyaung Su Permit Roof-Zinc, Wall-Wood 20*50 20% D100 16.75641 96.12144  
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101 U Thank Zin Hway Kyaung Su  Roof-Zinc, Wall-bamboo  100% DS 1 16.75656 96.12120  

102 U Thaung Sein Kyaung Su  Roof-Zinc, Wall-

Zinc/plastic 
 100% DS 2 16.75662 96.12119  

103 Daw Sandar Hlaing Kyaung Su  Roof-Dha Ni , Wall-Dha 

Ni 
 100% DS 3 16.75661 96.12126  

104 U Zaw Htat Kyaw Kyaung Su  Roof-Dha Ni , Wall-Dha 

Ni 
 100% DS 4 16.75666 96.12121  

105 U Aung Shwe Kyaung Su  Roof-Dha Ni , Wall-Dha 

Ni 
 100% DS 5 16.75664 96.12127  

106 
U Phoe Ni /U Khin Zaw 

Win 
Kyaung Su  Roof-Zinc, Wall-Wood  100% DS 6 16.75666 96.12129  

107 U Myo Zaw Kyaung Su  Roof-Zinc, Wall-Zinc  100% DS 7 16.75674 96.12123  

108 U Zaw Linn Kyaung Su  Roof-Zinc, Wall-Zinc  100% DS 8 16.75668 96.12134  

109 Daw Ma Ni Mar Kyaung Su  Roof-Dha Ni, Wall-Dha 

Ni 
 100% DS 9 16.75674 96.12128  

110 Daw Dar Ma Kyee Kyaung Su  Roof-Zinc, Wall-bamboo  100% DS 10 16.75675 96.12131  

111 Daw Hla Hla Ngwe Kyaung Su  Roof-Dha Ni, Wall-

bamboo 
 100% DS 11 16.75679 96.12133  

112 U Ye Linn Kyaung Su  Roof-Dha Ni, Wall-

bamboo 
 100% DS 12 16.75682 96.12136  

113 U Myo Aung Kyaung Su  Roof-Dha Ni, Wall-Dha 

Ni 
 100% DS 13 16.75690 96.12135  

114 U Aye Zaw Ko Kyaung Su  Roof-Dha Ni, Wall-

bamboo 
 100% DS 14 16.75683 96.12153  

115 U Kyaw Swar Soe Kyaung Su  Roof-Dha Ni, Wall-

bamboo 
 100% DS 15 16.75693 96.12163  

116 U Han Min Aung Kyaung Su  Roof-Dha Ni, Wall-

bamboo 
 100% DS 16 16.75695 96.12167  

117 U Khin Maung Thein Kyaung Su  Roof-Zinc, Wall-Wood  100% DS 17 16.75701 96.12169  

118 U Win Myint Kyaung Su  Roof-Zinc, Wall-Wood  100% DS 18 16.75703 96.12173  

119 U Than Soe Kyaung Su  Roof-Zinc, Wall-Wood  100% DS 19 16.75707 96.12178  

120 Liberty Kyaung Su  Roof-Zinc, Wall-Brick  100% DS 20 16.75713 96.12192  

121 U Thein Myint Kyaung Su  Roof-Dha Ni, Wall-Dha 

Ni 
 100% DS 21 16.75719 96.12192  

122 U Pyie Phyo Maung Kyaung Su  Roof-Plastic, Wall-Dha Ni  100% DS 22 16.75722 96.12192  
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123 U Hlaing Win Kyaung Su  Roof-Zinc, Wall-bamboo  100% DS 23 16.75718 96.12198  

124 U Maung Maung Khine Kyaung Su  Roof-Zinc, Wall-Wood  100% DS 24 16.75721 96.12204  

125 U Win Soe Kyaung Su  Roof-Zinc, Wall-Wood  100% DS 25 16.75724 96.12208  

126 Daw Tin Hla Kyaung Su  Roof-Zinc, Wall-bamboo  100% DS 26 16.75727 96.12212  

127 U Nay Myo Lwin Kyaung Su  Roof-Zinc, Wall-bamboo   DS 27 16.75757 96.12240  

128 Daw Yin Kyi Kyaung Su  Roof-Zinc, Wall-bamboo   DS 28 16.75762 96.12243  

129 U San Aung Kyaung Su  Roof-Zinc, Wall-bamboo   DS 29 16.75764 96.12247  

130 U Phyo Ko Ko Win Kyaung Su  Roof-Zinc, Wall-Wood   DS 30 16.75767 96.12250  

131 U Nyi Nyi Kyaung Su  Roof-Zinc, Wall-Wood   DS 31 16.75770 96.12254  

132 U Myat Thu Kyaung Su  Roof-Zinc, Wall-Wood   DS 32 16.75772 96.12258  

133 U Kyaw Khine Oo Kyaung Su  Roof-Zinc, Wall-Wood   DS 33 16.75776 96.12246  

134 U Ye Min Htet Kyaung Su  Roof-Dha Ni, Wall-Dha 

Ni 
  DS 34 16.75773 96.12248  

135 U Myo Min Aung Kyaung Su  Roof-Zinc, Wall-bamboo   DS 35 16.75775 96.12255  

136 Daw Aye Thein Kyaung Su  Roof-Zinc, Wall-Concret   DS 36 16.75774 96.12259  

137 U Si Thu Lwin Kyaung Su  Roof-Zinc, Wall-Zinc   DS 37 16.75781 96.12251  

138 U Than Ko Ko Kyaung Su  Roof-Dha Ni, Wall-

bamboo 
  DS 38 16.75775 96.12261  

139 U Hla Kyine Kyaung Su  Roof-Dha Ni, Wall-

bamboo 
  DS 39 16.75777 96.12264  

140 Daw Thinn Thinn Yu Kyaung Su  Roof-Dha Ni, Wall-Dha 

Ni 
  DS 40 16.75782 96.12260  

141 Daw Khin San Win Kyaung Su  Roof-Dha Ni, Wall-

bamboo 
  DS 41 16.75780 96.12266  

142 U Chit Ko Ko Win Kyaung Su  Roof-Dha Ni, Wall-

bamboo 
  DS 42 16.75782 96.12269  

143 Daw Zar Ni Win Kyaung Su  Roof-Zinc, Wall-Zinc   DS 43 16.75783 96.12272  

144 Daw Than Htay Kyaung Su  Roof-Zinc, Wall-Zinc   DS 44 16.75792 96.12269  

145 U Myo Min Aung Kyaung Su  Roof-Zinc, Wall-Zinc   DS 45 16.75785 96.12274  

146 U Min Thi Ha Kyaung Su  Roof-Zinc, Wall-Zinc   DS 46 16.75787 96.12279  
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147 U Sein Shwe Kyaung Su  Roof-Zinc, Wall-Zinc   DS 47 16.75790 96.12281  

148 U Aung Min Swe Kyaung Su  Roof-Zinc, Wall-Zinc   DS 48 16.75792 96.12284  

149 U Aung Tun Myaing Kyaung Su  Roof-Dha Ni, Wall-

bamboo 
  DS 49 16.75794 96.12287  

150 Daw Pyine Yee Kyaung Su  Roof-Dha Ni, Wall-

bamboo 
  DS 50 16.75796 96.12290  

151 U Tat Zaw Ko Kyaung Su  Roof-Dha Ni, Wall-

bamboo 
  DS 51 16.75799 96.12297  

152 U Zaw Lin Moe Tar Gyi  Roof-Zinc, Wall-Plywood 30*80 100% DS52 16.75635 96.12091  

153 U Kyaw Thu Tar Gyi  Roof-Zinc, Wall-Zinc 50*80 100% DS53 16.75633 96.12089  

154 U Soe Than Win Tar Gyi  Roof-Zinc, Wall-Wood 20*70 100% DS54 16.75629 96.12086  

155 U Zaw Tun Tar Gyi  Roof-Zinc, Wall-Plyood 20*40 100% DS55 16.75629 96.12084  

156 Daw Khin May Thein Tar Gyi  Roof-Zinc, Wall-Wood 15*25 100% DS56 16.75626 96.12081  

157 U Thein Hla Tar Gyi  Roof-Zinc, Wall-Brick 15*20 100% DS57 16.75633 96.12072  

158 U Tun Min Myat Tar Gyi  Roof-Zinc, Wall-Concret 15*20 100% DS58 16.75637 96.12069  

159 Daw Thin Thin Oo Tar Gyi  Roof-Zinc, Wall-Concret 13*24 100% DS59 16.75622 96.12083  

160 U Tin Win Tar Gyi  Roof-Zinc, Wall-Wood 10*25 100% DS60 16.75619 96.12083  

161 U Nay Myo Aung Tar Gyi  Roof-Zinc, Wall-bamboo 15*20 100% DS61 16.75621 96.12077  

162 U Tin Min Oo Tar Gyi  Roof-Zinc, Wall-bamboo 15*16 100% DS62 16.75618 96.12077  

163 U Soe Htike Tar Gyi  Roof-Zinc, Wall-Zinc 15*18 100% DS63 16.75617 96.12075  

164 Daw Than Dar Oo Tar Gyi  Roof-Zinc, Wall-Concret 14*18 100% DS64 16.75614 96.12073  

165 U Maung San Tar Gyi  Roof-Zinc, Wall-bamboo 15*20 100% DS65 16.75612 96.12071  

166 Daw Khin Mi Tar Gyi  Roof-Plastic, Wall-Dha Ni 10*15 100% DS66 16.75618 96.12063  

167 U Naing Tun Tar Gyi  Roof-Zinc, Wall-Wood 15*30 100% DS67 16.75613 96.12068  

168 U Tat Tat Tar Gyi  Roof-Zinc, Wall-bamboo 15*20 100% DS68 16.75607 96.12067  

169 Daw Marri Tar Gyi  Roof-Zinc, Wall-Wood 15*20 100% DS69 16.75605 96.12069  

170 U Pho Thar Aung Tar Gyi  Roof-Dha Ni, Wall-Dha 

Ni 
25*30 100% DS70 16.75606 96.12061  

171 Daw Tin Tin Htwe Tar Gyi  Roof-Zinc, Wall-Zinc 10*15 100% DS71 16.75595 96.12061  
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172 U Thein Tan Tar Gyi  Roof-Dha Ni, Wall-Zinc 10*15 100% DS72 16.75590 96.12055  

173 U Thein Myint Tar Gyi  Roof-Zinc, Wall-Concret 10*20 100% DS73 16.75590 96.12065  

174 U Kyaw Soe Tar Gyi   15*20 100% DS74 16.75590 96.12069  

175 U Maung Win Tar Gyi  Roof-Dha Ni 10*15 100% DS75 16.75589 96.12074  

176 Daw Than Myine Tar Gyi  Roof-Zinc, Wall-Concret 15*25 100% DS76 16.75596 96.12070  

177 Daw San San Win Tar Gyi  Roof-Dha Ni, Wall-

Bamboo 
10*10 100% DS77 16.75598 96.12073  

178 Daw Hla Maw Tar Gyi  Roof-Zinc, Wall-bamboo 20*25 100% DS78 16.75595 96.12075  

179 U Min Aung Tar Gyi  Roof-Zinc, Wall-bamboo 20*40 100% DS79 16.75600 96.12076  

180 U Thura Maung Tar Gyi  Roof-Zinc, Wall-Dha Ni 10*20 100% DS80 16.75595 96.12082  

181 U Kyaw Myint Tar Gyi   15*25 100% DS81 16.75598 96.12080  

182 U Aung Kyaw Moe Tar Gyi  Roof-Plastic, Wall-

Bamboo 
10*10 100% DS82 16.75593 96.12082  

183 U Myint Oo Tar Gyi  Roof-Dha Ni, Wall-Dha 

Ni 
8*10 100% DS83 16.75595 96.12082  

184 Daw Nawe Nawe Thin Tar Gyi  Roof-Zinc, Wall-Dha Ni 10*15 100% DS84 16.75598 96.12092  

185 Daw Thiha Tun Tar Gyi  Roof-Zinc, Wall-Concret 11*20 100% DS85 16.75600 96.12090  

186 Daw Tin Tin Khine Tar Gyi  Roof-Zinc, Wall-Zinc 12*20 100% DS86 16.75601 96.12091  

187 U Nay Lin Tun Tar Gyi  Roof-Zinc, Wall-Concret 11*30 100% DS87 16.75603 96.12091  

188 U Yan Naing Soe Tar Gyi  Roof-Zinc, Wall-Brick 13*25 100% DS88 16.75603 96.12087  

189 U Pyae Son Aung Tar Gyi  Roof-Zinc, Wall-Concret 20*25 100% DS89 16.75605 96.12087  

190 U Kyaw Lin Aung Tar Gyi  Roof-Zinc, Wall-Concret 15*30 100% DS90 16.75607 96.12088  

191 representative  of owner Tar Gyi  Roof-Zinc, Wall-Wood 12*15 100% DS91 16.75611 96.12087  

192 Daw San San Maw Tar Gyi  Roof-Zinc, Wall-Wood 15*25 100% DS92 16.75611 96.12081  

193 Daw Than Than Hla Tar Gyi  Roof-Zinc, Wall-Wood 30*90 100% DS93 16.75609 96.12121  

194 representative  of owner Tar Gyi  Roof-Zinc, Wall-Wood 20*60 100% DS94 16.75606 96.12119  

195 representative  of owner Tar Gyi  Roof-Zinc, Wall-Wood 20*60 100% DS95 16.75603 96.12114  

196 Daw Hla Lay Tar Gyi  Roof-Zinc, Wall-bamboo 15*60 100% DS96 16.75600 96.12111  
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197 U Ye Myint Tar Gyi  Roof-Zinc, Wall-Brick 15*55 100% DS97 16.75595 96.12109  

198 U Hla Htay Tar Gyi  Roof-Zinc, Wall-Zinc 15*30 100% DS98 16.75593 96.12105  

199 Daw Tin Htay Tar Gyi  Roof-Zinc, Wall-Brick 15*55 100% DS99 16.75589 96.12101  

200 U Aung Kyaw Soe Tar Gyi  Roof-Zinc, Wall-Brick 30*40 100% DS100 16.75586 96.12096  

201 U Kyaw Zin Win Tar Gyi  Roof-Zinc, Wall-Wood 15*40 100% DS101 16.75584 96.12091  

202 U Kyaw Oo Tar Gyi  Roof-Zinc, Wall-Wood 15*40 100% DS102 16.75580 96.12088  

203 U Thein Win Tar Gyi  Roof-Zinc, Wall-Zinc 20*60 50% DS103 16.75577 96.12086  

204 U Than Htike Tar Gyi  Roof-Zinc, Wall-Zinc 15*30 50% DS104 16.75575 96.12081  

205 U Myint Lwin Tar Gyi  Roof-Zinc, Wall-Brick 40*40 30% DS105 16.75573 96.12075  

206 U San Kyaw Tar Gyi   15*25 20% DS106 16.75570 96.12067  

207 Daw Khin Myint Oo Tar Gyi   12*20 10% DS107 16.75567 96.12058  

208 U Aung Tin Myint Tar Gyi  Roof-Zinc, Wall-bamboo 30*82 20% DS108 16.75554 96.12041  

209 U Naing Lin / Shwe Lin Tar Gyi  Roof-Zinc, Wall-Wood 25*32 20% DS109 16.75550 96.12034  

210 U Myat Kyaw Oo Tar Gyi  Roof-Zinc, Wall-Zinc 16*17 100% DS110 16.75578 96.12076  

211 Daw Myint Kyi Tar Gyi  Roof-Zinc, Wall-bamboo 15*20 100% DS111 16.75579 96.12071  

212 U Kyi Thein Tar Gyi  Roof-Zinc, Wall-Zinc 10*20 100% DS112 16.75581 96.12069  

213 U Thet Swe Tar Gyi  Roof-Zinc, Wall-Concret 15*30 100% DS113 16.75586 96.12062  

214 U Kyaw San Tar Gyi  Roof-Zinc, Wall-Zinc 12*60 100% DS114 16.75584 96.12057  

215 U Aung Myo Chit Tar Gyi  Roof-Zinc, Wall-Wood 20*50 100% DS115 16.75582 96.12057  

216 Daw Myint Sein Tar Gyi  Roof-Zinc, Wall-bamboo 25*55 100% DS116 16.75579 96.12052  

217 U Hnit Oo Tar Gyi  Roof-Plastic, Wall-

Bamboo 
10*15 100% DS117 16.75579 96.12049  

218 U Hla Myint Tar Gyi  Roof-Zinc, Wall-Zinc 20*20 100% DS118 16.75579 96.12048  

219 Daw Sanay Ma Tar Gyi  Roof-Zinc, Wall-bamboo 10*15 100% DS119 16.75576 96.12043  

220 U Moe Oo Tar Gyi  Roof-Zinc, Wall-bamboo 20*30 100% DS120 16.75571 96.12046  

221 U Hla Thein Tar Gyi  Roof-Zinc, Wall-bamboo 20*10 100% DS121 16.75573 96.12042  
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222 U Kyi Khin Tar Gyi   15*25 100% DS122 16.75567 96.12042  

223 Daw Aye Tar Gyi  Roof-Zinc, Wall-Wood 15*30 100% DS123 16.75566 96.12038  

224 U Lu Zaw Tar Gyi  Roof-Zinc, Wall-bamboo 15*50 100% DS124 16.75560 96.12028  

225 U Tin Aye Tar Gyi  Roof-Zinc, Wall-Concret 20*50 100% DS125 16.75559 96.12024  

226 Daw Aye Soe Khing Tar Gyi  Hut 15*50 100% DS126 16.75555 96.12024  

227 Daw Khing Myo Aye Tar Gyi  Roof-Zinc, Wall-Wood 15*50 100% DS127 16.75553 96.12021  

228 Daw Chit Tar Gyi  Roof-Zinc, Wall-Brick 12*60 100% DS128 16.75553 96.12019  

229 U Aung Shine Tar Gyi  Roof-Zinc, Wall-Wood 15*50 100% DS129 16.75550 96.12018  

230 U Ohne Myint Tar Gyi  Roof-Zinc, Wall-bamboo 40*60 100% DS130 16.75540 96.12017  

231 U Aung Min Oo Tar Gyi  Roof-Zinc, Wall-bamboo 20*20 50% DS131 16.75535 96.12026  

232 U Aung Win Tar Gyi  Roof-Zinc, Wall-bamboo 15*20 50% DS132 16.75535 96.12026  

233 U San Aung Tar Gyi  Roof-Zinc, Wall-Wood 30*60 100% DS133 16.75535 96.12007  

234 Daw Myint Than Tar Gyi  Hut 10*15 100% DS134 16.75539 96.12004  

235 U Hla Kyi Tar Gyi  Roof-Dha Ni, Wall-Dha 

Ni 
10*20 100% DS135 16.75536 96.11994  

236 U Moe Kyaw Tar Gyi   30*60 100% DS136 16.75533 96.11999  

237 U Zayar Tar Gyi  Roof-Zinc, Wall-Concret 10*20 100% DS137 16.75531 96.11995  

238 U Zaw Min Oo Tar Gyi  Roof-Zinc, Wall-Concret 20*60 100% DS138 16.75524 96.11998  

239 
U Aung Myint Kyaw/ 

Daw War 
Tar Gyi  Roof-Dha Ni, Wall-Dha 

Ni 
10*20 100% DS139 16.75525 96.11992  

240 Daw Myint Tar Gyi  Roof-Zinc, Wall-Wood 40*80 100% DS140 16.75510 96.11986  

241 U Kyaw Naung Tar Gyi   25*80 100% DS141 16.75518 96.11991  

242 U Nay Dun Tar Gyi  Roof-Zinc, Wall-Wood 40*80 100% DS142 16.75501 96.11982  

243 Daw Thu Zar Kyi Tar Gyi  Roof-Zinc, Wall-bamboo 40*80 100% DS143 16.75496 96.11979  

244 U Tin Htay Tar Gyi  Roof-Zinc, Wall-Wood 20*80 100% DS144 16.75499 96.11968  

245 Daw Khin Myo Aye Tar Gyi  Roof-Zinc, Wall-Wood 40*80 50% DS145 16.75484 96.11968  

246 U Naing Lin Zaw Tar Gyi  Roof-Zinc, Wall-bamboo 15*30 50% DS146 16.75478 96.11964  
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247 U Maung Myint Tar Gyi  Roof-Zinc, Wall-bamboo 20*40 100% DS147 16.75491 96.11960  

248 Daw Cho Cho Mar Tar Gyi  Roof-Zinc, Wall-Wood 40*50 50% DS148 16.75475 96.11957  

249 U Hla Yi Tar Gyi  Roof-Zinc, Wall-Wood 20*30 100% DS149 16.75482 96.11956  

250 Daw Myint Aye Tar Gyi  Roof-Zinc, Wall-Wood 40*50 20% DS150 16.75469 96.11949  

251 U Aye Min Zaw Tar Gyi  Roof-Zinc, Wall-Wood 20*30 100% DS151 16.75470 96.11944  

252 U Hla Htway Tar Gyi  Roof-Zinc, Wall-Wood 40*80 100% DS152 16.75463 96.11943  

253 U Aung Win Tar Gyi  Roof-Dha Ni, Wall-

Bamboo 
10*20 100% DS153 16.75470 96.11927  

254 U Thin Ngwe Tar Gyi  Roof-Zinc, Wall-Concret 12*13 100% DS154 16.75465 96.11925  

255 U Kyaw Kyaw Naing Tar Gyi  Roof-Zinc, Wall-Wood 14*15 50% DS155 16.75455 96.11928  

256 U Ye Win Naing Tar Gyi  Roof-Zinc, Wall-Concret 12*13 20% DS156 16.75453 96.11934  

257 U Maung Maung Myint Tar Gyi  Roof-Zinc, Wall-Concret 20*40 50% DS157 16.75449 96.11926  

258 Daw Htay Htay Win Tar Gyi  Roof-Zinc, Wall-Wood 15*16 100% DS158 16.75454 96.11924  

259 U Kyaw Kyaw San Tar Gyi  Roof-Zinc, Wall-Zinc 13*14 100% DS159 16.75456 96.11912  

260 U Nain Lin Tun Tar Gyi  Roof-Zinc, Wall-Wood 9*10 100% DS160 16.75448 96.11914  

261 U Than Aye Tar Gyi  Roof-Zinc, Wall-Brick 12*13 100% DS161 16.75447 96.11914  

262 Daw Than Than Maw Tar Gyi  Hut 13*14 50% DS162 16.75443 96.11918  

263 U Nyunt Hlaing Tar Gyi  Roof-Zinc, Wall-Concret 12*13 100% DS163 16.75449 96.11909  

264 U Aung Phyo Tar Gyi  Roof-Zinc, Wall-Concret 11*12 100% DS164 16.75444 96.11907 2 floors 

265 Daw Aye Mar Oo Tar Gyi  Roof-Zinc, Wall-Concret 10*12 100% DS165 16.75445 96.11908 2 floors 

266 U Kyaw Min Khing Tar Gyi  Roof-Zinc, Wall-bamboo 9*10 100% DS166 16.75452 96.11901  

267 U Kyaw Win Tar Gyi  Roof-Zinc, Wall-bamboo 14*15 100% DS167 16.75445 96.11900  

268 U Kyaw Ye Lwin Tar Gyi  Roof-Dha Ni, Wall-Dha 

Ni 
12*13 100% DS168 16.75449 96.11897  

269 Daw Hla Thein Tar Gyi  Roof-Dha Ni, Wall-

Concret 
10*12 30% DS169 16.75431 96.11905  

270 representative  of owner Tar Gyi  Roof-Zinc, Wall-Concret 12*13 100% DS170 16.75441 96.11894  

271 U Tin Win Tar Gyi  Roof-Zinc, Wall-Concret 15*18 100% DS171 16.75439 96.11890  
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272 U Nyine Chan Htay Tar Gyi  Roof-Zinc, Wall-bamboo 12*13 100% DS172 16.75437 96.11885  

273 Daw Soe Ngwe Ngwe Oo Tar Gyi  Roof-Zinc, Wall-bamboo 10*11 100% DS173 16.75430 96.11879  

274 U Tint Lwin Tar Gyi  Roof-Zinc, Wall-Dha Ni 10*11 100% DS174 16.75432 96.11878  

275 U Aung Thein Tar Gyi  Roof-Zinc, Wall-Dha Ni 11*12 100% DS175 16.75424 96.11878  

276 Daw Zar Chi Myo Tar Gyi  Roof-Dha Ni, Wall-Dha 

Ni 
9*10 100% DS176 16.75431 96.11878  

277 U Pan Kyi Tar Gyi  Roof-Zinc, Wall-Wood 13*14 50% DS177 16.75418 96.11875  

278 U Myint Soe Lay Tar Gyi  Roof-Zinc, Wall-Wood 8*9 100% DS178 16.75423 96.11871  

279 U Lin Lin Naung Tar Gyi  Roof-Zinc, Wall-bamboo 13*14 50% DS179 16.75415 96.11870  

280 Daw Soe Soe/ U Zaw Tun Tar Gyi  Roof-Zinc, Wall-bamboo 10*11 100% DS180 16.75416 96.11860  

281 U Kyi San Tar Gyi  Roof-Zinc, Wall-bamboo 11*12 100% DS181 16.75416 96.11857  

282 Daw Khin San Win Tar Gyi  Roof-Zinc, Wall-Wood 12*13 100% DS182 16.75399 96.11848  

283 U Nay Win Tar Gyi  Roof-Zinc, Wall-Wood 12*12 100% DS183 16.75395 96.11833  

284 U Thein Soe Tar Gyi  Roof-Zinc, Wall-Dha Ni 11*12 100% DS184 16.75390 96.11829  

285 U Myint Shwe Tar Gyi  Roof-Zinc, Wall-Wood 13*14 100% DS185 16.75389 96.11818  

286 U Than Htay Tar Gyi  Roof-Zinc, Wall-Wood 13*14 100% DS186 16.75383 96.11812  

287 U Thein Htay Win Tar Gyi  Roof-Zinc, Wall-bamboo 11*12 100% DS187 16.75381 96.11809  

288 U Thein Phay Tar Gyi  Roof-Zinc, Wall-Wood 12*13 100% DS188 16.75378 96.11809  

289 U Myo Lin Aung Tar Gyi  Roof-Dha Ni, Wall-Dha 

Ni 
11*12 100% DS189 16.75378 96.11805  

290 Daw Than Oo Tar Gyi  Roof-Dha Ni, Wall-

Bamboo 
10*10 100% DS190 16.75376 96.11804  

291 U Than Htay Tar Gyi  Roof-Dha Ni, Wall-Dha 

Ni 
9*10 100% DS191 16.75381 96.11799  

292 U Kyaw Naing Oo Tar Gyi  Roof-Dha Ni, Wall-Wood 15*16 100% DS192 16.75372 96.11790  

293 U Than Lwin Oo Tar Gyi  Roof-Dha Ni, Wall-Dha 

Ni 
10*11 100% DS193 16.75374 96.11787  

294 U Kyaw Lwin Tar Gyi  Roof-Zinc, Wall-Dha Ni 15*16 100% DS194 16.75368 96.11787  

295 U Myint Aung Tar Gyi   25*90 100% DS195 16.75388 96.11838  

296 U Tint Lwin Tar Gyi   20*60 100% DS196 16.75380 96.11820  
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297 representative  of owner Tar Gyi  Roof-Zinc, Wall-concret 12*13 20% DS197 16.75355 96.11769  

298 U Aung Min Tar Gyi  Roof-Zinc, Wall-Zinc 11*12 50% DS198 16.75351 96.11754  

299 Daw San San Myint Tar Gyi  Roof-Dha Ni, Wall-Wood 10*11 100% DS199 16.75354 96.11755  

300 U Zaw Lin Tar Gyi  Roof-Dha Ni, Wall-Wood 10*10 100% DS200 16.75354 96.11752  

301 U Thein Lwin Tar Gyi  Roof-Zinc, Wall-Concret 11*12 50% DS201 16.75349 96.11750  

302 U Zaw Min Tar Gyi  Roof-Zinc, Wall-bamboo 11*12 100% DS202 16.75352 96.11748  

303 Daw San San Yin Tar Gyi  Roof-Zinc, Wall-Zinc 9*10 50% DS203 16.75348 96.11747  

304 U Myat Min Zaw Tar Gyi  Roof-Zinc, Wall-Zinc 10*11 50% DS204 16.75348 96.11743  

305 U Than Lwin Tar Gyi  Roof-Zinc, Wall-Dha Ni 12*13 100% DS205 16.75347 96.11737  

306 U Tin Win Tar Gyi  Roof-Zinc, Wall-bamboo 10*11 50% DS206 16.75341 96.11730  

307 U Htay Lwin Tar Gyi  Roof-Zinc, Wall-Wood 11*12 50% DS207 16.75339 96.11723  

308 U Aye Win Htike Tar Gyi  Roof-Zinc, Wall-bamboo 10*11 50% DS208 16.75340 96.11722  

309 U Min Min Naing Tar Gyi   20*40 50% DS209 16.75337 96.11720  

310 Daw Thiri Khine Soe Tar Gyi   20*40 50% DS210 16.75335 96.11717  

311 U Chit Ko Ko Myo Tar Gyi  Roof-Zinc, Wall-Wood 12*13 50% DS211 16.75336 96.11712  

312 U Aung Cho Oo Tar Gyi  Roof-Zinc, Wall-Dha Ni 11*12 50% DS212 16.75331 96.11705  

313 Daw Khin San Naing Tar Gyi  Roof-Zinc, Wall-Dha Ni 9*10 100% DS213 16.75333 96.11705  

314 U Thein Myint Zaw Tar Gyi  Roof-Zinc, Wall-bamboo 11*12 50% DS214 16.75330 96.11702  

315 U Tun Tun Tar Gyi  Roof-Zinc, Wall-Zinc 10*11 100% DS215 16.75326 96.11697  

316 Daw Tin Tin San Tar Gyi  Roof-Zinc, Wall-bamboo 10*11 50% DS216 16.75323 96.11693  

317 Daw Hla Hla Win Tar Gyi  Roof-Zinc, Wall-Zinc 10*11 50% DS217 16.75316 96.11679  

318 U Myat Thein Moe Tar Gyi   10*11 50% DS218 16.75340 96.11725  

319 U Than Win Tar Gyi  Roof-Zinc, Wall-Dha Ni 12*13 30% DS219 16.75317 96.11679  

320 U Moe Min Paing Tar Gyi  Roof-Dha Ni, Wall-Dha 

Ni 
10*11 100% DS220 16.75316 96.11671  

321 U Than Lwin Tar Gyi  Roof-Zinc, Wall-Zinc 14*15 20% DS221 16.75313 96.11672  

322 U Maung Zaw Tar Gyi  Roof-Zinc, Wall-Zinc 11*12 20% DS222 16.75309 96.11668  
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323 U Min Zaw Tar Gyi  Roof-Zinc, Wall-bamboo 13*14 20% DS223 16.75306 96.11665  

324 Daw Kyin Htay Tar Gyi  Roof-Zinc, Wall-concret 15*16 20% DS224 16.75308 96.11660  

325 U Than Tun Tar Gyi  Roof-Zinc, Wall-concret 12*20 20% DS225 16.75304 96.11656  

326 Daw Wit Yi Tun Tar Gyi  Roof-Dha Ni, Wall-Dha 

Ni 
9*10 100% DS226 16.75307 96.11651  

327 Daw Naing Naing Htwe Tar Gyi  Roof-Zinc, Wall-Dha Ni 10*12 20% DS227 16.75303 96.11650  

328 Daw Mya Thein Tar Gyi  Roof-Zinc, Wall-Brick 13*14 20% DS228 16.75302 96.11645  

329 Daw Tin Aye Tar Gyi  Roof-Zinc, Wall-concret 12*13 20% DS229 16.75296 96.11638  

330 U Ko Thet Tar Gyi  Roof-Dha Ni, Wall-Dha 

Ni 
11*12 100% DS230 16.75301 96.11642  

331 U Hlaing Tun Tar Gyi  Roof-Zinc, Wall-Wood 12*13 10% DS231 16.75296 96.11639  

332 U Phyo Wai Kyaw Tar Gyi   25*50 20% DS232 16.75295 96.11635  

333 Daw Thiri Khine Soe Tar Gyi   18*60 20% DS233 16.75289 96.11619  

334 U Phyone Lwin Tar Gyi  Roof-Zinc, Wall-Zinc 12*13 50% DS234 16.75287 96.11614  

335 Daw Ngwe Ngwe Win Tar Gyi  Roof-Zinc, Wall-Wood 14*15 50% DS235 16.75282 96.11612  

336 U Than Shwe Tar Gyi  Roof-Zinc, Wall-bamboo 12*13 20% DS236 16.75280 96.11600  

337 Daw Mya Mya Moe Tar Gyi  Roof-Zinc, Wall-concret 13*14 50% DS237 16.75281 96.11595  

338 U Kyaw Lwin Tar Gyi  Roof-Zinc, Wall-concret 12*13 50% DS238 16.75278 96.11589  

339 Daw Myint Myint Maw Tar Gyi  Roof-Zinc, Wall-Dha Ni 12*13 20% DS239 16.75273 96.11583  

340 U Kyaw Than Tar Gyi  Roof-Dha Ni, Wall-Zinc 12*13 50% DS240 16.75265 96.11569  

341 U Myint Than Tar Gyi  Roof-Zinc, Wall-Wood 13*14 50% DS241 16.75259 96.11561  

342 U Myint Wai Tar Gyi  Roof-Zinc, Wall-Dha Ni 12*13 30% DS242 16.75248 96.11552  

343 Daw Thin Thin Myat Tar Gyi    1.25 Acrea DS243 16.75229 96.11497  

344 U Win Zaw Tar Gyi  Roof-Zinc, Wall-Wood 12*13 100% DS244 16.75231 96.11466  

345 U Myint Than Tar Gyi  3 acrea  0.5 acrea DS245 16.75184 96.11392 Mango 

346 U Chit Ko Tar Gyi  Roof-Zinc, Wall-Dha Ni 12*13 100% DS246 16.75173 96.11323  

347 U Ba Than Tar Gyi  Roof-Zinc, Wall-Dha Ni 12*12 100% DS247 16.75168 96.11316  

348 U Pho Kyaw Tar Gyi  Roof-Dha Ni, Wall-Dha 11*12 60% DS248 16.75163 96.11317  
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Ni 

349 Daw Ohne Myint Tar Gyi  Roof-Zinc, Wall-Dha Ni 12*13 100% DS249 16.75167 96.11310  

350 U Hla Kyi Tar Gyi  Roof-Dha Ni, Wall-Dha 

Ni 
12*13 60% DS250 16.75159 96.11312  

351 U Sein Hla Aung Tar Gyi   12*13 100% DS251 16.75158 96.11303  

352 U Nyi Nyi Win Tar Gyi  Roof-Dha Ni, Wall-Dha 

Ni 
11*12 100% DS252 16.75155 96.11294  

353 Daw Tin Tin Hla Tar Gyi  Roof-Dha Ni, Wall-Dha 

Ni 
10*11 100% DS253 16.75153 96.11288  

354 
U Myo Aung/ Daw Than 

Than Sint 
Tar Gyi  Roof-Zinc, Wall-Dha Ni 10*11 100% DS254 16.75150 96.11284  

355 U Myo Aung Tar Gyi   10*11 100% DS255 16.75152 96.11277  

356 Daw Kyi Than Tar Gyi  Roof-Zinc, Wall-Dha Ni 12*13 100% DS256 16.75144 96.11265  

357 U Kyaw Kyaw Oo Tar Gyi  Roof-Dha Ni, Wall-Dha 

Ni 
10*11 100% DS257 16.75148 96.11261  

358 Daw Phyo Ei San Tar Gyi   10*70 100% DS258 16.75146 96.11260  

359 Daw Khin Yamin Tar Gyi   20*70 100% DS259 16.75143 96.11260  

360 U Khin Hlaing Win Tar Gyi  Roof-Zinc, Wall-Brick 14*15 100% DS260 16.75139 96.11251  

361 U Tun Yi Tar Gyi  Roof-Zinc, Wall-bamboo 12*13 100% DS261 16.75136 96.11246  

362 Daw Htike Htike Lin Tar Gyi   30*70 100% DS262 16.75134 96.11239  

363 U Khin Maung Mya Tar Gyi   30*70 100% DS263 16.75132 96.11232  

364 U Zaw Win Tar Gyi   20*30 100% DS264 16.75145 96.11268  

365 Daw Thet Thet Han Tar Gyi  Roof-Plastic, Wall-

Bamboo 
12*13 100% DS265 16.75129 96.11228  

366 U Aung Naing Tar Gyi   30*70 100% DS266 16.75127 96.11219  

367 U Maung Oo Tar Gyi  Roof-Zinc, Wall-bamboo 13*14 100% DS267 16.75127 96.11217  

368 U Win Htet Aung Tar Gyi  Roof-Dha Ni, Wall-Dha 

Ni 
10*11 100% DS268 16.75127 96.11215  

369 U Win Kyaw Tar Gyi   20*70 100% DS269 16.75126 96.11205  

370 U Khin Maung Tun Tar Gyi   20*70 100% DS270 16.75126 96.11204  
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371 U Tun Kyaw Tar Gyi   20*70 100% DS271 16.75124 96.11193  

372 U Sein Han Tar Gyi  Roof-Dha Ni, Wall-Dha 

Ni 
11*12 100% DS272 16.75121 96.11189  

373 U Tun Tun Naing Tar Gyi  Roof-Dha Ni, Wall-

Bamboo 
10*12 100% DS273 16.75115 96.11190  

374 U Tun Lin Tar Gyi   15*20 100% DS274 16.75112 96.11184  

375 U Toe Min Tar Gyi  Roof-Zinc, Wall-bamboo 13*14 100% DS275 16.75109 96.11190  

376 Daw Khin Khin Maw Tar Gyi  Roof-Zinc, Wall-Dha Ni 9*10 50% DS276 16.75105 96.11185  

377 U Myo Myint Tar Gyi  Roof-Zinc, Wall-Dha Ni 12*13 100% DS277 16.75113 96.11180  

378 U Zaw Aung Tar Gyi  Roof-Dha Ni, Wall-

Bamboo 
14*15 100% DS278 16.75111 96.11173  

379 U Than Kyaw Tar Gyi  Roof-Dha Ni, Wall-Dha 

Ni 
10*11 100% DS279 16.75111 96.11163  

380 representative  of owner Tar Gyi   12*50 100% DS280 16.75108 96.11163  

381 U Mya Hlaing Tar Gyi  Roof-Zinc, Wall-bamboo 12*13 100% DS281 16.75107 96.11160  

382 U Mg Khing Win Tar Gyi  Roof-Dha Ni, Wall-

Bamboo 
6*8 100% DS282 16.75106 96.11156  

383 U Myo Myint Aung Tar Gyi  Roof-Zinc, Wall-Wood 12*13 100% DS283 16.75108 96.11151  

384 Daw San San Tar Gyi  Roof-Zinc, Wall-Dha Ni 11*12 100% DS284 16.75107 96.11150  

385 U Kyaw Myint Naing Tar Gyi  Roof-Zinc, Wall-Brick 12*13 100% DS285 16.75103 96.11148  

386 U Nyint Shwe Tar Gyi  Roof-Zinc, Wall-bamboo 12*13 100% DS286 16.75098 96.11145  

387 U Yan Naing Tar Gyi  Roof-Zinc, Wall-Dha Ni 30*70 100% DS287 16.75091 96.11134  

388 Daw Nan Theingi Shwe Tar Gyi   30*70 80% DS288 16.75089 96.11134  

389 U Maung Myint Tar Gyi   40*70 80% DS289 16.75085 96.11133  

390 U Than Aung Tar Gyi  Roof-Zinc, Wall-bamboo 11*12 80% DS290 16.75089 96.11118  

391 U Hla Myo Tar Gyi  Roof-Zinc, Wall-Zinc 10*11 100% DS291 16.75077 96.11117  

392 U Chit Ko Tar Gyi  Roof-Zinc, Wall-Dha Ni 11*12 100% DS292 16.75075 96.11115  

393 U Tin Thein Tar Gyi  Roof-Zinc, Wall-bamboo 12*13 100% DS293 16.75074 96.11114  

394 Daw Htwe Htwe Aung Tar Gyi  Roof-Dha Ni, Wall-Dha 

Ni 
9*10 100% DS294 16.75082 96.11113  
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395 U Hlaing Cho Oo Tar Gyi  Roof-Dha Ni, Wall-Dha 

Ni 
9*10 100% DS295 16.75086 96.11110  

396 Daw Sein Myin Tar Gyi  Roof-Dha Ni, Wall-Dha 

Ni 
10*11 100% DS296 16.75085 96.11106  

397 U Ohne Kyawe Tar Gyi  Roof-Zinc, Wall-bamboo 13*14 100% DS297 16.75087 96.11099  

398 Daw Lae Lae Win Tar Gyi   15*60 100% DS298 16.75071 96.11095  

399 Daw Aye Than Tar Gyi  Roof-Zinc, Wall-Wood 12*13 100% DS299 16.75083 96.11083  

400 Daw Aye Aye Mar Tar Gyi  Roof-Zinc, Wall-Wood 14*15 100% DS300 16.75078 96.11075  

401 U Win Phay Myintt Tar Gyi  Roof-Dha Ni, Wall-Dha 

Ni 
10*12 100% DS301 16.75080 96.11069  

402 U Thein Tun Tar Gyi   60*100 90% DS302 16.75073 96.11066  

403 U Than Zaw Oo Tar Gyi   60*100 90% DS303 16.75072 96.11060  

404 Daw Thet Thet Khin Tar Gyi   60*100 90% DS304 16.75068 96.11044  

405 U Khin Maung Tun Tar Gyi  Roof-Dha Ni, Wall-Dha 

Ni 
10*11 100% DS305 16.75074 96.11056  

406 U Soe Myint Htay Tar Gyi  Roof-Dha Ni, Wall-Dha 

Ni 
10*11 100% DS306 16.75073 96.11052  

407 U Nyo Win Aung Tar Gyi  Roof-Dha Ni, Wall-Dha 

Ni 
9*10 100% DS307 16.75073 96.11046  

408 U Zaw Min Tar Gyi  Roof-Dha Ni, Wall-Dha 

Ni 
12*13 100% DS308 16.75070 96.11040  

409 U Win Shew Tar Gyi  Roof-Dha Ni, Wall-Dha 

Ni 
12*13 100% DS309 16.75057 96.11028  

410 U Moe Win Tar Gyi  Roof-Zinc, Wall-concret 15*16 50% DS310 16.75049 96.11027  

411 U Kyaw Naing Oo Tar Gyi  Roof-Dha Ni, Wall-Dha 

Ni 
9*10 50% DS311 16.75045 96.11019  

412 Daw Aye Aye Thin Tar Gyi  Roof-Zinc, Wall-bamboo 12*13 100% DS312 16.75054 96.11022  

413 Daw Moe Thu Zar Tar Gyi  Roof-Zinc, Wall-Dha Ni 11*12 100% DS313 16.75053 96.11018  

414 Daw Khin Hla Tar Gyi  Roof-Dha Ni, Wall-Zinc 10*11 100% DS314 16.75058 96.11017  

415 U Ye Lin Oo Tar Gyi  Roof-Dha Ni, Wall-Dha 

Ni 
9*10 100% DS315 16.75061 96.11020  

416 U Kyaw Min Tar Gyi   50*90 100% DS316 16.75055 96.11008  

417 U Toe Myint Tar Gyi  Roof-Dha Ni, Wall-Dha 

Ni 
9*10 100% DS317 16.75052 96.11002  
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418 Daw Thet Thet Khing Tar Gyi  Roof-Zinc, Wall-bamboo 12*13 100% DS318 16.75050 96.10999  

419 U Ye Min Kyaw Tar Gyi  Roof-Dha Ni, Wall-Zinc 6*8 100% DS319 16.75046 96.10995  

420 U Tun Myint Tar Gyi   40*60 100% DS320 16.75042 96.10986  

421 U Myo Myo Tar Gyi  Roof-Zinc, Wall-bamboo 13*14 100% DS321 16.75037 96.10981  

422 U Tun Naing Tar Gyi   30*40 100% DS322 16.75026 96.10982  

423 U Kyaw Lwin Tar Gyi   15*20 100% DS323 16.75038 96.10978  

424 Daw Mya Than Tar Gyi   54*75 100% DS324 16.75039 96.10973  

425 U Hla Shwe Tar Gyi  Roof-Dha Ni, Wall-Dha 

Ni 
11*12 100% DS325 16.75035 96.10965  

426 Daw San Tar Gyi   25*40 100% DS326 16.75025 96.10970  

427 U Mg Mg Aye Tar Gyi  Roof-Zinc, Wall-Dha Ni 12*13 100% DS327 16.75018 96.10967  

428 U Kyaw Swar Tar Gyi  Roof-Zinc, Wall-concret 19*20 100% DS328 16.75019 96.10959  

429 U Min Thu Tar Gyi   25*40 100% DS329 16.75032 96.10953  

430 U Myint Zaw Tar Gyi   27*90 100% DS330 16.75028 96.10948  

431 U Min Aung Tar Gyi  Roof-Zinc, Wall-bamboo 14*15 100% DS331 16.75027 96.10937  

432 Daw Kyi Kyi Myint Tar Gyi  Roof-Dha Ni, Wall-Dha 

Ni 
9*10 100% DS332 16.75025 96.10937  

433 U Myint Zaw Oo Tar Gyi  Roof-Zinc, Wall-bamboo 12*13 100% DS333 16.75011 96.10940  

434 Daw Ma Khine Tar Gyi   40*80 100% DS334 16.75020 96.10933  

435 U Than Tar Gyi   40*80 100% DS335 16.75017 96.10927  

436 U Nyan Htay Tar Gyi  Roof-Dha Ni, Wall-Dha 

Ni 
10*12 100% DS336 16.74999 96.10906  

437 U Tun Tun Win Tar Gyi   55*70 100% DS337 16.74997 96.10901  

438 U Myo Khine Tar Gyi   60*60 100% DS338 16.74995 96.10889  

439 U Zaw Gyi Tar Gyi   60*60 100% DS339 16.74989 96.10882  

440 Daw Sandar Tar Gyi   60*60 100% DS340 16.74986 96.10865  

441 Daw Yin Phyo Thu Tar Gyi   60*60 100% DS341 16.74979 96.10846  

442 U Than Zaw Oo Tar Gyi 
 

Roof-Zinc, Wall-Dha Ni 11*12 100% DS342 16.74976 96.10835 
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443 U Tin Hlaing Tar Gyi 
 

 
25*50 100% DS343 16.74975 96.10825 

 

444 U Hla Win Tar Gyi 
 

Roof-Zinc, Wall-Zinc 12*13 100% DS344 16.74976 96.10821 
 

445 U Tun Zaw Oo Tar Gyi 
 

Roof-Zinc, Wall-Wood 9*10 100% DS345 16.74975 96.10819 
 

446 U Aung Shwe Tar Gyi 
 

Roof-Zinc, Wall-Zinc 11*12 100% DS346 16.74971 96.10815 
 

447 U Naing Win Aung Tar Gyi 
 

Roof-Dha Ni, Wall-Dha 

Ni 10*11 
100% DS347 16.74972 96.10812 

 

448 U Moe Myint Thu Tar Gyi 
 

Roof-Zinc, Wall-bamboo 11*12 100% DS348 16.74970 96.10809 
 

449 Daw Kyi Aung Tar Gyi 
 

Roof-Zinc, Wall-bamboo 10*11 100% DS349 16.74980 96.10804 
 

450 U Zaw Lwin Tar Gyi 
 

Roof-Dha Ni, Wall-Dha 

Ni 10*11 
100% DS350 16.74971 96.10799 

 

451 U Hla Than Tar Gyi 
 

Roof-Zinc, Wall-bamboo 10*11 100% DS351 16.74978 96.10796 
 

452 U Naing Lin Tun Tar Gyi 
 

Roof-Zinc, Wall-bamboo 10*11 100% DS352 16.74968 96.10795 
 

453 U Than Lwin Tar Gyi 
 

Roof-Zinc, Wall-Zinc 13*14 100% DS353 16.74969 96.10790 
 

454 U San Tun Aung Tar Gyi 
 

Roof-Zinc, Wall-bamboo 11*12 100% DS354 16.74967 96.10786 
 

455 U Pyae Phyo Hlain Tar Gyi 
 

Roof-Zinc, Wall-bamboo 10*11 100% DS355 16.74965 96.10781  

456 U Kyaw San Tar Gyi 
 

Roof-Dha Ni, Wall-Dha 

Ni 10*11 
100% DS356 16.74962 96.10773 

 

457 Daw Than Shwe Tar Gyi 
 

Roof-Dha Ni, Wall-Dha 

Ni 10*11 
100% DS357 16.74959 96.10765 

 

458 U Phoe Aung Tar Gyi 
 

Roof-Dha Ni, Wall-

Bamboo 12*13 
100% DS358 16.74957 96.10761 

 

459 U Zaw Lin Tun Tar Gyi 
 

Roof-Dha Ni, Wall-

Bamboo 11*12 
100% DS359 16.74951 96.10747 

 

460 U Maung Kyi Tar Gyi 
 

 
15*20 100% DS360 16.74955 96.10749 

 

461 U Hla Tar Gyi 
 

Roof-Zinc, Wall-bamboo 11*12 100% DS361 16.74948 96.10734 
 

462 U Soe Lin Maung Tar Gyi 
 

Roof-Dha Ni, Wall-Dha 

Ni 9*10 
100% DS362 16.74948 96.10730 

 

463 Daw San Thwin Tar Gyi 
 

Roof-Zinc, Wall-concret 10*11 100% DS363 16.74948 96.10714 
 

464 U Chan Aye Tar Gyi 
 

Roof-Zinc, Wall-bamboo 9*10 100% DS364 16.74946 96.10707 
 

465 U Aung Myint Thu Tar Gyi 
 

Roof-Dha Ni, Wall-Dha 

Ni 9×10 
100% DS365 16.74942 96.10701 

 

466 Hindu Temple 1 Tar Gyi 
 

Roof-Zinc, Wall-Brick 10×13 100% DS366 16.74933 96.10670 
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467 Aung Daw Mu Hall Tar Gyi 
 

Roof-Zinc, Wall-concret 20×40 100% DS367 16.74932 96.10675 
 

468 Hindu Temple 2 Tar Gyi 
 

Roof-Zinc, Wall-Zinc 10×13 40% DS368 16.74937 96.10681 
 

469 Daw Naw Phaw War Tar Gyi 
 

Roof-Zinc, Wall-Zinc 30×60 100% DS369 16.74928 96.10634 Hall 

470 Daw Naw Phaw War Tar Gyi 
 

Roof-Zinc, Wall-Wood 18×40 20% DS370 16.74929 96.10623 house 

471 Daw Naw Phaw War Tar Gyi 
 

Roof-Zinc, Wall-Wood 11×12 100% DS371 16.74924 96.10612 office 

472 Daw Naw Phaw War Tar Gyi Farm Farm 5 acre 0.3 acrea DS372 16.74900 96.10546 
 

473 U Kyaw Lwin Saparchaung plot plot  20% 1463 16.75999 96.12577  

474 U Nyi Myint Sarbarcaung   70x250 30% 1464 16.76052 96.12670  

475 U Nyi Myint Sarbarcaung  Roof - Zinc, Wall - 

Bamboo, Floor - wood 
20x20 100% 1465 16.76064 96.12755 home 

476 Ye Takar Sarbarcaung  cement  100% 1466 16.76079 96.12777  

477 
Lwan workshop U Wai 

Lwin 
Sarbarcaung 2 

Roof - Zinc, Wall - Zinc, 

Floor - cement 

30x30/30x

40 
100% 1467 16.76120 96.12783 180x50 (1467) 

478 U Thant Zin Sarbarcaung  Roof - Zinc, Wall - wood, 

Floor - wood 
10x10 20% 1468 16.76135 96.12785  

479 U Zaw Zaw Latt Sarbarcaung  Roof - Zinc, Wall - Wood, 

Floor - wood 
8x8 20% 1469 16.76139 96.12788  

480 

Daw Lae Lae Win+Zin 

Mar Wai+Htein Win 

Naing 

Sarbarcaung  Roof - Zinc, Wall - Zinc, 

Floor - wood 
80x30 100% 1470 16.76157 96.12800  

481 U Han Tin Sarbarcaung plot  30x50 5% 1471 16.76153 96.12811  

482 U Nyan Myint Sarbarcaung plot  30x50 20% 1472 16.76160 96.12815  

483 U Taung Shwee Sarbarcaung  Roof - Zinc, Wall - wood, 

Floor - wood 
15x30 95% 1473 16.76162 96.12818 plot 30x50 

484 U Kyaw Kyaw Khaing Sarbarcaung  Roof - Zinc, Wall - Zinc, 

Floor - wood 
10x15 50% 1474 16.76162 96.12823  

485 Daw Than Nwae ( home) Sarbarcaung  Roof - Zinc, Wall - Zinc, 

Floor - wood 
20x30 100% 1475 16.76168 96.12827 plot  30x50 

486 U Hla Htay Sarbarcaung  Roof - Zinc, Wall - wood, 

Floor - wood 
15x30 90% 1476 16.76172 96.12831  

487 U Tin Thein Sarbarcaung  Roof - Zinc, Wall - wood, 

Floor - wood 
15x30 100% 1477 16.76176 96.12833 plot (95%) 30x50 

488 U Than Htay Sarbarcaung  Roof - Zinc, Wall - wood, 

Floor - wood 
15x30 100% 1478 16.76181 96.12836 

plot (100%) 

15x50 
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489 Daw Kyinn Aye Sarbarcaung  Roof - Zinc, Wall - wood, 

Floor - wood 
15x50 100% 1479 16.76181 96.12841 

plot (100%) 

15x50 

490 U Thin Soe Sarbarcaung  Roof - Zinc, Wall - 

bamboo, Floor - bamboo 
10x10 90% 1480 16.76185 96.12843 plot 60x50 

491 Daw San Sarbarcaung  Roof - Zinc, Wall - 

bamboo, Floor - bamboo 
10x10 100% 1481 16.76187 96.12846 U Hteik Tan 

492 U Than Myint Oo Sarbarcaung  Roof - Zinc, Wall - 

bamboo, Floor - bamboo 
10x10 100% 1482 16.76189 96.12849  

493 U Myint Aung Sarbarcaung  Roof - Zinc, Wall - 

bamboo, Floor - bamboo 
10x10 100% 1483 16.76193 96.12852  

494 U San Mya Sarbarcaung  Roof - Zinc, Wall - wood, 

Floor - wood 
17x35 100% 1484 16.76196 96.12856 plot (80%) 30x50 

495 U Nyan Win Sarbarcaung  Roof - Zinc, Wall - wood, 

Floor - wood 
13x35 100% 1485 16.76198 96.12860  

496 Daw San Shwe Sarbarcaung  Roof - Zinc, Wall - wood, 

Floor - wood 
13x350 100% 1486 16.76204 96.12860  

497 U Khin Maung Htay Sarbarcaung  Roof - Zinc, Wall - wood, 

Floor - wood 
17x35 90% 1487 16.76200 96.12867 plot 80% 

498 U Hla Win Sarbarcaung  Roof - Zinc, Wall - wood, 

Floor - wood 
15x35 95% 1488 16.76207 96.12868 plot (80%) 15x50 

499 U Than Aye Sarbarcaung  Roof - Zinc, Wall - wood, 

Floor - wood 
15x35 90% 1489 16.76210 96.12871 plot (70%) 15x50 

500 U Sai Lwin Soe Sarbarcaung  Roof - Zinc, Wall - wood, 

Floor - wood 
9x35 75% 1490 16.76213 96.12874 plot (70%) 9x50 

501 U Pyone Cho Sarbarcaung  Roof - Zinc, Wall - wood, 

Floor - wood 
17x35 100% 1491 16.76216 96.12876 plot (70%) 21x50 

502 U Aung Tan Shein Sarbarcaung  Roof - Danni, Wall - 

bamboo, Floor - bamboo 
8x10 100% 1492 16.76223 96.12879 plot (60%) 15x50 

503 U Aye tun Sarbarcaung  Roof - Zinc, Wall - wood, 

Floor - wood 
15x25 100% 1493 16.76218 96.12883 plot 15x50 

504 U Aye tun Sarbarcaung  Roof - Zinc, Wall - wood, 

Floor - wood 
13x20 100% 1494 16.76222 96.12885  

505 Daw Kyi Thein Sarbarcaung  Roof - Zinc, Wall - wood, 

Floor - wood 
10x20 50% 1495 16.76225 96.12887 (50%) 10x50 

506 U Kyaw Myaing Sarbarcaung  Roof - Zinc, Wall - wood, 

Floor - wood 
15x35 40% 1496 16.76228 96.12892 (50%) 20x50 

507 Daw Kyi Sarbarcaung  Roof - Zinc, Wall - wood, 

Floor - wood 
25x35 30% 1497 16.76234 96.12897 (40%) 30x50 

508 U Chit Htun Sarbarcaung  Roof - Zinc, Wall - 

bamboo, Floor - wood 
10x20 100% 1498 16.76245 96.12900 

U Hteik Tan 

(30%) 30x50 

509 U Naing Win Htun Sarbarcaung  Roof - Zinc, Wall - 10x20 100% 1499 16.76247 96.12904 50% 
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bamboo, Floor - wood 

510 U Zaw Zaw Aung Sarbarcaung  Roof - Zinc, Wall - 

bamboo, Floor - wood 
10x20 100% 1550 16.76248 96.12908 50% 

511 brick well Sarbarcaung  Roof - Zinc 10x10 100% 1501 16.76249 96.12911 40% 

512 U Tun Ya Sarbarcaung  Roof - Zinc, Wall - wood, 

Floor - wood 
25x35 5% 1502 16.76256 96.12918 (20%) 30x50 

513 U Tin Hun Sarbarcaung plot   10% 1503 16.76264 96.12923 (10%) 30x50 

514 U Paw Kyi Sarbarcaung  Roof - Zinc, Wall - 

flagstone, Floor - wood 
10x30 5% 1504 16.76267 96.12929 (10%) 10x50 

515 Daw Htwe Kyi Sarbarcaung plot    1505 16.76271 96.12932 (5%) 20x50 

516 ကြမ္းယ ာဆို္ Sarbarcaung  Roof - Danni, Wall - 

danni, Floor - bamboo 
8x8 100% 1506 16.76334 96.12972  

517 သမၺ န္ာဆပ္ Sarbarcaung  Roof - Zinc 10x15 100% 1507 16.76340 96.12968  

518 Jetty Sarbarcaung  Roof - Zinc, Wall - zinc, 

Floor - wood 
15x20 100% 1508 16.76345 96.12962  

519 သမၺ န္ရံိး Sarbarcaung  Roof - Zinc, Wall - brick, 

Floor - brick 
10x10 100% 1509 16.76350 96.12977  

520 သမၺ န္ဂဆတ္ပဆတ္ Sarbarcaung  Roof - Zinc, Wall - Zinc, 

Floor - cement 
10x10 100% 1510 16.76351 96.12990  

521 သမၺ န္ဂဆတ္ပဆို္ Sarbarcaung  Roof - Zinc, Wall - 

Flagstone, Floor - cement 
20x25 100% 1511 16.76356 96.12992  

522 Daw Tin Tin Wai Sarbarcaung  Roof - Zinc, Wall - Zinc, 

Floor - cement 
10x10 100% 1512 16.76361 96.13007  

523 U Myint Than Win Sarbarcaung  
Roof - Zinc, Wall - 

wirenetting, Floor - 

cement 

60x100 100% 1514 16.76366 96.13008 
Not include in 

map 

524 U Myint Than Win Sarbarcaung  Roof - Zinc, Wall - Zinc, 

Floor - cement 
10x10 100% 1513 16.76363 96.13004 New building 

525 Daw Lae Lae Win Sarbarcaung   60x180 100% 1515 16.76406 96.13016 Kyaut Kwin 

526 jetty Land Sarbarcaung plot plot  100% 1516 16.76475 96.13090  

527 U Zaw Win Aung Sarbarcaung  Roof - Zinc, Wall - Zinc, 

Floor - cement 
 50% 1517 16.76750 96.13574 shipyard 

528 U Zaw Win Aung Sarbarcaung  
Roof - Zinc, Wall - 

wirenetting, Floor - 

cement 

15x15 50% 1518 16.76746 96.13581  

529 U Zaw Win Aung Sarbarcaung shipyard 
Roof - Zinc, Wall - Zinc, 

Floor - cement 
15x15 100% 1519 16.76753 96.13591 store 
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530 U Zaw Win Aung Sarbarcaung shipyard 
Roof - danni, Wall - danni, 

Floor - wood 
15x15 100% 1520 16.76754 96.13598 store 

531 U Tun Tun Lin Hmawset  Roof -plastic, Wall - 

bamboo Floor - bamboo 
10x10 100% 1521 16.76753 96.13624 MPA 

532 U Aung Myint Kyi Hmawset  Roof - Zinc, Wall - danni, 

Floor - wood 
15x20 100% 1522 16.76754 96.13637 MPA 

533 jetty Land Hmawset plot plot  100% 1523 16.76747 96.13629 MPA 

534 U Aye Tun Hmawset plot plot 100x30 100% 1524 16.76738 96.13764 MPA Rent 

535 U Aye Tun Hmawset  Roof - Zinc, Wall - wood, 

Floor - wood 
20x30 30% 1525 16.76734 96.13810 MPA Rent 

536 U Aye Tun Hmawset  Roof - Zinc, Wall - Zinc 90x30 30% 1526 16.76734 96.13823 shipyard 

537 U Aye Tun Hmawset  Roof - Zinc, Wall - Zinc, 

Floor - cement 
30x30 60% 1527 16.76735 96.13843 

MPI Rent 

(6months) 

538 Daw Aye Myint Hmawset  Roof - plastic, Wall - 

danni, Floor - wood 
10x15 50% 1528 16.76735 96.13863  

539 U Myo Lwin Hmawset  Roof - Zinc, Wall - zinc, 

Floor - wood 
30x20 50% 1529 16.76734 96.13872  

540 U Tan Lwin Hmawset  Roof - Zinc, Wall - 

bamboo, Floor - bamboo 
10x15 50% 1530 16.76741 96.13873  

541 U Naung Naung Hmawset  Roof - Zinc, Wall - 

bamboo, Floor - wood 
15x20 30% 1531 16.76738 96.13884  

542 Daw Tin Nu Hmawset  Roof - Zinc, Wall - wood, 

Floor - wood 
10x20 100% 1532 16.76734 96.13892  

543 Daw Di Di Naing Hmawset  Roof - Zinc, Wall - 

bamboo, Floor - wood 
8x8 100% 1534 16.76743 96.13890  

544 U Aung Aung Hmawset  Roof - Zinc, Wall - 

bamboo, Floor - wood 
8x8 40% 1535 16.76747 96.13891  

545 U Aung Myint Kyaing Hmawset  Roof - Zinc, Wall - 

flagstone, Floor - wood 
15x15 100% 1536 16.76751 96.13890  

546 U San Myint Hmawset  Roof - Zinc, Wall - 

flagstone, Floor - wood 
10x15 90% 1537 16.76755 96.13892  

547 U Hla Bo Hmawset  Roof - Zinc, Wall - zinc, 

Floor - wood 
25x30 95% 1538 16.76757 96.13897  

548 က းတဆိ႔သမ Hmawset  Roof - Zinc, Wall - 

wirenetting 
60x60 85% 1539 16.76768 96.13905  

549 က းတဆိ႔သမ Hmawset  Roof - Zinc, Wall - 

wirenetting 
30x15 100% 1540 16.76778 96.13912  

550 U Myo That Naing Hmawset  Roof - Zinc, Wall - 

flagstone, Floor - wood 
10x20 100% 1541 16.76774 96.13916  
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551 U Tun Aung Hmawset  Roof - Zinc, Wall - wood, 

Floor - wood 
10x20 100% 1542 16.76773 96.13918  

552 U Myo Min Thein Hmawset  Roof - Zinc, Wall - wood, 

Floor - wood 
10x20 100% 1543 16.76772 96.13920  

553 U Myo Kyaw Hmawset  Roof - Zinc, Wall - wood, 

Floor - wood 
10x15 90% 1544 16.76771 96.13924  

554 Daw Khin Myint Hmawset  Roof - Zinc, Wall - zinc, 

Floor - wood 
10x15 90% 1545 16.76769 96.13927  

555 U Zaw Myo Hteik Hmawset  Roof - Zinc, Wall - wood, 

Floor - wood 
8x10 20% 1546 16.76767 96.13930  

556 U Aung Ko Hmawset  Roof - danni, Wall - danni, 

Floor - wood 
8x10 100% 1547 16.76788 96.13930  

557 U Saw Phone Myint Hmawset  Roof - danni, Wall - 

bamboo, Floor - wood 
10x10 100% 1548 16.76790 96.13935  

558 U That Naing Hmawset  Roof - danni, Wall - 

bamboo, Floor - wood 
10x10 100% 1549 16.76792 96.13938  

559 U Tin Myint Hmawset  Roof - Zinc, Wall - zinc, 

Floor - wood 
10x10 100% 1550 16.76787 96.13942  

560 Daw Than Than Zinc Hmawset  Roof - danni, Wall - danni 10x10 100% 1551 16.76783 96.13940  

561 U Naing Win Hmawset  Roof - Zinc, Wall - zinc, 

Floor - wood 
10x10 100% 1552 16.76791 96.13946  

562 Daw Ma Kyaing Hmawset  Roof - Zinc, Wall - zinc, 

Floor - wood 
10x10 100% 1553 16.76788 96.13950  

563 U Aung Myo Thant Hmawset  Roof - Zinc, Wall - stone, 

Floor - wood 
12x15 60% 1554 16.76789 96.13956  

564 U Zaw Naing Hmawset  Roof - Zinc, Wall - zinc, 

Floor - wood 
15x15 100% 1555 16.76794 96.13966  

565 U Win Lin Htun Hmawset  Roof - Zinc, Wall - 

bamboo, Floor - wood 
15x15 100% 1556 16.76794 96.13972  

566 Daw Mu Mu Cho Hmawset  Roof - danni, Wall - danni 

Floor - wood 
8x10 100% 1557 16.76790 96.14002  

567 U Hla Win Hmawset  Roof - danni, Wall - danni, 

Floor - wood 
8x10 100% 1558 16.76790 96.14013  

568 Daw Ohnmar Hmawset  plot 60x40 10% 1559 16.76754 96.14047  

569 U Aung Tan Hmawset  Roof - danni, Wall - zinc, 

Floor - 
15x30 20% 1560 16.76745 96.14052  

570 U Mg Zaw Hmawset  Roof - danni, Wall - zinc, 

Floor - wood 
15x15 30% 1561 16.76739 96.14060  

571 U Mu Sar Kamarkasit Shipyard   20% 1562 16.76700 96.14104 
MPA rent 

/shipyard 
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572 U Tan Kamarkasit  Roof - Zinc, Wall - 

bamboo, Floor - bamboo 
8x10 100% 1563 16.76568 96.14416 Brick, sand, stone 

573 U Tan Kamarkasit  Roof - Zinc, Wall - 

bamboo, Floor - bamboo 
8x10 100% 1564 16.76568 96.14419  

574 U Tan Kamarkasit  Roof - Zinc, Wall - 

bamboo, Floor - bamboo 
8x10 100% 1565 16.76566 96.14424  

575 U Tan Kamarkasit Kyaut Kwin  60x60 50% 1566 16.76562 96.14432  

576 U Kyaw Moe Kamarkasit  Roof - danni, Wall - zinc, 

Floor - bamboo 
20x10 10% 1567 16.76551 96.14446  

577 U Tan Tun Win Kamarkasit  Roof - Danni, Wall - 

danni, Floor - bamboo 
10x15 100% 1568 16.76556 96.14448  

578 U Ye Aung Kamarkasit  Roof - Zinc, Wall - danni, 

Floor - wood 
20x20 100% 1569 16.76559 96.14448  

579 U Win Thein Kamarkasit  Roof - Zinc, Wall - wood, 

Floor - wood 
15x20 15% 1570 16.76545 96.14451  

580 U Khin Win Kamarkasit  Roof - Zinc, Wall - zinc, 

Floor - wood 
10x10 15% 1571 16.76545 96.14455  

581 Daw Ohnmar Khin Kamarkasit  Roof - Zinc, Wall - zinc, 

Floor - wood 
15x60 20% 1574 16.76549 96.14463  

582 Daw Ye Soe Kamarkasit  Roof - Zinc, Wall - danni, 

Floor - bamboo 
15x10 100% 1575 16.76552 96.14465  

583 U Bo San Kamarkasit  Roof - Zinc, Wall - zinc - 

Floor - bamboo 
10x10 100% 1576 16.76557 96.14467  

584 U Htay Win Kamarkasit  Roof - Zinc, Wall - zinc 25x40 10% 1577 16.76547 96.14468 Industry 

585 U Aung Cho Kamarkasit  Roof - Danni, Wall - 

danni, Floor - bamboo 
10x10 100%     

586 Daw Thidar Win Kamarkasit  Roof - Danni, Wall - 

bamboo, Floor - wood 
10x10 100% 1578 16.76545 96.14477  

587 U Kyaw Min Oo Kamarkasit  Roof - Danni, Wall - 

danni, Floor - bamboo 
10x10 100% 1579 16.76547 96.14480  

588 U Taung Myint Kamarkasit  Roof - Danni, Wall - 

danni, Floor - bamboo 
10x20 100% 1580 16.76549 96.14481  

589 U That Naing Kamarkasit  Roof - Danni, Wall - 

danni, Floor - bamboo 
10x10 100% 1581 16.76549 96.14484  

590 U That Maung Kamarkasit  Roof - Zinc, Wall - wood, 

Floor - wood 
15x10 100% 1583 16.76521 96.14537  

591 U Hla Kyaing Kamarkasit  Roof - Zinc, Wall - wood, 

Floor - wood 
15x15 100% 1584 16.76526 96.14544  

592 Daw Nyo Nyo San Kamarkasit  Roof - Zinc, Wall - wood, 

Floor - wood 
20x35 100% 1585 16.76515 96.14557  



Dala Township 

49 

 

593 U Wai Linn Kamarkasit  Roof - Zinc, Wall - zinc, 

Floor - wood 
10x20 100% 1586 16.76518 96.14559  

594 U Nyi Nyi Naing Kamarkasit  Roof - Zinc, Wall - danni, 

Floor - wood 
10x10 100% 1587 16.76521 96.14563  

595 Daw Khaing Soe Kamarkasit  Roof - Zinc, Wall - 

flagstone, Floor - wood 
8x15 100% 1588 16.76520 96.14565  

596 U Aung Kyaing Kamarkasit  Roof - Danni, Wall - 

danni, Floor - bamboo 
15x15 100% 1589 16.76520 96.14577  

597 U Nang  Win Kamarkasit  Roof -plastic, Wall - 

plastic, Floor - bamboo 
10x10 100% 1590 16.76520 96.14583  

598 U Aung Myo Win Kamarkasit  pigsty 10x20 100% 1591 16.76514 96.14581  

599 
Daw Khin Win San / Ye 

Wai Yan Htun 
Kamarkasit  Roof - Zinc, Wall - wood, 

Floor - wood 
30x100 60% 1592 16.76510 96.14580  

600 U Kyaw Naing Kamarkasit  Roof - Zinc, Wall - danni, 

Floor - wood 
10x15 100% 1593 16.76507 96.14587  

601 U Toe Toe Kamarkasit  Roof - plastic, Wall - 

plastic, Floor - bamboo 
8x8 100% 1594 16.76500 96.14584  

602 U Kyaw Settmyay  Roof - Zinc, Wall - plastic, 

Floor - bamboo 
20x30 30% 1595 16.76491 96.14595  

603 U Aung Ko Win Settmyay  Roof - Zinc, Wall - zinc, 

Floor - wood 
10x20 60% 1596 16.76485 96.14611  

604 U Cho Lain / U Zaw Khat Settmyay  Roof - Zinc, Wall - zinc, 

Floor - wood 
20x30 100% 1597 16.76489 96.14613  

605 U Myint Soe Settmyay  Roof - Zinc, Wall - zinc, 

Floor - wood 
10x10 100% 1598 16.76494 96.14615  

606 U Hla Myint Settmyay  Roof - Zinc, Wall - zinc, 

Floor - wood 
10x20 100% 1599 16.76499 96.14616  

607 Daw Ohnmar Khaing Settmyay  Roof - Zinc, Wall - stone, 

Floor - wood 
15x10 100% 1600 16.76497 96.14620  

608 U Myint Lwin Settmyay  Roof - Zinc, Wall - zinc, 

Floor - wood 
10x10 100% 1601 16.76491 96.14623  

609 
Daw SandarnWin / Daw 

Khin Khin Mar 
Settmyay  Roof - Zinc, Wall - wood, 

Floor - wood 
40x30 50% 1602 16.76481 96.14627  

610 သမၺ န္ေရယ ာ္ Settmyay  Roof - Zinc, Floor - 

cement 
20x20 100% 1603 16.76488 96.14627  

611 U Hla Shwe Settmyay  Roof - Zinc, Wall - wood, 

Floor - wood 
10x20 100% 1604 16.76493 96.14628  

612 Ticket Offic Settmyay  
Roof - Zinc, Wall - 

wirenetting, Floor - 

cement 

20x15 100% 1605 16.76497 96.14631  



Dala Township 

50 

 

613 Daw Myint Myint Aye Settmyay  Roof - Zinc, Wall - 

wirenetting Floor - wood 
10x10 100% 1606 16.76496 96.14637  

614 စက္ေ မက းတဆိ႔ Settmyay  Roof - Zinc, Wall - wood, 

Floor - wood 
20x40 100% 1607 16.76489 96.14637  

615 သမၺ န္ေရယ ာ္ Settmyay  Roof - Zinc, Floor - 

cement 
50x50 50% 1608 16.76481 96.14635  

616 သမၺ န္ေရယ ာ္ဂဆိေ  ု္ Settmyay  
Roof - Zinc, Wall - 

brick,wood, Floor - 

cement 

15x20 100% 1609 16.76494 96.14643 2  floors 

617 အိတ္ကန္ Settmyay  Wall - brick, Floor - brick 8x10 100% 1610 16.76499 96.14647  

618 U Min Min Settmyay  Roof -  plastic,, Floor - 

cement 
15x10 100% 1611 16.76491 96.14651  

619 U Ba Tun Settmyay  Roof - Zinc, Wall - wood, 

Floor - cement 
20x30 100% 1612 16.76485 96.14659  

620 U Ye Tun Settmyay  Roof -  plastic,, Wall - 

wood, Floor - wood 
20x30 100% 1613 16.76480 96.14658  

621 U Aung Myo Thant Settmyay  Roof - Zinc, Wall - 

bamboo, Floor - wood 
10x15 100% 1614 16.76476 96.14657  

622 U Naing Lin Tun Settmyay  Roof - danni Wall - danni, 

Floor - wood 
10x10 100% 1615 16.76472 96.14656  

623 U Kan Myint Settmyay  Roof - Zinc, Wall - wood, 

Floor - wood 
20x15 100% 1616 16.76485 96.14666  

624 U Tun Aung Kyaw Settmyay  Roof - Zinc, Wall - iron 30x30 100% 1617 16.76469 96.14674  

625 U Zaw Zaw Latt Settmyay  Roof - Zinc, Wall - danni, 

Floor - wood 
10x10 100% 1618 16.76464 96.14683  

626 U Myo Lwin Settmyay  Roof - Zinc, Wall -  

wirenetting, Floor - wood 
30x20 5% 1619 16.76461 96.14681  

627 U Yu Lwin Settmyay  Roof - Zinc, Wall - plastic, 

Floor - wood 
15x15 100% 1620 16.76460 96.14694  

628 U Hla Pyae Settmyay  plot 30x40 30% 1621 16.76461 96.14689  

629 U Yar Kyaut Settmyay  Roof - danni, Floor - wood 30x20 90% 1622 16.76461 96.14704  

630 U Soe Aung Settmyay  Roof - danni, Wall - danni, 

Floor - wood 
10x10 100% 1623 16.76467 96.14708  

631 U Yar Kyaut Settmyay  plot 80x80 90% 1624 16.76455 96.14712  

632 U Maung Ngwe Settmyay  Roof - Zinc, Wall - zinc, 

Floor - wood 
10x10 100% 1625 16.76456 96.14726  

633 U Yu Lwin Settmyay  Roof - Zinc, Wall - zinc 25x30 100% 1626 16.76449 96.14731  
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634 U Yu Lwin Settmyay  Roof - Zinc, Wall - zinc, 

Floor - wood 
15x30 60% 1627 16.76445 96.14728  

635 U Ko That Settmyay  Roof - Zinc, Wall - zinc, 

Floor - wood 
14x14 100% 1628 16.76453 96.14738  

636 U Zaw Min Settmyay  Roof - Zinc, Wall - zinc, 

Floor - wood 
20x40 50% 1629 16.76445 96.14736  

637 U Kyaw Shwe Settmyay  Roof - Zinc, Wall - zinc, 

Floor - wood 
20x30 5% 1630 16.76437 96.14738  

638 U Kyaw Oo Settmyay  Roof - danni Wall - wood, 

Floor - wood 
20x20 5% 1631 16.76433 96.14741  

639 U Taung Aye Settmyay  Roof - danni, Wall - 

bamboo Floor - wood 
15x20 100% 1634 16.76442 96.14751  

640 U Shwe Thein Settmyay  Roof - danni, Wall - wood, 

Floor - wood 
15x25 100% 1633 16.76444 96.14747  

641 U Kyaw Kyaw Oo Settmyay  Roof - Zinc, Wall - zinc, 

Floor - wood 
10x15 100% 1632 16.76444 96.14743  

642 U Tin Lwin Settmyay  Roof - Zinc, Wall - wood, 

Floor - wood 
10x10 100% 1635 16.76441 96.14757  

643 U Zaw Win Settmyay  Roof -  plastic, Wall - 

zinc, Floor - wood 
10x10 100% 1636 16.76440 96.14761  

644 U Phyo Wai Settmyay plot plot 30x40 10% 1637 16.76430 96.14754  

645 U Zaw Myo Aye Settmyay  Roof - Zinc, Wall - 

bamboo, Floor - wood 
10x20 100% 1638 16.76438 96.14764  

646 U Zaw Myo Aye Settmyay  Roof - Zinc, Wall - zinc, 

Floor - wood 
15x25 50% 1639 16.76431 96.14760  
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3. Seikkyi Kanaungto Townshpi 

Sr Owner Address 

Type of 

building/la

nd/plot 

Building/ land Area 
Within 

ROW (%) 

GPS 

number 
Latitude Longitude Remarks 

1 Water gate 
East Seikgyi Ward, 

Seikgyi Kanaungto 
 RC 40*30 100% 1 16.75983 96.12172  

2 U Kyaw Soe Oo 
East Seikgyi Ward, 

Seikgyi Kanaungto 
 Roof-Zinc , Wall-

Wood 
40*14 100% 2 16.75985 96.12164  

3 U Bo 
East Seikgyi Ward, 

Seikgyi Kanaungto 
 Roof-Zinc , Wall-

Wood 
30*20 100% 3 16.75983 96.12158  

4 U Myint Aung 
East Seikgyi Ward, 

Seikgyi Kanaungto 
 Roof-Zinc, Wall-

Brick 
40*18 100% 4 16.75981 96.12154  

5 U Thiha Aung 
East Seikgyi Ward, 

Seikgyi Kanaungto 
 Roof-Zinc, Wall-

Zinc 
40*10 100% 5 16.75978 96.12146  

6 U Htun Thaung 
East Seikgyi Ward, 

Seikgyi Kanaungto 
 Roof-Zinc, Wall-

Brick 
80*20 100% 6 16.75975 96.12142  

7 trishaw gate 
East Seikgyi Ward, 

Seikgyi Kanaungto 
 Roof-Zinc , Wall-

Wood 
50*14 80% 7 16.75974 96.12138  

8 U Min Thein 
East Seikgyi Ward, 

Seikgyi Kanaungto 
 Roof-Zinc , Wall-

Wood 
50*12 10% 8 16.75982 96.1213  

9 U San Lwin 
East Seikgyi Ward, 

Seikgyi Kanaungto  

Roof-Zinc , Wall-

Wood 
50*20 50% 9 16.7599 96.12123  

10 U Thein Sai 
East Seikgyi Ward, 

Seikgyi Kanaungto  

Roof-Zinc , Wall-

Wood 
50*20 100% 10 16.7598 96.12133  

11 Ko Saw Kyaw Htwe 
East Seikgyi Ward, 

Seikgyi Kanaungto  

Roof-Zinc , Wall-

Wood 
50*10 100% 11 16.75982 96.12135  

12 U Thant Zin 
East Seikgyi Ward, 

Seikgyi Kanaungto  

Roof-Zinc, Wall-

Zinc 
50*10 100% 12 16.75985 96.12137  

13 U Thein Zaw 
East Seikgyi Ward, 

Seikgyi Kanaungto  

Roof-Zinc , Wall-

Wood 
50*10 100% 13 16.75986 96.12141  

14 U Myint Aung 
East Seikgyi Ward, 

Seikgyi Kanaungto  

Roof-Zinc , Wall-

Wood 
50*20 100% 14 16.7598 96.1215  

15 Vessal Gate(Hurt) 
East Seikgyi Ward, 

Seikgyi Kanaungto  

Roof-Zinc, Wall-

Zinc 
10*7 100% 15 16.75993 96.12152  

16 Daw War War Khaing 
East Seikgyi Ward, 

Seikgyi Kanaungto  

Roof-Zinc , Wall-

Wood 
10*30 100% 16 16.75937 96.12123 Hire- U Ngwe Htun 

17 Daw War War Khaing 
East Seikgyi Ward, 

Seikgyi Kanaungto  

Roof-Zinc , Wall-

Wood 
10*40 100% 17 16.75936 96.12126 Hire- U Thaung Sein 
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18 U Aung Myint 
East Seikgyi Ward, 

Seikgyi Kanaungto  

Roof-Zinc , Wall-

Wood 
10*40 100% 18 16.75935 96.12129  

19 U Thein Lwin 
East Seikgyi Ward, 

Seikgyi Kanaungto  

Roof- Plastic , 

Wall-Wood 
6*8 100% 19 16.75928 96.12134 Shop 

20 U Kan Tin 
East Seikgyi Ward, 

Seikgyi Kanaungto  

Roof-Zinc , Wall-

Wood 
10*40 100% 20 16.7593 96.12127  

21 
Daw Khin Myo Htwe, 

U Sein Win 

East Seikgyi Ward,S 

eikgyi Kanaungto  

Roof-Zinc , Wall-

Wood 
10*40 100% 21 16.75932 96.12123 

Hire- Daw Khin Myo 

Htwe 

22 
Mg Kyaw Naing, Daw 

Amar Kyue 

East Seikgyi Ward, 

Seikgyi Kanaungto  

Roof-Zinc , Wall-

Wood 
10*40 70% 22 16.75933 96.1212 Hire- Mg Kyaw Naing 

23 Vessal Gate(Hurt) 
East Seikgyi Ward, 

Seikgyi Kanaungto  

Roof-Dha Ni, 

Floor-Bamboo 
6*6 100% 23 16.75943 96.12158  

24 Daw Aye Win (DWIR) 
East Seikgyi Ward, 

Seikgyi Kanaungto  

Roof-Zinc , Wall-

Wood 
40*30 100% 24 16.759 96.12127  

25 DWIR (Staff housing) 
East Seikgyi Ward, 

Seikgyi Kanaungto  

Roof-Dha Ni, Wall-

Dha Ni 
20*10 100% 25 16.7589 96.12115  

26 U Zaw Paing 
East Seikgyi Ward, 

Seikgyi Kanaungto 
 

Roof-Dha Ni, Wall-

Dha Ni, Floor-

Bamboo 

15*15 70% 26 16.759 96.12084  

27 U Win Lay 
East Seikgyi Ward, 

Seikgyi Kanaungto 
 

Roof-Dha Ni, Wall-

Dha Ni, Floor-

Bamboo 

15*15 100% 28 16.75895 96.12086  

28 U Saw Ko Ko Oo 
East Seikgyi Ward, 

Seikgyi Kanaungto  

Roof-Dha Ni, Wall-

Dha Ni 
15*12 100% 29 16.75898 96.12088  

29 U Aung Kyaw Myint 
East Seikgyi Ward, 

Seikgyi Kanaungto  

Roof-Zinc, Wall-

Dha Ni 
15*12 100% 30 16.75892 96.12087  

30 U Hein Min Zar 
East Seikgyi Ward, 

Seikgyi Kanaungto 
 

Roof-Zinc, Wall-

Bamboo, Floor-

Wood 

15*20 100% 31 16.75892 96.12096  

31 U Ye Kyi 
East Seikgyi Ward, 

Seikgyi Kanaungto 
 

Roof-Zinc, Wall-

Dha Ni, Floor-

Wood 

15*12 100% 32 16.75888 96.12082  

32 U Maung Htun 
East Seikgyi Ward, 

Seikgyi Kanaungto  

Roof-Zinc, Wall-

Zinc, Floor-Wood 
10*12 50% 27 16.75901 96.1209  

33 Daw Lae Lae Win 
East Seikgyi Ward, 

Seikgyi Kanaungto  

Roof-Zinc, Wall-

Zinc, Floor-Wood 
10*12 100% 33 16.75884 96.12077  

34 Daw San San Aye 
East Seikgyi Ward, 

Seikgyi Kanaungto  

Roof-Dha Ni, Wall-

Dha Ni,Floor-Wood 
15*20 100% 34 16.75877 96.12069  

35 U Nyan Lin 
East Seikgyi Ward, 

Seikgyi Kanaungto  

Roof-Dha Ni, Wall-

Dha Ni,Floor-Wood 
15*20 100% 35 16.75875 96.12073  
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36 U Myo Htike 
East Seikgyi Ward, 

Seikgyi Kanaungto  

Roof-Dha Ni, Wall-

Dha Ni,Floor-Wood 
20*15 100% 36 16.75872 96.12076  

37 U Aye Ko 
East Seikgyi Ward, 

Seikgyi Kanaungto  

Roof-Dha Ni, Wall-

Dha Ni,Floor-Wood 
20*15 100% 37 16.75865 96.12058  

38 U Myint Thein 
East Seikgyi Ward, 

Seikgyi Kanaungto  

Roof-Dha Ni, Wall-

Dha Ni,Floor-Wood 
40*10 100% 38 16.75857 96.12059  

39 Mg Hla Yin 
East Seikgyi Ward, 

Seikgyi Kanaungto  

Roof-Dha Ni, Wall-

Dha Ni,Floor-Wood 
10*12 100% 39 16.75854 96.12062  

40 U Mya Ohnn 
East Seikgyi Ward, 

Seikgyi Kanaungto  

Roof-Dha Ni, Wall-

Dha Ni,Floor-Wood 
10*20 100% 40 16.7585 96.12057  

41 U Myint Aung 
East Seikgyi Ward, 

Seikgyi Kanaungto  

Store of bamboo 

and Dha Ni 
20*10 100% 41 16.75703 96.11867  

42 U Myint Aung 
East Seikgyi Ward, 

Seikgyi Kanaungto 
 

Roof-Dha Ni, Wall-

Bamboo, Floor-

Wood 

20*15 100% 42 16.75697 96.11867  

43 U Myint Aung 
East Seikgyi Ward, 

Seikgyi Kanaungto 
 

Roof-Dha Ni, Wall-

Bamboo, Floor-

Wood 

20*15 100% 43 16.75697 96.11864  

44 U Myint Soe 
East Seikgyi Ward, 

Seikgyi Kanaungto 
 

Roof-Dha Ni, Wall-

Bamboo, Floor-

Wood 

30*15 100% 44 16.75693 96.11858  

45 Daw Cho 
East Seikgyi Ward, 

Seikgyi Kanaungto  

Roof-Zinc, Wall-

Wood, Floor-Wood 
20*15 100% 45 16.75703 96.11858  

46 Ko Nyi Nyi 
East Seikgyi Ward, 

Seikgyi Kanaungto  

Roof-Zinc, Floor-

Wood 
15*10 20% 46 16.75703 96.11849  

47 
Daw Myint Myint 

Than 

East Seikgyi Ward, 

Seikgyi Kanaungto  

Roof-Zinc, Floor-

Wood 
15*10 100% 47 16.757 96.1185  

48 U Zin Win 
East Seikgyi Ward, 

Seikgyi Kanaungto 
 

Roof-Dha Ni, Wall-

Dha Ni, Floor-

Wood 

15*12 20% 48 16.75696 96.11849  

49 Daw Hla Yi 
East Seikgyi Ward, 

Seikgyi Kanaungto 
 

Roof-Dha Ni, Wall-

Dha Ni, Floor-

Wood 

7*15 100% 49 16.75694 96.11853  

50 U Myint Htun 
East Seikgyi Ward, 

Seikgyi Kanaungto 
 

Roof-Dha Ni, Wall-

Dha Ni, Floor-

Wood 

30*50 100% 50 16.75692 96.1185  

51 U Ngwe Htun 
East Seikgyi Ward, 

Seikgyi Kanaungto  Floor-Wood 
10*30 70% 51 16.75699 96.11839  

52 Daw Aye Than 
East Seikgyi Ward, 

Seikgyi Kanaungto  

Roof-Dha Ni, Wall-

Dha Ni 
15*20 100% 52 16.75692 96.11837 Hire- Daw Kying 
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53 U Aye Myint 
East Seikgyi Ward, 

Seikgyi Kanaungto  

Roof-Dha Ni, Wall-

Dha Ni 
20*20 100% 53 16.75679 96.11814  

54 Daw Khin Than Nyunt 
East Seikgyi Ward, 

Seikgyi Kanaungto  

Roof-Dha Ni, Wall-

Dha Ni 
20*15 100% 54 16.75677 96.11807  

55 Ko Htun Htun 
East Seikgyi Ward, 

Seikgyi Kanaungto  Farm 
4 acre 100% 55 16.75651 96.11796  

56 Ko Htun Htun 
East Seikgyi Ward, 

Seikgyi Kanaungto  Water convolvulus 
0.5 acre 100% 56 16.75566 96.11627  

57 Ko Htun Htun 
East Seikgyi Ward, 

Seikgyi Kanaungto  

Roof-Dha Ni, Wall-

Bamboo 
15*20 100% 57 16.75547 96.11618  

58 Asia (Shipyard) 
East Seikgyi Ward, 

Seikgyi Kanaungto  Staff housing 
20*20 100% 58 16.76349 96.1146  

59 Asia (Shipyard) 
East Seikgyi Ward, 

Seikgyi Kanaungto  Staff housing 
30*40 100% 59 16.76379 96.11468  

60 Asia (Shipyard) 
East Seikgyi Ward, 

Seikgyi Kanaungto  Hut 
4*8 100% 60 16.76425 96.11472  

61 Asia (Shipyard) 
East Seikgyi Ward, 

Seikgyi Kanaungto  Staff housing 
4*8 100% 61 16.7647 96.1148  

62 

Shwe Nagar 

Lun(Goldren Dragon 

Shipyard) 

East Seikgyi Ward, 

Seikgyi Kanaungto 

 RC 

40*25 100% 62 16.76697 96.11587  

63 
Mitharsu Lun (Family 

Shipyard) 
West Sate Kyi  Dockyard 150×150 100%    70% 

64 Labour housing West Sate Kyi  Roof-Plastic,Wall-

Zinc, Floor-Wood 
35×130 100% 62 16.7624722 96.1140918  

65 Labour housing West Sate Kyi  Roof-Zinc, Wall-

Zinc, Floor-Wood 
20×20 100% 63 16.7625540 96.1140360 shipyard 

66 Labour housing West Sate Kyi  Roof-Zinc 20×20 100% 64 16.7625560 96.1139330  

67 Work shop (Store) West Sate Kyi  Roof-Plastic(Work 

shop) 
30×50 100% 65 16.7627207 96.1140740  

68 small workshop West Sate Kyi  Roof-Plastic(Work 

shop) 
30×80 100% 66 16.7629743 96.1141605  

69 car parking West Sate Kyi  Roof-Plastic(Work 

shop) 
20×20 100% 67 16.7624230 96.1139060  

70 Work shop (Store) West Sate Kyi  Roof-Zinc,Wall-

Bamboo 
20×20 100% 68 16.7623870 96.1138590  

71 U Win Kyi (Pigsty) West Sate Kyi 
 

Roof-Plastic 

(Dockyard) 
20×18 100% 69 16.7622870 96.1138270  

72 U Win Kyi (Store) West Sate Kyi 
 

Roof-Zinc  

(Dockyard) 
8×10 100% 70 16.7622530 96.1138790  
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73 U Win Kyi West Sate Kyi 
 

Roof-Zinc, Wall-

Brick 
20×60 100% 71 16.7622320 96.1139280  

74 U Win Kyi West Sate Kyi 
 

Roof-Zinc, Floor-

Wood 
20×30 100% 72 16.7622060 96.1139560  

75 Daw Ni Ni Aye West Sate Kyi 
 

Roof-Zinc, Wall-

Wood, Floor-Wood 
25×30 100% 73 16.7620499 96.1140054  

76 Daw Ni Ni Aye West Sate Kyi 
 

Roof-Zinc, Wall-

Wood, Floor-Wood 
25×31 100% 74 16.7619969 96.1140420  

77 Daw Ni Ni Aye West Sate Kyi 
 

Roof-Zinc, Wall-

Wood, Floor-Wood 
25×32 100% 75 16.7619554 96.1139264  

78 
Ko Htun Htun, U Tin 

Win 
West Sate Kyi 

 

Roof-Dhani, Wall-

Zinc, Floor-Wood 
12×15 100% 76 16.7619270 96.1138740 Hire- Ko Htun Htun 

79 U Tin Win West Sate Kyi 
 

Roof-Zinc, Wall-

Zinc,Floor-Bamboo 
10×10 100% 77 16.7619290 96.1138660 

Hire-Ko Kyaw Naing 

Win 

80 U Pyae Phyo Win West Sate Kyi 
 

Roof-Zinc, Wall-

Zinc,Floor-Bamboo 
10×10 100% 78 16.7619540 96.1138000 

Hire- Ko Aung Kyaw 

Moe 

81 U Tin Win West Sate Kyi 
 

Roof-Zinc, Wall-

Zinc,Floor-Bamboo 
10×10 100% 79 16.7619150 96.1137060 

Hire- Ko Kyaw Min 

Oo 

82 Daw Chaw Chaw West Sate Kyi 

 

Roof-Dhani, Wall-

Dhani, Floor-

Bamboo 

10×10 100% 80 16.7619090 96.1137520  

83 
U Khaing Win, U Tin 

Win 
West Sate Kyi 

 

Roof-Dhani, Wall-

Dhani, Floor-

Bamboo 

10×10 100% 81 16.7618740 96.1137420 Hire- U Khaing Win 

84 U Tin Win West Sate Kyi 
 

Roof-Zinc, Wall-

Wood, Floor-Wood 
40×20 100% 82 16.7619280 96.1137450  

85 U Kyaw Naing Win West Sate Kyi 

 

Roof-Zinc, Wall-

Bamboo,Floor-

Wood 

15×15 100% 83 16.7618470 96.1138620 
Hire- Ko Aung Ko 

Htun 

86 U Kyaw Naing Win West Sate Kyi 

 

Roof-Zinc, Wall-

Bamboo,Floor-

Wood 

15×15 100% 84 16.7618950 96.1139520  

87 U Pyae Phyo Win West Sate Kyi 

 

Roof-Zinc, Wall-

Bamboo, Floor-

Wood 

15×15 100% 85 16.7619100 96.1139980  

88 Daw Cho Cho Lwin West Sate Kyi 

 

Roof-Zinc, Wall-

Concret, Floor-

Wood 

10×15 100% 86 16.7618570 96.1140110  

89 Daw Chaw Chaw West Sate Kyi 

 

Roof-Zinc, Wall-

Concret, Floor-

Wood 

10×16 100% 87 16.7618670 96.1139480 Hire- Ko Myo Aung 
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90 U Kyaw Naing Win West Sate Kyi 

 

Roof-Zinc, Wall-

Bamboo, Floor 

Bamboo 

10×17 100% 88 16.7618600 96.1139060 
Hire- Ko Kyaw Kyaw 

Oo 

91 Daw Aye Thidar West Sate Kyi 

 

Roof-Zinc, Wall-

Bamboo, Floor-

Wood 

30×10 100% 89 16.7618046 96.1140220  

92 U Hla Phay West Sate Kyi 

 

Roof-Zinc, Wall-

Bamboo, Floor-

Wood 

15×20 100% 90 16.7617789 96.1140052  

93 Daw Aye Thidar / Hire West Sate Kyi 
 

Roof-Dhanni, Wall- 

Dhanni 
10×10 100% 91 16.7617770 96.1139360  

94 U Htun Oo West Sate Kyi 
 

Roof-Zinc, Wall-

Wood, Floor-Wood 
10×17 100% 92 16.7616850 96.1139290  

95 U Win Zaw West Sate Kyi 

 

Roof- Zinc, Wall-

Concret, Floor-

Wood 

10×15 100% 93 16.7617190 96.1137990  

96 U Kyi Thein West Sate Kyi 

 

Roof- Zinc, Wall-

Concret, Floor-

Wood 

10×15 100% 94 16.7617160 96.1137850 Hire- Ko San Lin Htun 

97 U Win Naing Oo West Sate Kyi 

 

Roof- Zinc,Wall-

Bamboo,Floor-

Wood 

15×15 100% 95 16.7617140 96.1137500  

98 Ko Aung Min Oo West Sate Kyi 
 

Roof-Zinc, Wall-

Wood, Floor-Wood 
15×16 100% 96 16.7617350 96.1137050  

99 U Win Naing West Sate Kyi 

 

Roof- Zinc,Wall-

Bamboo,Floor-

Wood 

15×17 100% 97 16.7617110 96.1136700  

100 Daw Myint Myint Kyi West Sate Kyi 

 

Roof- Zinc,Wall-

Bamboo,Floor-

Wood 

10×15 100% 98 16.7616970 96.1137150 Hire- Ko Thiha Zaw 

101 U Hla Khaing West Sate Kyi 

 

Roof- Zinc,Wall-

Bamboo,Floor-

Wood 

10×16 100% 99 16.7617170 96.1137600  

102 U Ngwe San West Sate Kyi 

 

Roof-Zinc, Wall-

Dha Ni, Floor-

Wood 

10×17 100% 100 16.7617030 96.1137990 Hire- Daw Aye Myint 

103 U Ko Ko Win West Sate Kyi 
 

Roof- Zinc, Wall-

Zinc, Floor-Wood 
10×18 100% 101 16.7617000 96.1138460  

104 Daw Aye Myint West Sate Kyi 
 

Roof-Zinc, Wall-

Wood, Floor-Wood 
15×30 100% 102 16.7616910 96.1140040  
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105 Daw Khin San Tint West Sate Kyi 
 

Roof-Zinc, Wall-

Wood, Floor-Brick 
18×30 100% 103 16.7615520 96.1139750  

106 U Win Zaw Myint West Sate Kyi 
 

Roof-Zinc, Wall-

Wood, Floor-Wood 
18×10 100% 104 16.7615800 96.1139890  

107 Daw Mya Thidar West Sate Kyi 

 

Roof-Zinc, Wall-

Bamboo, Floor-

Wood 

10×15 100% 105 16.7613630 96.1140450 
Hire- Ko Myo Min 

Htun 

108 U Maung West Sate Kyi 

 

Roof-Zinc, Wall-

Bamboo, Floor-

Wood 

18×15 100% 106 16.7613810 96.1140000 Hire- U Yin Win 

109 U Myint Aung West Sate Kyi 
 

Roof-Zinc, Wall-

Wood, Floor-Wood 
15×15 100% 107 16.7613780 96.1139210  

110 Ko Arkar West Sate Kyi 

 

Roof-Zinc, Wall-

Bamboo, Floor-

Wood 

15×15 100% 108 16.7613720 96.1138720  

111 U Myo Min Zaw West Sate Kyi 
 

Roof-Zinc, Wall-

Brick, Floor-Wood 
15×15 100% 109 16.7613990 96.1138190  

112 U Than Oo West Sate Kyi 

 

Roof-Zinc, Wall-

Bamboo, Floor-

Wood 

15×20 100% 110 16.7613880 96.1137700  

113 U Min Naing West Sate Kyi 

 

Roof-Dha Ni, Wall-

Dha Ni, Floor-

Wood 

10×12 100% 111 16.7613920 96.1137490  

114 Daw Yamin Thu West Sate Kyi 

 

Roof-Dha Ni, Wall-

Bamboo, Floor-

Wood 

10×12 100% 112 16.7614030 96.1137070  

115 
Daw Myint Myint 

Maw 
West Sate Kyi 

 

Roof-Dha Ni, Wall-

Bamboo, Floor-

Wood 

10×12 100% 113 16.7614210 96.1136680  

116 Daw Kyi Kyi Khaing West Sate Kyi 
 

Roof- Zinc, Wall-

Zinc, Floor-Wood 
10×12 100% 114 16.7614080 96.1136690  

117 U Htain Lin Aung West Sate Kyi 

 

Roof-Zinc, Wall-

Bamboo, Floor-

Wood 

10×12 100% 115 16.7614040 96.1137320  

118 U Kyaw Oo West Sate Kyi 
 

Roof- Zinc, Wall-

Zinc, Floor-Wood 
15×15 100% 116 16.7613890 96.1137600  

119 U Soe Myint West Sate Kyi 

 

Roof-Zinc, Wall-

Concret, Floor-

Wood 

15×15 100% 117 16.7613770 96.1138200  

120 Daw Lae Lae Win West Sate Kyi 
 

Roof-Zinc, Wall-

Bamboo, Floor-
15×15 100% 118 16.7613790 96.1138650  
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Wood 

121 U Kyaw Aye West Sate Kyi 

 

Roof-Zinc, Wall-

Bamboo, Floor-

Wood 

15×15 100% 119 16.7613780 96.1138940 
Hire- Ko Aung Kyaw 

Htay 

122 U Kyaw Aye West Sate Kyi 

 

Roof-Zinc, Wall-

Bamboo, Floor-

Wood 

15×15 100% 120 16.7613790 96.1139310 Hire- Ko Kyaw Lin Oo 

123 Daw Yu West Sate Kyi 
 

Roof- Zinc, Wall-

Zinc, Floor-Wood 
15×15 100% 121 16.7613800 96.1139500  

124 Daw Mya Thidar West Sate Kyi 

 

Roof-Zinc, Wall-

Bamboo, Floor-

Wood 

15×15 100% 122 16.7613650 96.1140030 Hire- U Than Zaw 

125 Daw Mya Thidar West Sate Kyi 

 

Roof-Zinc, Wall-

Bamboo, Floor-

Wood 

15*15 100% 123 16.7613730 96.1140390 
Hire- Ma Khin Mar 

Win 

126 Daw Mya Thidar West Sate Kyi 

 

Roof-Zinc, Wall-

Bamboo, Floor-

Wood 

15*60 100% 124 16.7611865 96.1140423 Hire- Tin Moe Win 

127 Daw Mya Thidar West Sate Kyi 

 

Roof-Zinc, Wall-

Bamboo, Floor-

Wood 

15*60 100% 124 16.7611865 96.1140423 Hire- San Htwe 

128 Daw Mya Thidar West Sate Kyi 

 

Roof-Zinc, Wall-

Bamboo, Floor-

Wood 

15×60 100% 124 16.7611865 96.1140423 Hire- Daw Amar Lwin 

129 Daw Mya Thidar West Sate Kyi 

 

Roof-Zinc, Wall-

Bamboo, Floor-

Wood 

15×60 100% 124 16.7611865 96.1140423 
Hire- Daw Yi Yi 

Khaing 

130 U San Myint West Sate Kyi 
 

Roof- Zinc, Wall-

Zinc, Floor-Wood 
15×30 100% 125 16.7611910 96.1140070  

131 U Thaung Sein West Sate Kyi 
 

Roof- Zinc, Wall-

Zinc, Floor-Wood 
15×30 100% 126 16.7612090 96.1139440  

132 Daw Khin Than West Sate Kyi 

 

Roof-Zinc, Wall-

Bamboo, Floor-

Wood 

15×30 100% 127 16.7612160 96.1138730 
Hire- Ko That Naing 

Oo 

133 U San Win West Sate Kyi 

 

Roof-Zinc, Wall-

Concret, Floor-

Wood 

15*30 100% 128 16.7612310 96.1138010  

134 Daw Yadanar Oo West Sate Kyi 

 

Roof-Zinc, Wall-

Concret, Floor-

Wood 

10*12 100% 129 16.7612390 96.1137750 Hire- Ko Toe Myint 
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135 Daw Thandar Wai West Sate Kyi 

 

Roof-Zinc, Wall-

Concret, Floor-

Wood 

10*12 100% 130 16.7612440 96.1137540 Hire- Zarni Myo Myint 

136 U Zaw Zaw Aung West Sate Kyi 

 

Roof-Zinc, Wall-

Concret, Floor-

Wood 

10*12 100% 131 16.7612320 96.1137030  

137 Daw Wine Sein West Sate Kyi 

 

Roof-Zinc, Wall- 

Dha Ni, Floor-

Bamboo 

10×10 100% 132 16.7612850 96.1136590  

138 U Myo Min Zaw West Sate Kyi 
 

Roof- 

Plactic(Pigsty) 
15×10 100% 133 16.7611810 96.1137290  

139 U Chit Wai West Sate Kyi 
 

Roof-Zinc, Wall-

Brick, Floor-Wood 
20×30 100% 134 16.7611590 96.1137520  

140 U Saw Saw Khu West Sate Kyi 

 

Roof-Zinc, Wall-

Bamboo, Floor-

Wood 

10×15 100% 135 16.7611970 96.1138260  

141 U Tin Lin West Sate Kyi 

 

Roof-Zinc, Wall-

Bamboo, Floor-

Wood 

12×15 100% 136 16.7611990 96.1138530  

142 U Khin Win West Sate Kyi 
 

Roof-Zinc, Wall-

Wood, Floor-Wood 
16×25 100% 137 16.7612020 96.1139150  

143 U Aung Soe West Sate Kyi 
 

Roof-Zinc,Wall-

Zinc,Floor-Wood 
16×25 100% 138 16.7611840 96.1139630  

144 Daw Lae Lae Win West Sate Kyi 

 

Roof-Zinc, Wall-

Bamboo, Floor-

Wood 

15×20 100% 139 16.7612030 96.1140200 
Hire- Daw Khin Mar 

Thet 

145 Daw Zu Zu West Sate Kyi 

 

Roof-Dha Ni, Wall-

Bamboo, Floor-

Wood 

15×20 100% 140 16.7611220 96.1140060  

146 U Win Aung West Sate Kyi 

 

Roof-Zinc,Wall-

Dha Ni, Floor-

Bamboo 

10×12 100% 141 16.7610910 96.1140280  

147 U Tin Soe West Sate Kyi 
 

near lake area 15×12 100% 142 16.7610560 96.1140070 House Topple 

148 U Sein Than West Sate Kyi 
 

Roof-Dha Ni, Wall-

Dha Ni,Floor-Wood 
10×10 100% 143 16.7610230 96.1139670  

149 Daw Wai Lin West Sate Kyi 

 

Roof-Dha Ni, Wall-

Bamboo, Floor-

Wood 

10×10 100% 144 16.7610120 96.1139520  

150 Daw Khin Hla West Sate Kyi 
 

Roof-Zinc, Wall-

Bamboo, Floor-
15×15 100% 145 16.7609960 96.1139160  



Seikkyi Kanaungto Township 

 

61 

 

Wood 

151 U Soe Than West Sate Kyi 

 

Roof-Zinc, Wall-

Concret, Floor-

Wood 

18×20 100% 146 16.7610220 96.1138300  

152 Daw Tin Nwae West Sate Kyi 

 

Roof-Zinc, Wall-

Bamboo, Floor-

Wood 

15×20 100% 147 16.7610260 96.1137970  

153 U Win Naing West Sate Kyi 
 

Roof-Zinc, Wall-

Zinc, Floor-Wood 
10×15 100% 148 16.7610210 96.1137570 

Hire- Har Shin Ko 

Htun Win 

154 Daw Moe Moe West Sate Kyi 

 

Roof-Zinc, Wall-

Bamboo, Floor-

Wood 

10×15 100% 149 16.7610390 96.1137140  

155 Daw Win Mar West Sate Kyi 

 

Roof-Zinc, Wall- 

Dha Ni, Floor-

Bamboo 

10×15 100% 150 16.7610190 96.1137180  

156 U Kyaw Zin Oo West Sate Kyi 
 

Roof-Zinc, Wall-

Zinc,Floor-Wood 
10×15 100% 151 16.7610170 96.1137570 Hire-U Aung Myo Thu 

157 U Aye Kyaw West Sate Kyi  Roof-Zinc, Wall-

Zinc,Floor-Wood 
10×18 100% 152 16.7610150 96.1137970  

158 Kyaw Lwin 00 West Sate Kyi  Roof-Zinc, Wall-

Zinc,Floor-Wood 
10×18 100% 153 16.7610090 96.1138050  

159 U Aye Myint West Sate Kyi  Roof-Zinc, Wall-

Zinc,Floor-Wood 
15×18 100% 154 16.7610050 96.1138360  

160 U Hla Myo West Sate Kyi  
Roof-Zinc, Wall-

Bamboo,Floor-

Wood 

20×15 100% 155 16.7609790 96.1138890  

161 Aung Than Oo West Sate Kyi  
Roof-Zinc, Wall-

engraver,Floor-

Wood 

15×20 100% 156 16.7610090 96.1140120  

162 Mi San Win West Sate Kyi  
Roof-Zinc, Wall-

Bamboo,Floor-

Wood 

15×20 100% 157 16.7609300 96.1139980  

163 Daw Khin Htay West Sate Kyi  
Roof-Zinc, Wall-

Bamboo,Floor-

Wood 

15×20 100% 158 16.7609250 96.1139920  

164 U Aung Kyaw Myink West Sate Kyi  Roof-Zinc, Wall-

Wood,Floor- Wood 
15×20 100% 159 16.7608600 96.1139970  

165 U Soe Win West Sate Kyi  
Roof-Zinc, Wall-

Bamboo, Floor-

Wood 

15×15 100% 160 16.7608270 96.1140210  



Seikkyi Kanaungto Township 

 

62 

 

166 Daw Tin Tin Aung West Sate Kyi  Roof-Zinc, Wall-

Zinc,Floor-Wood 
10×70 100% 161 16.7607890 96.1140060 U Hla Naing 

167 U Soe Hlaing West Sate Kyi  Roof-Zinc, Wall-

Wood,Floor- Wood 
14×70 100% 162 16.7607720 96.1140020 U Tin Nge 

168 U Tin Win West Sate Kyi  Roof-Zinc, Wall-

Wood,Floor-Wood 
10×50  163 16.7607350 96.1139910  

169 Daw Ngwe Tin West Sate Kyi  Roof-Zinc, Wall-

Wood, 
10×50  164 16.7607100 96.1139850  

170 U Myo Thank West Sate Kyi  Roof-Zinc, Wall-

Zinc,Floor-Wood 
20×25  165 16.7606160 96.1139310  

171 U Saw Kalue West Sate Kyi  Roof-Zinc, Wall-

Zinc,Floor-Wood 
10×20  166 16.7606360 96.1138680 Aung Htay Oo 

172 Kyaw Pyie Lwin West Sate Kyi  Roof-Zinc, Wall-

Zinc,Floor-Wood 
15×20  167 16.7606410 96.1138560  

173 U Tun Naing West Sate Kyi  
Roof-Zinc, Wall-

Bamboo,Floor-

Wood 

12×40  168 16.7606300 96.1138210 U Ohann Than 

174 Daw San Tink West Sate Kyi  Roof-Zinc, Wall-

Dhani ,Floor-Wood 
10×20  169 16.7606520 96.1137640  

175 Ma Htay Htay Win West Sate Kyi  Roof-Zinc, Wall-

Dhani ,Floor-Wood 
10×20  170 16.7607240 96.1137340 Khin Moe Htway 

176 U Aung Nyuint Shwe West Sate Kyi  Roof-Zinc, Wall-

Dhani ,Floor- Wood 
20×15  171 16.7607930 96.1137550  

177 Htay Llinn Tun West Sate Kyi  Roof-Zinc, Wall-

Dhani ,Floor- Wood 
20×15  172 16.7607900 96.1137700  

178 Than Than Shwe West Sate Kyi  Roof-Zinc, Wall-

Dhani ,Floor-Wood 
12×20  173 16.7608200 96.1137450  

179 Ma Than Nwe West Sate Kyi  Roof-Zinc, Wall-

Zinc,Floor-Wood 
12×20  174 16.7608380 96.1137510  

180 Ko Than Oo West Sate Kyi  Roof-Zinc, Wall-

Zinc,Floor-Wood 
12×20  175 16.7608840 96.1137450  

181 Daw Hla Hla win West Sate Kyi  
Roof-Dhani, Wall-

Rain Cover,Floor-

Wood 

10×15  176 16.7609120 96.1137560  

182 Pyie Phyo Aung West Sate Kyi  
Roof-Dhani, Wall-

Rain Cover,Floor-

Wood 

10×15  177 16.7608630 96.1137320  

183 Aung Zaw Min West Sate Kyi  Roof-Zinc, Wall-

Wood,Floor-Wood 
10×15  178 16.7608180 96.1137240  

184 Myo Min Aung West Sate Kyi  Roof-Zinc, Wall-

Wood,Floor- Wood 
10×15  179 16.7607770 96.1137110  
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185 Vessal Gate West Sate Kyi  Hut, Roof-Zinc 10×10  180 16.7606268 96.1137056  

186 Religious Hall West Sate Kyi  RC 30×50  181 16.7606320 96.1138510  

187 Daw Hla Hla win West Sate Kyi  Roof-Zinc, Wall-

Zinc,Floor-Wood 
20×25  182 16.7605749 96.1139293  

188 U Win Ko West Sate Kyi  Roof-Zinc, Wall-

Zinc,Floor-Wood 
15×15  183 16.7606110 96.1139990  

189 U Aung Lwin Oo West Sate Kyi  Roof-Zinc, Wall-

Wood,Floor-Wood 
18×20 20% 184 16.7608830 96.1140350  

190 U Bo West Sate Kyi  Roof-Zinc, Wall-

Wood,,Floor-Wood 
20×25 20% 185 16.7609360 96.1140433  

191 San San Win West Sate Kyi  
Roof-Zinc, Wall-

Bamboo, Floor-

Wood 

80×20 20% 186 16.7604830 96.1139040  

192 Daw San San Shwe West Sate Kyi  
Roof-Zinc, Wall-

Bamboo, ,Floor- 

Wood 

20×60 50% 187 16.7603880 96.1139040  

193 Kyaw Min Tun West Sate Kyi  
Roof-Zinc, Wall-

Bamboo, ,Floor- 

Wood 

15×20 20% 190 16.7603720 96.1139240  

194 Cho Mar Lwin West Sate Kyi  
Roof-Zinc, Wall-

Bamboo,Floor-

Wood 

15×20 30% 188 16.7603160 96.1139030  

195 U Min Tun West Sate Kyi  
Roof-Zinc, Wall-

Bamboo,Floor-

Wood 

25×20 90% 189 16.7601868 96.1138488 Tin Shwe 

196 Naing Ko Win West Sate Kyi  
Roof-Zinc, Wall-

Bamboo,Floor-

Wood 

10×15 100% 191 16.7602174 96.1137819 khine Soe 

197 Aung Ko Min West Sate Kyi  
Roof-Zinc, Wall-

Bamboo, Floor- 

Wood 

10×12 100% 192 16.7602610 96.1137540  

198 U Tun Naing/store West Sate Kyi  Roof-Danni, Wall-

Danni 
15×20  193 16.7603700 96.1136850  

199 U Tun Naing West Sate Kyi  
Roof-Zinc, Wall-

Bamboo,Floor- 

Wood 

25×25  194 16.7603389 96.1136492  

200 Myo Htet Aung West Sate Kyi  Roof-Zinc, Wall-

Dhani 
25×20  195 16.7602888 96.1135484  

201 Ko Linn Naing West Sate Kyi  Roof-Zinc, Wall- 25×25  196 16.7601710 96.1135720  



Seikkyi Kanaungto Township 

 

64 

 

Wood,Floor- Wood 

202 U Aung Kyaw Myink West Sate Kyi  Roof-Zinc, Wall-

Wood,Floor- Wood 
25×40  197 16.7601094 96.1135451  

203 Aye Zaw Htway West Sate Kyi  Roof-Zinc, Wall-

Wood,Floor- Wood 
25×30  198 16.7600470 96.1135624  

204 Min Min Zaw West Sate Kyi  Roof-Zinc, Wall-

Dhani ,Floor- Wood 
10×20  199 16.7599980 96.1135840  

205 U Kyi Thein West Sate Kyi  Roof-Zinc, Wall-

Wood,,Floor-Wood 
10×30  200 16.7599354 96.1135758  

206 U Maung Nge West Sate Kyi  Roof-Zinc, Wall-

Wood,Floor-Wood 
10×15  201 16.7598918 96.1135951  

207 Daw Khin Lay Cho West Sate Kyi  Roof-Zinc, Wall-

Wood,Floor- Wood 
10×15  202 16.7598650 96.1136322  

208 U Aye Mart West Sate Kyi  Roof-Zinc, Wall-

Dhani ,Floor- Wood 
20×20  203 16.7598401 96.1136851  

209 Win Tun Aung West Sate Kyi  Roof-Zinc, Wall-

Dhani ,Floor- Wood 
10×10  204 16.7599121 96.1137121  

210 Daw Ashia Be West Sate Kyi  
Roof-Zinc, Wall-

engraver,,Floor-

Wood 

10×30  205 16.7598403 96.1137309  

211 Mg Mg Zaw West Sate Kyi  
Roof-Zinc, Wall-

engraver,,Floor- 

Wood 

15×20  207 16.7598282 96.1138101  

212 U Tin Htay West Sate Kyi  Roof-Zinc, Wall-

Wood,Floor- Wood 
15×20  206 16.7598154 96.1137658  

213 Daw Aye Than West Sate Kyi  
Roof-Zinc, Wall-

Zinc,,Flooring- 

Wood 

16×24  208 16.7596887 96.1138011  

214 Daw Khin Than West Sate Kyi  Roof-Zinc, Wall-

Wood,,Floor-Brick 
20×25 10% 209 16.7596819 96.1138236  

215 Daw Htay Htay Win West Sate Kyi  Roof-Zinc, Wall-

Wood,,Floor- Wood 
15×20  210 16.7597023 96.1137662  

216 Daw Zin Mar Tun West Sate Kyi  Roof-Zinc 15×30  211 16.7597147 96.1137430  

217 
Daw Khi Aye Myint/U 

Khin Maung Than 
West Sate Kyi  Roof-Zinc, Wall-

Wood,,Floor- Wood 
25×50  212 16.7597289 96.1136923  

218 U Htay Aung West Sate Kyi  Roof-Zinc, Wall-

Zinc,,Floor- Wood 
10×20  213 16.7597541 96.1136438  

219 U Myint Swe West Sate Kyi  Roof-Zinc, Wall-

Zinc,,Floor-Wood 
12×30  214 16.7597586 96.1135836  
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220 U Than Shwe West Sate Kyi  Roof-Dhani, Wall-

Dhani ,Floor- Wood 
12×10  215 16.7596070 96.1135200  

221 Phyo Wai Lwin West Sate Kyi  
Roof-Dhani, Wall-

Flat Wood,Floor-

Wood 

10×10  216 16.7596010 96.1135409  

222 U Sein Htay West Sate Kyi  
Roof-Dhani,Wall--

Flat Wood,Floor-

Wood 

10×10  217 16.7596100 96.1135760  

223 Lei lei Soe West Sate Kyi  
Roof-Zinc,Wall-

Bamboo,Floor- 

Wood 

12×15  218 16.7595860 96.1135220  

224 Ma Aye Win West Sate Kyi  
Roof-Zinc, Wall-

Bamboo,Floor- 

Wood 

10×12  219 16.7595470 96.1135020  

225 Ko Aye Min West Sate Kyi  Roof-Dhani, Wall-

Dhani ,Floor-Wood 
10×10  220 16.7595270 96.1134710  

226 Daw Thaung Kyi West Sate Kyi  Roof-Zinc,Wall-

Zinc,Floor-Bamboo 
  221 16.7594570 96.1134700  

227 Nay Myo Tun West Sate Kyi  
Roof-Zinc, Wall-

Bamboo, Floor-

Wood 

12×12  222 16.7594330 96.1134720  

228 Daw Khin Than Nyunt West Sate Kyi  
Roof-Zinc,Wall-

Wood,Floor-

Wood(Brinknorkle) 

30×42  223 16.7594100 96.1134660  

229 U Kyee Ngwe West Sate Kyi  
Roof-Dhani, Wall-

Bamboo, Floor-

Wood 

12×10  225 16.7593760 96.1135040  

230 Ma Khine Htay West Sate Kyi  Kanpound 12×10  224 16.7593880 96.1134730  

231 Daw Hla Shwe West Sate Kyi  
Roof-Dhani,Wall-

Bamboo, Floor-

Bamboo 

10×12  226 16.7593580 96.1135250  

232 Ma Khine Than Nyunt West Sate Kyi  
Roof-Zinc, Wall-

Bamboo, Floor- 

Wood 

10×15  227 16.7593730 96.1135620  

233 U Kyee Ngwe West Sate Kyi  
Roof-Dhani, Wall-

Danni, Floor-

Bamboo 

10×10  228 16.7593430 96.1135080  

234 Daw Myint Myint Kyi West Sate Kyi  
Roof-Zinc, Wall-

Bamboo, Floor- 

Wood 

12×15  229 16.7593490 96.1135830  
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235 Ko Kyaw Naing West Sate Kyi  RC(Two Layer) 25×30  230 16.7593870 96.1136080  

236 U Chit Tun West Sate Kyi  
Roof-Zinc, Wall-

Bamboo, Floor- 

Wood 

12×15  231 16.7593550 96.1136110  

237 Ko Naing Too West Sate Kyi  
Roof-Zinc, Wall-

Bamboo, Floor- 

Wood 

15×15  232 16.7593110 96.1136400  

238 Daw Khin San Win West Sate Kyi  
Roof-Zinc, Wall-

Bamboo, Floor-

Wood 

25×40  233 16.7592800 96.1136740  

239 Daw Tin Thein West Sate Kyi  
Roof-Zinc, Wall-

Bamboo, Floor-

Wood 

25×40  234 16.7592490 96.1137380  

240 Ko Naing Win West Sate Kyi  
Roof-Zinc, Wall-

Bamboo, Floor-

Wood 

20×40 10% 235 16.7592280 96.1137500  

241 Daw Thaung Kyi West Sate Kyi  
Roof-Zinc, Wall-

Bamboo, Floor-

Wood 

10×20 5% 236 16.7593166 96.1137728  

242 Daw Khon Swe West Sate Kyi  
Roof-Zinc, Wall-

Bamboo, Floor-

Wood 

25×40  237 16.7593510 96.1137570  

243 U Myint Than West Sate Kyi  
Roof-Zinc, Wall-

Bamboo, Floor-

Wood 

15×40  238 16.7593949 96.1137559  

244 Daw San San Htay West Sate Kyi  Roof-Zinc, Wall-

Wood, Floor- Wood 
20×30  239 16.7594435 96.1137825  

245 
U Harshiyan/ u sein 

narkat 
West Sate Kyi  

Roof-Zinc, Wall-

Bamboo, Floor-

Wood 

15×30  240 16.7594980 96.1137967  

246 Daw Khin Than West Sate Kyi  
Roof-Zinc, Wall-

engraver, Floor- 

Wood 

13×30  241 16.7595711 96.1138126 
Daw Nyunt Nyunt 

Thein 

247 Daw Ngwe Ni West Sate Kyi  
Roof-Zinc, Wall-

Bamboo, Floor- 

Wood 

13×30 50% 242 16.7596239 96.1138233 U Win Khine 

248 U Than Nyungt Oo West Sate Kyi  
Roof-Zinc, Wall-

Bamboo, Floor- 

Wood 

8×10  243 16.7591630 96.1136550  

249 U Hla Win West Sate Kyi  Roof-Zinc, Wall- 10×50  244 16.7591730 96.1136020  
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engraver, Floor- 

Wood 

250 U Soe Win West Sate Kyi pond(land) 
Kanpound(Free 

land) 
10×30  245 16.7591740 96.1136150  

251 Daw Than Than Maw West Sate Kyi  Roof-Zinc, Wall-

Zinc,Floor- Wood 
10×30  246 16.7591500 96.1136480 U August 

252 U Than Win Aung West Sate Kyi  Roof-Zinc, Wall-

Zinc,Floor- Wood 
  247 16.7591240 96.1136290  

253 Daw Win Thuzar Oo West Sate Kyi  Roof-Zinc, Wall-

Dhani ,Floor- Wood 
10×30  248 16.7591320 96.1135980 U Sein Win 

254 U Thein Than Win West Sate Kyi  Roof-Zinc, Wall-

Zinc,Floor- Wood 
10×30  249 16.7591000 96.1135940  

255 U Aye Tun West Sate Kyi  
Roof-Zinc, Wall-

Dhani ,Floor- 

Bamboo 

10×20  250 16.7591210 96.1135680 Thet Ko Ko 

256 Daw Thin Thin Htike West Sate Kyi  Roof-Zinc,Wall-

Zinc,Floor- Wood 
10×30  251 16.7590700 96.1135820  

257 U Aung Gyi West Sate Kyi  
Roof-Zinc,Wall-

Bamboo, Floor- 

Wood 

10×30  252 16.7590840 96.1135780 Ko Yan Naing 

258 Daw Tin West Sate Kyi  
Roof-Zinc,Wall-

Bamboo,Floor- 

Bamboo 

10×20  253 16.7590590 96.1135570  

259 U Moe Aye West Sate Kyi  Roof-Zinc, Wall-

Zinc,Floor- Wood 
10×30  254 16.7590520 96.1135680  

260 Daw Htay Htay Maw West Sate Kyi  Roof-Zinc, Wall-

Zinc,Floor- Wood 
10×30  255 16.7590190 96.1135350  

261 U Naing Linn West Sate Kyi  Roof-Zinc, Wall-

Zinc,Floor- Wood 
10×30  256 16.7590090 96.1135100  

262 U Than Tun West Sate Kyi 
pond(10×30

) 

Roof-Zinc, Wall-

Zinc,Floor- Wood 
10×30  257 16.7589910 96.1135260 U Myint Naing 

263 Daw Khin Aye Myint West Sate Kyi  
Roof-Zinc, Wall-

Bamboo, Floor-

Bamboo 

12×20  258 16.7590000 96.1134850  

264 Daw Ye Ye Htay West Sate Kyi  
Roof-Zinc, Wall-

Dha ni ,Floor- 

Bamboo 

10×30  259 16.7589720 96.1135020  

265 Shoon Lei win West Sate Kyi 
pond(11×40

) 

Roof-Zinc, Wall-

Zinc,Floor- 

Bamboo 

11×12  260 16.7589800 96.1134910 U Myint Htay 
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266 U Than Lwin West Sate Kyi  
Roof-Zinc, Wall-

Bamboo, Floor - 

Wood 

10×30  261 16.7589330 96.1134840  

267 U Kyaw Linn West Sate Kyi  Roof-Zinc, Wall-

Zinc,Floor- Wood 
10×30  262 16.7589340 96.1134690  

268 Ma Theinge West Sate Kyi  
Roof-Zinc, Wall-

Dhani, Floor - 

Wood 

10×30  263 16.7589250 96.1134700  

269 U Win Htay West Sate Kyi  
Roof-Zinc, Wall-

engraver, Floor - 

Wood 

11×30  264 16.7589430 96.1134410  

270 U Nyunt Tin West Sate Kyi  
Roof-Zinc, Wall-

Dhani, Floor - 

Wood 

10×30  265 16.7589080 96.1134410  

271 Daw Myint Thein West Sate Kyi  Roof-Zinc, Wall-

Zinc,Floor- Wood 
10×30  266 16.7588970 96.1134150  

272 Daw Tin New West Sate Kyi  Roof-Zinc, Wall-

Zinc,Floor- Wood 
15×30  267 16.7588530 96.1134330  

273 U Bo Win West Sate Kyi  
Roof-Zinc, Wall-

Zinc,Flooring- 

Wood 

10×30  268 16.7588470 96.1134200  

274 Daw Ye Myint West Sate Kyi  Roof-Zinc, Wall-

Zinc,Floor- Wood 
10×30  269 16.7588350 96.1134190  

275 U Thura Zaw West Sate Kyi  
Roof-Zinc, Wall-

engraver, Floor- 

Bridge 

10×30  270 16.7588410 96.1133770  

276 U Khin Zaw Tun West Sate Kyi  
Roof-Zinc, Wall-

Zinc,Floor- 

Bridge(2 Layer) 

  271 16.7588240 96.1134040  

277 U Zaw Myo Lwin West Sate Kyi  
Roof-Zinc, Wall-

engraver, Floor - 

Wood 

10×30  272 16.7588040 96.1133770  

278 Ma Ni West Sate Kyi  
Roof-Zinc, Wall-

Zinc,Floor- 

Bamboo 

10×20  273 16.7588070 96.1133930 Ko Linn Linn 

279 U Zaw Win Theik West Sate Kyi  Roof-Zinc, Wall-

Zinc,Floor- Wood 
10×30  274 16.7587890 96.1133760  

280 Ko Thaung Tin West Sate Kyi  
Roof-Zinc, Wall-

Bamboo, Floor - 

Wood 

10×20  275 16.7587620 96.1133830  
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281 U Khin Maung Lwin West Sate Kyi  Roof-Zinc, Wall-

Zinc,Floor- Wood 
10×30  276 16.7587580 96.1133650  

282 Win Min Latt West Sate Kyi  
Roof-Zinc, Wall-

Dhani ,Floor- 

Bamboo 

10×15  277 16.7588110 96.1132550  

283 Daw Khin Win West Sate Kyi  
Roof-Zinc, Wall-

Dhani ,Floor- 

Bamboo 

10×15  278 16.7588130 96.1132400  

284 U Naing Htoo West Sate Kyi  
Roof-Zinc, Wall-

Bamboo, Floor-

Bamboo 

10×30  279 16.7587360 96.1133360  

285 Htoo Ko Ko Kyaw West Sate Kyi  
Roof-Zinc, Wall-

Bamboo, Floor - 

Wood 

10×20  280 16.7587380 96.1133510  

286 U Kyaw Min West Sate Kyi  
Roof-Danni, Wall-

Dhani ,Floor-

Bamboo 

10×12  281 16.7587410 96.1132370  

287 U Min Zaw Tun West Sate Kyi  Roof-Zinc, Wall-

Zinc,Floor- Wood 
10×20  282 16.7586740 96.1133050 Si Thu Phyo 

288 U Myint Aung West Sate Kyi  Roof-Zinc, Wall-

WoodFloor- Wood 
10×15  283 16.7586780 96.1132920 Win Min Ko 

289 U Min Zaw Tun West Sate Kyi  Roof-Zinc, Wall-

Zinc,Floor- Wood 
10×20  284 16.7586330 96.1133020 Hein Zaw Latt 

290 U Myint Aung West Sate Kyi  
Roof-Zinc, Wall-

Bamboo,Floor- 

Wood 

10×30  285 16.7586420 96.1132740 
U Myo Thant/U Mya 

Soe 

291 U Hla Maung West Sate Kyi  
Roof-Zinc, Wall-

Bamboo, Floor- 

Wood 

10×20  286 16.7586490 96.1132220 U San Myint 

292 U Hla Maung West Sate Kyi  
Roof-Danni, Wall-

Dhani Floor-

Bamboo 

10×10  287 16.7586790 96.1131780 U Aung Myo Thant 

293 U Thein Han West Sate Kyi  
Roof-Zinc, Wall-

Dhani Floor- 

Bamboo 

15×15  288 16.7586680 96.1131700  

294 U Thein Han West Sate Kyi  
Roof-Zinc, Wall-

Bamboo,Floor- 

Bamboo 

10×20  289 16.7587210 96.1131450 
U Myint Aung/ U Zaw 

Myit Naing 

295 Linn Aung West Sate Kyi  
Roof-Dhani, Wall-

Dhani ,Floor-

Bamboo 

10×10  290 16.7587560 96.1131410  
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296 Zaw Min Naing West Sate Kyi Pigsty 
Roof-Dhani,Floor-

Bamboo 
10×10  291 16.7586660 96.1130530  

297 Daw Yee Yee Win West Sate Kyi  Roof-Zinc, Wall-

Wood,Floor- Wood 
20×30  292 16.7586140 96.1130630  

298 U Myint Aung West Sate Kyi  
Roof-Zinc, Wall-

Bamboo,Floor- 

Bamboo 

10×25 10% 293 16.7590308 96.1136844  

299 U Sein Aung Min West Sate Kyi  
Roof-Zinc, Wall-

Bamboo, Floor- 

Wood 

12×25 20% 294 16.7589866 96.1136580  

300 Daw Yee Yee Myint West Sate Kyi  
Roof-Zinc, Wall-

engraver,Floor- 

Wood 

15×30 30% 295 16.7589205 96.1136390  

301 U Kan Tun West Sate Kyi  Roof-Zinc, Wall-

Zinc,Floor- Wood 
10×30 50% 296 16.7588888 96.1135916  

302 Daw Khin Than Nyunt West Sate Kyi  
Roof-Zinc, Wall-

Bamboo, Floor- 

Wood 

10×30 40% 297 16.7588512 96.1135673 Daw Khin Nyo 

303 U Zaw That West Sate Kyi  Roof-Zinc, Wall-

Zinc ,Floor- Wood 
11×30 30% 298 16.7588172 96.1135512 U Aung Myo 

304 U Zaw Oo West Sate Kyi  
Roof-Zinc, Wall-

Bamboo,Floor-

Wood 

15×20  299 16.7587798 96.1135217  

305 U Kyee Maung West Sate Kyi  
Roof-Zinc, Wall-

engraver, Floor-

Wood 

15×30  300 16.7587458 96.1134967  

306 Cooperatives Land West Sate Kyi  
Roof-Zinc,Wall-

Bamboo,Floor-

Bamboo 

10×10 100% 301 16.7585580 96.1133170  

307 Cooperatives Land West Sate Kyi  
Roof-Zinc,Wall-

Bamboo,Floor-

Bamboo 

10×10 100% 302 16.7585540 96.1132490 Hire-Zaw Myint 

308 Cooperatives Land West Sate Kyi  
Roof-Zinc,Wall-

Bamboo,Floor-

Bamboo 

10×10 100%     

309 Cooperatives Land West Sate Kyi  
Roof-Zinc,Wall-

Bamboo,Floor-

Bamboo 

10×10 100%    Win Naing              

( 40×20) 

310 Cooperatives Land West Sate Kyi  
Roof-Zinc,Wall-

Bamboo,Floor-

Bamboo 

10×10 100%    Lei Lei 
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311 U Soe West Sate Kyi  Roof-Zinc,Wall-

Wood,Floor-Wood 
10×25 100% 303 16.7584350 96.1132240  

312 U Than Htay West Sate Kyi  
Roof-Zinc,Wall-

Bamboo, Floor- 

Bamboo 

10×15 100% 304 16.7584310 96.1131930  

313 Daw Yee Win West Sate Kyi  Roof-Zinc, Wall-

Zinc,Floor- Wood 
10×20 100% 305 16.7584910 96.1130800  

314 Daw Khin Win West Sate Kyi  
Roof-Zinc,Wall-

Bamboo,Floor- 

Wood 

15×15 100% 306 16.7585290 96.1129800  

315 Daw Khin Win West Sate Kyi  
Roof-Zinc,Wall-

Bamboo,Floor- 

Wood 

15×15 100% 307 16.7585340 96.1129880 Daw Nyo Htway 

316 Daw Khin Win West Sate Kyi  
Roof-Zinc,Wall-

Bamboo,Floor- 

Wood 

15×15 100% 308 16.7585000 96.1130170 La Pyie 

317 Daw Khin Win West Sate Kyi  
Roof-Zinc,Wall-

Bamboo,Floor- 

Wood 

15×15 100% 309 16.7584760 96.1130430  

318 Daw Khin Win West Sate Kyi  
Roof-Zinc,Wall-

Bamboo,Floor- 

Wood 

15×15 100% 310 16.7584380 96.1131070 Kyaw Myo Htike 

319 Daw Khin Win West Sate Kyi  
Roof-Zinc,Wall-

Bamboo,Floor- 

Wood 

15×15 100% 311 16.7583900 96.1130890 Aye Aye Khine 

320 Daw Khin Win West Sate Kyi  
Roof-Zinc,Wall-

Bamboo,Floor- 

Wood 

15×15 100% 312 16.7583670 96.1131020 That Mg Ng 

321 Daw Khin Win West Sate Kyi  
Roof-Zinc,Wall-

Bamboo,Floor- 

Wood 

15×15 100% 313 16.7583480 96.1130350  

322 U Tin Oo West Sate Kyi  Roof-Zinc,Wall-

Wood,Floor- Wood 
30×30 100% 314 16.7583030 96.1129950  

323 
U Htay Aung/Ko Chit 

Ko 
West Sate Kyi  

Roof-Zinc,Wall-

Bamboo,Floor- 

Wood 

10×15 100% 315 16.7582900 96.1129450 U Chit Ko 

324 U Than Win (store) West Sate Kyi  Roof-Zinc,Wall-

Zinc,Floor- Wood 
15×15 100% 316 16.7583090 96.1128860  

325 U Than Win West Sate Kyi  Roof-Zinc,Wall-

Zinc,Floor- Wood 
10×10 100% 317 16.7583380 96.1128390 Ye Myint Win 
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326 U Than Win West Sate Kyi  Roof-Zinc,Wall-

Zinc,Floor- Wood 
10×10 100% 318 16.7583450 96.1128450 Thiha Win 

327 U Than Win West Sate Kyi  Roof-Zinc,Wall-

Zinc,Floor- Wood 
10×10 100% 319 16.7582890 96.1128440 Ye Kyaw Thu 

328 U Kyaw Min West Sate Kyi  Roof-Zinc,Wall-

Zinc,Floor- Wood 
10×10 100% 320 16.7582580 96.1128670 Kyi Soe 

329 U Kyaw Min West Sate Kyi  Roof-Zinc,Wall-

Zinc,Floor- Wood 
10×10 100% 321 16.7582150 96.1128590 Aye Min Htway 

330 U Kyaw Min West Sate Kyi  Roof-Zinc,Wall-

Zinc,Floor- Wood 
10×10 100% 322 16.7581840 96.1128290 Khin Myo Aye 

331 U Kyaw Min West Sate Kyi  Roof-Zinc,Wall-

Zinc,Floor- Wood 
10×10 100% 323 16.7581810 96.1127950 Hla Myo Oo 

332 U Kyaw Min West Sate Kyi  Roof-Zinc,Wall-

Zinc,Floor-Wood 
10×10 100% 324 16.7582360 96.1127370  

333 U Than Win West Sate Kyi  Roof-Zinc,Wall-

Zinc,Floor-Wood 
10×10 100% 325 16.7582530 96.1127120  

334 U Than Win West Sate Kyi  Roof-Zinc,Wall-

Zinc,Floor-Wood 
10×10 100% 326 16.7582310 96.1127160  

335 U Than Win West Sate Kyi  Roof-Zinc,Wall-

Zinc,Floor-Wood 
10×10 100% 327 16.7581710 96.1127610  

336 U Win Naing West Sate Kyi  Roof-Zinc,Wall-

Wood,Floor-Wood 
15×20 100% 328 16.7581120 96.1127560  

337 U Than Win West Sate Kyi  Roof-Zinc,Wall-

Wood,Floor-Wood 
10×10 100% 329 16.7580850 96.1126930 Ma Doli 

338 U Than Win West Sate Kyi  Roof-Zinc,Wall-

Zinc,Floor-Wood 
10×10 100% 

 

  Tin Oo Lwin 

339 Daw Aye Yee West Sate Kyi  Roof-Zinc,Wall-

Zinc,Floor-Wood 
10×10 100% 330 16.7580360 96.1126440  

340 Nay Myo Zaw West Sate Kyi  Roof-Zinc,Wall-

Zinc,Floor-Wood 
10×25 100% 331 16.7579930 96.1126430  

341 Daw Mar Lar West Sate Kyi  Roof-Zinc,Wall-

Zinc,Floor-Wood 
10×20 100% 332 16.7579700 96.1125940  

342 Khin Maung Cho West Sate Kyi  
Roof-Zinc,Wall-

Bamboo,Floor-

Wood 

10×20 100% 333 16.7579590 96.1125600  

343 U Han Sein West Sate Kyi  Roof-Zinc,Wall-

Wood,Floor-Wood 
10×15 100% 334 16.7581060 96.1126560  

344 U Kyi Aye West Sate Kyi  
Roof-Zinc,Wall-

Bamboo,Floor-

Wood 

10×20 100% 335 16.7580980 96.1125350 Than Lwin 
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345 U Aung Nyuint West Sate Kyi  
Roof-Zinc,Wall-

Zinc,Floor-

Wood(Two Layer) 

10×15 100% 336 16.7580890 96.1125120  

346 Aye Min Htay West Sate Kyi  Roof-Zinc,Wall-

Wood,Floor-Wood 
10×15 100% 337 16.7580690 96.1125000 Wai Phyo Aung 

347 U Aye Min Htay West Sate Kyi  Roof-Dhani,Wall-

Dhani,Floor-Wood 
10×10 100% 338 16.7581060 96.1125160 Wai Phyo Aung 

348 U Kyaw Than West Sate Kyi  Roof-Dhani,Wall-

Dhani,Floor-Wood 
10×10 100% 339 16.7581230 96.1125050 Myo Tun 

349 U Tint Lwin West Sate Kyi  Roof-Dhani,Wall-

Dhani,Floor-Wood 
10×10 100% 340 16.7581710 96.1124520  

350 Mya Tha Zin New West Sate Kyi  Roof-Dhani,Wall-

Dhani,Floor-Wood 
10×30 100% 341 16.7581380 96.1124690 

Daw Khin Mar 

Swe/Aung htoo 

351 Nay Chi win West Sate Kyi  Roof-Dhani,Wall-

Dhani,Floor-Wood 
10×30 100% 342 16.7581500 96.1125560 

Tin Mg Lwin /U Moe 

Gyi /Aung Phyo Wai 

352 U Kyaw Than West Sate Kyi  
Roof-Zinc,Wall-

Bamboo,Floor-

Wood 

10×10 100% 343 16.7581990 96.1125980 Daw Than Myint 

353 Soe Myat Min West Sate Kyi  
Roof-Zinc,Wall-

Bamboo,Floor-

Wood 

10×20 100% 344 16.7582360 96.1126100 Mi Win 

354 U Tin Tun Naing West Sate Kyi  Roof-Zinc,Wall-

Zinc,Floor-Wood 
15×20 100% 345 16.7582510 96.1126270 U Nge Hlaing 

355 U Thein Naing West Sate Kyi  Roof-Zinc,Wall-

Zinc,Floor-Wood 
15×20 100% 346 16.7582140 96.1126300  

356 U Kyaw Win Tun West Sate Kyi  
Roof-Zinc,Wall-

Bamboo,Floor-

Wood 

15×20 100% 347 16.7582050 96.1125740  

357 U Win Lwin West Sate Kyi  
Roof-Zinc,Wall-

Bamboo,Floor-

Wood 

15×15 60% 348 16.7579420 96.1125830  

358 San San Oo West Sate Kyi  
Roof-Zinc,Wall-

Bamboo,Floor-

Wood 

15×20 50% 349 16.7579680 96.1125850  

359 U Kyaw Tant West Sate Kyi  Plot 30×80 30% 350 16.7579760 96.1126580  

360 U Win Htay West Sate Kyi  
Roof-Zinc,Wall-

Bamboo,Floor-

Wood(Two Layer) 

15×25 70% 351 16.7580250 96.1126820  

361 Ma Maw Maw West Sate Kyi  Roof-Zinc,Wall-

Wood,Floor-Wood 
10×15 60% 352 16.7580860 96.1127210  



Seikkyi Kanaungto Township 

 

74 

 

362 U Kyaw Zin West Sate Kyi  Roof-Zinc,Wall-

Wood,Floor-Wood 
15×20 60% 353 16.7580960 96.1127740  

363 U Maung San West Sate Kyi  Roof-Zinc,Wall-

Wood,Floor-Wood 
15×20 20% 354 16.7581150 96.1127760  

364 U Ni Tup West Sate Kyi  Roof-Zinc,Wall-

Wood,Floor-Wood 
15×20 40% 355 16.7581400 96.1127990  

365 U Than Win West Sate Kyi  Roof-Zinc,Wall-

Wood,Floor-Wood 
15×20 100% 356 16.7581770 96.1128420 Kyaw Win Tun 

366 U Than Win West Sate Kyi  Roof-Zinc,Wall-

Wood,Floor-Wood 
15×20 40% 357 16.7581330 96.1128760 Ko Myo 

367 U Than Win West Sate Kyi  
Roof-Zinc,Wall-

Wood,Floor-

Wood(Two layer) 

30×40 30% 358 16.7581790 96.1128990  

368 U Kan Shane West Sate Kyi  
Roof-Zinc,Wall-

Wood,Floor-

Wood(Two layer) 

30×40 30% 359 16.7582500 96.1129380  

369 Zaw Moe West Sate Kyi  
Roof-Zinc,Wall-

Wood,Floor-

Wood(Two layer) 

15×20 95% 360 16.7583450 96.1131020  

370 EPC staff apartment West Sate Kyi  Roof-Zinc,Wall-

Brick 
20×20 100% 361 16.7575369 96.1118495  

371 EPC staff apartment West Sate Kyi  Roof-Zinc,Wall-

Brick 
50×20 100% 362 16.7578538 96.1122343 apartment 

372 U Zin Min Aung West Sate Kyi  
Roof-Dhani,Wall-

Bamboo,Floor-

Wood 

15×20 100% 363 16.7544610 96.1139000  

373 
Pataukmyaing (5) 

street,Transformer 
West Sate Kyi  Transformer 5×10 100% 364 16.7546640 96.1139870  

374 
U Win Oo(DWR-

Lodger) 
West Sate Kyi  Bamboo and Dhani 

Faire 
30×90 100% 365 16.7546400 96.1141080  

375 Cistern West Sate Kyi  Brick Tank 10×7 100% 366 16.7548520 96.1145830  

376 
U Tun Linn Kyaw 

(Department Tenant) 
West Sate Kyi  Work-shop 30×40 100% 367 16.7549661 96.1148257  

377 
U Tun Linn Kyaw 

(Department Tenant) 
West Sate Kyi  

Roof-Dhani,Wall-

Bamboo,Floor-

Brick 

25×50 100% 368 16.7550270 96.1149210  

378 
U Tun Linn Kyaw 

(Department Tenant) 
West Sate Kyi  

Concrete Poles and 

Concrete Rings 

Maker 

50×30 100% 369 16.7551040 96.1150810  
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379 Cowshed West Sate Kyi  Roof-Zinc,Wall-

Zinc 
12×12 100% 453 16.7533400 96.1111410  

380 Vessal Gate Khanaungto (East) 
 Roof-Zinc 10×10 20% 370 16.7585400 96.1025630  

381 Daw Aye Than Khanaungto (East) 
 

Roof-Zinc,Wall-

Zinc,Floor-Wood 15×20 70% 371 
16.7584490 96.1035030  

382 Vessel Gate Khanaungto (East) 
 Roof-Zinc 10×12 100% 372 16.7585480 96.1035080  

383 
Foodball Playground 

(Sideline) 
Khanaungto (East) 

   10% 373 
16.7585890 96.1038210  

384 U Myint Lwin Khanaungto (East) 
 

Roof-Zinc,Wall-

Zinc,Floor-Wood 10×10 100% 374 
16.7585870 96.1036690  

385 Daw Aye Moe Khanaungto (East) 
 

Roof-Dhani,Wall-

Dhani,Floor-Wood 15×10 100% 375 
16.7586330 96.1037390  

386 
U Khin Maung Myint 

(Than Pin Loon) 
Khanaungto (East) 

 Roof-Zinc (Store) 60×15 100% 376 
16.7586800 96.1038040 180×180 

387 House Khanaungto (East) 
 

Roof-Zinc,Wall-

Wood 10×10 100% 377 
16.7587910 96.1037290 Daw Tin Eu 

388 
U Khin Maung Myint 

(Staffs Housing) 
Khanaungto (East) 

 

Roof-Zinc,Wall-

Wood,Floor-Wood 10×10 100% 378 
16.7588050 96.1036850 U Moe Naing 

389 
U Khin Maung Myint 

(Staffs Housing) 
Khanaungto (East) 

 

Roof-Zinc,Wall-

Wood,Floor-Wood 10×19 100% 379 
16.7587970 96.1036620 U Aung Myint 

390 
U Khin Maung Myint 

(Staffs Housing) 
Khanaungto (East) 

 

Roof-Zinc,Wall-

Wood,Floor-Wood 15×20 100% 380 
16.7588320 96.1036060 Ko Tin Moe Oo 

391 
U Khin Maung Myint 

(Staffs Housing) 
Khanaungto (East) 

 

Roof-Zinc,Wall-

Zinc,Two Layer 50×20 100% 381 
16.7589940 96.1040640 

U San Ngwe(Loon 

Staff) 

392 U Htay Myint Khanaungto (East) 
 

Roof-Zinc,Wall-

Zinc,Floor-Wood 13×25 100% 382 
16.7586460 96.1038740  

393 U Thura Khanaungto (East) 

 

Roof-Zinc,Wall-

Bamboo,Floor-

Bamboo 13×25 100% 383 

16.7586760 96.1039110  

394 U Myint Hway Khanaungto (East) 

 

Roof-Dhani,Wall-

Bamboo,Floor-

Wood 13×25 100% 384 

16.7586930 96.1039920  

395 Cooperative Khanaungto (East) 

 

Roof-Zinc,Wall-

Wood,Floor-Wood 40×20 100% 385 

16.7587230 96.1040600 

U Kyaw Htay-Daw 

Cho-U Maung Gyi-U 

Aung Nyain Chan-U 

Naing Win 

396 Daw Khin Win Naing Khanaungto (East) 
 

Roof-Plastic,Floor-

Bamboo 4×4 100% 386 
16.7587120 96.1041120 Small Shop 

397 Daw Khin Hlaing Khanaungto (East) 
 

Roof-Dhani,Wall-

Dhani,Floor- 15×15 100% 387 
16.7587850 96.1041490  
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Bamboo 

398 U Naing Lin Khanaungto (East) 

 

Roof-Dhani,Wall-

Dhani,Floor-

Bamboo 15×15 100% 388 

16.7588900 96.1040760  

399 U Than Wai Khanaungto (East) 

 

Roof-Dhani,Wall-

Dhani,Floor-

Bamboo 15×15 100% 389 

16.7589060 96.1040990  

400 U Sein Tun (Shop) Khanaungto (East) 

 

Roof-Dhani,Wall-

Wood,Floor-Square 

Mesh 15×16 100% 390 

16.7587440 96.1041400  

401 Cooperative Khanaungto (East) 
   20% 391 16.7587580 96.1042370 U Saw Mya Lwin 

402 Cooperative Khanaungto (East) 
   5% 392 16.7587620 96.1042790 Daw Htike Htike Lin 

403 Cooperative Khanaungto (East) 

    393 

16.7587730 96.1042430 

U Ko Ko Zaw-Daw 

Nyo Nyo Thin-Kyaw 

Win Tun-Tin Shwe-

Myint Aye-Tin Tin 

Myint-Thin Thin- Hla 

Htay Oo 

404 U Nyo Khanaungto (East) 

 

Roof-Zinc,Wall-

Bamboo,Floor-

Wood  100% 394 

16.7589620 96.1042610  

405 Win Naing Oo Khanaungto (East) 

 

Roof-Zinc,Wall-

Bamboo,Floor-

Bamboo 12×20 100% 395 

16.7589470 96.1042580  

406 U Aung Lwin Oo Khanaungto (East) 

 

Roof-Zinc,Wall-

Bamboo,Floor-

Wood 12×20 100% 396 

16.7589330 96.1042410 Tin Maung Htay 

407 Than Win Khanaungto (East) 

 

Roof-Zinc,Wall-

engraver,Floor-

Wood 12×20 100% 397 

16.7589230 96.1043020 Khine Zaw Lin 

408 U Tin Win Khanaungto (East) 
 

Roof-Zinc,Wall-

Zinc,Floor-Wood 15×25 100% 398 
16.7589700 96.1043170  

409 Daw Mya Htway Yee Khanaungto (East) 

 

Roof-Zinc,Wall-

Bamboo,Floor-

Wood 20×40 100% 399 

16.7590580 96.1043530 
Thain Htike Zaw-Daw 

Mya Htway Yee 

410 U Than Win Khanaungto (East) 

 

Roof-Zinc,Wall-

engraver,Floor-

Wood 20×25 100% 400 

16.7591550 96.1042800 Lin Lin Tun 

411 Daw Aye Thain Khanaungto (East) 
 

Roof-Zinc,Wall-

Bamboo,Floor- 15×25 100% 401 
16.7591480 96.1041940  
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Wood 

412 U Min Aung Khanaungto (East) 
 

Roof-Zinc,Wall-

Zinc,Floor-Wood 15×25 100% 402 
16.7591250 96.1041580  

413 U That Oo Khanaungto (East) 

 

Roof-Zinc,Wall-

Plastic,Floor-

Bamboo 10×10 100% 403 

16.7591270 96.1041910  

414 U Than win Khanaungto (East) 
 

Roof-Zinc,Wall-

Dhani,Floor-Wood 12×25 100% 404 
16.7591340 96.1042490 U Myo Min 

415 U That Paine Khanaungto (East) 
 

Roof-Dhani,Wall-

Zinc,Floor-Wood 10×10 100% 405 
16.7591410 96.1042820  

416 U Maung Kyaw Khanaungto (East) 

 

Roof-Zinc,Wall-

Bamboo,Floor-

Bamboo 10×12 100% 406 

16.7591680 96.1043210  

417 U Kyi Pine Khanaungto (East) 

 

Roof-Zinc,Wall-

Bamboo,Floor-

Bamboo 10×12 100% 407 

16.7589730 96.1043470  

418 U That Naung Win Khanaungto (East) 
 

Roof-Zinc,Wall-

Plastic,Floor-Wood 15×10 100% 408 
16.7589120 96.1043160  

419 Lin Lin Htike Khanaungto (East) 
 Plot 25×30 5% 409 16.7587660 96.1043630  

420 

U Kyaw 

Thu(Lumberyard/Store

) 

Khanaungto (East) 

 Roof-Zinc 62×200 15% 410 

16.7589310 96.1044710  

421 Daw Sandar Myint Khanaungto (East) 
 

Roof-Zinc,Wall-

Zinc,Floor-Bamboo 10×10 100% 411 
16.7594080 96.1045750  

422 Phyo Wai Thu Khanaungto (East) 
 

Roof-Zinc,Wall-

Zinc,Floor-Bamboo 10×12 100% 412 
16.7594180 96.1045900  

423 Daw Kyi Thar Oo Khanaungto (East) 
 

Roof-Zinc,Wall-

Zinc,Floor-Wood 10×15 100% 413 
16.7593710 96.1045860  

424 Daw Khin San Hlaing Khanaungto (East) 
 

Roof-Zinc,Wall-

Zinc,Floor-Wood 20×35 100% 414 
16.7593120 96.1046170  

425 Htike Naing Aung Khanaungto (East) 

 

Roof-Zinc,Wall-

Bamboo,Floor-

Bamboo 10×15 100% 415 

16.7592930 96.1046030  

426 U Sai Aung Aung Khanaungto (East) 

 

Roof-Zinc,Wall-

Zinc,Floor-Wood-

Two Layer 10×20 100% 416 

16.7593370 96.1045500  

427 U Hla Myo Khanaungto (East) 

 

Roof-Zinc,Wall-

Zinc,Floor-Wood-

Two Layer 15×20 100% 417 

16.7593080 96.1045410  

428 Zaw Zaw Lin Khanaungto (East) 
 Roof-Zinc,Wall- 12×25 100% 418 16.7592690 96.1045680  
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Zinc,Floor-Wood 

429 Daw Kyi Myint Yee Khanaungto (East) 

 

Roof-Zinc,Wall-

Bamboo,Floor-

Wood 10×40 100% 419 

16.7591970 96.1045470  

430 U Ye Min Zaw Khanaungto (East) 

 

Roof-Zinc,Wall-

Bamboo,Floor-

Wood 10×15 100% 420 

16.7592030 96.1045960  

431 Daw Sein Than Khanaungto (East) 
 

Roof-Zinc,Wall-

Zinc,Floor-Wood 15×20 100% 421 
16.7591910 96.1045400  

432 Daw Ohanmar Myint Khanaungto (East) 
 

Roof-Zinc,Wall-

Zinc,Floor-Wood 15×20 100% 422 
16.7591850 96.1045780  

433 Daw Hla Hla Wai Khanaungto (East) 
 

Roof-Plastic,Wall-

Plastic,Floor-Wood 10×12 100% 423 
16.7591260 96.1045640  

434 Daw Khine Maw Khanaungto (East) 
 

Roof-Plastic,Wall-

Plastic,Floor-Wood 10×12 100% 424 
16.7591130 96.1045790  

435 Daw Myint Myint Aye Khanaungto (East) 

 

Roof-Dhani,Wall-

Bamboo,Floor-

Wood 15×20 100% 425 

16.7590730 96.1045750  

436 U Thain Saw Khanaungto (East) 
 

Roof-Zinc,Wall-

Zinc,Floor-Wood 15×25 80% 426 
16.7590290 96.1045550  

437 U Myint Win Khanaungto (East) 

 

Roof-Zinc,Wall-

Bamboo,Floor-

Wood 13×35 100% 427 

16.7594790 96.1047940  

438 Ko Win Oo Khanaungto (East) 

 

Roof-Zinc,Wall-

Dhani,Floor-

Bamboo 10×15 100% 428 

16.7594480 96.1047670  

439 Myo Zaw Oo Khanaungto (East) 
 

Roof-Zinc,Wall-

Zinc,Floor-Wood 25×35 100% 429 
16.7594280 96.1047920  

440 Thin Su Hlaing Khanaungto (East) 
 

Roof-Zinc,Wall-

Wood,Floor-Wood 12×20 100% 430 
16.7594280 96.1047690  

441 U Kyi Myint Khanaungto (East) 
 

Roof-Zinc,Wall-

Zinc,Floor-Wood 10×25 100% 431 
16.7593920 96.1047880  

442 U Khin Maung Htway Khanaungto (East) 
 

Roof-Zinc,Wall-

Wood,Floor-Wood 15×40 100% 432 
16.7593620 96.1047930  

443 U Aung Myo Myint Khanaungto (East) 

 

Roof-Zinc,Wall-

Bamboo,Floor-

Wood 10×40 100% 433 

16.7593450 96.1048010  

444 U Zaw Lin Khanaungto (East) 
 

Roof-Zinc,Wall-

Zinc,Floor-Wood 10×35 100% 434 
16.7593270 96.1048060  

445 U Moe Zaw Khanaungto (East) 
 

Roof-Zinc,Wall-

Zinc,Floor-Wood 12×20 100% 435 
16.7593200 96.1048080  
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446 
representative  of 

owner 
Khanaungto (East) 

 Plot 10×25 100% 436 
16.7593060 96.1047830  

447 Daw Than Aye Khanaungto (East) 
  10×35 100% 437 16.7592920 96.1047780  

448 U Min Saung Khanaungto (East) 

 

Roof-Zinc,Wall-

Zinc,Floor-

Wood,Two Layer 20×40 100% 438 

16.7592690 96.1047860  

449 U Aye Than Khanaungto (East) 

 

Roof-Zinc,Wall-

Zinc,Floor-

Wood,Two Layer 20×40 100% 439 

16.7592520 96.1047950  

450 Daw Aye Aye Mon Khanaungto (East) 
 

Roof-Zinc,Wall-

Dhani,Floor-Wood 10×40 100% 440 
16.7592190 96.1048270  

451 Daw Ma Khine Khanaungto (East) 
 

Roof-Zinc,Wall-

Wood,Floor-Wood 10×40 100% 441 
16.7591850 96.1048250  

452 U Kyaw Naing Khanaungto (East) 
 

Roof-Zinc,Wall-

Zinc,Floor-Wood 15×12 100% 442 
16.7591830 96.1047910  

453 Daw Than Than Aye Khanaungto (East) 
 

Roof-Zinc,Wall-

Wood,Floor-Wood 12×20 100% 443 
16.7591490 96.1048130  

454 Daw Hnin Hnin Wai Khanaungto (East) 

 

Roof-Zinc,Wall-

Bamboo,Floor-

Wood 20×40 100% 444 

16.7591210 96.1048030  

455 Daw Mya Kyi Khanaungto (East) 
 

Roof-Zinc,Wall-

Dhani,Floor-Wood 20×40 100% 445 
16.7591170 96.1048180  

456 Daw Thain Myint Khanaungto (East) 
 Plot 20×40 100% 446 16.7590780 96.1047670  

457 U Hla Tun Khanaungto (East) 
 

Roof-Zinc,Wall-

Zinc,Floor-Wood 10×20 90% 447 
16.7590700 96.1048300  

458 Construction (Store) Khanaungto (East) 
 

Roof-Zinc,Wall-

Zinc, 15×20 100% 448 
16.7592960 96.1052880  

459 Construction (Store) Khanaungto (East) 
 

Roof-Zinc,Wall-

Zinc,Floor-Brick 15×20 100% 449 
16.7593100 96.1052260  

460 U That Myint Win Khanaungto (East) 
 

Roof-Zinc,Wall-

Zinc,Floor-Wood 30×30 70% 450 
16.7591230 96.1067640  

461 Ray of Light (Library) Khanaungto (East) 
 

Roof-Zinc,Wall-

Brick,Floor-Brick 15×30 40% 452 
16.7591690 96.1068660  

462 Vessal Gate's Roof Khanaungto (East) 
 Roof- Zinc 15×30 10% 451 16.7591850 96.1068210  

463 
Daw Khin 

Thida/Thazin 
Khanaungto (East) 

 Quarry 20×40 10% 454 
16.7527470 96.1091400  

464 U Myo Khine Khanaungto (East) 

 

Roof-Dhani,Wall-

Dhani,Floor-

Bamboo 15×20 10% 455 

16.7525360 96.1087050  
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465 U San Thain Khanaungto (East) 

 

Roof-Dhani,Wall-

Dhani,Floor-

Bamboo 12×15 10% 456 

16.7523450 96.1082960  

466 Nat Kone Sin Khanaungto (East) 
 Brick 4×8 10% 457 16.7523270 96.1081490  

467 Water Tank Khanaungto (East) 
 Brick 4×6 10% 458 16.7523173 96.1080954  

468 U Lin Htike(Quarry) Khanaungto (East) 

 

Roof-Dhani,Wall-

Bamboo,Floor-

Wood 20×40 100% 459 

16.7522349 96.1078496  

469 Daw Thin Thin Shwe Khanaungto (East) 

 

Roof-Dhani,Wall-

Bamboo,Floor-

Wood 20×40  460 

16.7521710 96.1078280  

470 Daw Thin Thin Shwe Khanaungto (East) 

 

Roof-Dhani,Wall-

Bamboo,Floor-

Wood 20×40  461 

16.7521164 96.1078651  

471 Daw Thin Thin Shwe Khanaungto (East) 

 

Roof-Dhani,Wall-

Bamboo,Floor-

Wood 20×40 50% 462 

16.7522029 96.1077419  

472 
U Zaw Win/U Maung 

Maung Tin 
Khanaungto (East) 

 

Roof-Dhani,Wall-

Dhani 20×40 50% 463 
16.7519840 96.1071540  

473 U Aung Win Khanaungto (East) 

 

Roof-Dhani,Wall-

Bamboo,Floor-

Wood  100% 464 

16.7515265 96.1063850  

474 U Kyaw Gyi Khanaungto (East) 
 Farm Land (Rice)  80% 465 16.7517210 96.1064210 2 acre 

475 U Aund Win Tun Khanaungto (West) 

 

Roof-Zinc, Wall-

engraver, Floor-

Wood 18×30 90% 466 

16.7601567 96.0945597  

476 U Win Hlaing Khanaungto (West) 
 

Roof-Zinc, Wall-

Dhani, Floor-Wood 12×15 50% 467 
16.7601079 96.0945308  

477 U Sein Win Khanaungto (West) 
 

Roof-Zinc, Wall-

Dhani, Floor-Wood 10×10 50% 468 
16.7600971 96.0945149  

478 U Myint Tun Khanaungto (West) 

 

Roof-Zinc, Wall-

Bamboo, Floor-

Wood 12×30 100% 469 

16.7601179 96.0944783  

479 U Kyaw Htay Khanaungto (West) 

 

Roof-Zinc, Wall-

Bamboo, Floor-

Wood 12×15  470 

16.760165 96.094469 U Thain Tun 

480 Annunciation Building Khanaungto (West) 
 

Roof-Dhani,Wall-

Bamboo 3×6  471 
16.760152 96.094381  

481 Daw Thain Nwae Khanaungto (West) 
 

Roof-Zinc, Wall-

Bamboo, Floor- 15×20  472 
16.760224 96.094403  
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Wood 

482 Tin Moe win Khanaungto (West) 
 

Roof-Zinc, Wall-

Zinc, Floor-Wood 15×15  473 
16.760214 96.094395  

483 Zaw Zaw Oo Khanaungto (West) 

 

Roof-Zinc, Wall-

Bamboo, Floor-

Bamboo 15×20 100% 474 

16.760218 96.09432  

484 Daw Tin Tin Yee Khanaungto (West) 

 

Roof-Dhani, Wall-

Dhani, Floor-

Bamboo 15×25 100% 475 

16.760219 96.094305  

485 Daw Myint Swe Khanaungto (West) 

 

Roof-Zinc, Wall-

Zinc, Floor-

Bamboo 15×20 100% 476 

16.760246 96.094239  

486 Daw Aye Mon Khanaungto (West) 
 

Roof-Zinc, Wall-

Zinc, Floor-Wood 12×20 100% 477 
16.76025 96.09421 U Ni Took 

487 Daw Aye Mon Khanaungto (West) 
 

Roof-Zinc, Wall-

Zinc, Floor-Wood 12×20 100% 478 
16.760275 96.094184  

488 Daw Phyu Khanaungto (West) 
 

Roof-Zinc, Wall-

Dhani, Floor-Wood 12×20 100% 479 
16.76019 96.094108  

489 U Thain Zaw Khanaungto (West) 
 

Roof-Zinc, Wall-

Dhani, Floor-Wood 12×20 100% 480 
16.760211 96.094157  

490 U Tin Aye Khanaungto (West) 
 

Roof-Zinc, Wall-

Dhani, Floor-Wood 12×20 100% 481 
16.760212 96.094205  

491 Daw San San Win Khanaungto (West) 
 

Roof-Zinc, Wall-

Dhani, Floor-Wood 12×20 100% 482 
16.76017 96.094218  

492 U That Aung Khanaungto (West) 

 

Roof-Dhani, Wall-

Dhani, Floor-

Bamboo 10×10 100% 483 

16.760103 96.094182  

493 U Naing Naing Moe Khanaungto (West) 

 

Roof-Zinc, Wall-

Bamboo, Floor-

Bamboo 12×20 100% 484 

16.760143 96.094291  

494 Khine Moe Swe Khanaungto (West) 

 

Roof-Zinc, Wall-

Bamboo, Floor-

Bamboo 15×10 100% 485 

16.76009 96.094318 Min Min Thain 

495 

U Aye Phay/Daw Tin 

Sein (Plot) Daw Ohan 

Myint 

Khanaungto (West) 

 

Roof-Zinc, Wall-

Bamboo, Floor-

Bamboo 12×15  486 

16.760084 96.094354  

496 Daw Tin Sein Khanaungto (West) 

 

Roof-Zinc, Wall-

Bamboo, Floor-

Bamboo 12×15  490 

16.760009 96.094364  

497 Zin Mar Oo Khanaungto (West) 
 

Roof-Zinc, Wall-

Bamboo, Floor- 12×15 95% 487 
16.7600339 96.0944607 Aung Sein Oo 
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wood 

498 U Saw Tun Khanaungto (West) 

 

Roof-Zinc, Wall-

Bamboo, Floor-

wood 12×15 90% 488 

16.7600058 96.0944446 U Kyaw Aye 

499 U Aung Min Zaw Khanaungto (West) 

 

Roof-Zinc, Wall-

Bamboo, Floor-

wood 15×20 100% 489 

16.7599666 96.0944205  

500 Zaw Min Tun Khanaungto (West) 

 

Roof-Dhani, Wall-

Bamboo, Floor-

wood 15×20 100% 491 

16.760027 96.094367  

501 Daw Yee Yee Myint Khanaungto (West) 

 

Roof-Zinc, Wall-

Dhani, Floor-

Bamboo 10×12 100% 492 

16.7599281 96.0943981 U Phoe Chit 

502 Daw Yee Yee Myint Khanaungto (West) 
 

Roof-Zinci, Wall-

Zinc, Floor-wood 12×20 60% 493 
16.7598831 96.0943654 Ma Hla Hla Htay 

503 Tun Min latt Khanaungto (West) 
 

Roof-Dhani, Wall-

Dhani, Floor-wood 15×25 50% 494 
16.7598411 96.0943468  

504 U Aung Tin Khanaungto (West) 

 

Roof-Zinc, Wall-

Bamboo, Floor-

wood 12×15 90% 495 

16.75973 96.094253  

505 San Shwe Khanaungto (West) 
 

Roof-Zinc, Wall-

Brick (Building) 15×25 100% 496 
16.759737 96.094185  

506 U Win Hlaing Khanaungto (West) 

 

Roof-Zinc, Wall-

Bamboo, Floor-

wood 12×20 100% 497 

16.759814 96.094189  

507 Khine Moe Swe Khanaungto (West) 

 

Roof-Zinc, Wall-

engraver, Floor-

wood 20×25 100% 498 

16.75984 96.094086  

508 Daw Khin Htay Khanaungto (West) 

 

Roof-Zinc, Wall-

Bamboo, Floor-

Bamboo 12×15 100% 499 

16.759859 96.094024  

509 U Kyaw Thyu Khanaungto (West) 
 

Roof-Zinc, Wall-

Zinc, Floor-wood 12×20 100% 500 
16.759907 96.093982  

510 Daw Khin Htay Khanaungto (West) 

 

Roof-Zinc, Wall-

Zinc, Floor-

Bamboo 12×15 100% 501 

16.759914 96.093927  

511 Daw Khin Htay Khanaungto (West) 
 

Roof-Zinc, Wall-

Plastic, Floor-Wood 12×15 100% 502 
16.759985 96.09393 U Tun Tun 

512 Daw Mar Mar Aye Khanaungto (West) 

 

Roof-Dhani, Wall-

Dhani, Floor-

Bamboo 12×15 100% 503 

16.759977 96.093914 U Tin Nu 
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513 U Aye Soe Khanaungto (West) 

 

Roof-Zinc, Wall-

Bamboo, Floor-

Wood 10×12 100% 504 

16.759945 96.09389  

514 U Myint Zaw Khanaungto (West) 

 

Roof-Zinc, Wall-

Bamboo, Floor-

Bamboo 12×12 100% 505 

16.759877 96.093783  

515 Ma Paw Lay Khanaungto (West) 

 

Roof-Zinc, Wall-

Bamboo, Floor-

Bamboo 10×10 100% 506 

16.759801 96.093721  

516 U Soe Myint Lay Khanaungto (West) 
 

Roof-Zinc, Wall-

Wood, Floor-Wood 12×15 100% 507 
16.759842 96.093833  

517 Khine Khine Htway Khanaungto (West) 
 Plot 13×70 100% 508 16.7598 96.093895  

518 Aye Thida Khanaungto (West) 

 

Roof-Zinc, Wall-

Bamboo, Floor-

Wood 10×10 100% 509 

16.759793 96.0939  

519 U Thain Myint Khanaungto (West) 

 

Roof-Zinc, Wall-

Bamboo, Floor-

Wood 12×15 100% 510 

16.759784 96.093919  

520 Ma Than Htay(Shop) Khanaungto (West) 
 

Roof-Dhani, Floor-

Bamboo 6×6 100% 511 
16.759805 96.094016 San San Yin 

521 Ma Than Htay(Shop) Khanaungto (West) 

 

Roof-Zinc, Wall-

Zinc, Floor-

Bamboo 10×12 100% 512 

16.759786 96.094024 San San Yin 

522 Daw Khin Htay Khanaungto (West) 

 

Roof-Zinc, Wall-

Bamboo, Floor-

Bamboo 12×15 100% 513 

16.75975 96.094077  

523 U Min Min Aung Khanaungto (West) 
 

Roof-Zinc, Wall-

Zinc, Floor-Wood 15×20 100% 514 
16.759698 96.094065  

524 U Tun Hla Khanaungto (West) 

 

Roof-Zinc, Wall-

Bamboo, Floor-

Wood 15×18 100% 515 

16.759633 96.094105  

525 Ko Hla Shin Khanaungto (West) 
 Plot 20×40 100% 516 16.759595 96.094171  

526 Daw Mya Thain Khanaungto (West) 

 

Roof-Zinc, Wall-

Bamboo, Floor-

Wood 12×20 100% 517 

16.7595692 96.0941131  

527 Daw Mya Thain Khanaungto (West) 

 

Roof-Dhani, Wall-

Dhani, Floor-

Bamboo  10% 518 

16.759478 96.094182 U Soe Nyunt 

528 U Zaw Zaw Naing Khanaungto (West) 
 

Roof-Zinc, Wall-

Bamboo, Floor- 15×10 10% 519 
16.7595039 96.0941514  
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Wood 

529 U Nyi Nyi Hlaing Khanaungto (West) 
 Plot 

80×55×3

00 100% 520 
16.759354 96.094073  

530 Lin Zaw Hein Khanaungto (West) 

 

Roof-Zinc, Wall-

Bamboo, Floor-

Wood 10×10 100% 521 

16.7587767 96.0938331  

531 U Naing Min Htet Khanaungto (West) 
 

Roof-Zinc, Wall-

Wood, Floor-Wood 20×30 100% 522 
16.7586149 96.0936968  

532 U Ko Ko Aung Khanaungto (West) 
   100% 523 16.7585655 96.0935382  

533 Daw Ni Ni Oo Khanaungto (West) 

 

Roof-Zinc, Wall-

Bamboo, Floor-

Wood 5×20 100% 524 

16.7587861 96.0937135  

534 U Tin Aung Khanaungto (West) 
 

Roof-Zinc, Wall-

Wood, Floor-Wood 20×20 100% 525 
16.7588157 96.093644  

535 Ko Hla Moe Khanaungto (West) 
 Plot 80 100% 526 16.7588938 96.0934016  

536 

Moe Loon (wet 

Loon)Daw Phyu Phyu 

Khin 

Khanaungto (West) 

 Plot  30% 527 

16.758862 96.0939238  

537 Majior Mg Htway Khanaungto (West) 
 Dockyard  20%  

   

538 Majior Mg Htway Khanaungto (West) 
Plot 

180×168 

Roof-Zinc, Wall-

Brick, Floor-Brick 42×30 100% 528 
16.757653 96.09308  

539 Majior Mg Htway Khanaungto (West) 
 Brick Water-Tank 8×8 100% 529 16.7578756 96.0932501  

540 Majior Mg Htway Khanaungto (West) 

 

Roof-Zinc, Wall-

Zinc, Floor-Wood 

(Store) 30×15 100% 530 

16.7579736 96.0930235  

541 U Han Tun Khanaungto (West) 

 

Roof-Dhani, Wall-

Dhani, Floor-

Bamboo 12×15 100% 531 

16.7581767 96.0929322  

542 U Khin Maung Kyaw Khanaungto (West) 
 

Brick,Sand,Stone,Pl

ot 80×200 30×40 100% 532 
16.758154 96.093015  

543 U Hthin Kyaw Win Thakhinbathaung 

 

Roof-Zinc, Wall- 

engraver,Flow-

Brick 30×58 100% 533 

16.7576714 96.0927461  

544 U Min Min Thakhinbathaung land plot  20×50 100% 534 16.757619 96.092769  

545 U Min Min Thakhinbathaung 

 

Roof-Zinc, Wall- 

engraver,Flow-

Brick 12×40 100% 535 

16.7575695 96.0927297  
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546 U Khin Maung Thakhinbathaung land plot  259×110 50% 536 16.757499 96.092802  

547 Daw Khay Khine Thakhinbathaung land plot  76×40  538 16.7574383 96.0927599  

548 Daw Su Mar Win Thakhinbathaung 
 

Roof-Zinc, Wall- 

Wood,Flow-Wood 30×30  537 
16.757523 96.092696  

549 U Tin  Htway Thakhinbathaung 

 

Roof-Zinc, Wall- 

Bamboo,Flow-

Bamboo 20×20  539 

16.757437 96.092635  

550 U Chic Than Thakhinbathaung 
  115×86  540 16.757305 96.0926972  

551 
U Tun Win (House 

Owner) 
Thakhinbathaung 

 

Roof-Zinc, Wall- 

Dhani,Flow-Wood 20×40  541 
16.757385 96.092606 

U Chit  Than(Land 

Owner) 

552 U Win Myint Thakhinbathaung land plot   20% 542 16.7570256 96.0924333  

553 U Shwe Win Thakhinbathaung land plot  35×80 100% 543 16.757003 96.092386  

554 U Nyunt Thakhinbathaung 
 

Roof-Zinc, Wall- 

Wood,Flow-Wood 30×30 100% 544 
16.7569908 96.0923164  

555 U Aye Lwin Thakhinbathaung 
 

Roof-Zinc, Wall- 

Wood,Flow-Wood 30×40 100% 545 
16.7569308 96.0922244  

556 U Ye Myint Win Thakhinbathaung 
  30×30 100% 547 16.7568693 96.0921459  

557 U Thant Zin Thakhinbathaung land plot   30% 546 16.7568049 96.0922426 Daw Than Ohann 

558 Win Zaw Myo Thakhinbathaung 
 

Roof-Zinc, Wall- 

Dhani,Floor-Wood 10×12 100% 548 
16.7567 96.092032  

559 U Chit Htway Thakhinbathaung 
 

Roof-Zinc, Wall- 

Dhani,Floor-Wood 20×30 100% 549 
16.756647 96.0920383  

560 U Chit San Thakhinbathaung 
 

Roof-Zinc, Wall- 

Zinc,Floor-Wood 10×12 100% 550 
16.7566446 96.0918839  

561 Daw Soe Thandar Thakhinbathaung 
 

Roof-Zinc, Wall- 

Wood,Floor-Wood 25×20 60% 551 
16.7565922 96.0920106  

562 Daw Soe Thandar Thakhinbathaung 

 

Roof-Zinc, Wall- 

Bamboo,Floor-

Wood 15×20 50% 553 

16.7564708 96.0920252 Lessee-Tun Tun Win 

563 Daw Soe Thandar Thakhinbathaung 

 

Roof-Zinc, Wall- 

Bamboo,Floor-

Wood 12×10 100% 554 

16.7564503 96.0919895 U Kyaw Than 

564 
U Thaung Shwe/Moe 

Moe Lwin ,Daughter 
Thakhinbathaung 

 

Roof-Zinc, Wall- 

Wood,Floor-Wood 25×20 100% 552 
16.756561 96.091936  

565 Ko Aye Ko Thakhinbathaung 
 

Roof-Zinc, Wall- 

Wood,Floor-Wood 25×30 100% 555 
16.7565307 96.0918507  

566 U Wai Phyo Aung Thakhinbathaung Shop Roof-Zinc, Wall- 15×15 100% 556 16.7564018 96.0918597  
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Wood,Floor-Wood 

567 U Soe Aung Thakhinbathaung 
 

Roof-Zinc, Wall- 

Wood,Floor-Wood 30×40 60% 557 
16.7563053 96.091859  

568 Daw Tin Tin Aye Thakhinbathaung 
 

Roof-Zinc, Wall- 

Wood,Floor-Wood 30×40 100% 558 
16.7564471 96.0917505  

569 Min Zaw Htway Thakhinbathaung 
land plot 

Roof-Zinc, Wall- 

Dhani,Floor-Wood 10×12 100% 559 
16.756371 96.091719  

570 U Thant Zin Zaw Thakhinbathaung 

 

Roof-Zinc, Wall- 

Brick,Floor-

Brick,Two Layer 30×30 50% 560 

16.756243 96.0917975  

571 U Win Ngwe Thakhinbathaung 
land plot 

Roof-Zinc, Wall- 

Zinc,Floor-Wood 18×20 70% 561 
16.756255 96.09167  

572 Nay Linn Htet Thakhinbathaung 
  65×151 100% 562 16.756208 96.0917073  

573 Myo Win Khine Thakhinbathaung 

 

Roof-Zinc, Wall- 

Bamboo,Floor-

Wood 10×20 100% 563 

16.756246 96.091568  

574 Daw Mue Mue Thakhinbathaung 
 

Roof-Zinc, Wall- 

Wood,Floor-Wood 12×30 100% 564 
16.756206 96.091549  

575 Daw San Tink Thakhinbathaung land plot  35×100 100% 565 16.756236 96.091417  

576 Cho Cho San Thakhinbathaung 

 

Roof-Zinc, Wall- 

engraver,Floor-

Wood 59×100 95% 567 

16.7560679 96.0914935  

577 Daw Ohann Myint Thakhinbathaung 

 

Roof-Zinc, Wall- 

Bamboo,Floor-

Wood 30×30 100% 566 

16.7562035 96.0913795  

578 Ko Myo Aung Thakhinbathaung 
 

Roof-Zinc, Wall- 

Wood,Floor-Wood 25×30 100% 568 
16.756085 96.091404  

579 Daw Onann Tin Thakhinbathaung 

 

Roof-Zinc, Wall- 

Bamboo,Floor-

Wood 25×30 100% 569 

16.756129 96.091311  

580 U Kyi Win Thakhinbathaung land plot  25×70 100% 570 16.756115 96.091246  

581 

Pan Hlaing 

Bridge(Thakhin Ba 

Thaung) 

Thakhinbathaung 

Bridge  15×50 100% 571 

16.7559996 96.0911983  

582 
Daw Yee Yee Mya 

(Shop) 
Thakhinbathaung 

 

Roof-Dhani, Wall- 

Zinc,Floor-Wood 10×12  572 
16.75593 96.091174  

583 U Kyaw Sein Thakhinbathaung 
 

Roof-Dhani, Wall- 

Zinc,Floor-Bamboo 10×10 100% 573 
16.75598 96.091112  
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584 Daw Mya Yee Thakhinbathaung 
 

Roof-Zinc, Wall- 

Zinc,Floor-Wood 15×25  574 
16.755872 96.091228  

585 That Pine Soe Thakhinbathaung 
 

Roof-Zinc, Wall- 

Zinc,Floor-Wood 15×25 50% 575 
16.755823 96.091288  

586 U Than Myint Thakhinbathaung 
 

Roof-Zinc, Wall- 

Zinc,Floor-Wood 30×30 100% 576 
16.755886 96.091127  

587 Ko Oo Thakhinbathaung 
 

Roof-Zinc, Wall- 

Zinc,Floor-Wood 30×15 100% 577 
16.755942 96.091059  

588 Ko Myint San Thakhinbathaung 

 

Roof-Dhani, Wall- 

Dhani,Floorw-

Wood 10×12 100% 578 

16.75589 96.091034  

589 Ko Zaw Myint Thakhinbathaung 
 

Roof-Zinc, Wall- 

Zinc,Floor-Bamboo 10×10 100% 579 
16.755825 96.091141  

590 Linn Htike Phyo Thakhinbathaung 
 

Roof-Zinc, Wall- 

Dhani,Floor-Wood 12×15 100% 580 
16.755915 96.091015  

591 U Min Than Tun Thakhinbathaung 
 

Roof-Zinc, Wall- 

Wood,Floor-Wood 30×35 100% 581 
16.755892 96.090994  

592 U Tin Win Hlaing Thakhinbathaung 
 

Roof-Zinc, Wall- 

Wood,Floor-Wood 20×15 100% 582 
16.755919 96.09092  

593 U Htin win Thakhinbathaung 
 

Roof-Zinc, Wall- 

Wood,Floor-Wood 20×50 100% 583 
16.755897 96.090937  

594 U Maung Maung Lwin Thakhinbathaung 
 

Roof-Zinc, Wall- 

Wood,Floor-Wood 20×50 100% 584 
16.755871 96.090891  

595 Su Shwe War Win Thakhinbathaung 
 

Roof-Zinc, Wall- 

Wood,Floor-Wood 10×12 100% 585 
16.755877 96.090849  

596 U Win Myint Thakhinbathaung 
 

Roof-Zinc, Wall- 

Wood,Floor-Wood 25×30 100% 586 
16.755819 96.090794  

597 U Chit Shwe Thakhinbathaung 
 

Roof-Zinc, Wall- 

Wood,Floor-Wood 30×50 100% 587 
16.755775 96.0907304  

598 Daw Than Myint Thakhinbathaung 
 

Roof-Zinc, Wall- 

Wood,Floor-Wood 30×50 100% 588 
16.7557367 96.0906391  

599 U Aye Than Thakhinbathaung 

 

Roof-Zinc, Wall- 

Bamboo,Floor-

Bamboo 20×25  589 

16.7555792 96.090684 Pyie Sone 

600 Aye Than Thakhinbathaung 

 

Roof-Zinc, Wall- 

Bamboo,Floor-

Bamboo 12×15  590 

16.7555909 96.090748 Hla Khine 

601 
representative  of 

owner 
Thakhinbathaung 

 Plot of Land 75×58  591 
16.7555903 96.09091  

602 
U Maung Maung 

Naing 
Thakhinbathaung 

 

Roof-Zinc, Wall- 

Bamboo,Floor- 30×30 95% 592 
16.7556424 96.0910364  
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Wood 

603 Kyaw Linn Htet Thakhinbathaung 
 Two Layer 15×50 50% 593 16.7556784 96.0911008  

604 Daw Aye Myint Thakhinbathaung 

 

Roof-Zinc, Wall-

engraver,Floor-

Wood 15×50 20% 594 

16.7557023 96.0911711  

605 Htet Wai linn Thakhinbathaung 

 

Roof-Zinc, Wall- 

Bamboo,Floor-

Wood 15×20 20% 595 

16.7554973 96.0908643  

606 Daw Khin Aye Thakhinbathaung 

 

Roof-Zinc, Wall- 

Bamboo,Floor-

Wood 17×25 90% 596 

16.7555022 96.0908177  

607 Daw Thida Thakhinbathaung 
 

Roof-Zinc, Wall-

Dhani,Floor-Wood 15×12  597 
16.755521 96.090801  

608 U Hla Tun Thakhinbathaung 
 

Roof-Zinc, Wall- 

Zinc,Floor-Wood 20×20  598 
16.75548 96.090703  

609 U Wanna Aung Thakhinbathaung 
 

Roof-Zinc, Wall- 

Zinc,Floor-Wood 20×30  599 
16.755432 96.090686  

610 Daw Thain Thain win Thakhinbathaung 

 

Roof-Zinc, Wall- 

Wood,Floor-

Bamboo 50×20 50% 600 

16.7553456 96.0906277  

611 U Sein Hla Aung Thakhinbathaung 

 

Roof-Zinc, Wall- 

Wood,Floor-Brick 

( တ ိုက္ ) 
30×50  601 

16.7552634 96.0905305  

612 Daw Khin Si Thakhinbathaung 
 

Roof-Zinc, Wall- 

Zinc,Floor-Wood 10×10  602 
16.7551617 96.0903848  

613 U Ohann Than Thakhinbathaung 
 

Roof-Zinc, Wall- 

Zinc,Floor-Wood 12×20  603 
16.755134 96.090334  

614 
Owner of Quarter 

Land 
Thakhinbathaung 

 

Roof-Zinc, Wall- 

Zinc,Floor-Wood 55×40  604 
16.755194 96.090326  

615 U Ohann Than Thakhinbathaung land 

plot(75×44) 

Roof-Zinc, Wall- 

Wood,Floor-

Wood/Two Layer 30×40  605 

16.7550983 96.0902814  

616 U Lay Win Thakhinbathaung 

 

Roof-Zinc, Wall- 

Bamboo,Floor-

Wood 25×25  606 

16.755172 96.090228  

617 

Administrator Of 

Quarter Offic 

(Tamporary) 

Thakhinbathaung 

 

Roof-Zinc, Wall- 

Bamboo,Floor-

Wood 30×30  607 

16.755128 96.090107  

618 Khin Maung Than Thakhinbathaung 
 

Roof-Zinc, Wall- 

Wood,Floor-Wood 12×30  608 
16.755167 96.090064  
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619 Khin Maung Lwin Thakhinbathaung 
 

Roof-Zinc, Wall- 

Zinc,Floor-Wood 12×20  609 
16.755238 96.090014  

620 Phyu Phyu Aung Thakhinbathaung 
 

Roof-Zinc, Wall- 

Zinc,Floor-Wood 15×25  610 
16.755312 96.090016  

621 U Win Myint Thakhinbathaung 
 

Roof-Zinc, Wall- 

Zinc,Floor-Wood 15×25  611 
16.755344 96.090091  

622 U Aye Kyaw Min Thakhinbathaung 

 

Roof-Zinc, Wall- 

Bamboo,Floor-

Wood 15×25  612 

16.755369 96.090113  

623 U Kyaw Min Oo Thakhinbathaung 

 

Roof-Dhani, Wall- 

Bamboo,Floor-

Brick   613 

16.755417 96.090104  

624 
U Kyaw Sein/Billiard 

table 
Thakhinbathaung 

 

Roof-Dhani, Wall- 

Bamboo, 15×30  614 
16.75538 96.090133  

625 
U Kyaw Sein/Billiard 

table 
Thakhinbathaung 

 

Roof-Zinc, Wall- 

Dhani,Floor-Wood 10×15  615 
16.755377 96.090179  

626 U Ngwe Tun Thakhinbathaung 
 

Roof-Zinc, Wall- 

Zinc,Floor-Bridge 40×20  616 
16.75541 96.090197  

627 Library Thakhinbathaung 
 

Roof-Zinc, Wall- 

Zinc   617 
16.755402 96.090274  

628 Vessel Gate Thakhinbathaung 
 Roof-Zinc, 10×12  618 16.755486 96.090256  

629 U Aung Than Thakhinbathaung 
 Two Layer 43×37  619 16.7554707 96.0903428  

630 Ko Htay Naing Thakhinbathaung 
 

Roof-Zinc, Wall- 

Wood,Floor-Wood 30×76  620 
16.7555499 96.0904086  

631 Daw Tin Tin Moe Thakhinbathaung 

 

Roof-Zinc, Wall- 

Brick,Floor- 

Conceretes 30×77  621 

16.7556364 96.0905026  

632 U Soe Win Thakhinbathaung 
 

Roof-Zinc, Wall- 

Wood,Floor-Wood 32×76   

   

633 U Tun Hla Oo Thakhinbathaung 

 

Roof-Zinc, Wall- 

Bamboo,Floor-

Wood 23×30  622 

16.7552784 96.0899371  

634 U Kyi Soe Thakhinbathaung 
 

Roof-Zinc, Wall- 

Wood,Floor-Wood 35×30  623 
16.755217 96.089967  

635 
Daw Sein Yee/ Fire 

wood hut 
Thakhinbathaung 

 

Roof-Zinc, Wall- 

Wood,Floor-Wood 10×10  624 
16.7551798 96.0900015  

636 Daw Sein Yee Thakhinbathaung 
 

Roof-Zinc, Wall- 

Wood,Floor-Wood 30×25  625 
16.7550825 96.0900819  

637 Aung Win Hlaing Thakhinbathaung 
 

Roof-Zinc, Wall- 

Bamboo,Floor- 25×25 95% 626 
16.7549994 96.0901655  
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Wood 

638 U Myo Aung Thakhinbathaung 
land plot 

Roof-Zinc, Wall- 

Zinc,Floor-Wood 21×25 100% 627 
16.7549838 96.0901177  

639 Daw Khin Ngwe Thakhinbathaung 
 

Roof-Zinc, Wall- 

Zinc,Floor-Wood 30×30  628 
16.754969 96.09007  

640 Daw Sein Yee Thakhinbathaung land plot  70×60  625 16.7550825 96.0900819  

641 U Sein Win Thakhinbathaung land plot    629 16.7550186 96.0899497  

642 Daw Kalar Ma Nyunt Thakhinbathaung 

 

Roof-Zinc, Wall-

engraver,Floor-

Wood 20×25  630 

16.7549800 96.0899240  

643 U Min Min Oo Thakhinbathaung 

 

Roof-Zinc, Wall-

engraver,Floor-

Wood 16×25  631 

16.7549515 96.0899754  

644 Aung Kyaw Oo Thakhinbathaung 

 

Roof-Zinc, Wall-

engraver,Floor-

Wood 12×20  632 

16.7549670 96.0898910  

645 Aung Kyaw Tink Thakhinbathaung 

 

Roof-Zinc, Wall-

Bamboo,Floor-

Wood 12×20  633 

16.7549390 96.0898860  

646 Daw Mya Than Thakhinbathaung 
 

Roof-Zinc, Wall- 

Wood,Floor-Wood 35×40  634 
16.7549330 96.0898740  

647 U Win Than Thakhinbathaung 
 

Roof-Zinc, Wall- 

Wood,Floor-Wood 10×20  635 
16.7549510 96.0898465  

648 U Soe Kyi Thakhinbathaung 
 

Roof-Zinc, Wall- 

Wood,Floor-Wood 15×20  636 
16.7549284 96.0897938  

649 Aung Ko Oo Thakhinbathaung 
 

Roof-Zinc, Wall- 

Zinc,Floor-Wood 10×25  637 
16.7549000 96.0897280  

650 Min Min Thain Thakhinbathaung 

 

Roof-Zinc, Wall- 

Bamboo,Floor-

Wood 20×25  638 

16.7548990 96.0896670  

651 U Tin Shwe Thakhinbathaung 

 

Roof-Zinc, Wall- 

Bamboo,Floor-

Wood 20×25  639 

16.7548660 96.0896570  

652 Win Htike Thakhinbathaung 

 

Roof-Zinc, Wall-

engraver,Floor-

Wood 20×25  640 

16.7550413 96.0897034  

653 Mya Mya Thinn Thakhinbathaung 
 

Roof-Zinc, Wall- 

Zinc,Floor-Wood 20×25  641 
16.7550643 96.0897768  

654 Aung Lwin Thakhinbathaung 
 

Roof-Zinc, Wall- 

Bamboo,Floor- 20×25  642 
16.7551629 96.0898322  
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Wood 

655 Soe Thu Thakhinbathaung 
 

Roof-Zinc, Wall- 

Zinc,Floor-Wood 20×20  643 
16.7552200 96.0898800  

656 Aye Min Thain Thakhinbathaung 

 

Roof-Dhani, Wall- 

Dhani,Floorw-

Wood 12×20 100% 644 

16.7543582 96.0894066  

657 U Kyaw Win Thakhinbathaung 
 

Roof-Zinc, Wall- 

Zinc,Floor-Wood 30×30 100% 645 
16.7544138 96.0893940  

658 U Ohann Than Thakhinbathaung 
 

Roof-Zinc, Wall- 

Zinc,Floor-Wood 30×30 100% 646 
16.7544119 96.0894485  

659 Moe Kyaw Thakhinbathaung land plot  20×40 50% 647 16.7544811 96.0894860  

660 U Soe Myint Thakhinbathaung 

 

Roof-Dhani, Wall- 

Dhani,Floorw-

Wood 10×55 30% 648 

16.7544484 96.0895021  

661 Aung Kyaw Thu Thakhinbathaung 

 

Roof-Dhani, Wall- 

Dhani,Floorw-

Wood 10×10 100% 649 

16.7544771 96.0895269  

662 Daw Thida Thakhinbathaung 
 

Roof-Zinc, Wall- 

Zinc,Floor-Bamboo 10×35 20% 650 
16.7544933 96.0895438  

663 Daw Than Than Maw Thakhinbathaung 
 

Roof-Zinc, Wall- 

Zinc,Floor-Bamboo 15×30 10% 651 
16.7545225 96.0895777  

664 Kyaw Ye Naung Thakhinbathaung 

 

Roof-Zinc, Wall-

engraver,Floor-

Wood 25×30 20% 652 

16.7545467 96.0896227  

665 Mg Maung Than Thakhinbathaung Plot of Land  10×51 100% 653 16.7543747 96.0893813  

666 Daw Hla Ye Thakhinbathaung 

 

Roof-Zinc, Wall-

engraver,Floor-

Wood 18×30 100% 654 

16.7548060 96.0895900  

667 Ko Tin Aung Moe Thakhinbathaung Plot of Land  12×25 100% 655 16.7548828 96.0896096  

668 Aung Min Soe Thakhinbathaung Plot of Land  25×37 100% 656 16.7546928 96.0896486  

669 U Win Soe Thakhinbathaung 
 

Roof-Zinc, Wall- 

Zinc,Floor-Wood 30×35 100% 657 
16.7548609 96.0895577  

670 Daw Nyunt Kyi Thakhinbathaung 
 

Roof-Zinc, Wall- 

Zinc,Floor-Wood 20×30 100% 658 
16.7548130 96.0894770  

671 Daw San Myint Thakhinbathaung 
 

Roof-Zinc, Wall- 

Zinc,Floor-Wood 30×25 100% 659 
16.7547620 96.0894830  

672 U Zaw Oo Thakhinbathaung 
 

Roof-Zinc, Wall- 

Wood,Floor-Wood 20×20 100% 660 
16.7547950 96.0894120  
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673 U Chit Ko Thakhinbathaung 

 

Roof-Zinc, Wall- 

Bamboo,Floor-

Wood 12×15 100% 661 

16.7547000 96.0894090  

674 Ko Maung Naing Thakhinbathaung 
 

Roof-Zinc, Wall- 

Dhani,Floor-Wood 10×20 100% 662 
16.7547809 96.0893443  

675 Ma That Ngwe Thakhinbathaung Plot of Land  20×20 100% 663 16.7548239 96.0893531  

676 U San Lwin Thakhinbathaung 

 

Roof-Zinc, Wall-

engraver,Floor-

Wood 18×18 100% 664 

16.7547190 96.0893349  

677 U Tun Tun Thakhinbathaung Plot of Land  15×20 100% 665 16.7547630 96.0892890  

678 U Ohann Htway Thakhinbathaung Plot of Land  15×20 100% 666 16.7547366 96.0892389  

679 Daw Than Htay Thakhinbathaung Plot of Land  20×30 100% 667 16.7547010 96.0892710  

680 Daw Kyin Hlaing Thakhinbathaung 

 

Roof-Zinc, Wall- 

Bamboo,Floor-

Wood 20×30  668 

16.7546239 96.0892605  

681 U Thain Zaw Oo Thakhinbathaung 

 

Roof-Zinc, Wall- 

Bamboo,Floor-

Wood 20×20  669 

16.7545850 96.0893470  

682 U Ye  Nyunt Thakhinbathaung 

 

Roof-Zinc, Wall- 

Bamboo,Floor-

Bamboo 15×18  670 

16.7546720 96.0892260  

683 Daw Htay Htay Thakhinbathaung Plot of Land  20×20  671 16.7546690 96.0891880  

684 U Aung Soe Thakhinbathaung 
 

Roof-Zinc, Wall- 

Wood,Floor-Wood 25×20  672 
16.7546030 96.0892150  

685 U Hla Khin Thakhinbathaung 

 

Roof-Zinc, Wall- 

Bamboo,Floor-

Wood 18×20  673 

16.7545720 96.0891450  

686 Daw Cho Cho Thakhinbathaung Plot of Land  15×73  674 16.7545160 96.0891630  

687 U Tun Shine Thakhinbathaung 

 

Roof-Zinc, Wall- 

Bamboo,Floor-

Bamboo 12×20  675 

16.7545640 96.0891170  

688 U Hla Win Thakhinbathaung 
 

Roof-Zinc, Wall- 

Dhani,Floor-Wood 20×15  676 
16.7545210 96.0890810  

689 Daw Sein Yee Thakhinbathaung Plot of Land  118×65 90% 677 16.7545200 96.0891070  

690 Daw Thain Myint Thakhinbathaung 
 

Roof-Zinc, Wall- 

Wood,Floor-Wood 15×20  678 
16.7544940 96.0890450  

691 Tun Tun Thakhinbathaung Plot of Land  20×25  679 16.7544650 96.0889770  
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692 Daw Ohanmar Thakhinbathaung 

 

Roof-Zinc, Wall- 

Bamboo,Floor-

Bamboo   680 

16.7544290 96.0889720 Myo Thant 

693 Ma Htway Htway Yee Thakhinbathaung Plot of Land  112×114  681 16.7542990 96.0889670  

694 Mg Naing Win Thakhinbathaung 

 

Roof-Zinc, Wall- 

Dhani,Floor-

Bamboo 10×12  682 

16.7541560 96.0889970  

695 U Tink Lwin Thakhinbathaung 
 

Roof-Zinc, Wall- 

Dhani,Floor-Wood 15×15  683 
16.7541000 96.0889940  

696 Ye Lwin Oo Thakhinbathaung 

 

Roof-Zinc, Wall- 

Bamboo,Floor-

Bamboo 12×10  684 

16.7540480 96.0889570  

697 U Zaw Min Thakhinbathaung 
 

Roof-Zinc, Wall- 

Zinc,Floor-Wood 15×25  685 
16.7539865 96.0889874  

698 Bamboo Bridge Thakhinbathaung 
  10×60  686 16.7541690 96.0885574  

699 U Aung Kyaw Moe Thakhinbathaung Plot of Land  119×224  687 16.7539380 96.0884510  

700 U Aung Kyaw Moe Thakhinbathaung 
 

Roof-Zinc, Wall- 

Zinc,Floor-Wood 15×20  688 
16.7537630 96.0884960  

701 U Thain Win Thakhinbathaung 

 

Roof-Dhani, Wall- 

Bamboo,Floor-

Bamboo 15×20  689 

16.7539140 96.0883970  

702 Tun Tun win Thakhinbathaung 

 

Roof-Dhani, Wall- 

Bamboo,Floor-

Bamboo 15×20  690 

16.7538475 96.0882894  

703 Zayar Tun Thakhinbathaung 

 

Roof-Dhani, Wall- 

Bamboo,Floor-

Bamboo 15×20  691 

16.7537200 96.0882710  

704 U Aung Kyaw Moe Thakhinbathaung Plot of Land  49×105 90% 692 16.7534958 96.0883167  

705 U Myint Aye Thakhinbathaung 

Plot of Land 

Roof-Zinc, Wall- 

Bamboo,Floor-

Wood 

25×30/10

0×214  693 

16.7533224 96.0880114  

706 Cho Thae Aye Thakhinbathaung 

Plot of Land 

Roof-Dhani, Wall- 

Dhani,Floorw-

Bamboo 

15×15/10

0×145  694 

16.7531306 96.0878949  

707 U Myint Aye Thakhinbathaung Plot of Land  83×225  695 16.7530670 96.0877729  

708 U Thain Hla Thakhinbathaung 

Plot of Land 

85×53,128×150,42

×137,96×211,20×1

11   696 

16.7529109 96.0876098 5 
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709 Daw Ni Ni Hlaing Thakhinbathaung 
  63×160  697 16.7528410 96.0873190  

710 Daw Tin Tin Myint Thakhinbathaung 
  72×90  698 16.7529550 96.0872480  

711 Ko Zaw Lwin Thakhinbathaung Plot of Land  72×148  699 16.7524438 96.0871076  

712 U Myo Thank Thakhinbathaung Plot of Land  76×90 90% 700 16.7525860 96.0869950  

713 U Aye Thaung Thakhinbathaung Plot of Land  119×288  701 16.7522450 96.0869050  

714 U Tin Win Thakhinbathaung Plot of Land  90×184  702 16.7520680 96.0867960  

715 U Myint Thaung Thakhinbathaung Plot of Land  53×131  705 16.7519960 96.0864900  

716 U Myint Thaung Thakhinbathaung Plot of Land  31×159  704 16.7518795 96.0866088  

717 Daw Aye Aye Mar Thakhinbathaung 
  69×202  703 16.7518820 96.0865000  

718 Daw Khin swe Myint Thakhinbathaung 
  125×159  706 16.7519400 96.0860560  

719 U Thaung Aye Thakhinbathaung 
  100×159  707 16.7518050 96.0859860  

720 Daw Aye Yee Thakhinbathaung Plot of Land  35×65  708 16.7517440 96.0858930  

721 Naing Lin Aung Thakhinbathaung 

 

Roof-Zinc, Wall- 

Bamboo,Floor-

Bamboo 15×20  709 

16.7516640 96.0858310 

79×125(House of 

Land) Daw aye Yee 

(lahd) 

722 Zaw Win Naing Thakhinbathaung 

 

Roof-Zinc, Wall- 

Bamboo,Floor-

Bamboo 12×30  710 

16.7515097 96.0857439  

723 Ko Ko Lwin Thakhinbathaung 
 

Roof-Zinc, Wall- 

Zinc,Floor-Brick 16×21  711 
16.7514643 96.0857863  

724 
Ma Cho Cho 

Lwin(Chicken ferm) 
Thakhinbathaung 

 

Roof-Zinc, Wall- 

Dhani,Floor-

Bamboo 10×10  712 

16.7514030 96.0858230  

725 Daw Aye Yee Thakhinbathaung 
 

Roof-Zinc, Wall- 

Zinc,Floor-Wood 12×18  713 
16.7513792 96.0858625  

726 Thandar win Thakhinbathaung Plot of Land  390×150  714 16.7512210 96.0857900  

727 Village's Lake Thakhinbathaung 
  100×200  715 16.7497277 96.0869184  

728 DWIR Thakhinbathaung Plot of Land  18×10  716 16.7494670 96.0867610  

729 U Win Sein Thakhinbathaung 
 

Roof-Zinc, Wall- 

Zinc,Floor-Wood 20×20  717 
16.7495775 96.0863797 land plotWide 103×129 

730 Daw Yin Mya Thakhinbathaung 

 

Roof-Zinc, Wall- 

Bamboo,Floor-

Wood 10×10  718 

16.7495910 96.0862695 land plotWide 25×129 
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731 U Tin Thain Thakhinbathaung 
 

Roof-Zinc, Wall- 

Zinc,Floor-Wood 25×30  719 
16.7496169 96.0861392 

Pigsty,Chicken Ferm 

51×129 

732 DWIR Thakhinbathaung Plot of land    720 16.7495069 96.0859619  

733 U Kyi Hlaing Thakhinbathaung Plot of land  37×172  721 16.7496119 96.0860795  

734 Daw Khin Win Thakhinbathaung 

 

Roof-Zinc, Wall- 

Bamboo,Floor-

Wood 18×30  722 

16.7497011 96.0860032 39×50 

735 Daw Khin Toe Thakhinbathaung 

 

Roof-Zinc, Wall- 

Zinc,Floor-

Brick/RC 30×40 70% 723 

16.7497264 96.0858224 44×!50 

736 DWIR Store Thakhinbathaung 
    724 16.7496420 96.0857510  

737 U Pyine Aung Thakhinbathaung Plot of Land  32×209  725 16.7497258 96.0856037  

738 DWIR Store Thakhinbathaung 
    726 16.7496100 96.0855970 U Myo Myint 

739 DWIR /Workshop Thakhinbathaung 

 

Roof-Bamboo, 

Wall-Plastic,Floor-

Bamboo 40×20  727 

16.7496060 96.0854920  

740 Daw San Kyi / shop Thakhinbathaung 

 

Roof-Zinc, Wall-

Dhani,Floor-

Bamboo 14×10  728 

16.7497586 96.0854647 land plot50×204 

741 Daw San Kyi / shop Thakhinbathaung 

 

Roof-Zinc, Wall-

Bamboo,Floor-

Wood 25×20  729 

16.7498350 96.0854740  

742 U Kyi Hlaing Thakhinbathaung 
 

Roof-Zinc, Wall-

Dhani,Floor-Wood 25×20 100% 730 
16.7497820 96.0853950  

743 U Sein Khaine Thakhinbathaung 
 

Roof-Zinc, Wall-

Dhani,Floor-Wood 25×20 30% 731 
16.7498778 96.0853661  

744 U Than Win Thakhinbathaung 
 

Roof-Zinc, Wall-

Dhani,Floor-Wood 12×25 100% 732 
16.7497779 96.0852742  

745 U Maung Maung Aye Thakhinbathaung 
 

Roof-Zinc, Wall-

Dhani,Floor-Wood 10×10 30% 733 
16.7498790 96.0852860  

746 U Win Ko Thakhinbathaung 
 

Roof-Zinc, Wall-

Dhani,Floor-Wood 18×20 100% 734 
16.7497660 96.0851600  

747 
U Kyaw Shwe / 

Mortorcicycle parking 
Thakhinbathaung 

 Roof-Zinc 10×10  735 
16.7497880 96.0850900  

748 DWIR Store Thakhinbathaung Plot of Land    736 16.7495790 96.0850060  

749 Daw Ei Ei Hlaing Thakhinbathaung 
 

Roof-Zinc, Wall-

Wood,Floor-Wood 50×131 80% 737 
16.7498144 96.0849745 

Plot of Land-Daw 

Nyain Chan-30×131 
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750 Daw Lwin Lwin Mar Thakhinbathaung Plot of Land  30×131  738 16.7497556 96.0849763  

751 Daw Nyain Chan Thakhinbathaung Plot of Land  31×131  739 16.7497050 96.0848790  

752 Daw Hla Hla Myaine Thakhinbathaung Plot of Land  20×131  740 16.7496700 96.0848400  

753 U Kyaw Lwin Oo Thakhinbathaung 

Plot of Land 

Roof-Zinc, Wall-

Dhani,Floor-

Bamboo 49×150  741 

16.7496622 96.0846283  

754 Aung Phyo Wai Thakhinbathaung Plot of Land  81×103 20% 742 16.7497190 96.0845890  

755 Daw Win Yee Thakhinbathaung Plot of Land  160×50 20% 743 16.7496450 96.0844670  

756 U Myint Than Thakhinbathaung Plot of Land  42×134 20% 744 16.7496243 96.0843537  

757 DWIR Staff House Thakhinbathaung Plot of Land  RC 100% 745 16.7495010 96.0842190  

758 DWIR Thakhinbathaung Plot of Land    746 16.7495929 96.0841209  

759 DWIR Staff House Thakhinbathaung RC    747 16.7494310 96.0838740  

760 DWIR Staff House Thakhinbathaung 
 RC   748 16.7494026 96.0835190  

761 DWIR Staff House Thakhinbathaung 
 RC   749 16.7494640 96.0832830  

762 DWIR Staff House Thakhinbathaung 
 RC   750 16.7494910 96.0830710  

763 DWIR Staff House Thakhinbathaung 
 RC   751 16.7494510 96.0827800  

764 Ganerator house Thakhinbathaung 
 

Roof-Zinc, Wall-

Zinc   752 
16.7495160 96.0824720  

765 DWIR Store Thakhinbathaung 
 RC   753 16.7494090 96.0824870  

766 DWIR Store Thakhinbathaung 
 

Roof-Zinc, Wall-

Zinc   754 
16.7493630 96.0824850  

767 DWIR Store Thakhinbathaung 
 

Roof-Zinc, Wall-

Bamboo   755 
16.7493920 96.0823330  

768 DWIR Store Thakhinbathaung 
 

Roof-Bamboo, 

Wall-Bamboo   756 
16.7493450 96.0823390  

769 DWIR Staff House Thakhinbathaung 

 

Roof-Dhani, Wall-

Bamboo,Floor-

Bamboo   757 

16.7494630 96.0820630  

770 DWIR Staff House Thakhinbathaung 
 RC   758 16.7493190 96.0818210  

771 DWIR Staff House Thakhinbathaung 
 RC   759 16.7492920 96.0817830  

772 DWIR Staff House Thakhinbathaung 
 RC   760 16.7490730 96.0813870  
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773 Police outpost Thakhinbathaung 
 RC   761 16.7490920 96.0809550  

774 DWIR Store Thakhinbathaung 
 Wall-Bamboo   762 16.7491700 96.0809440  

775 DWIR Office Thakhinbathaung 
 RC   763 16.7490930 96.0807910  

776 U Kyaw Shwe Thakhinbathaung 
land 

plotBanana  40%  764 
16.7502610 96.0844314 400×200 

777 DWIR Land Thakhinbathaung 

Farm 

Land(Rice) 

4 acera    765 

16.7497576 96.0875669 U Sein Win 

778 DWIR Land Thakhinbathaung 
    766 16.7499085 96.0918773 U Lwin Ko 

779 
Vessel Gate/ Pyaw 

Phal Lay 
Thakhinbathaung 

 Roof-Zinc 10×10  767 
16.7497277 96.0944247  

780 Bridge U Tun O Ward 
  7×40  768 16.7632918 96.0982984  

781 U Soe Pine U Tun O Ward 

 

Roof-Zinc, 

Wall_Zinc,Floor-

wood 15×15  769 

16.7633593 96.0982397  

782 
representative  of 

owner 
U Tun O Ward 

Plot  20×40  770 
16.7633654 96.0981848  

783 Daw Myint Myint Aye U Tun O Ward 

 

Roof-Zinc, 

Wall_Zinc,Floor-

wood 15×30  771 

16.7633776 96.0981408  

784 U Myo myint U Tun O Ward 

 

Roof-Zinc, 

Wall_Zinc,Floor-

wood 15×50  772 

16.7633280 96.0980620  

785 
Yay Myay Phyo/U 

Than Shwe 
U Tun O Ward 

Qurral  50×50  773 
16.7632858 96.0981693  

786 Aung Moe Naing U Tun O Ward 

 

Roof-Zinc, Wall-

Bamboo,Floor-

Wood 15×30  

 

774 
 

16.7634744 96.0980179 60×136 

787 Daw Tin Ngwe U Tun O Ward 
 

Roof-Zinc, Wall-

Wood,Floor-Wood 20×25  775 
16.7634755 96.0979681 60×136 

788 Daw Hla Moe Myint U Tun O Ward 

 

Roof-Zinc, Wall-

Bamboo,Floor-

Bamboo   776 

16.7634651 96.0979102 60×136 

789 Yay Myay Phyo U Tun O Ward 
  40×30  777 16.7633086 96.0979138 U Than Shwe 

790 Daw Myint Yee U Tun O Ward 

25×100 

Roof-Dhani,Wall-

Dhani, Floor-

Bamboo 10×10  778 

16.7634015 96.0978340 Zaw Lin Htet 
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791 Daw Myint Myint Aye U Tun O Ward 

25×100 

Roof-Dhani,Wall-

Dhani, Floor-

Bamboo 10×10  779 

16.7634300 96.0977520 San Myint Naing 

792 U Moe U Tun O Ward 

40×90 

Roof-Zinc, 

Wall_Zinc,Floor-

wood 15×30  780 

16.7634170 96.0976360 U Kyaw Naing Oo 

793 Daw Tin Tin Latt U Tun O Ward 

30×90 

Roof-Zinc, Wall-

Bamboo,Floor-

Wood 15×31  781 

16.7634204 96.0975599 Daw Won Ni 

794 U Hla Wai U Tun O Ward Polt Banana  78×110 70% 782 16.7634572 96.0974051  

795 U Than Htay U Tun O Ward 
49×140 

Roof-Zinc, Wall-

Brick,Floor-Brick 21×35  783 
16.7635352 96.0972284  

796 U Khin maung Aye U Tun O Ward 
30×100 

Roof-Zinc, Wall-

Wood,Floor-Wood 15×20  784 
16.7635032 96.0971341 San Myint Tun 

797 U Myint Sein U Tun O Ward 

25×100 

Roof-Dhani,Wall-

Dhani, Floor-

Bamboo   785 

16.7634149 96.0970806  

798 U Myint Sein U Tun O Ward 

25×100 

Roof-Zinc, Wall-

Bamboo,Floor-

Wood 20×30  786 

16.7634650 96.0970640  

799 U Zaw Min Naing U Tun O Ward 

 

Roof-Dhani,Wall-

Dhani, Floor-

Bamboo 10×15  787 

16.7635820 96.0970610  

800 U Myint Shwe U Tun O Ward 

93×77 

Roof-Zinc, Wall-

Bamboo,Floor-

Wood 20×20  788 

16.7634560 96.0965050  

801 U Ye Kyaw Thu U Tun O Ward 

 

Roof-Zinc, 

Wall_Zinc,Floor-

wood 15×20  789 

16.7634900 96.0968730  

802 Daw Tin Tin Latt U Tun O Ward 

 

Roof-Zinc, 

Wall_Zinc,Floor-

wood 30×15  790 

16.7634115 96.0967959  

803 Daw Tin Tin Latt U Tun O Ward 

25×107 

Roof-Zinc, 

Wall_Zinc,Floor-

wood 25×65 60% 791 

16.7634203 96.0967484  

804 
Daw Htway Htway 

Yee 
U Tun O Ward 

Plot  23×107 50% 792 
16.7634815 96.0967322  

805 U Aye Thaung U Tun O Ward 
 

Roof-Dhani,Wall-

Dhani, Floor-Wood 15×15  793 
16.7634780 96.0966780  

806 Vessel Gate U Tun O Ward 
 Roof-Zinc 10×10  794 16.7634275 96.0967006  
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807 U Myint Soe U Tun O Ward 

50×100 

Roof-Zinc, 

Wall_Zinc,Floor-

wood 35×50 70% 795 

16.7634150 96.0966561  

808 U Khin Maung Aye U Tun O Ward 50×200   100% 796 16.7635006 96.0965899 Yard 

809 U Sein Lwin U Tun O Ward 

40×100 

Roof-Zinc, 

Wall_Wood,Floor-

wood 15×30 5% 797 

16.7634460 96.0962700  

810 NLD Offic U Tun O Ward 

35×100 

Roof-Zinc, 

Wall_Wood,Floor-

wood 15×15  798 

16.7634220 96.0961830  

811 U Thet Naing U Tun O Ward 

60×9 

Roof-Zinc, Wall-

Bamboo,Floor-

Wood 25×31  799 

16.7633647 96.0960440  

812 Cistern U Tun O Ward 
  10×12  800 16.7628630 96.0951157  

813 Jetty U Tun O Ward 
 Concretes 8×35  801 16.7612678 96.0936155  

814 Blue Mountain (Jetti) U Tun O Ward 
 Concretes 20×100  802 16.7610000 96.0935240  

815 Captain Myint Soe Pan Pin Chaung 

Land Plot 

Roof-Zinc, Wall-

Bamboo, Floor-

Wood 

10*30  803 16.7633020 96.0984900 (173*100) Ma Wai 

816 Daw Thin Thin Lat Pan Pin Chaung 
Land Plot 

 30*80 20% 804 16.7633420 96.0985170  

817 Lake Pan Pin Chaung   4*6  805 16.7634350 96.0986700  

818 U Aung Kyaw Pan Pin Chaung 
Land Plot 

 20*30 50% 806 16.7633917 96.0987913  

819 
land (sold by U Aung 

Kyaw) 
Pan Pin Chaung 

Land Plot 
  100% 807 16.7633340 96.0987420 40*100 

820 
U Tin Htun Aung 

(owner) 
Pan Pin Chaung  

Roof-Zinc, Wall-

Concrete,  Floor-

Wood 

12*15  808 16.7633110 96.0988740 80*23 

821 Soe Maung Maung Pan Pin Chaung  
Roof-Zinc, Wall-

Concrete,  Floor-

Wood 

12*15  809 16.7632610 96.0989410 120*25 

822 U Maung Maung Khin Pan Pin Chaung  
Roof-Zinc, Wall-

Bamboo, Floor-

Wood 

15*15  810 16.7632190 96.0989820 120*39 

823 Ko Moe Thae Pan Pin Chaung 
Land Plot 

   811 16.7631575 96.0988964 15*100 

824 U Aung Kyaw Pan Pin Chaung 
 

Roof-Zinc, Wall- 30*35  812 16.7631440 96.0990109 100*76 
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Wood, Floor-Wood 

825 U Thant Zin Pan Pin Chaung 

 

Roof-Zinc, Wall-

Bamboo, Floor-

Bamboo 

15*15  813 16.7631272 96.0990373 18*120 

826 U Aung Sein Pan Pin Chaung 
 

Roof-Zinc, Wall-

Wood, Floor-Wood 
30*25  814 16.7631010 96.0991100 34*120 

827 U Kyi Lwin Pan Pin Chaung 
 

Roof-Zinc, Wall-

Zinc, Floor-Wood 
30*20  815 16.7629532 96.0990818 100*66 

828 Ko Be Au Pan Pin Chaung 
Land Plot 

   816 16.7630397 96.0991367 80*20 

829 Shwe Ko Htun Pan Pin Chaung 
 

Roof-Zinc, Wall- 

Floor-Wood 
13*40  817 16.7630290 96.0992060 80*13 

830 Lake Pan Pin Chaung 
 

 4*8  818 16.7629710 96.0992010  

831 Daw Khin Mya Pan Pin Chaung 

 

Roof- Zinc, Wall-

Bamboo, Floor-

Wood 

10*35  819 16.7630102 96.0992343 12*80 

832 U Khin Zaw Pan Pin Chaung 
Land Plot 

   820 16.7629330 96.0992280 80*20 

833 U Aung Phyo (Shop) Pan Pin Chaung 
 

Roof-Zinc, Wall-

Zinc, Floor-Wood 
12*1  822 16.7629030 96.0992120 41*48 

834 U Aung Phyo (House) Pan Pin Chaung 

 

Roof-Zinc, Wall-

Bamboo, Floor-

Wood 

20*30  823 16.7628600 96.0992040  

835 U Tin Aung Pan Pin Chaung 

 

Roof-Zinc, Wall-

Bamboo, Floor-

Wood 

20*30  824 16.7629172 96.0992987 27*80 

836 U Kyaw Htun Pan Pin Chaung 
 

Roof-Zinc, Wall-

Zinc, Floor-Wood 
15*20  825 16.7627748 96.0992683 50*31 

837 U Mya Thein Pan Pin Chaung 
 

Roof-Zinc, Wall-

Zinc, Floor-Wood 
15*20  826 16.7628568 96.0993137 13*65 

838 U Myo Win Pan Pin Chaung 
 

Roof-Zinc, Wall-

Zinc, Floor-Wood 
10*40  827 16.7628770 96.0993950 80*15 

839 U Tin Aung Pan Pin Chaung 

 

Roof-Zinc, Wall-

Bamboo, Floor-

Wood 

12*15  828 16.7629830 96.0994090 35*40 

840 U Kyi Lwin Pan Pin Chaung 
Land Plot 

   829 16.7630429 96.0994557  

841 Kyaw Kyaw Htun Pan Pin Chaung 

 

Roof-Zinc, Wall-

Bamboo, Floor-

Wood 

15*25  830 16.7628470 96.0994270 80*25 
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842 U Sein Win Pan Pin Chaung 
 

Roof-Zinc, Wall-

Zinc, Floor-Wood 
13*40  831 16.7627312 96.0993156  

843 
owned by 

Hlaingtharyar 
Pan Pin Chaung 

 

Roof-Zinc, Wall-

Bamboo, Floor-

Wood 

  832 16.7626900 96.0993590 12*40 

844 Daw Thin Thin Pan Pin Chaung 
 

Roof-Zinc, Wall-

Zinc, Floor-Wood 
12*40  833 16.7626120 96.0992990 45*70 

845 U Ping Pan Pin Chaung 
 

Roof-Zinc, Wall-

Zinc, Floor-Wood 
17*25  834 16.7628010 96.0994850 80*31 

846 Daw Kyi Myint Pan Pin Chaung 

 

Roof-Zinc, Wall-

Bamboo, Floor-

Bamboo 

15*20  835 16.7626564 96.0994075 50*21 

847 U Kyaw Myint Pan Pin Chaung 
 

Roof-Zinc, Wall-  

Floor-Wood 
15*30  836 16.7627865 96.0995404 15*80 

848 U Win Hlaing Pan Pin Chaung 
 

Roof-Zinc, Wall-

Wood, Floor-Wood 
10*35  837 16.7626266 96.0994407 50*19 

849 Daw Thin Thin Pan Pin Chaung 
Land Plot 

   838 16.7626490 96.0995260 50*20.5 

850 Maung Zaw Pan Pin Chaung 
Land Plot 

   839 16.7626120 96.0995650 50*24 

851 U Win Myint Pan Pin Chaung 

 

Roof-Zinc, Wall-

Bamboo, Floor-

Bamboo 

20*20  840 16.7627050 96.0995820 110*47 

852 U Myo Myint Pan Pin Chaung 
 

Roof-Zinc, Wall  

Floor-Wood 
  841 16.7626630 96.0997010 110*42 

853 U Myo Thant Pan Pin Chaung 
 

Roof-Zinc, Wall-

Zinc, Floor-Wood 
  842 16.7626980 96.0997800 110*22 

854 U Myo Myint Pan Pin Chaung 
 

   843 16.7626190 96.0997860 50*73.5 

855 Daw Kyi Nyunt Pan Pin Chaung 

 

Roof-Zinc, Wall-

Bamboo, Floor-

Wood 

25*30  844 16.7627340 96.0998510 30*110 

856 U Kyaw Han Pan Pin Chaung 
Land Plot 

   845 16.7625615 96.0999684 50*73.5 

857 U Ye Htun Pan Pin Chaung 

 

Roof-Zinc, Wall-

Dha Ni, Floor-

Bamboo 

30*30  846 16.7625434 96.1000706 170*60 

858 U Ye Htun Pan Pin Chaung 

 

Roof-Zinc, Wall-

Dha Ni, Floor-

Bamboo 

6*6  847 16.7626485 96.1000831  

859 
Daw Khin Nyein 

Nyein 
Pan Pin Chaung 

 

Roof-Zinc, Wall-

Zinc, Floor-Wood 
20*30  848 16.7626905 96.1000359 60*40 
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860 Lake Pan Pin Chaung 
 

 4*8  849 16.7627450 96.1000700  

861 Daw Su Mar Htwe Pan Pin Chaung 
 

Roof-Zinc, Wall-

Wood, Floor-Wood 
17*30  850 16.7627460 96.1000140 60*17 

862 U Kyi Lwin Pan Pin Chaung 
 

Roof-Zinc, Wall-

Wood, Floor-Wood 
 60% 851 16.7627830 96.0999797 60*17 

863 Ko Aung Naing Myo Pan Pin Chaung 
 

Roof-Zinc, Wall-

Zinc, Floor-Wood 
11*22 10% 852 16.7628180 96.0999465 30*60 

864 U Thein Kyi Pan Pin Chaung 

 

Roof- Zinc, Wall-

Bamboo, Floor-

Wood 

10*11 10% 853 16.7628497 96.0998165  

865 
Zaw Ti Ka Yar Ma 

monastery 
Pan Pin Chaung 

 

  60% 854 16.7618967 96.1006089  

866 Aung Zaw Pyae Pan Pin Chaung 

 

Roof- Zinc, Wall-

Bamboo, Floor-

Wood 

  855 16.7616410 96.1011390 100*22.5 

867 U Sein Win Pan Pin Chaung 

 

Roof- Zinc, Wall-

Bamboo, Floor-

Wood 

10*15  856 16.7616300 96.1011840 22*100 

868 U Tin Shwe Pan Pin Chaung 
 

Roof-Zinc, Wall-

Zinc, Floor-Wood 
25*30  857 16.7615660 96.1012020 35*70 

869 Ko Zaw Min Pan Pin Chaung 

 

Roof- Dha Ni, 

Wall-Dha Ni, 

Floor-Wood 

10*10  858 16.7615730 96.1012690 70*13 

870 Nay Htun Pan Pin Chaung 
 

Roof-Zinc, Wall-

Wood,Floor-Wood 
12*20  859 16.7615480 96.1012290 

Kyaw Kyaw   

(13*70) 

871 
Daw Mying Mying 

Aye 
Pan Pin Chaung 

Land Plot 
   860 16.7615370 96.1012750 12*70 

872 U Ohnn Win Pan Pin Chaung 

 

Roof- Zinc, Wall-

Bamboo, Floor-

Wood 

10*15  861 16.7615490 96.1012850 10*50 

873 Myo Khin Pan Pin Chaung 

 

Roof- Zinc, Wall-

Bamboo, Floor-

Wood 

10*10  862 16.7615440 96.1012770 10*50 

874 Zaw min Pan Pin Chaung 

 

Roof- Zinc, Wall-

Bamboo, Floor-

Wood 

12*15  863 16.7614820 96.1012810 22*70 

875 Aung Naing Oo Pan Pin Chaung 
 

Roof-Zinc, Wall-

Zinc, Floor-Wood 
15*25  864 16.7615080 96.1013160 35*13 

876 Daw Thay Pan Pin Chaung 
 

Roof-Zinc, Wall-

Zinc, Floor-Wood 
  865 16.7615050 96.1013490 35*13 
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877 Ko Ye Naung Pan Pin Chaung 

 

Roof-Zinc, Wall-

Bamboo, Floor-

Bamboo 

9*10  866 16.7615060 96.1013720 9*35 

878 Zaw Zaw Pan Pin Chaung 
 

Roof-Zinc, Wall-

Zinc, Floor-Wood 
10*20  867 16.7614780 96.1013740 15*70 

879 Ye Win Zaw Pan Pin Chaung 
 

Roof-Zinc, Wall-

Zinc, Floor-Wood 
10*40  868 16.7614980 96.1013880 20*70 

880 Ko Hla Naing Pan Pin Chaung 

 

Roof- Zinc, Wall-

Bamboo, Floor-

Bamboo 

9*20  869 16.7614830 96.1014120 9*35 

881 U Win Myint Oo Pan Pin Chaung 
 

Roof-Zinc, Wall-

Zinc, Floor-Wood 
10*15 70% 870 16.7614630 96.1014390 14*40 

882 U Tint Lwin Pan Pin Chaung 
 

Roof-Zinc, Wall-

Zinc, Floor-Wood 
10*20  871 16.7614520 96.1014710 12*70 

883 U Kyi Win Pan Pin Chaung  Roof-Zinc, Wall-

Zinc, Floor-Wood 
 40% 872 16.7614410 96.1014910 42*34 

884 Naing Win Htun Pan Pin Chaung  Roof-Zinc, Wall-

Zinc, Floor-Wood 
12*40  873 16.7614210 96.1014920 13*70 

885 U Win Khaing Pan Pin Chaung  Roof-Zinc, Wall-

Zinc, Floor-Wood 
12*40  874 16.7614100 96.1015110 12*70 

886 Khin Kyaw Oo Pan Pin Chaung  
Roof-Zinc, Wall-

Plastic, Floor-

Bamboo 

10*25  875 16.7613820 96.1015500 11*50 

887 U Khin Maung Kyi Pan Pin Chaung 

 

Roof- Zinc, Wall-

Bamboo, Floor-

Bamboo 

15*10  876 16.7613640 96.1015570 18*50 

888 Daw Mar Mar Oo Pan Pin Chaung 

 

Roof- Zinc, Wall-

Bamboo, Floor-

Wood 

10*80  877 16.7613800 96.1016120 12*30 

889 Than Hlaing Pan Pin Chaung 
 

Roof-Zinc, Wall-

Zinc, Floor-Wood 
  878 16.7613770 96.1016460 10*44 

890 Aung Htay Pan Pin Chaung 
 

Roof-Zinc, Wall-

Zinc, Floor-Wood 
20*15  879 16.7613290 96.1016940 47*26 

891 Daw San Nwet Pan Pin Chaung 
 

Roof-Zinc, Wall-

Zinc, Floor-Wood 
12*15 80% 880 16.7612558 96.1017754 47*29 

892 Than Hlaing Pan Pin Chaung 
 

Roof-Zinc, Wall-

Zinc, Floor-Wood 
12*15 50% 881 16.7612085 96.1018038 10*40 

893 Daw Khin San Yi Pan Pin Chaung 
 

Roof-Zinc, Wall-

Wood,Floor-Wood 
12*15  882 16.7611751 96.1018322 50*21 

894 U Aye Kyaw Pan Pin Chaung 
 

Roof-Zinc, Wall-

Zinc, Floor-Wood 
 90% 883 16.7609875 96.1020544 30*50 
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895 Than Htay Aung Pan Pin Chaung 
 

Roof-Zinc, Wall-

Zinc, Floor-Wood 
15*40  884 16.7609482 96.1020651 15*60 

896 Daw Aye Thein Pan Pin Chaung 
 

Roof-Zinc, Wall-

Zinc, Floor-Wood 
25*40  885 16.7609037 96.1020672 24*60 

897 Htun Htun Oo Pan Pin Chaung 

 

Roof- Zinc, Wall-

Bamboo, Floor-

Wood 

12*40  886 16.7608477 96.1020618 16*60 

898 Ko Zaw Oo Pan Pin Chaung 
 

Roof-Zinc, Wall-

Wood, Floor-Wood 
15*40  887 16.7608018 96.1020650 17*60 

899 Ko Min Naing Htun Pan Pin Chaung 

 

Roof-Zinc, Wall-

engraver, Floor-

Wood 

15*40  888 16.7607450 96.1020487 43*60 

900 U Kyaw Han Pan Pin Chaung 
 

Roof-Zinc, Wall-

Zinc, Floor-Wood 
30*40  889 16.7606307 96.1020779 40*40 

901 U San Htun Pan Pin Chaung 
 

Roof-Zinc, Wall-

Zinc, Floor-Wood 
15*20  890 16.7605590 96.1020792 28*19 

902 U San Thein Pan Pin Chaung 

 

Roof-Zinc, Wall-

engraver, Floor-

Wood 

10*23  891 16.7605027 96.1020814 10*23 

903 U Ye Naung Pan Pin Chaung 
Land Plot 

 30*50  892 16.7606019 96.1018293  

904 Aye Aye Khaing Pan Pin Chaung 
 

Roof-Zinc, Wall-

Zinc, Floor-Wood 
10*10  893 16.7605740 96.1018660 15*30 

905 Daw Tint Tint Yi Pan Pin Chaung 
 

Roof-Zinc, Wall-

Wood, Floor-Wood 
12*40  894 16.7606391 96.1019068 20*50 

906 Daw Theingi Win Pan Pin Chaung 
 

Roof-Zinc, Wall-

Wood, Floor-Wood 
15*30  895 16.7606250 96.1019488 225*50 

907 U Thein Htun Pan Pin Chaung 
 

Roof-Zinc, Wall-

Wood, Floor-Wood 
16*20  896 16.7606145 96.1019764 30*10 

908 Ko Zaw Khaing Pan Pin Chaung 
 

Roof-Zinc, Wall-

Wood, Floor-Wood 
18*20  897 16.7605923 96.1020125 22*50 

909 Ko Than Zaw Pan Pin Chaung 
 

Roof-Zinc, Wall-

Wood, Floor-Wood 
16*25  898 16.7605107 96.1019456 16*30 

910 Daw Khin Moe Wai Pan Pin Chaung  
Roof- Zinc, Wall-

Bamboo, Floor-

Wood 

  899 16.7604664 96.1019857 30*23 

911 Ah Thay Lay Pan Pin Chaung 
 

Roof-Zinc, Wall-

Zinc, Floor-Wood 
  900 16.7604394 96.1020479 15*30 

912 Si Thu Pan Pin Chaung 
 

Roof-Zinc, Wall-

Zinc, Floor-Wood 
  901 16.7604245 96.1020986 11*30 
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913 Ko Aye ko Pan Pin Chaung 
 

Roof-Zinc, Wall-

Zinc, Floor-Wood 
  902 16.7604123 96.1021514 50*16 

914 U Than Hlaing Pan Pin Chaung 
 

Roof-Zinc, Wall-

Zinc, Floor-Wood 
  903 16.7604014 96.1021958 50*16 

915 Ko Ye Naung Pan Pin Chaung 
Land Plot 

   904 16.7604104 96.1022328 50*15 

916 Daw Khin San Win Pan Pin Chaung 
 

Roof-Zinc, Wall-

Zinc, Floor-Wood 
  905 16.7604040 96.1022647 121*80 

917 Ko Tin Htwe Pan Pin Chaung 

2 floors 

Roof-Zinc, Wall-

engraver, Floor-

Wood 

  906 16.7603984 96.1023131 17*80 

918 Ko Khin Myo Pan Pin Chaung 

 

Roof- Zinc, Wall-

Bamboo, Floor-

Wood 

  907 16.7603910 96.1023730 17*80 

919 Daw Khin Yi Pan Pin Chaung 

 

Roof- Zinc, Wall-

Bamboo, Floor-

Wood 

15*25  908 16.7603648 96.1024216 100*25 

920 Daw Khin Yi(Shop) Pan Pin Chaung 
 

Roof- Zinc, Wall-

Zinc, Floor-Brick 
10*10  909 16.7603834 96.1024648  

921 Kyaw Min Latt Pan Pin Chaung 

 

Roof- Zinc, Wall-

Bamboo, Floor-

Wood 

15*25  910 16.7604086 96.1025702 27*100 

922 School Pan Pin Chaung 
 

   911 16.7604870 96.1026350  

923 U Yin Mying Pan Pin Chaung 
 

Roof-Zinc, Wall-

Zinc, Floor-Wood 
  912 16.7603238 96.1026347 65*70 

924 U Zaw Myiny Aung Pan Pin Chaung 
Land Plot 

   913 16.7603370 96.1027320 54*48 

925 Win Mar Pan Pin Chaung 
 

Roof-Zinc, Wall-

Zinc, Floor-Wood 
20*25  914 16.7602555 96.1026937 20*65 

926 Cooperative Pan Pin Chaung 
 

   915 16.7601773 96.1026919 70*65 

927 U Htay Aung Pan Pin Chaung 
 

Roof-Zinc, Wall-

Wood, Floor-Wood 
15*48  916 16.7601810 96.1027710 48*45 

928 Kyaw Zay Ya Aung Pan Pin Chaung 
 

Roof-Zinc, Wall-

Wood, Floor-Wood 
  917 16.7602192 96.1028320 48*5 

929 U Htay Aung Pan Pin Chaung 
 

Roof-Zinc, Wall-

Wood, Floor-Wood 
15*25  918 16.7601733 96.1028526  

930 U Hla Moe Pan Pin Chaung 
 

Roof-Zinc, Wall-

Zinc, Floor-Wood 
15*15  920 16.7601202 96.1031273  

931 Ko Than Sein Pan Pin Chaung 
 

Roof-Zinc, Wall-

Zinc, Floor-Wood 
25*40  921 16.7601330 96.1030010 25*60 
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932 Water Gate Pan Pin Chaung 
 

   919 16.7601078 96.1027850  

933 Ko Than Win Pan Pin Chaung 

 

Roof- Zinc, Wall-

Bamboo, Floor-

Bamboo 

  922 16.7601910 96.1030200 70*16 

934 Ko Htay Aung Pan Pin Chaung 

 

Roof- Zinc, Wall-

Bamboo, Floor-

Bamboo 

10*12  923 16.7602350 96.1029900  

935 Htoo Htoo Aung Pan Pin Chaung 

 

Roof-Zinc, Wall-

Dha Ni, Floor-

Bamboo 

10*10  924 16.7602694 96.1029715  

936 Ko Soe Than Pan Pin Chaung 
 

Roof-Zinc, Wall-

Wood, Floor-Wood 
12*15  925 16.7603260 96.1029560 20*90 

937 Ko Win Maung Pan Pin Chaung 
Land Plot 

   926 16.7603470 96.1028840 20*90 

938 Soe Myat Thu(House) Pan Pin Chaung 
 

Roof-Zinc, Wall-

Wood, Floor-Wood 
  927 16.7604361 96.1029268 60*90 

939 
Soe Myat Thu(Little 

house) 
Pan Pin Chaung 

 

Roof-Zinc, Wall-

Wood, Floor-Wood 
  928 16.7603960 96.1029515  

940 Lake Pan Pin Chaung 
 

   929 16.7604172 96.1027951  

941 Ko Kyaw Kyi Pan Pin Chaung 
 

Roof-Zinc, Wall-

Wood, Floor-Wood 
10*15  930 16.7604859 96.1029670 40*90 

942 Ko Kyaw Kyi Pan Pin Chaung 
 

Roof-Zinc, Wall-

Wood, Floor-Wood 
15*25 95% 931 16.7605450 96.1029740  

943 Daw Thin Thin Pan Pin Chaung 

 

Roof- Zinc, Wall-

Bamboo, Floor-

Wood 

10*15 5% 932 16.7605818 96.1029708 20*90 

944 
Rice Factory (150 

Ton) 
Pan Pin Chaung 

Land Plot 
Plot   933 16.7603489 96.1035995  

945 
Rice Factory (150 

Ton) 
Pan Pin Chaung 

 
Plot   934 16.7607733 96.1055426 100 Acre 

946 
Rice Factory (150 

Ton) 
Pan Pin Chaung 

 
Plot   935 16.7602635 96.1087908  

947 U Aaung Htwe Samar Duu War 
 

Roof-Zinc, Wall- 

Wood, Floor-Wood 25*25 100% 936 
16.7601598 96.1098624  

948 Daw Khin Mu Nwet Samar Duu War 
 

Roof-Zinc, Wall-

Brick, Floor-Brick 30*55 100% 937 
16.7600120 96.1099089  

949 U Aung Htun Htun Samar Duu War 

 

Roof-Zinc, Wall-

engraver, Floor-

Wood 12*12  938 

16.7599433 96.1099856  
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950 U Thein Han Samar Duu War 
 

Roof-Zinc, Wall- 

Wood, Floor-Wood 30*35  939 
16.7598548 96.1100079  

951 U Hla Thein Samar Duu War 
 

Roof-Zinc, Wall- 

Wood, Floor-Wood 35*30  940 
16.7597785 96.1100385  

952 Public well (AMI) Samar Duu War 
 Roof- Zinc 10*6  941 

16.7598315 96.1101423  

953 Zaw Min Nyein Samar Duu War 
 

Roof- Wall-Dha Ni, 

Floor-Wood 15*15  942 
16.7597430 96.1101393  

954 U Than Aung Nwet Samar Duu War 
 

Roof-Dha Ni, Wall-

Zinc, Floor-Wood 15*15  943 
16.7596879 96.1100791  

955 U Aye Kying Samar Duu War 

 

Roof-Zinc, Wall-

Bamboo, Floor-

Wood 16830  944 

16.7596955 96.1101634  

956 U Ni Ko Samar Duu War 

 

Roof-Zinc, Wall-

engraver, Floor-

Wood 15*30  945 

16.7596490 96.1100960  

957 U Khin Zaw Samar Duu War 
 

Roof-Zinc, Wall-

Zinc, Floor-Wood 15*30  946 
16.7596511 96.1101969  

958 U Sein Aung Kyi Samar Duu War 

 

Roof-Zinc, Wall-

engraver, Floor-

Wood 20*26  947 

16.7596200 96.1102279  

959 U Aung Aung Samar Duu War 

 

Roof- Dha Ni, 

Wall-Dha Ni, 

Floor-Wood 10*10  948 

16.7595542 96.1102183  

960 Water Gate Samar Duu War 
 Roof-Zinc 10*10  949 

16.7594844 96.1103040  

961 Public lake Samar Duu War 
   30% 950 

16.7595466 96.1105156  

962 Daw Nyo Tint Samar Duu War 

 

Roof- Dha Ni, 

Wall-Bamboo, 

Floor-Wood 15*15  951 

16.7592682 96.1108803  

963 U Tin Hlaing Samar Duu War 
 

Roof-Dha Ni, Wall-

Zinc, Floor-Wood 25*20  952 
16.7591400 96.1110410  

964 Daw Ohnn Myint Samar Duu War 
 

Roof-Dha Ni, Wall-

Zinc, Floor-Wood 15*5  953 
16.7591750 96.1110290  

965 Daw Win Sein Samar Duu War 

 

Roof-Zinc, Wall- 

Wood, Floor-

Bamboo 10*15  954 

16.7590900 96.1110894  

966 U Nay Aung Samar Duu War 
 

Roof-Zinc, Wall-

Zinc, Floor-Wood 10*25  955 
16.7591580 96.1110100  

967 Myint Myint San Samar Duu War 
 

Roof-Zinc, Wall-

Zinc, Floor-Wood 20*20  956 
16.7592000 96.1109600 Htain Lin Kyaw 
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968 Zin Ko Samar Duu War 
 

Roof-Zinc, Wall-

Zinc, Floor-Wood 20*30  957 
16.7592763 96.1109762  

969 Water pump Samar Duu War 
 Roof-Zinc   958 

16.7593240 96.1109900  

970 U Aung Hlaing Oo Samar Duu War 
 

Roof-Zinc, Wall-

Zinc, Floor-Wood 25*25 50% 959 
16.7595749 96.1110128  

971 U Than Aye Samar Duu War 

 

Roof-Zinc, Wall-

engraver, Floor-

Wood 25*25  960 

16.7594880 96.1110530  

972 Saw Gay To Htoo Samar Duu War 

 

Roof-Zinc, Wall-

engraver, Floor-

Wood 15*35  961 

16.7593333 96.1111159  

973 U Ohnn Kway Samar Duu War 

 

Roof-Zinc, Wall-

Bamboo, Floor-

Bamboo 10*10  962 

16.7593310 96.1111800  

974 Moe Kyaw Nyein Samar Duu War 

 

Roof-Zinc, Wall-

engraver, Floor-

Wood 35*40  963 

16.7591980 96.1111918  

975 Maung San Htun Samar Duu War 

 

Roof-Dha Ni, Wall-

Dha Ni, Floor-

Wood 12*25  964 

16.7592276 96.1112514  

976 U Htun Htun Win Samar Duu War 

 

Roof- Dha Ni, 

Wall-Bamboo, 

Floor-Wood 10*10  965 

16.7591657 96.1113120  

977 U Min Min Samar Duu War 
Land Plot   31% 966 

16.7592892 96.1113812  

978 U Min Min Samar Duu War 
Factory    967 

16.7597648 96.1117296  

979 U Than Win Htun Samar Duu War 
  12*15  968 

16.7598006 96.1118959  

980 Than Htun Kyaw Samar Duu War 

 

Roof-Dha Ni, Wall-

Dha Ni, Floor-

Bamboo 12*15  969 

16.7600850 96.1121510  

981 Daw Khin San Win Samar Duu War 
 

Roof-Zinc, Wall- 

Wood, Floor-Wood 12*12  970 
16.7603470 96.1121650  

982 U Han Win Soe Samar Duu War 
Land Plot   90% 971 

16.7605370 96.1122560 90*70 

983 U Kyaw Win Samar Duu War 
 

Roof-Zinc, Wall- 

Wood, Floor-Wood  20% 972 
16.7606519 96.1122551  

984 U Thein Win Samar Duu War 
 

Roof-Zinc, Wall- 

Wood, Floor-Wood  20% 973 
16.7607950 96.1122790 Land-20%    45*105 
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985 U Aung Myint Samar Duu War 
 

Roof-Zinc, Wall- 

Wood, Floor-Wood 20*50 70% 974 
16.7609427 96.1123338  

986 Daw Ni Samar Duu War 
 

Roof-Zinc, Wall- 

Wood, Floor-Wood 20*50 90% 975 
16.7610089 96.1123390  

987 U Kyaw Tint Samar Duu War 
 

Roof-Zinc, Wall- 

Wood, Floor-Wood  90% 976 
16.7610629 96.1123523  

988 U Moe San Samar Duu War 
 

Roof-Zinc, Floor-

Bamboo   977 
16.7611290 96.1123607  

989 Daw Khin San Win Samar Duu War 
 

Roof-Zinc, Wall- 

Wood, Floor-Wood  100% 978 
16.7611731 96.1123538  

990 Daw Mu Mu Khin Samar Duu War 

 

Roof- Dha Ni, 

Wall-Bamboo, 

Floor-Bamboo   979 

16.7611760 96.1123960  

991 Pyae Phyo Zaw Samar Duu War 
 

Roof-Zinc, Wall-

Plastic, Floor-Wood   980 
16.7612331 96.1123977  

992 U Thein Win Samar Duu War 
 

Roof-Zinc, Wall-

Plastic, Floor-Wood   981 
16.7613320 96.1124490  

993 Water Gate Samar Duu War 
 Roof-Zinc   982 

16.7613727 96.1124892  

994 U Myint Aung (Shop) Samar Duu War 
    983 

16.7614309 96.1124495  

995 U Myint Aung Samar Duu War 
 Roof-Dha Ni 10*40  984 

16.7614132 96.1124834 U Zaw Myo Aung 

996 U Zai Yar Win Samar Duu War 
 

Roof-Zinc, Wall-

Wood, Floor-Brick 20*25  985 
16.7613755 96.1123919  

997 U Mya Thein Samar Duu War 
 

Roof-Zinc, Wall-

Wood, Floor-Wood 20*20  986 
16.7613064 96.1123951  

998 U Aung Shwe Samar Duu War 
Land Plot   30% 987 

16.7612980 96.1123440  

999 U Han Htun Samar Duu War 
 

Roof-Zinc, Wall-

Wood, Floor-Wood 20*20 30% 988 
16.7612318 96.1122965  

1000 U Thein Htun Win +4 Samar Duu War 
Land Plot    989 

16.7619896 96.1124767  

1001 Water Gate Samar Duu War 
 Roof-Zinc   990 

16.7624854 96.1126157  

1002 Khaing Zar Linn Samar Duu War 

 

Roof- Dha Ni, 

Wall- Dha Ni, 

Floor- Bamboo  100% 991 

16.7629260 96.1125950  

1003 U Tite Samar Duu War 

 

Roof- Dha Ni, 

Wall- Dha Ni, 

Floor- Bamboo  95% 992 

16.7629893 96.1125722 Than Zaw Oo 



Seikkyi Kanaungto Township 

 

110 

 

1004 U Tite Samar Duu War 

 

Roof-Zinc, Wall-

engraver, Floor-

Wood  90% 993 

16.7630570 96.1125670  

1005 U Twit Kyi Samar Duu War 

 

Roof- Dha Ni, 

Wall- Dha Ni, 

Floor-Wood  10% 994 

16.7631260 96.1125420  

1006 U Khin Maung Myint Samar Duu War 
 

Roof-Zinc, Wall-

Zinc, Floor-Wood  5% 995 
16.7631730 96.1125320  

1007 U Than Zaw Linn Samar Duu War 

 

Roof- Dha Ni, 

Wall- Dha Ni, 

Floor- Bamboo  10% 996 

16.7632535 96.1125781  

1008 U Than Oo Samar Duu War 
 

Roof-Zinc, Wall-

Zinc, Floor-Wood 15*15  997 
16.7646420 96.1130690  

1009 U Than Oo Samar Duu War 
 

Roof-Zinc, Wall-

Zinc, Floor-Wood 15*15  998 
16.7646690 96.1131360  

1010 owned by merchant Samar Duu War 
Land Plot    999 

16.7648786 96.1131392  

1011 Ko Than Oo Samar Duu War 

 

Roof- Dha Ni, 

Wall-Bamboo, 

Floor-Wood 15*15 30% 1000 

16.7650020 96.1130960  

1012 U Zaw Htet Samar Duu War 

 

Roof-Zinc, Wall-

Bamboo, Floor-

Wood 15*15  1001 

16.7651939 96.1130692  

1013 U Htoo Myat Samar Duu War 

 

Roof-Zinc, Wall-

Bamboo, Floor-

Wood 10*20  1002 

16.7652835 96.1130453  

1014 Water Gate Samar Duu War 
  10*10  1003 

16.7653490 96.1130570  

1015 Htun Htun Oo Samar Duu War 
Land Plot   5% 1004 

16.7656621 96.1130837  

1016 U Than Oo Samar Duu War 

 

Roof- Dha Ni, 

Wall- Dha Ni, 

Floor-Wood 15*30 5% 1005 

16.7656990 96.1130980  

1017 Khin Khin Oo Samar Duu War 
Land Plot   10% 1006 

16.7657320 96.1131160  

1018 Daw Nwet Nwet Aye Samar Duu War 
 

Roof-Zinc, Wall-

Zinc, Floor-Wood 20*20  1007 
16.7657964 96.1131097  

1019 Aung Win Samar Duu War 

 

Roof-Zinc, Wall-

Dha Ni, Floor-

Wood 10*20 40% 1008 

16.7668388 96.1134501  

1020 U Myint Soe Samar Duu War 
 

Roof-Zinc, Wall-

Zinc, Floor-Wood 10*20  1009 
16.7668874 96.1134873  
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1021 Bo Mya Samar Duu War 

 

Roof- Zinc, Wall- 

Dha Ni, Floor- 

Bamboo 10*20 100% 1010 

16.7670170 96.1135450  

1022 Aung Kyi Samar Duu War 

 

Roof- Dha Ni, 

Wall- Dha Ni, 

Floor-Bamboo 10*20 100% 1011 

16.7670620 96.1135600  

1023 U Aung Lwin Samar Duu War 
 

Roof-Zinc, Wall-

Wood, Floor-Wood 20*20  1012 
16.7671230 96.1135930  

1024 U Aung Lwin Samar Duu War 
Land Plot    1013 

16.7671920 96.1136300  

1025 Ma Myint Myint Lwin Samar Duu War 
Land Plot    1014 

16.7672464 96.1136598  

1026 U Myint Thein Samar Duu War 
 

Roof-Zinc, Wall- 

Bamboo 12*30 95% 1015 
16.7673223 96.1137022  

1027 Ma Chit Su Samar Duu War 
Land Plot   90% 1016 

16.7673783 96.1137352 30*70 

1028 U Thein Win Samar Duu War 
Land Plot   50% 1017 

16.7676377 96.1138713  

1029 Htun Lin Aung (Jetti) Samar Duu War 
  25*30 100% 1018 

16.7687780 96.1147700  

1030 guard hut Samar Duu War 
  4*5 100% 1019 

16.7690923 96.1150231  

1031 generator site Samar Duu War 
   10% 1020 

16.7691195 96.1150474  

1032 U Maung Htwe Samar Duu War 
Land Plot   5% 1021 

16.7693259 96.1153372 900*900 

1033 
U Nyan Shein 

(Yangon) 
Samar Duu War (4) 

shipyard 

Roof-Zinc, Wall-

engraver, Floor-

Wood 50*70 80% 2022 

16.7625400 96.1239080  

1034 U Nyan Shein Samar Duu War (4) 
shipyard 

Roof- Zinc,  Wall-

Zinc 20*60 100% 2023 
16.7628263 96.1244251 Store 

1035 U Aye Lwin Samar Duu War (4) 

House 

Roof-Zinc, Wall-

engraver, Floor-

Wood 20*40 10% 2024 

16.7620490 96.1234010 2 Layer 

1036 U Ko Htwe Samar Duu War (4) 
House 

Roof- Zinc, Wall- 

Dha Ni 15*20 100% 2025 
16.7619421 96.1233986  

1037 U Thet Zaw Samar Duu War (4) 
House 

Roof-Zinc, Wall-

Zinc 15*25 100% 2026 
16.7619173 96.1233661  

1038 U Kyaw Hla Samar Duu War (4) 
House 

Roof-Zinc, Wall-

Brick 60*40 95% 2027 
16.7618720 96.1232742  

1039 Daw Mya Samar Duu War (4) 
House 

Roof- Zinc, Wall-

Wood 20*40 100% 2028 
16.7618226 96.1231946  
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1040 U Naing Oo Samar Duu War (4) 
House 

Roof-Zinc, Wall-

Bamboo 20*40 95% 2029 
16.7618235 96.1231262  

1041 U Aung Myint Samar Duu War (4) 
  20*40 60% 2030 

16.7618418 96.1230699 Plot 

1042 Daw Tin Than Samar Duu War (4) 
House 

Roof-Zinc, Wall-

Bamboo 20*40 100% 2031 
16.7618260 96.1230150  

1043 U Thein Htike Samar Duu War (4) 
House 

Roof-Zinc, Wall-

Zinc 10*20 10% 2032 
16.7617870 96.1229740  

1044 Daw Mya Mon Samar Duu War (4) 

House 

Roof-Zinc, Wall-

engraver, Floor-

Wood 20*40 10% 2033 

16.7617830 96.1229040  

1045 U Soe Aung Samar Duu War (4) 
House 

Roof-Zinc, Wall-

Bamboo 20*40 20% 2034 
16.7617720 96.1228330  

1046 U Zaw Moe Win Samar Duu War (4) 
  30*60 95% 2035 

16.7618100 96.1227830 Plot 

1047 U Zaw Moe Win Samar Duu War (4) 
 Roof-Zinc 15*15 95% 2036 

16.7617520 96.1227740 Store 

1048 U Than Htun Samar Duu War (4) 
Shop 

Roof-Zinc, Wall-

Bamboo 20*20 5% 2037 
16.7618393 96.1226938  

1049 U Soe Moe Kyaw Samar Duu War (4) 
House 

Roof-Zinc, Wall-

Zinc 10*15 20% 2038 
16.7618433 96.1226331  

1050 Rual Health Center Samar Duu War (4) 
 

Roof-Zinc, Wall-

Brick 20*40 100% 2039 
16.7618238 96.1225691  

1051 GAD office Samar Duu War (4) 

 

Roof-Zinc, Wall-

engraver, Floor-

Wood 10*30 100% 2040 

16.7618197 96.1225279  

1052 Daw Win Myint Samar Duu War (4) 
  40*20 100% 2041 

16.7618710 96.1225017 Plot 

1053 Daw Win Myint Samar Duu War (4) 
House 

Roof-Zinc, 

wirenetting 20*40 100% 2042 
16.7618400 96.1223960  

1054 Daw Win Myint Samar Duu War (4) 
House 

Roof- Zinc, Wall-

Wood 20*40 100% 2043 
16.7618480 96.1224500  

1055 U Min Min Samar Duu War (4) 
House 

Roof-Zinc,  

wirenetting 15*30 100% 2044 
16.7618530 96.1224030  

1056 U Aung Zaw Latt Samar Duu War (4) 
House 

Roof- Zinc, Wall-

Wood 15*15 100% 2045 
16.7618530 96.1223500  

1057 U Khin Hlaing Samar Duu War (4) 
House 

Roof-Zinc, Wall-

Brick 40*60 100% 2046 
16.7618280 96.1223400 RC 

1058 U Khin Maung Myint Samar Duu War (4) 
Shop 

Roof-Zinc, Wall-

Zinc 15*15 100% 2047 
16.7618130 96.1223170  

1059 U Khaing Htet Aung Samar Duu War (4) 
House 

Roof- Zinc, Wall-

Wood 40*30 100% 2048 
16.7617500 96.1223060  
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1060 U Min Min Paing Samar Duu War (4) 
House 

Roof-Zinc, Wall- 

engraver 20*40 100% 2049 
16.7616704 96.1225993  

1061 U Tint Myint Swe Samar Duu War (4) 
House 

Roof-Zinc, Wall- 

engraver 20*40 100% 2051 
16.7616660 96.1224630  

1062 U Maung Maung Lwin Samar Duu War (4) 
House 

Roof-Zinc, Wall- 

engraver 20*40 100% 2050 
16.7616670 96.1225089  

1063 U Khin Hlaing Samar Duu War (4) 
Store 

Roof-Zinc, Wall-

Zinc 10*15 100% 2052 
16.7616770 96.1224040  

1064 Water Gate Samar Duu War (4) 
Water Gate Roof-Zinc 15*15 100% 2053 

16.7616696 96.1222910  

1065 Daw Aye Maw Samar Duu War (4) 
House 

Roof- Zinc, Wall-

Wood 15*20 100% 2054 
16.7617580 96.1223614  

1066 U Tin Win Samar Duu War (4) 
House 

Roof- Zinc, Wall-

Wood 15*20 100% 2055 
16.7617700 96.1223340  

1067 U Nyi Naing Samar Duu War (4) 
Shop zifnc, wood 10*12 100% 2056 

16.7617910 96.1223160  

1068 U Kyi Soe Aung Samar Duu War (4) 
House 

Roof-Zinc, Wall-

engraver 20*40 100% 2057 
16.7618670 96.1222620  

1069 U Zaw Zaw Lwin Samar Duu War (4) 
  17*40 100% 2058 

16.7618210 96.1222240 Plot 

1070 U Tin Maung Samar Duu War (4) 
House 

Roof-Zinc, Wall-

Bamboo 25*20 100% 2059 
16.7617401 96.1222076  

1071 U Kyaw Soe Samar Duu War (4) 
House 

Roof-Zinc, Wall-

Bamboo 10*50 100% 2060 
16.7617932 96.1221713  

1072 U Win Htun Samar Duu War (4) 
House 

Roof-Zinc, Wall-

Bamboo 17*25 100% 2061 
16.7617870 96.1221390  

1073 U Aung Win Samar Duu War (4) 
House 

Roof- Zinc, Wall-

Wood 10*30 100% 2062 
16.7618380 96.1221360  

1074 U Lu Kar Samar Duu War (4) 
House 

Roof-Zinc, Wall-

Bamboo 15*20 100% 2063 
16.7618210 96.1220760  

1075 cementry Samar Duu War (4) 
  30*20 100% 2064 

16.7617550 96.1220810  

1076 U Ye Zar Ni Samar Duu War (4) 
Shop 

Roof-Zinc, Wall-

Zinc 15*40 100% 2065 
16.7618123 96.1219761  

1077 U Hla Toe Samar Duu War (4) 
House 

Roof-Zinc, Wall- 

engraver 20*40 100% 2066 
16.7619600 96.1218280  

1078 U Kyaw Lwin Samar Duu War (4) 
House 

Roof-Zinc, Wall-

Zinc 12*20 100% 2067 
16.7621591 96.1217615  

1079 Daw Hla Kyi Samar Duu War (4) 
House 

Roof-Zinc, Wall- 

engraver 20*40 100% 2068 
16.7619053 96.1219663  

1080 U Than Shwe Samar Duu War (4) 
House 

Roof- Zinc, Wall-

Wood 20*40 100% 2069 
16.7619931 96.1218793  
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1081 U Kyi Thein Samar Duu War (4) 
  20*40 100% 2070 

16.7619548 96.1219770 Plot 

1082 U Kyaw Kyaw Htun Samar Duu War (4) 
House 

Roof- Zinc, Wall-

Wood 30*40 100% 2071 
16.7620479 96.1219118 40*40 ၿခ ံ

1083 U Ka Lar Samar Duu War (4) 
House 

Roof-Zinc, Wall-

Zinc 20*40 100% 2072 
16.7620045 96.1220030  

1084 U Mae Gyi Samar Duu War (4) 
House 

Roof-Zinc, Wall-

Zinc 10*25 100% 2073 
16.7621144 96.1219458  

1085 U Kaung Htet Samar Duu War (4) 
House 

Roof-Zinc, Wall-

Zinc 10*25 100% 2074 
16.7620422 96.1220234  

1086 U Naing Min Htet Samar Duu War (4) 
House 

Roof-Zinc, Wall-

Zinc 15*30 100% 2075 
16.7620857 96.1220610  

1087 Daw Than Aye Samar Duu War (4) 
House 

Roof-Zinc, Wall-

Bamboo 10*20 100% 2076 
16.7621855 96.1219316  

1088 Daw Ka Lar Ma Sein Samar Duu War (4) 
House 

Roof-Zinc, Wall- 

engraver 15*30 100% 2077 
16.7621746 96.1219822  

1089 U Hla Oo Samar Duu War (4) 
House 

Roof-Zinc, Wall-

Zinc 15*46 100% 2078 
16.7621897 96.1221217  

1090 U Cho Cho Oo Samar Duu War (4) 
House 

Roof-Zinc, Wall-

Zinc 15*40 100% 2079 
16.7621070 96.1221227  

1091 U Win Naing Samar Duu War (4) 
House 

Roof-Zinc, Wall-

Zinc 12*25 100% 2080 
16.7621028 96.1221701  

1092 U Myint Than Samar Duu War (4) 
House 

Roof-Zinc, Wall-

Bamboo 15*30 100% 2081 
16.7621137 96.1222387  

1093 U Thu Kha Samar Duu War (4) 
House 

Roof-Zinc, Wall-

Brick 16*60 70% 2082 
16.7620718 96.1222991  

1094 U Thet Ko Oo Samar Duu War (4) 
House 

Roof- Zinc, Wall-

Wood 15*40 50% 2083 
16.7622133 96.1222132  

1095 U Kyaw Than Samar Duu War (4) 
House 

Roof-Zinc, Wall- 

engraver 15*50 100% 2084 
16.7622728 96.1221800  

1096 Daw Myint Htwe Samar Duu War (4) 
House 

Roof-Zinc, Wall-

Bamboo 15*30 100% 2085 
16.7621983 96.1220636  

1097 Daw Myint Htwe Samar Duu War (4) 
Shop 

Roof-Zinc, 

wirenetting 9*9 100% 2086 
16.7622049 96.1220108 Shop 

1098 U Mya Wine Samar Duu War (4) 
House 

Roof-Zinc, Wall- 

engraver 10*30 100% 2087 
16.7622354 96.1219624  

1099 U Than Htun Naing Samar Duu War (4) 
House 

Roof- Zinc, Wall-

Wood 15*40 100% 2088 
16.7622830 96.1219700  

1100 U Myo Zaw Samar Duu War (4) 
House 

Roof- Zinc, Wall-

Wood 15*30 100% 2089 
16.7622900 96.1219050  



Seikkyi Kanaungto Township 

 

115 

 

1101 U Newl Lin Zaw Samar Duu War (4) 
House 

Roof-Zinc, Wall-

Zinc 10*10 100% 2090 
16.7623239 96.1219090  

1102 U Win Hlaing Samar Duu War (4) 
House zinc and plywood 12*25 100% 2091 

16.7623439 96.1219908  

1103 U Soe Naing Samar Duu War (4) 
House 

Roof-Zinc, Wall-

Bamboo 10*25 100% 2092 
16.7623671 96.1220078  

1104 Daw Win Win Htay Samar Duu War (4) 
House 

Roof-Zinc, Wall-

Bamboo 12*40 100% 2093 
16.7624075 96.1220228  

1105 Daw Aye Kyi Samar Duu War (4) 
House 

Roof-Zinc, Wall-

Bamboo 15*30 100% 2094 
16.7624511 96.1220468  

1106 Daw Aye Kyi Samar Duu War (4) 
  20*40 50% 2095 

16.7625010 96.1220705  

1107 U Aung Thet Naing Samar Duu War (4) 
House 

Roof-Zinc, Wall-

Bamboo 10*25 100% 2096 
16.7625166 96.1220069  

1108 U Maung Aye Samar Duu War (4) 
House 

Roof- Zinc, Wall-

Wood 20*40 5% 2097 
16.7626050 96.1220650  

1109 U Khin Maung Nge Samar Duu War (4) 
House 

Roof-Zinc, Wall-

Bamboo 10*20 100% 2098 
16.7625542 96.1219913  

1110 Daw Khin Shwe Samar Duu War (4) 
House 

Roof- Zinc, Wall-

Wood 12*30 100% 2099 
16.7625828 96.1219655  

1111 U Maung Aye Samar Duu War (4) 
Plot  20*40 10% 2100 

16.7626740 96.1220370 Plot 

1112 Daw Khin Shwe Samar Duu War (4) 
  35*70 100% 2101 

16.7626462 96.1219495 Plot 

1113 Daw Hla Hla Myint Samar Duu War (4) 
House Roof-Zinc, engraver 15*30 50% 2102 

16.7627281 96.1219767  

1114 U Thant Zin Oo Samar Duu War (4) 
House 

Roof-Zinc, Wall- 

engraver 10*20 100% 2103 
16.7626534 96.1219004  

1115 U Soe Thiha Samar Duu War (4) 
House 

Roof-Zinc, Wall-

Bamboo 15*20 100% 2104 
16.7627130 96.1218940  

1116 U Soe Myint Samar Duu War (4) 
House 

Roof-Zinc, 

wirenetting 15*30 100% 2105 
16.7626852 96.1218654  

1117 Daw Aye Myint Samar Duu War (4) 
House Roof-Zinc 15*30 100% 2106 

16.7627390 96.1219140  

1118 U Soe Naing Samar Duu War (4) 
House 

Roof-Zinc, Wall-

Zinc 15*30 100% 2107 
16.7624164 96.1219425  

1119 U Zaw Zaw Oo Samar Duu War (4) 
House 

Roof-Zinc, Wall-

Bamboo 12*20 100% 2108 
16.7623937 96.1219003  

1120 Daw Tin Hla Samar Duu War (4) 
House 

Roof-Zinc, Wall-

Zinc 12*25 100% 2109 
16.7624320 96.1218978  

1121 U Htay Win Samar Duu War (4) 
House 

Roof-Zinc, Wall-

Zinc 20*25 100% 2110 
16.7624860 96.1218530  
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1122 U Mya Win Samar Duu War (4) 
House 

Roof-Zinc, Wall-

Zinc 

30*50,30

*40 100% 2111 
16.7624270 96.1218125 religious building 

1123 U Mya Win Samar Duu War (4) 
  

15*15, 

22*13 toilet 2111 
16.7624270 96.1218125 religious building 

1124 U Kyaw Kyaw Oo Samar Duu War (4) 
House 

Roof-Zinc, Wall-

engraver 12*30 100% 2112 
16.7625470 96.1217310  

1125 Daw Khin Aye Samar Duu War (4) 
House 

Roof- Zinc, Wall- 

Dha Ni 12*40 100% 2113 
16.7626122 96.1217317  

1126 U Tin Hlaing Samar Duu War (4) 
House 

Roof- Dha Ni,  

Wall- Dha Ni 12*15 100% 2114 
16.7626418 96.1216928  

1127 U Zin Ko Oo Samar Duu War (4) 
House 

Roof-Zinc, Wall-

Zinc 10*20 100% 2115 
16.7626590 96.1215720  

1128 U Soe Thein Samar Duu War (4) 
House 

Roof-Zinc, Wall-

Bamboo 15*30 100% 2116 
16.7627497 96.1216696  

1129 Daw Aye Sandar Samar Duu War (4) 
House 

Roof-Zinc, Wall-

engraver 10*30 100% 2117 
16.7627746 96.1217316  

1130 U Khin Myint Samar Duu War (4) 
House 

Roof-Zinc, Wall-

Bamboo 15*30 100% 2118 
16.7628085 96.1218128  

1131 U Ar Kar Soe Samar Duu War (4) 
House 

Roof-Zinc, Wall- 

engraver 10*20 100% 2119 
16.7628600 96.1218496  

1132 U Moe Myint Thu Samar Duu War (4) 
House 

Roof-Zinc, Wall-

Bamboo 10*30 100% 2120 
16.7629062 96.1218602  

1133 U Nyi Nyi Samar Duu War (4) 
House 

Roof-Zinc, Wall-

Bamboo 10*20 100% 2121 
16.7629447 96.1218974  

1134 U Zaw Linn Samar Duu War (4) 
House 

Roof- Zinc, Wall-

Wood 15*30 100% 2122 
16.7629876 96.1219109  

1135 Daw Win Tin Samar Duu War (4) 
House 

Roof-Zinc, Wall-

Bamboo 15*30 100% 2123 
16.7630591 96.1219030  

1136 U Win Kyaw Samar Duu War (4) 
House 

Roof-Zinc, Wall-

Bamboo 15*30 50% 2124 
16.7631300 96.1219140  

1137 U Bo Bo Samar Duu War (4) 
House 

Roof- Zinc, Wall- 

Dha Ni 15*30 5% 2125 
16.7631410 96.1219510  

1138 ဘိရ းဝန္း Samar Duu War (4) 
pagoda 

compound Wall-Brick 40*120 5% 2126 
16.7634790 96.1219250 religious building 

1139 Village Stadium Samar Duu War (4) 
football 

field Village Stadium 180*165 95% 2127 
16.7633382 96.1217096  

1140 U Myint Swe Samar Duu War (4) 
Land Plot  40*40 50% 2128 

16.7636121 96.1217992  

1141 Daw Than Than Hla Samar Duu War (4) 
House 

Roof-Zinc, Wall- 

engraver 15*30 100% 2129 
16.7636568 96.1216178  
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1142 U Myint Aung Samar Duu War (4) 
Land Plot  25*40 100% 2130 

16.7637695 96.1216989  

1143 U Saw Tin Samar Duu War (4) 
House 

Roof-Zinc, Wall-

Bamboo 15*30 95% 2131 
16.7638494 96.1216899  

1144 Daw Saw Thein Oo Samar Duu War (4) 
House 

Roof-Zinc, Wall-

Zinc 12*20 100% 2132 
16.7639590 96.1215660  

1145 U Ko Htwe Samar Duu War (4) 
House 

Roof-Zinc, Wall- 

engraver 12*20 100% 2133 
16.7640038 96.1215326  

1146 U Kyaw Thein Samar Duu War (4) 
House 

Roof-Zinc, Wall-

Bamboo 15*25 100% 2134 
16.7639758 96.1215020  

1147 U Maung Maung Samar Duu War (4) 
Land Plot  20*40 100% 2135 

16.7639017 96.1215177  

1148 U Khway Samar Duu War (4) 
House 

Roof-Zinc, Wall-

Bamboo 25*25 100% 2136 
16.7639423 96.1214763  

1149 U Maung Maung Samar Duu War (4) 
Land Plot  20*40 100% 2137 

16.7639007 96.1214262  

1150 U Hla Shwe Samar Duu War (4) 
House 

Roof-Zinc, Wall-

Zinc 15*25 100% 2138 
16.7638599 96.1213879  

1151 U Than Lwin Samar Duu War (4) 
House 

Roof-Zinc, Wall-

Bamboo 12*25 100% 2139 
16.7638528 96.1214909  

1152 
Daw Khin Myint 

Myint Oo 
Samar Duu War (4) 

House 

Roof- Zinc, Wall-

Wood 20*40 100% 2140 
16.7638039 96.1214705  

1153 Daw Mya Ohn Samar Duu War (4) 
Land Plot  20*40 100% 2141 

16.7637318 96.1214471  

1154 U Khin Oo Samar Duu War (4) 
House 

Roof-Zinc, Wall-

Zinc 10*20 100% 2142 
16.7636736 96.1214241  

1155 Daw Than Nwet Samar Duu War (4) 
House 

Roof- Dha Ni, 

Wall- Dha Ni 15*25 100% 2143 
16.7636373 96.1213934  

1156 U Win Thein Samar Duu War (4) 
House 

Roof-Zinc, Wall-

Bamboo 15*30 100% 2144 
16.7639833 96.1213638  

1157 U Zaw Aung Samar Duu War (4) 
House 

Roof-Zinc, Wall-

Zinc 15*30 100% 2145 
16.7640415 96.1213269  

1158 U Ohnn Khin Samar Duu War (4) 
House 

Roof- Zinc, Wall-

Wood 20*30 100% 2146 
16.7641405 96.1215082  

1159 U Kyaw Thein Samar Duu War (4) 
House 

Roof-Zinc, Wall-

Bamboo 15*30 100% 2147 
16.7641870 96.1214210  

1160 U Boe Samar Duu War (4) 
House 

Roof-Zinc, Wall-

engraver 20*30 100% 2148 
16.7642632 96.1213923  

1161 U Maung Maung Samar Duu War (4) 
House 

Roof- Dha Ni, 

Wall- Dha Ni 10*10 100% 2149 
16.7642849 96.1213833  

1162 U Soe Yar Zar Samar Duu War (4) 
House 

Roof-Zinc, Wall- 

engraver 15*30 100% 2150 
16.7643021 96.1213488  
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1163 Daw Khin San Htay Samar Duu War (4) 
Land Plot  20*40 100% 2151 

16.7643307 96.1213436  

1164 U Pho Thar Aung Samar Duu War (4) 
House 

Roof- Dha Ni, 

Wall- Bamboo 12*12 100% 2152 
16.7643434 96.1212337  

1165 U Myo Than Htay Samar Duu War (4) 
House 

Roof- Zinc, Wall- 

Dha Ni 10*15 100% 2153 
16.7643661 96.1213239  

1166 U Than Win Samar Duu War (4) 
House 

Roof-Zinc, Wall-

Zinc 15*20 100% 2154 
16.7644220 96.1212630  

1167 U Myo Min Naing Samar Duu War (4) 
House 

Roof- Zinc, Wall-

Wood 12*15 100% 2155 
16.7644502 96.1212108  

1168 Daw Tin Myint Samar Duu War (4) 
House 

Roof-Zinc, Wall-

Bamboo 12*25 100% 2156 
16.7644674 96.1212105  

1169 Daw Thidar Aye Samar Duu War (4) 
House 

Roof- Dha Ni, 

Wall- Dha Ni 10*20 100% 2157 
16.7644968 96.1211928  

1170 U Aung Kyi Samar Duu War (4) 
Plot  120*60 100% 2158 

16.7645779 96.1211477  

1171 U Aung Kyi Samar Duu War (4) 
House 

Roof- Dha Ni, 

Wall-Bamboo 20*20 100% 2159 
16.7645840 96.1210580  

1172 U Kyaw Hla Samar Duu War (4) 
House 

Roof- Dha Ni, 

Wall- Dha Ni 15*20 100% 2160 
16.7646590 96.1210360  

1173 U Than Naing Samar Duu War (4) 
Land Plot  100*50 100% 2161 

16.7645064 96.1212850  

1174 
representative  of 

owner 
Samar Duu War (4) 

banana 

graden  400*50 100% 2162 
16.7644033 96.1213985  

1175 
representative  of 

owner 
Samar Duu War (4) 

Farm   95% 2163 
16.7664671 96.1204984  

1176 
representative  of 

owner 
Samar Duu War (4) 

Farm    2164 
16.7671761 96.1201705  

1177 
representative  of 

owner 
Samar Duu War (4) 

Farm    2165 
16.7675977 96.1199960  

1178 
representative  of 

owner 
Samar Duu War (4) 

Farm    2166 
16.7680744 96.1196924  

1179 
representative  of 

owner 
Samar Duu War (4) 

Farm    2167 
16.7686129 96.1194008  

1180 
representative  of 

owner 
Samar Duu War (4) 

Farm    2168 
16.7692383 96.1186578  

1181 
representative  of 

owner 
Samar Duu War (4) 

Farm    2169 
16.7696232 96.1180659  

1182 
representative  of 

owner 
Samar Duu War (4) 

Farm    2170 
16.7698407 96.1175911  

1183 representative  of Samar Duu War (4) 
Farm    2171 

16.7698038 96.1173412  
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owner 

1184 
representative  of 

owner 
Samar Duu War (4) 

Farm   50% 2172 
16.7657789 96.1207517  

1185 
representative  of 

owner 
Samar Duu War (4) 

Farm   80% 2173 
16.7651381 96.1209965  

1186 Light House Samar Duu War (4) 
   100% 2174 

16.7690284 96.1308403  

1187 U Nyunt Tin Samar Duu War (4) 
Land Plot    2175 

16.7686951 96.1289986 Company's own 

1188 U Nyunt Tin Samar Duu War (4) 
Land Plot    2176 

16.7681027 96.1282993 Company's own 

1189 
representative  of 

owner 
Samar Duu War (4) 

    2177 
16.7676715 96.1279631  

1190 U Win Htun Samar Duu War (4) 
House 

Roof-Zinc, Wall-

Rock slice 40*20 100% 2178 
16.7668065 96.1272392 shipyard 

1191 Daw Theingi Aung Samar Duu War (4) 
shipyard   100% 2179 

16.7663520 96.1269117  

1192 Daw Theingi Aung Samar Duu War (4) 
shipyard   100% 2180 

16.7657454 96.1264540  

1193 Jette Samar Duu War (4) 
Jette   100% 2181 

16.7646907 96.1259882  

1194 Aung Zabu(2) Samar Duu War (4) 
shipyard   100% 2182 

16.7642520 96.1256399  

1195 Aung Zabu(2) Samar Duu War (4) 
shipyard   100% 2183 

16.7638377 96.1253190  

1196 Aung Zabu(2) Samar Duu War (4) 
shipyard   100% 2184 

16.7636699 96.1251643  

1197 U Kyi Thein Samar Duu War (4) 
shipyard   100% 2185 

16.7633087 96.1248053  

1198 Shipyard Samar Duu War (4) 
shipyard   100% 2186 

16.7626240 96.1243082  

1199 U Htay Hlaing 
Chaung Wine Lay 

Ward 
 

Roof -Zinc, Wall- 

Nipa, Floor- 

Bamboo 20'*15' 100% 906 

96.11437 16.78019  

1200 U Zaw Lin Soe 
Chaung Wine Lay 

Ward Plot  60'*60' 85% 907 
96.11433 16.78022  

1201 MPA Office 
Chaung Wine Lay 

Ward  

Roof- Zinc, Wall- 

Zinc, Floor- Wood 15'*15' 100% 908 
96.11432 16.78029  

1202 U Ohn Mying 
Chaung Wine Lay 

Ward  

Roof- Zinc, Wall- 

Zinc, Floor- Wood 15'*26' 100% 909 
96.11432 16.78034  
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1203 Ma Theint Theint Aye 
Chaung Wine Lay 

Ward 
 

Roof- Nipa, Wall- 

Nipa, Floor-

Bamboo 12'*15' 100% 910 

96.11428 16.7804  

1204 Ma Chaw Su 
Chaung Wine Lay 

Ward  

Roof-Zinc, Wall- 

Wood, Floor-Wood 12'*20' 80% 911 
96.11421 16.78041  

1205 U Zaw Lin Soe 
Chaung Wine Lay 

Ward Plot   100% 912 
96.11419 16.78053  

1206 U Zaw Lin Soe 
Chaung Wine Lay 

Ward Plot   100% 913 
96.11428 16.78058  

1207 
representative  of 

owner 

Chaung Wine Lay 

Ward 
 

Roof -Zinc, Wall- 

Nipa, Floor- 

Bamboo 10'*15' 100% 914 

96.11422 16.78068  

1208 
representative  of 

owner 

Chaung Wine Lay 

Ward 
 

Roof- Zinc, Wall- 

Bamboo, Floor-

Bamboo 10'*15'  915 

96.1142 16.78062  

1209 U Min Min Htun 
Chaung Wine Lay 

Ward Plot  25'*50' 10% 916 
96.11424 16.78058  

1210 U Zaw Lin Soe 
Chaung Wine Lay 

Ward Plot   100% 917 
96.11426 16.78068  

1211 U Zaw Lin Soe 
Chaung Wine Lay 

Ward Plot   100% 918 
96.11416 16.7807  

1212 U Chit Ko Ko Oo 
Chaung Wine Lay 

Ward  

Roof-Zinc, Wall- 

Wood, Floor-Wood 15'*20' 20% 919 
96.11411 16.78073  

1213 U Ko Ko 
Chaung Wine Lay 

Ward 
 

Roof- Zinc, Wall- 

Bamboo, Floor-

Bamboo 10'*15' 100% 920 

96.11408 16.78096  

1214 U Ko Ko Kyi 
Chaung Wine Lay 

Ward 
 

Roof- Zinc, Wall-

Zinc, Floor- 

Bamboo 12'*15' 100% 921 

96.11411 16.78097  

1215 U Soe Win Oo 
Chaung Wine Lay 

Ward 
 

Roof- Zinc, Wall-

Zinc, Floor- 

Bamboo 12'*20' 100% 922 

96.11414 16.78098  

1216 U Htun Myint 
Chaung Wine Lay 

Ward 
 

Roof- Nipa, Wall- 

Nipa, Floor-

Bamboo 10'*15' 100% 923 

96.11419 16.781  

1217 U Zaw Lin Soe 
Chaung Wine Lay 

Ward    100% 924 
96.11413 16.78089 912 (U Zaw Lin Soe) 

1218 RGCCL 
Chaung Wine Lay 

Ward 
Tent 

Roof- Nipa, Wall- 

Nipa, Floor-

Bamboo 8'*8' 100% 925 

96.12217 16.77145  
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1219 RGCCL 
Chaung Wine Lay 

Ward 
Tent 

Roof- Zinc, Wall- 

Bamboo, Floor- 

Wood 30'*20' 100% 926 

96.12145 16.77197  

1220 MPA Land300 
Chaung Wine Lay 

Ward     927 
96.12132 16.77196  
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4. Kyimyindaing Township 

Sr Owner Address 

type of 

building/l

and/plot 

building/ land area 
within ROW 

(%) 
GPS number Latitude Longitude remark 

1 U Thiha Ngar Sin Ward plot  400* 

400 
40% 550 16.78216 96.11377  

2 ship yare Ngar Sin Ward 

departmen

t of 

livestock 

 6'*6' 100% 551 16.78266 96.11363 shipyard 

3 Control Room Ngar Sin Ward 

departmen

t of 

livestock 

 12'*12' 100% 552 16.78265 96.11359  

4 Pump House Ngar Sin Ward 

departmen

t of 

livestock 

RC 12'*12' 50% 554 16.78285 96.11352  

5 spirit house Ngar Sin Ward 

departmen

t of 

livestock 

 6'*6' 100% 553 16.78293 96.11356  

6 irrigation gate Ngar Sin Ward 

departmen

t of 

livestock 

  100% 555 16.78274 96.11354  

7 Jetty Ngar Sin Ward 

departmen

t of 

livestock 

 200' 100% 556 16.78414 96.1139  

8 Jetty Ngar Sin Ward 

departmen

t of 

livestock 

 10'*20' 100% 557 16.78485 96.1136  

9 brick well Ngar Sin Ward 

departmen

t of 

livestock 

 7'*7' 100% 558 16.78507 96.11348  

10 brick well Ngar Sin Ward 

departmen

t of 

livestock 

 7'*7' 100% 559 16.78529 96.11345  

11 Staff house Ngar Sin Ward 

departmen

t of 

livestock 

Roof- Zinc, Wall-

Zinc, Floor- Wood 
 100% 560 16.78557 96.11351 

Aung Phyo Myat 

Company 

12 Jetty Ngar Sin Ward 

departmen

t of 

livestock 

  100% 561 16.78571 96.11379  
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13 generator site Ngar Sin Ward 

departmen

t of 

livestock 

Roof- Zinc, Wall- 

Wood 
 100% 562 16.78573 96.1136  

14 small boat' hut Ngar Sin Ward  
Roof- Nipa, Wall -

Nipa, Floor- 

Bamboo 

10'*16 100% 563 16.78586 96.11348  

15 U Shwe Htun Ngar Sin Ward 

 

Roof- Zinc, Wall- 

Zinc and Bamboo, 

Floor- Wood 

14'*40 100% 564 16.78589 96.11345 15'*20' 

16 U Hla Myo Naing Ngar Sin Ward 

 

Roof- Nipa, Wall -

Nipa, Floor- 

Bamboo 

10'*15' 100% 565 16.78589 96.1134  

17 U Tin Tin ko Ko Ngar Sin Ward 

 

Roof- Zinc, Wall- 

Zinc, Floor- Wood 
10'*20' 100% 566 16.78588 96.11338  

18 Daw Yin Thein Ngar Sin Ward  Roof- Zinc, Wall- 

Zinc, Floor- Wood 
20'*10' 80% 567 16.7859 96.11336  

19 U Ya Khaing Gyi Ngar Sin Ward 
plot 

 15'*20' 100% 568 16.78591 96.11335  

20 U Kyaw Win Htun Ngar Sin Ward 

 

Roof- Zinc, Wall- 

Zinc, Floor- Wood 
10'*20' 50% 569 16.78594 96.11332  

21 U Zaw Ko Ko Ngar Sin Ward 

 

Roof- Zinc, Wall- 

Wood, Floor- Wood 
40'*70' 40% 570 16.78638 96.11334  

22 U Sein Win Ngar Sin Ward 

 

Roof- Zinc, Wall- 

Wood, Floor- Wood 
40'*60' 50% 571 16.78645 96.11332  

23 Daw Kyin Yone Ngar Sin Ward 

 

Roof- Zinc, Wall- 

Wood, Floor- Wood 
40'*60' 70% 572 16.78651 96.11333  

24 U Tin Ko Lin Ngar Sin Ward 

 

Roof- Zinc, Wall- 

Zinc, Floor- Wood 
12'*25' 100% 573 16.78656 96.11345  
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25 Daw Aye Aye Han Ngar Sin Ward 

 

Roof- Zinc, Wall- 

Wood, Floor- Wood 
20'*50' 90% 574 16.78665 96.11336  

26 U Kyaw Kyaw Ngar Sin Ward  
Roof-Zinc, Wall- 

Stone Slab, Floor- 

Wood 

10'*70' 100% 575 16.7867 96.11332  

27 Daw Myint Myint Ngar Sin Ward 

 

Roof- Zinc, Wall- 

Wood, Floor- Wood 
25'*30' 100% 576 16.78671 96.11338  

28 Daw Myint Myint Ngar Sin Ward 
 

Shop 5'*10' 100% 577 16.78674 96.11331  

29 U Soe Myint Ngar Sin Ward 

 

Roof- Zinc, Wall- 

Wood, Floor- Wood 
20'*70' 100% 578 16.78677 96.11335  

30 U Nyein Maung Ngar Sin Ward 

 

Roof- Zinc, Wall- 

Wood, Floor- Wood 
28'* 70' 100% 579 16.78682 96.11332  

31 U Soe Min Zaw Ngar Sin Ward 

 

Roof- Zinc, Wall- 

Zinc, Floor- Wood 
10'*15 100% 580 16.78661 96.11355  

32 U Khin Zaw Ngar Sin Ward 

 

Roof- Zinc, Wall- 

Zinc, Floor- Wood 
15'*20 100% 581 16.78668 96.11352  

33 Petrol store Ngar Sin Ward 
 

Floor - wood 20'*15' 100% 582 16.78672 96.11351  

34 U Aung Min Ngar Sin Ward 

 

Roof- Zinc, Wall- 

Wood, Floor- Wood 
25'*40' 100% 583 16.78675 96.11352  

35 
U Myo Chit 

Maung 
Ngar Sin Ward  Roof- Zinc, Wall- 

Zinc, Floor- Wood 
20'*18' 100% 584 16.78679 96.11355  

36 Ma Nwe Nwe Win Ngar Sin Ward  Roof- Zinc, Wall- 

Zinc, Floor- Wood 
15'*18' 100% 585 16.78685 96.11353  

37 U Htun Wai Ngar Sin Ward 

 

Roof- Zinc, Wall- 

Zinc, Floor- Wood 
18'*16' 100% 586 16.78684 96.11348  



Kyimindaing Township 

 

125 

 

38 Ma Tin Tin New Ngar Sin Ward 

 

Roof- Zinc, Wall- 

Wood, Floor- Wood 
20'*40' 100% 587 16.7869 96.11339  

39 U Soe Lwin Ngar Sin Ward 

 

Roof- Zinc, Wall- 

Nipa, Floor- Wood 
10'*40' 100% 588 16.78693 96.11337  

40 U Mya Win Ngar Sin Ward 

 

Roof- Zinc, Wall- 

Zinc, Floor- Wood 
20'*40' 100% 589 16.78695 96.11334  

41 
Aung Taw Mu 

Pagoda 
Ngar Sin Ward 

 

  5% 590 16.78697 96.1133  

42 U Min Zaw Oo Ngar Sin Ward  Roof- Zinc, Wall- 

Wood, Floor- Wood 
12'*30' 100% 591 16.78701 96.11339 

Tenant-U Zaw 

Lwin Oo 

43 Daw Yi Sein Ngar Sin Ward 

 

Roof- Zinc, Wall- 

Wood, Floor- Wood 
50'*20' 100% 592 16.78704 96.1134  

44 
U Aung Than 

Htike 
Ngar Sin Ward 

 

Roof- Zinc, Wall- 

Wood, Floor- Wood 
12'*50' 100% 593 16.78707 96.11342  

45 U Nyunt Shwe Ngar Sin Ward 

 

Roof- Zinc, Wall- 

Wood, Floor- Wood 
14'*18' 95% 594 16.78705 96.11332 Shop 

46 U Thein Han Ngar Sin Ward 

 

Roof- Zinc, Wall- 

Wood, Floor- Wood 
17'*21 100% 595 16.7871 96.11333  

47 U Ye Htun Ngar Sin Ward 

 

Roof- Zinc, Wall- 

Wood, Floor- Wood 
11'*60' 100% 596 16.78709 96.1134  

48 Water gate Ngar Sin Ward 
 

Roof-Zinc  100% 597 16.7871 96.11355  

49 U Sein Hla Htay Ngar Sin Ward 

 

Roof- Zinc, Wall- 

Wood, Floor- Wood 
17'*60' 100% 598 16.78713 96.11343  

50 Ma Thri Ko Ko Ngar Sin Ward 

 

Roof- Zinc, Wall- 

Wood, Floor- Wood 
20'*60' 100% 600 16.78718 96.1134  

51 U Win Htoo Ngar Sin Ward 

 

Roof- Zinc, Wall- 

Wood, Floor- Wood 
20'*40' 100% 599 16.78715 96.11334  
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52 U San Htwe Ngar Sin Ward 

 

Roof- Zinc, Wall- 

Wood, Floor- Wood 
20'*40' 50% 601 16.78718 96.1134  

53 Ma Nan Aye Lin Ngar Sin Ward 

 

Roof-Zinc, Wall- 

Stone Slab, Floor- 

Wood 

12'*30' 20% 602 16.78715 96.11329  

54 
Daw Than Than 

Aye 
Ngar Sin Ward 

 

Roof- Zinc, Wall- 

Zinc, Floor- Wood 
10'*12' 100% 604 16.78723 96.11331  

55 Daw Shwe Ngar Sin Ward 

 

Roof- Zinc, Wall-

Bamboo, Floor- 

Wood 

10'*8' 100% 603 16.78723 96.11333  

56 U Than Lwin Ngar Sin Ward 
plot 

 15'*100' 40% 605 16.78726 96.1133  

57 U Myint Soe Ngar Sin Ward 

 

Roof- Zinc, Wall- 

Wood, Floor- Wood 
15'*40' 100% 606 16.78722 96.11342  

58 U Myo Lwin Ngar Sin Ward 
plot 

 20'*100' 40% 607 16.78727 96.11333  

59 U Myo Min Htike Ngar Sin Ward 

 

Roof- Zinc, Wall- 

Wood, Floor- Wood 
15'*40' 100% 609 16.78728 96.11339  

60 Daw Than Nwet Ngar Sin Ward 

 

Roof- Zinc, Wall- 

Wood, Floor- Wood 
14'*34' 100% 608 16.78731 96.11338  

61 U Thant Sin Ngar Sin Ward 

 

Roof- Zinc, Wall- 

Wood, Floor- Wood 
15'*100'  610 16.78732 96.11333 

plot-40%                                        

House-10% 

62 U Than Naing Ngar Sin Ward 
 

Shop  100% 611 16.78734 96.11334  

63 U Than Naing Ngar Sin Ward 

 

Roof- Zinc, Wall- 

Wood, Floor- Wood 
 10% 612 16.78735 96.1133  

64 U Zaw Lin Ngar Sin Ward 

 

Roof-Zinc, Wall- 

Stone Slab, Floor- 

Wood 

15'*50' 100% 613 16.78734 96.11341  
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65 Daw Win Tin  

 

Roof- Zinc, Wall- 

Zinc, Floor- Wood 
  614 16.78737 96.11341  

66 U Aung Myint  

 

Roof- Zinc, Wall- 

Brick,Floor- Brick 
  615 16.78737 96.11333  

67 U Zaw Oo  

 

Roof- Zinc, Wall- 

Zinc, Floor- Wood 
  614 16.78738 96.11329  

68 U Kyaw Zin Thant  

 

Roof- Zinc, Wall- 

Brick,Floor- Brick 
  617 16.78741 96.11332  

69 
U Day War Min 

Khin 
 plot    618 16.78744 96.11332  

70 veteran  plot    619 16.78752 96.11333  

71 U Han Htun   
Roof-Zinc, Wall- 

Stone Slab, Floor- 

Wood 

  620 16.78765 96.11336  

72 Pond      621 16.78761 96.11329  

73 U Soe Thura U Mya Ward 
 

Zinc, Dani,Wood 42'x44'  622 16.78768 96.11332  

74 U San Aung U Mya Ward 
 

Zinc,Zinc,Wood 21'x23' 60% 623 16.78776 96.11332  

75 U Hla Aung U Mya Ward 
 

Zinc,Wood,Wood 15'x34' 100% 625 16.78786 96.11335  

76 U Mya Than U Mya Ward 
 

Zinc,Zinc,Wood 37'x34' 100% 627 16.78787 96.11344  

77 U Kyaw Zin Htet U Mya Ward 
plot 

 20'x20' 100% 628 16.7879 96.11342  

78 U Than Chaung U Mya Ward 
plot 

 20'x20' 100% 629 16.7879 96.1134  

79 U Than Toe Aung U Mya Ward 
 

Zinc,Zinc,Wood 12'x16' 100% 630 16.78789 96.11335  

80 Ma Yin Aye U Mya Ward 
 

Zinc,Bamboo,Wood 16'x23' 100% 631 16.7879 96.1133  

81 Ma San Thi U Mya Ward 

 

Zinc,Zinc,Wood 10'x20' 100% 632 16.78794 96.11335 
Ma Khet Khet 

Naing(Rent) 

82 Ma Su Su Mar U Mya Ward 
 

Zinc,Zinc,Wood 10'x20' 100% 633 16.78801 96.11331  

83 U Aung Ko Myat U Mya Ward 
 

Zinc,Zinc,Wood 15'x12' 100% 634 16.78796 96.11331  
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84 U Myo Myint U Mya Ward 
 

Zinc,Zinc,Wood 13'x12' 100% 635 16.78797 96.11335  

85 Ma Cho Zin Thein U Mya Ward 
 

Zinc,Zinc,Wood 12'x15' 100% 636 16.78798 96.11341  

86 Mg Ko Ko Latt U Mya Ward 
 

Zinc, Dani,Wood 12'x15' 100% 637 16.78793 96.11339  

87 U Thet Naing U Mya Ward 
 

Zinc,Zinc,Wood 12'x20' 100% 639 16.78802 96.11339  

88 
Ma Thaw Thaw 

Aung 
U Mya Ward 

 
Zinc,Zinc,Wood 12'x20' 100% 638 16.78799 96.11337  

89 U Zayar Min U Mya Ward 
 

Zinc,Zinc,Wood 13'x20' 100% 640 16.78802 96.11339  

90 U Aung Myint U Mya Ward 
 

Zinc,Zinc,Wood 13'x25' 100% 641 16.78804 96.11339  

91 Daw San Thi U Mya Ward 

 

Zinc,Stone 

Slab,Wood 
20'x40' 100% 642 16.78804 96.1134  

92 
Daw Than Than 

Shwe 
U Mya Ward 

 
Zinc,Zinc,Wood 17'x25' 100% 643 16.78812 96.11337  

93 
U Aung Soe 

Hlaing 
U Mya Ward 

 

Zinc,Zinc,Wood 15'x40' 100% 644 16.78815 96.11335 
U San Shwe 

Myint(Owner) 

94 U San Shwe Myint U Mya Ward 
 

Zinc,Zinc,Wood 17'x25' 100% 645 16.78811 96.11333  

95 Daw Than Nyunt U Mya Ward 
 

Zinc,Zinc,Wood 15'x40' 100% 646 16.7882 96.11336  

96 U Than Soe U Mya Ward  Zinc,Stone 

Slab,Wood 
15'x45' 100% 647 16.78817 96.11331  

97 Daw San Oo U Mya Ward 
 

Zinc,Zinc,Wood 17'x40' 100% 648 16.78814 96.1133  

98 U Min Aung U Mya Ward 
 

Zinc,Zinc,Wood 10'x40' 100% 649 16.78828 96.11336  

99 agriculture land U Mya Ward 
 

Zinc  100% 650 16.78831 96.11342  

100 Ma Chit Su U Mya Ward 

 

Zinc,Stone 

Slab,Wood 
10'x40' 100% 651 16.78828 96.11332  

101 Pool U Mya Ward 
 

 10'x15' 100% 652 16.78837 96.11343  

102 
Daw Myo Pa Pa 

Soe 
U Mya Ward 

 
Zinc,Zinc,Wood 10'x40' 100% 653 16.78837 96.11339  

103 
Daw Thaw Thaw 

Aung 
U Mya Ward 

 
Zinc,Zinc,Wood 10'x40' 100% 654 16.78837 96.11338  

104 U Soe Myint U Mya Ward 
 

Zinc,Zinc,Wood 15'x40' 100% 655 16.78839 96.11335  



Kyimindaing Township 

 

129 

 

105 U Zaw Lwin U Mya Ward 
 

Zinc,Zinc,Wood 17'x30' 50% 656 16.78831 96.11331  

106 small boat' hut U Mya Ward 
 

Zinc,Zinc,Wood 10'x30' 40% 657 16.78838 96.1133 2 layers 

107 small jetty U Mya Ward 
 

Zinc,Zinc 20'x20' 100% 658 16.78856 96.11345  

108 U Kyaw Swar Moe U Mya Ward 
 

Zinc,Zinc,Wood 20'x40' 100% 659 16.78857 96.11339  

109 Daw Pain Thae U Mya Ward 
 

Zinc,Zinc,Wood 20'x40' 100% 660 16.78857 96.11335  

110 Ko Than Win U Mya Ward 
 

Zinc,Wood,Wood 20'x50' 100% 661 16.78861 96.11334  

111 Ma Hla Mying U Mya Ward 
 

Petrol Shop 5'x5' 100% 662 16.7886 96.1134  

112 U Zin Bo U Mya Ward 
plot 

 17'x30' 100% 663 16.78882 96.11342  

113 U Zaw Htet U Mya Ward 
 

Zinc,Zinc,Wood 13'x30' 100% 664 16.7888 96.11338 
Daw Shwe 

Mi(Rent) 

114 U Lin Aung U Mya Ward 
 

Zinc,Zinc,Wood 17'x40' 100% 665 16.78886 96.1134  

115 U Soe Min Htet U Mya Ward 
 

Zinc,Zinc,Wood 17'x30' 100% 666 16.78881 96.11333 
Daw Shwe 

Mi(Rent) 

116 U Mya Zaw Htet U Mya Ward 
 

Zinc,Zinc,Wood 17'x50' 100% 667 16.78888 96.11335  

117 Daw Thae Thae U Mya Ward 
 

Zinc,Wood,Wood 20'x40' 10% 668 16.78887 96.11332  

118 Daw San Oo U Mya Ward 
 

Zinc,Dani,Wood 20'x50' 10% 669 16.78889 96.11332  

119 U Hein Min Latt U Mya Ward 
plot 

 17'x40' 100% 670 16.78911 96.11348  

120 U Aung Thu U Mya Ward 
 

Zinc,Wood,Wood 10'x10' 100% 671 16.78904 96.11342 2 layers 

121 U Hla Tun U Mya Ward 
 

Zinc,Dani,Wood 12'x15' 100% 672 16.78911 96.11342 
U Ohn 

Khaing(Rent) 

122 Daw Rakhine Ma U Mya Ward 
 

Zinc,Dani,Wood 10'x15' 100% 673 16.78913 96.1134  

123 U San Shwe Myint U Mya Ward 
 

Zinc,Dani,Wood 10'x40' 100% 674 16.78903 96.11337  

124 U Htun Win Kyaw U Mya Ward 
 

Zinc,Dani,Wood 6'x15' 100% 675 16.78904 96.11335 2 layers 

125 U San Shwe Myint U Mya Ward 
 

Zinc,Wood,Wood 10'x40' 100% 676 16.7891 96.11336  

126 Ma Khin Thet Wai U Mya Ward 
 

Dani,Dani,Wood 10'x40' 100% 677 16.78918 96.11334  

127 U Myat Han U Mya Ward 
 

Zinc,Dani,Wood  50% 678 16.78916 96.11334  

128 U Win Htut U Mya Ward 
 

Zinc,Dani,Wood 10'x40' 100% 679 16.78908 96.11333 
U Paing 

Paing(Rent) 

129 U Than Hlaing U Mya Ward 
 

Zinc,Zinc,Wood 17'x20' 100% 680 16.78925 96.11343  
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130 U Than Hlaing U Mya Ward 
 

Zinc,Dani,Wood 15'x20' 100% 681 16.78926 96.1134 
U Zaw 

Naing(Rent) 

131 U Aye Kyaw U Mya Ward 
plot 

 20'x40' 100% 683 16.78932 96.11341  

132 U Soe Paing U Mya Ward 
plot 

 20'x40' 100% 682 16.78931 96.11343  

133 Daw Zin Mar Aye U Mya Ward 
 

Zinc,Dani,Wood 10'x22' 100% 684 16.78931 96.1134  

134 U Tin Oo U Mya Ward 
 

Zinc,Dani,Wood 10'x22' 100% 685 16.7893 96.11337  

135 U Soe Soe U Mya Ward 

 

Zinc,Stone 

Slab,Wood 
22'x23' 100% 686 16.78931 96.11334  

136 
Daw Myint Myint 

Than 
U Mya Ward 

 
Zinc,Zinc,Wood 10'x22' 100% 687 16.78927 96.11335  

137 Ma Thida U Mya Ward 
plot 

 12'x20' 100% 688 16.78937 96.11344  

138 Ma Yin Aye U Mya Ward 
plot 

 12'x20' 100% 689 16.78938 96.11341  

139 Ma Khin Mar Win U Mya Ward 
plot 

 12'x20' 100% 690 16.78947 96.11345  

140 Ko Ye Naing U Mya Ward 
plot 

 12'x20' 100% 691 16.78947 96.11342  

141 
Ko Pyae Phyo 

Chan Thar 
U Mya Ward 

plot 
 12'x20' 100% 692 16.78949 96.11342  

142 
Ko Saw Hla Ye 

Myint 
U Mya Ward 

plot 
 12'x20' 60% 693 16.78959 96.11337  

143 Ma Phyu Lay U Mya Ward 
 

Zinc,Zinc,Wood 12'x20' 100% 694 16.78941 96.11337  

144 Ko Ye Win U Mya Ward 
 

Zinc,Dani,Wood 12'x20' 100% 695 16.78942 96.11335  

145 U Aung Htwe Seik Gyi Ward 
 

Zinc,Zinc,Wood 17'x30' 100% 696 16.78977 96.11352  

146 Ma Kay Zin Seik Gyi Ward 
 

Zinc,Bamboo,Wood 12'x15' 100% 697 16.78973 96.11353  

147 Daw Yin Thaung Seik Gyi Ward 
 

Zinc,Zinc,Wood 15'x30 100% 698 16.7899 96.11349  

148 U Ko Ko Maung Seik Gyi Ward 

 

Zinc,Zinc,Wood 15'x15' 100% 699 16.78994 96.1135 

 

 

 

149 U Khin Hlaing Seik Gyi Ward 
 

Zinc,Zinc,Wood 20'x40' 100% 700 16.78977 96.11348  

150 Daw Aye Myint Seik Gyi Ward 
 

Zinc,Dani,Wood 10'x30' 100% 701 16.78986 96.11346  

151 Daw Aye Myint Seik Gyi Ward 
plot 

 20'x40' 100% 702 16.78981 96.11348  
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152 
U Aun Aung Htike 

Seik Gyi Ward 
 Zinc, Wood, Wood 15'*45' 

100% 703 16.78979 96.11342 
 

153 
Daw San Nyein 

Seik Gyi Ward 
plot  10'*45' 

100% 704 16.78981 96.11341 
 

154 
U Nyan Htun 

Seik Gyi Ward 
plot  20'*15' 

100% 705 16.78984 96.11344 
 

155 
U Aung Aung 

Myo 
Seik Gyi Ward 

 Zinc, Wood, Wood 20'*40* 
100% 706 16.78987 96.11342 

 

156 
U Myint Thaung 

Seik Gyi Ward 
 Zinc, Wood, Wood 17'*20' 80% 

707 16.78974 96.11338 
 

157 
U Kyaw Min Oo 

Seik Gyi Ward 
 Zinc, Nipa, Bamboo 12'*15' 80% 

708 16.78967 96.11337 
 

158 
U Htun Lwin 

Seik Gyi Ward 
 Zinc, Wood, Wood 21'*30' 5% 

709 16.78984 96.11337 
 

159 
U Tint Lwin Oo 

Seik Gyi Ward 
 Zinc, Wood, Wood 10'*10' 50% 

710 16.78987 96.11339 
 

160 

U MyoThein Oo 

Seik Gyi Ward 

 

Roof-Zinc, Wall- 

Bamboo, Floor-

Wood 20'*25' 100% 

711 16.79015 96.11356 

 

161 
spirit house 

Seik Gyi Ward 
 Brick 3'*3' 100% 

712 16.79021 96.11359 
 

162 
Daw Khin Kyi 

Seik Gyi Ward 
plot  15'*17'  

713 16.79025 96.11364 
 

163 
Daw Mya Nwal 

Seik Gyi Ward 
plot  15'*17'  

714 16.79027 96.11363 
 

164 U Khin Maung 

Kyaw 

Seik Gyi Ward 

 

Roof-Zinc, Wall- 

plastic, Floor- 

Bamboo 10'*15'  

715 16.79026 96.11358 

 

165 
U Saw Ye Hla 

Myint 
Seik Gyi Ward 

 

Roof-Zinc, Wall- 

Wood, Floor-Wood 20'*50'  
716 16.79022 96.11355 

 

166 
U Soe Htay 

Seik Gyi Ward 
 

Roof- Nipa, Wall -

Nipa, Floor- Wood 10'*15'  
717 16.79027 96.11356 

 

167 
U Hnin Ngwe 

Seik Gyi Ward 
 

Roof-Zinc, Wall- 

Wood, Floor-Wood 15'*25'  
718 16.79007 96.11349 

 

168 
Daaw Khin May 

Yin 
Seik Gyi Ward 

 

Roof-Zinc, Wall-

Zinc, Floor-Wood 10'*12' 100% 
719 16.79009 96.11348 

 

169 
U Myint Lwin 

Seik Gyi Ward 
 

Roof-Zinc, Wall- 

Wood, Floor-Wood 20'*60' 100% 
720 16.79015 96.11349 

 

170 
U Kyaw Nyein 

Seik Gyi Ward 
 

Roof-Zinc, Wall- 

plastic, Floor- Wood 12'*15' 100% 
721 16.7902 96.11341 

 

171 

U Kyaw Ngwe 

Seik Gyi Ward 

 

Roof-Zinc, Wall-

Stone Slab, Floor-

Wood 20'*40' 100% 

722 16.79025 96.11348 

 

172 
U Kyaw Kyaw 

Seik Gyi Ward 
 

Roof- Zinc, Wall-

Zinc, Floor- Wood 15'*30' 100% 
723 16.79037 96.11351 
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173 
U Than Aung 

Seik Gyi Ward 
 

Roof- Zinc, Wall-

Zinc, Floor- Wood 15'*25' 100% 
724 16.79029 96.11353 

 

174 
Daw Aye Than 

Seik Gyi Ward 
 

Roof-Zinc, Wall- 

Wood, Floor-Wood 20'*35' 100% 
725 16.79029 96.11349 

 

175 
U Htun Lin 

Seik Gyi Ward 
 

Roof-Zinc, Wall- 

Wood, Floor-Wood 10'*50' 95% 
726 16.7903 96.11344 

2 layers 

176 
Daw San San 

Seik Gyi Ward 
 

Roof-Zinc, Wall- 

Wood, Floor-Wood 40'*6'0 5% 
727 16.79025 96.11339 

2 layers 

177 
U Aye Shwe 

Seik Gyi Ward 
 

Roof-Zinc, Wall- 

Wood, Floor-Wood 15'*45' 80% 
728 16.79039 96.1134 

2 layers 

178 
U Zay Yar Lin 

Seik Gyi Ward 
 

Roof- Zinc, Wall-

Zinc, Floor- Wood 10'*20' 100% 
729 16.7905 96.1135 

 

179 
U Kyaw Thu Win 

Seik Gyi Ward 
 

Roof- Zinc, Wall-

Zinc, Floor- Wood 10'*20' 100% 
730 16.79053 96.1135 

 

180 
U Than Myint Lay 

Seik Gyi Ward 
 

Roof- Zinc, Wall-

Zinc, Floor- Wood 20'*25' 100% 732 
16.7907 96.11355 

 

181 
U Htun Win 

Seik Gyi Ward 
 

Roof- Zinc, Wall-

Zinc, Floor- Wood 20'*40' 100% 731 
16.79056 96.1135 

 

182 
U Phoe Tin 

Seik Gyi Ward 
plot  15'*15' 100% 733 

16.79063 96.11351 
 

183 

U Htun Htun Hla 

Seik Gyi Ward 

 

Roof-Zinc, Wall-

Stone Slab, Floor-

Wood 15'*15' 100% 734 

16.79066 96.11349 

 

184 
Daw Tin Tin Hla 

Seik Gyi Ward 
 

Roof- Zinc, Wall-

Zinc, Floor- Wood 10'*10' 100% 735 
16.79068 96.1135 

 

185 
U Ba Thein 

Seik Gyi Ward 
 

Roof- Zinc, Wall-

Zinc, Floor- Wood 10'*20' 100% 736 
16.7907 96.11351 

 

186 
U Myint Aye 

Seik Gyi Ward 
 

Roof- Zinc, Wall -

Nipa, Floor- Wood 15'*25' 100% 737 
16.79074 96.11346 

 

187 
U Aung Min Oo 

Seik Gyi Ward 
 

Roof- Zinc, Wall -

Nipa, Floor- Wood 15'*15' 100% 738 
16.79072 96.11346 

 

188 
U Soe Thu Myint 

Seik Gyi Ward 
 

Roof- Zinc, Wall-

Zinc, Floor- Wood 15'*15' 100% 739 
16.79074 96.11349 

189 
U Si Thu 

Seik Gyi Ward 
 

Roof- Zinc, Wall-

Zinc, Floor- Wood 10'*17' 100% 740 
16.79066 96.11346 

190 
U Htun Htun Lwin 

Seik Gyi Ward 
 

Roof-Zinc, Wall- 

Wood, Floor-Wood 15'*20' 100% 741 
16.79054 96.11343 

 

191 
U Shein Htun 

Seik Gyi Ward 
 

Roof-Zinc, Wall- 

Wood, Floor-Wood 15'*20' 100% 742 
16.7906 96.11342 

 

192 
Daw Htun Kyi 

Seik Gyi Ward 
 

Roof-Zinc, Wall- 

Wood, Floor-Wood 17'*35' 50% 743 
16.79065 96.11342 

 

193 
U Sein Hla 

Seik Gyi Ward 
 

Roof-Zinc, Wall- 

Wood, Floor-Wood 20'*60' 50% 744 
16.79073 96.11342 

 

194 
U Wai Lwin 

Seik Gyi Ward 
 

Roof-Zinc, Wall- 

Wood, Floor-Wood 15'*15 50% 745 
16.79068 96.11342 

195 
U Win Thiha 

Seik Gyi Ward 
 

Roof- Zinc, Wall-

Zinc, Floor- Wood 12'*15' 100% 746 
16.79077 96.11354 
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196 
U Aung Kyaw 

Seik Gyi Ward 
 

Roof- Zinc, Wall-

Zinc, Floor- Wood 17'*15' 100% 747 
16.79078 96.11354 

Tenant-Ma Zin 

Mar Aung 

197 
U Thein Tan 

Seik Gyi Ward 
 

Roof- Zinc, Wall-

Zinc, Floor- Wood 20'*40' 100% 748 
16.7908 96.11349 

 

198 
U Nay Htun 

Seik Gyi Ward 
plot  20'*40' 100% 749 

16.79087 96.11353 
 

199 
U Thein Zaw 

Seik Gyi Ward 
 

Roof- Zinc, Wall-

Zinc, Floor- Wood 15'*20' 100% 750 
16.79089 96.11346 

 

200 
U Kyaw Win 

Seik Gyi Ward 
 

Roof- Nipa, Wall-

Nipa, Floor- Wood 15'*15' 100% 751 
16.79114 96.11349 

 

201 
U Theun Zaw 

Seik Gyi Ward 
 

Roof- Nipa, Wall-

Nipa, Floor- Wood 15'*15' 100% 752 
16.79118 96.1135 

 

202 
U Zaw Lwin Oo 

Seik Gyi Ward 
 

Roof- Zinc, Wall-

Zinc, Floor- Wood 15'*30' 100% 754 
16.7912 96.11356 

 

203 
U Aung Kyaw Oo 

Seik Gyi Ward 
 

Roof- Zinc, Wall-

Zinc, Floor- Wood 10'*15' 100% 755 
16.79116 96.11356 

 

204 
livestock farm 

Seik Gyi Ward 
  10'*10' 100% 753 

16.79121 96.11353 
 

205 
U Zaw Zaw Aung 

Seik Gyi Ward 
 

Roof- Zinc, Wall-

Zinc, Floor- Wood 15'*25' 100% 756 
16.79112 96.11356 

 

206 
Daw Myint Myint 

Than 
Seik Gyi Ward 

 

Roof- Zinc, Wall-

Zinc, Floor- Wood 15'*20' 100% 757 
16.791 96.11358 

 

207 
Daw Mar Mar Win 

Seik Gyi Ward 
 

Roof- Zinc, Wall-

Zinc, Floor- Wood 15'*20' 100% 758 
16.79103 96.11359 

 

208 
Daw Myint Myint 

Khaing 
Seik Gyi Ward 

 

Roof- Zinc, Wall-

Zinc, Floor- Wood 10'*20' 100% 759 
16.79099 96.11356 

 

209 
Daw Ma Toe 

Seik Gyi Ward 
 

Roof-Zinc, Wall- 

Nipa, Floor-Wood 12'*15' 100% 760 
16.79103 96.11355 

 

210 

Ko Aung Zin 

Seik Gyi Ward 

 

Roof- Nipa, Wall- 

Nipa, Floor-

Bamboo 15'*15' 100% 761 

16.79096 96.11353 

 

211 

Daw Kyin Sein 

Seik Gyi Ward 

 

Roof- Nipa, Wall- 

Nipa, Floor-

Bamboo 10'*15' 100% 762 

16.79102 96.1135 

 

212 
U Kyaw Soe 

Seik Gyi Ward 
 

Roof-Zinc, Wall- 

Wood, Floor-Wood 12'*30' 100% 763 
16.79104 96.11351 

2 layers 

213 
U Myat Thu Aung 

Seik Gyi Ward 
 

Roof- Zinc, Wall-

Zinc, Floor- Wood 15'*10' 100% 764 
16.791 96.1135 

 

214 
U Tin Win 

Seik Gyi Ward 
 

Roof- Zinc, Wall-

Zinc, Floor- Wood 20'*40' 100% 765 
16.79094 96.11349 

 

215 

U Kyaw Win 

Seik Gyi Ward 

 

Roof- Zinc, Wall-

Bamboo, Floor- 

Wood 15'*20' 100% 766 

16.79102 96.11348 

 

216 

Daw Amar Si 

Seik Gyi Ward 

 

Roof- Zinc, Wall-

Bamboo, Floor- 

Wood 20'*35' 50% 768 

16.79102 96.11344 
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217 
U Aung Myat 

Seik Gyi Ward 
 

Roof- Zinc, Wall-

Zinc, Floor- Wood 15'*25' 40% 769 
16.79115 96.11345 

 

218 
Daw Nyunt Nyunt 

Tin 
Seik Gyi Ward 

 

Roof-Zinc, Wall- 

Wood, Floor-Wood 25'*15'  770 
16.79116 96.11341 

 

219 
Daw Kyi Kyi Moe 

Seik Gyi Ward 
 

Roof- Zinc, Wall-

Zinc, Floor- Wood 16'*35'  771 
16.79114 96.11341 

 

220 

U Thurain Htun 

Seik Gyi Ward 

 

Roof- Zinc, Wall-

Bamboo, Floor- 

Wood 15'*15'  772 

16.79112 96.11341 

 

221 
Daw Than Aye 

Seik Gyi Ward 
 Shop 18'  773 

16.79131 96.11358 
 

222 
livestock farm 

Seik Gyi Ward 
 Roof-Zinc   774 

16.79124 96.11354 
 

223 

U Myo Thu 

Seik Gyi Ward 

 

Roof-Zinc, Wall- 

Nipa, Floor-

Bamboo 8'*10' 100% 775 

16.79128 96.11357 

 

224 
Daw Than Aye 

Seik Gyi Ward 
 

Roof-Zinc, Wall- 

Wood, Floor-Wood 18'*30 100% 776 
16.7913 96.11353 

 

225 
U Zaw Lat 

Seik Gyi Ward 
 

Roof-Zinc, Wall- 

Wood, Floor-Wood 12'*30' 100% 777 
16.79134 96.1136 

 

226 
Daw Khin Sein 

Seik Gyi Ward 
 

Roof-Zinc, Wall- 

Wood, Floor-Wood 20'*30' 100% 778 
16.79139 96.11359 

 

227 
Daw Khin Sein 

Seik Gyi Ward 
 Shop 15'*10' 100% 779 

16.79144 96.11357 
 

228 
U Cho Oo 

Seik Gyi Ward 
 Shop 15'*10' 100% 780 

16.79146 96.11353 
 

229 
U Cho Oo 

Seik Gyi Ward 
 

Roof-Zinc, Wall- 

Wood, Floor-Wood 17'*45' 100% 781 
16.79142 96.11353 

2 layers 

230 
U Yan Naing Shin 

Seik Gyi Ward 
 

Roof-Zinc, Wall- 

Wood, Floor-Wood 20'*30' 100% 782 
16.79134 96.11348 

 

231 
Daw Ni 

Seik Gyi Ward 
 

Roof- Zinc, Wall-

Zinc, Floor- Wood 10'*15' 5% 783 
16.79145 96.11347 

 

232 
Daw Hla Hla Win 

Seik Gyi Ward 
 

Roof- Zinc, Wall-

Zinc, Floor- Wood 15'*25' 100% 784 
16.79153 96.11348 

 

233 
Daw Sein Mya 

Seik Gyi Ward 
 

Roof-Zinc, Wall- 

Wood, Floor-Wood 10'*15 100% 785 
16.79158 96.11348 

 

234 
U Hla Ngwe 

Seik Gyi Ward 
 

Roof-Zinc, Wall- 

Wood, Floor-Wood 16'*20' 100% 786 
16.79154 96.11352 

 

235 

U Aung Ngwe 

Seik Gyi Ward 

 

Roof- Nipa, Wall- 

Nipa, Floor-

Bamboo 10'*10' 100% 787 

16.79153 96.11355 

 

236 

U Nyi Nyi Htwe 

Seik Gyi Ward 

 

Roof- Nipa, Wall- 

Bamboo, Floor-

Bamboo 10'*10' 100% 788 

16.79153 96.1136 

 

237 
Drinking water 

pond 
Seik Gyi Ward 

 Roof- Zinc, Brick 10'*20' 100% 790 
16.79151 96.11363 

 

238 
Daw Lae Lae Win 

Seik Gyi Ward 
 Shop 10'*10 100% 789 

16.79148 96.11361 
 



Kyimindaing Township 

 

135 

 

239 
U Aung Min Htun 

Seik Gyi Ward 
 

Roof-Zinc, Wall- 

Wood, Floor-Wood 15'*20' 100% 792 
16.79158 96.11364 

 

240 
access road 

Seik Gyi Ward 
 Concrete 5'*120' 100% 791 

16.79155 96.11364 
 

241 
Daw Kyin Hlaing 

Seik Gyi Ward 
 

Roof- Zinc, Wall-

Zinc, Floor- Wood 13'*18' 100% 793 
16.79162 96.11365 

 

242 
U Kyaw Win 

Maung 
Seik Gyi Ward 

 

Roof- Zinc, Wall-

Zinc, Floor- Wood 10'*10' 100% 794 
16.79164 96.11364 

 

243 
U Hla Myint 

Seik Gyi Ward 
 

Roof- Zinc, Wall- 

Plastic, Floor-Wood 12'*15' 100% 795 
16.79164 96.11361 

 

244 
U Tin Shwe(1) 

Seik Gyi Ward 
 

Roof-Zinc, Wall- 

Wood, Floor-Wood 20'825' 100% 796 
16.79163 96.1136 

 

245 
U Tin Shwe(2) 

Seik Gyi Ward 
 

Roof- Zinc, Wall-

Zinc, Floor- Wood 10'*25' 100% 797 
16.79165 96.11357 

 

246 
U Htun Oo 

Seik Gyi Ward 
 

Roof- Zinc, Wall-

Zinc, Floor- Wood 15'*30' 100% 798 
16.79163 96.11353 

 

247 
U Aung Min Htun 

Seik Gyi Ward 
 

Roof-Zinc, Wall- 

Wood, Floor-Wood 17'*25' 100% 799 
16.79164 96.11348 

2 layers 

248 
U Min Min Htun 

Seik Gyi Ward 
 

Roof-Zinc, Wall- 

Wood, Floor-Wood 12'*20' 10% 800 
16.79164 96.11346 

 

249 Daw Khin Mar 

Win 

Seik Gyi Ward 

 

Roof- Nipa, Wall- 

Nipa,Floor- 

Bamboo 13'*15' 50% 801 

16.7917 96.11347 

 

250 
representative  of 

owner 
Seik Gyi Ward 

 

Roof.Zinc, Wall- 

Wood 13'*20' 70% 802 
16.79173 96.11348 

 

251 
U Shwe Lin 

Seik Gyi Ward 
 

Roof-Zinc, Wall- 

Wood, Floor-Wood 20'*30' 100% 803 
16.79171 96.11352 

 

252 
U Kyaw Soe Moe 

Seik Gyi Ward 
 

Roof-Zinc, Wall- 

Wood, Floor-Wood 20'*30' 100% 804 
16.7917 96.11356 

 

253 

communal 

Seik Gyi Ward 

 

Roof- Nipa, Wall-

Bamboo, Floor-

Bamboo 5'*5' 100% 805 

16.79167 96.11367 

 

254 
U Chit Ko 

Seik Gyi Ward 
plot  20'*40' 100% 806 

16.79168 96.11365 
 

255 
U Thae Maung 

Seik Gyi Ward 
plot  20'*40' 100% 807 

16.79172 96.11366 
 

256 
U San Maung Oo 

Seik Gyi Ward 
 

Roof- Nipa, Wall-

Zinc, Floor-Bamboo 12'*30' 100% 808 
16.79175 96.11362 

 

257 
U Zaw Zaw Lwin 

Seik Gyi Ward 
 

Roof- Zinc, Wall-

Zinc, Floor- Wood 15'*20' 100% 809 
16.79178 96.11363 

 

258 
U Kyaw Htwe 

Seik Gyi Ward 
plot  10'*15' 100% 810 

16.79181 96.11361 
 

259 
U Naing Win Soe 

Seik Gyi Ward 
 

Roof- Zinc, Wall-

Zinc, Floor- Wood 10'*15' 100% 811 
16.79181 96.11358 

 

260 Daw Than Than 

Htwe 

Seik Gyi Ward 

 

Roof- Nipa, Wall- 

Nipa,Floor- 

Bamboo 10'*15' 100% 812 

16.79175 96.11358 
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261 
U That Naing 

Seik Gyi Ward 
 

Roof-Zinc, Wall- 

Wood, Floor-Wood 15'*17' 100% 813 
16.79176 96.11354 

 

262 
U Htun Lin Oo 

Seik Gyi Ward 
 

Roof-Zinc, Wall- 

Wood, Floor-Wood 16'*18' 100% 814 
16.79176 96.1135 

 

263 

Daw That Mar 

Seik Gyi Ward 

 

Roof- Zinc, Wall-

Zinc, Floor- 

Bamboo 13'*15' 100% 815 

16.79177 96.11347 

 

264 
Daw Bu To 

Seik Gyi Ward 
 

Roof- Zinc, Wall- 

Nipa, Floor- Wood 13'*18' 100% 816 
16.79181 96.11351 

 

265 
Daw Cho Khaing 

Seik Gyi Ward 
plot  10'*15' 100% 818 

16.79184 96.11356 
 

266 
U Aung Htay 

Seik Gyi Ward 
 

Roof- Zinc, Wall-

Zinc, Floor- Wood 12'*15 100% 817 
16.79186 96.11357 

 

267 
U San Shwe 

Seik Gyi Ward 
 

Roof- Zinc, Wall- 

Nipa, Floor- Wood 10'*15' 100% 819 
16.7919 96.11357 

 

268 

Daw Ei Tha Zin 

Seik Gyi Ward 

 

Roof- Zinc, Wall- 

Nipa,Floor- 

Bamboo 10'*15' 100% 820 

16.79192 96.11357 

 

269 

U Thaw Oo Myint 

Seik Gyi Ward 

 

Roof- Zinc, Wall- 

Bamboo, Floor- 

Bamboo 12'*17' 100% 821 

16.79194 96.11353 

 

270 
U Yan Naing Lin 

Seik Gyi Ward 
 

Roof-Zinc, Wall- 

Wood, Floor-Wood 15'*20' 100% 822 
16.79192 96.1135 

Tenant- U Htun 

Ko 

271 
U Htwar Mar 

Seik Gyi Ward 
 

Roof- Zinc, Wall-

Zinc, Floor- Wood 15'*20' 100% 823 
16.79196 96.11347 

 

272 Daw Htay Htay 

Myint 

Seik Gyi Ward 

 

Roof- Zinc, Wall-

Zinc, Floor- 

Bamboo 15'*20' 100% 824 

16.79197 96.1135 

 

273 
U Win Soe 

Seik Gyi Ward 
 

Roof- Zinc, Wall-

Zinc, Floor- Wood 16'*15' 100% 825 
16.79202 96.11352 

 

274 
U Nyunt Wai 

Seik Gyi Ward 
 

Roof- Zinc, Wall-

Zinc, Floor- Wood 15'*25' 100% 826 
16.79198 96.11353 

 

275 U Naing Naing 

Aung 

Seik Gyi Ward 

 

Roof- Nipa, Wall- 

Bamboo,Floor- 

Bamboo 10'*10' 100% 827 

16.79198 96.11356 

 

276 
U Si Thu 

Seik Gyi Ward 
plot  10'*10' 100% 829 

16.792 96.11363 
 

277 

U Tin Aung Win 

Seik Gyi Ward 

 

Roof- Zinc, Wall-

Zinc, Floor- 

Bamboo 10'*10' 100% 830 

16.79197 96.11359 

 

278 

U Khaing Sein 

Seik Gyi Ward 

 

Roof- Zinc, Wall-

Zinc, Floor- 

Bamboo 10'*10' 100% 828 

16.79201 96.11362 

 

279 

U Htay Thaung 

Seik Gyi Ward 

 

Roof- Zinc, Wall-

Zinc, Floor- 

Bamboo 10'*10' 100% 831 

16.79196 96.11362 
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280 
Daw Nyo 

Seik Gyi Ward 
 

Roof- Zinc, Wall-

Zinc, Floor- Wood 17'*20' 100% 832 
16.79203 96.11367 

 

281 
U Myint Swe 

Seik Gyi Ward 
 

Roof- Zinc, Wall-

Zinc, Floor- Wood 12'*12' 100% 833 
16.79206 96.11367 

 

282 
U Tin Ko 

Seik Gyi Ward 
 

Roof- Nipa, Wall- 

Nipa,Floor- Wood 5'*10' 100% 834 
16.79201 96.11359 

 

283 
U Ko Phyo 

Seik Gyi Ward 
 

Roof- Zinc, Wall-

Zinc, Floor- Wood 10'*10' 100% 835 
16.79205 96.1136 

 

284 
Daw Hla Hla Moe 

Seik Gyi Ward 
 

Roof-Zinc, Wall- 

Wood, Floor-Wood 17'*20' 100% 836 
16.79211 96.11362 

 

285 
Daw Khin Ohn 

Myint 
Seik Gyi Ward 

 

Roof- Zinc, Wall-

Zinc, Floor- Wood 5'*10' 100% 837 
16.79209 96.11364 

 

286 U Than Zaw Htun Seik Gyi Ward plot  10'*15' 100% 838 16.79211 96.11366 
 

287 
U Aung Moe 

Seik Gyi Ward 
 

Roof- Nipa, Wall- 

Zinc, Floor-Wood 12'*15' 100% 839 
16.79215 96.11368 

 

288 
access road 

Seik Gyi Ward 
 

Roof-Zinc, Wall- 

Wood, Floor-Wood 18'*25' 100% 840 
16.79219 96.11365 

 

289 
U Ko Ko Soe 

Seik Gyi Ward 
 

Roof-Zinc, Wall- 

Wood, Floor-Wood 13'*18' 100% 841 
16.79217 96.11362 

 

290 
Daw Aye Than 

Seik Gyi Ward 
 

Roof- Zinc, Wall-

Zinc, Floor- Wood 8'*20' 100% 842 
16.79214 96.11356 

Tenant- U Than 

Nyunt 

291 
U Thein Zaw 

Seik Gyi Ward 
 

Roof-Zinc, Wall- 

Wood, Floor-Wood 10'*25' 100% 843 
16.79215 96.11354 

 

292 

Daw Kyi Aye 

Seik Gyi Ward 

 

Roof- Zinc, Wall-

Nipa, Floor- 

Bamboo 10'*18' 100% 844 

16.79219 96.11348 

 

293 
Daw Tin Aye 

Seik Gyi Ward 
 

Roof-Zinc, Wall- 

Wood, Floor-Wood 15'*25' 50% 845 
16.79216 96.11348 

 

294 
U Ko Oo 

Seik Gyi Ward 
 

Roof-Zinc, Wall- 

Wood, Floor-Wood 16'*30' 50% 846 
16.79218 96.11347 

 

295 
U Maung Kan 

Seik Gyi Ward 
 

Roof- Zinc, Wall-

Nipa, Floor- Wood 11'*30' 100% 847 
16.79218 96.11351 

 

296 
U Htun Htun 

Seik Gyi Ward 
 

Roof- Zinc, Wall-

Nipa, Floor- Wood 10'*10' 100% 848 
16.79225 96.11351 

 

297 
U Paing Chit 

Seik Gyi Ward 
 

Roof- Nipa, Wall- 

Zinc, Floor-Wood 10'*15' 100% 849 
16.79207 96.11349 

 

298 
Daw Tin Thwal 

Seik Gyi Ward 
 

Roof-Zinc, Wall- 

Wood, Floor-Wood 11'*30' 100% 850 
16.79222 96.11351 

 

299 
U Zaw Min Htun 

Seik Gyi Ward 
 

Roof-Zinc, Wall- 

Wood, Floor-Wood 10'*15' 100% 851 
16.79226 96.11355 

 

300 
Daw Ohnmar Myo 

Seik Gyi Ward 
 

Roof- Nipa, Wall- 

Zinc, Floor-Wood 10'*20' 100% 852 
16.79223 96.11353 

 

301 
U Tin Thaung 

Seik Gyi Ward 
 

Roof-Zinc, Wall- 

Wood, Floor-Wood 13'*25' 100% 853 
16.79219 96.11353 

 

302 
U Than Zaw Oo 

Seik Gyi Ward 
 

Roof- Zinc, Wall-

Zinc, Floor- Wood 10'*10' 100% 854 
16.79219 96.11356 
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303 
U Kyaw San Win 

Seik Gyi Ward 
 

Roof- Zinc, Wall-

Zinc, Floor- Wood 13'*20' 100% 855 
16.79222 96.11359 

 

304 
U Aung Win Soe 

Seik Gyi Ward 
 

Roof- Nipa, Wall- 

Nipa,Floor- Wood 10'*15' 100% 856 
16.79232 96.11359 

 

305 
access road 

Seik Gyi Ward 
 Concrete 5'*800' 100% 857 

16.79224 96.11363 
 

306 
Daw Hla Hla Win 

Seik Gyi Ward 
 

Roof-Zinc, Wall- 

Wood, Floor-Wood 16'*20' 100% 858 
16.79233 96.11357 

 

307 
U Htain Lin 

Seik Gyi Ward 
plot  15'*20' 100% 859 

16.7923 96.1137 
 

308 
U Myo Aung 

Seik Gyi Ward 
 

Roof- Nipa, Wall- 

Nipa,Floor- Wood 15'*15' 100% 860 
16.79232 96.11367 

 

309 
U Myint Oo 

Seik Gyi Ward 
 

Roof-Zinc, Wall- 

Wood, Floor-Wood 15'*30' 100% 861 
16.79236 96.1136 

2 layers 

310 
U Aung Moe 

Seik Gyi Ward 
 

Roof-Zinc, Wall- 

Wood, Floor-Wood 11'*15' 100% 862 
16.79239 96.1136 

 

311 
U Sis To 

Seik Gyi Ward 
plot  15'*20' 100% 863 

16.79238 96.11364 
 

312 
Drinking water 

pond 
Seik Gyi Ward 

 Concrete 10'*15' 100% 864 
16.79243 96.11364 

 

313 
U Than Aye 

Seik Gyi Ward 
 

Roof-Zinc, Wall- 

Wood, Floor-Wood 12'*20' 100% 865 
16.79241 96.11359 

 

314 
Daw Khin Hla 

Seik Gyi Ward 
 

Roof- Zinc, Wall- 

Nipa,Floor- Wood 10'*20' 100% 866 
16.79242 96.11357 

 

315 
Ma Thandar Win 

Seik Gyi Ward 
 

Roof- Zinc, Wall-

Zinc, Floor- Wood 10'*25' 100% 867 
16.79242 96.11355 

Tenant- U Myint 

Naing 

316 
U Ko Win 

Seik Gyi Ward 
 

Roof- Zinc, Wall-

Zinc, Floor- Wood 12'*12' 100% 869 
16.79246 96.11352 

 

317 
Daw Myint Ngwe 

Seik Gyi Ward 
 

Roof-Zinc, Wall- 

Wood, Floor-Wood 13'*30' 100% 868 
16.79242 96.11353 

 

318 

U Win Naing 

Seik Gyi Ward 

 

Roof- Zinc, Wall- 

Bamboo, Floor-

Wood 15'*15' 100% 870 

16.79238 96.11352 

 

319 

U Zaw Win Naing 

Seik Gyi Ward 

 

Roof- Zinc, Wall- 

Bamboo, Floor-

Wood 15'*30 60% 871 

16.79243 96.11349 

 

320 
U Aung Hla 

Seik Gyi Ward 
 

Roof-Zinc, Wall- 

Wood, Floor-Wood 15'*35' 5% 872 
16.79248 96.11348 

 

321 
U Htun Min Lat 

Seik Gyi Ward 
 

Roof-Zinc, Wall- 

Wood, Floor-Wood 15'*35' 95% 873 
16.79247 96.11349 

 

322 
U Win Naing (2) 

Seik Gyi Ward 
 

Roof- Zinc, Wall- 

Nipa,Floor- Wood 12'*25' 100% 874 
16.79249 96.11352 

 

323 
Saw Jin Me Jet 

Seik Gyi Ward 
 

Roof-Zinc, Wall- 

Wood, Floor-Wood 15'*30' 100% 875 
16.79251 96.11354 

 

324 
Daw Kyu Kyu 

Myint 
Seik Gyi Ward 

 

Roof-Zinc, Wall- 

Wood, Floor-Wood 15'*30' 100% 876 
16.79249 96.11358 

 



Kyimindaing Township 

 

139 

 

325 
U Kyaw Min Soe 

Seik Gyi Ward 
 

Roof-Zinc, Wall- 

Wood, Floor-Wood 20'*25' 100% 877 
16.79247 96.11362 

 

326 
U Thein Win 

Seik Gyi Ward 
 

Roof-Zinc, Wall- 

Wood, Floor-Wood 16'*20' 100% 878 
16.79256 96.1136 

2 layers 

327 
U Aye Min 

Seik Gyi Ward 
 

Roof-Zinc, Wall- 

Wood, Floor-Wood 15'*20' 100% 879 
16.79255 96.11354 

 

328 
U Ko Ko Zaw 

Seik Gyi Ward 
 

Roof-Zinc, Wall- 

Wood, Floor-Wood 15'*15' 100% 880 
16.79255 96.1135 

 

329 
Daw Amar Kyi 

Seik Gyi Ward 
 

Roof-Zinc, Wall- 

Wood, Floor-Wood 15'*15' 100% 881 
16.79259 96.11352 

 

330 
Daw Khin Oo 

Seik Gyi Ward 
 

Roof- Zinc, Wall- 

Nipa,Floor- Wood 16'*18' 100% 882 
16.79264 96.11351 

 

331 
Daw San Kyin 

Seik Gyi Ward 
 

Roof-Zinc, Wall- 

Wood, Floor-Wood 15'*35' 100% 883 
16.79266 96.11352 

884-Delet 

332 
U Than Htay 

Seik Gyi Ward 
 

Roof-Zinc, Wall- 

Wood, Floor-Wood 10'*10' 100% 885 
16.79271 96.11355 

 

333 Daw Thein Khin Seik Gyi Ward plot  10'*10' 100% 887 16.79276 96.11357 
 

334 
U Nay Lin Oo 

Seik Gyi Ward 
 

Roof-Zinc, Wall- 

Wood, Floor-Wood 10'*10' 100% 886 
16.79274 96.11359 

 

335 Daw Hla Hla 

Myint 

Seik Gyi Ward 

 

Roof- Zinc, Wall- 

Bamboo, Floor-

Bamboo 10'*10' 100% 888 

16.79268 96.11358 

 

336 
U Aung Than Win 

Seik Gyi Ward 
 

Roof-Zinc, Wall- 

Wood, Floor-Wood 15'*18' 100% 889 
16.79264 96.11361 

 

337 
U Zaw Ko Ko 

Seik Gyi Ward 
 

Roof-Zinc, Wall- 

Wood, Floor-Wood 16'*20' 100% 890 
16.79264 96.11357 

Tenant- Ko Min 

Min 

338 
U Ye Naung 

Seik Gyi Ward 
 

Roof-Zinc, Wall- 

Wood, Floor-Wood 15'*20' 100% 891 
16.79273 96.11361 

 

339 
Daw Tin Tin Aye 

Seik Gyi Ward 
 

Roof- Zinc, Wall- 

Nipa,Floor- Wood 15'*20' 100% 892 
16.79276 96.11362 

Tenant- Ko That 

Naing Htun 

340 
Daw Tin Tin Aye 

Seik Gyi Ward 
 

Roof-Zinc, Wall- 

Wood, Floor-Wood 15'*20' 100% 893 
16.79278 96.11362 

Tenant- Ko 

Kyaw Naing Oo 

341 
Daw Tin Tin Aye 

Seik Gyi Ward 
 

Roof- Zinc, Wall- 

Nipa,Floor- Wood 10'*20' 100% 895 
16.79282 96.11364 

Tenant- Ma Moe 

Moe 

342 
U Nyein Thu Aung 

Seik Gyi Ward 
 

Roof- Zinc, Wall- 

Nipa,Floor- Wood 10'*15' 100% 894 
16.79281 96.1136 

 

343 
U Saw Naung 

Seik Gyi Ward 
 

Roof-Zinc, Wall- 

Wood, Floor-Wood 15'*15' 100% 896 
16.79284 96.11363 

 

344 U Myo Chit 

Maung 

Seik Gyi Ward 

 

Roof- Zinc, Wall- 

Bamboo, Floor-

Wood 15'*15' 100% 897 

16.79285 96.1136 Tenant- U Ye 

Aung 

345 
U Myint Oo 

Seik Gyi Ward 
 

Roof- Zinc, Wall- 

Zinc, Floor- Wood 15'*15' 100% 898 
16.79288 96.11363 

 

346 
U Kyaw Kyi 

Seik Gyi Ward 
 

Roof -Zinc, Wall- 

Nipa, Floor- Wood 15'*15' 100% 899 
16.79288 96.1136 
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347 

U Soe Moe Aung 

Seik Gyi Ward 

 

Roof- Zinc, Wall-

Zinc, Floor- 

Bamboo 12'*18' 100% 900 

16.79287 96.11358 Tenant- Daw 

Myint 

348 
U San Win Aung 

Seik Gyi Ward 
 

Roof- Zinc, Wall- 

Zinc, Floor- Wood 12'*18' 50% 901 
16.79288 

 

96.11356 
 

Tenant- Good Pi 

349 
owned by army 

Seik Gyi Ward 
plot   5% 902 

16.79296 96.1136 
Tenant- U Nyan 

Win 

350 
Daw Than Lwin 

Seik Gyi Ward 
plot  15'*15' 100% 903 

16.79286 96.11356 
 

351 

U Thein Htun Win 

Seik Gyi Ward 

 

Roof- Nipa, Wall- 

Nipa, Floor-

Bamboo 15'*15' 50% 904 

16.79285 96.11355 

 

352 Daw Than Than 

Nu 

Seik Gyi Ward 

 

Roof- Nipa, Wall- 

Nipa, Floor-

Bamboo 15'*15' 100% 905 

16.79281 96.11355 
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